

**GEORGETOWN RECREATION PATH COMMITTEE**  
**March 22, 2021 - FINAL**  
**Meeting Minutes 7:00 PM**  
**Virtual meeting via Zoom due to COVID-19**

**Meeting Opened:** 7:02 pm

**Committee Member Attendees:** (x indicates attendance)

X	Chris Roop, Chair (CR)	X	Julie Coolidge, Clerk (JC)	X	Bill Hastings, member (BH)
	Ian Deweese-Boyd, member (IDB)	X	Craig Mabiue, member (CM)		

**Guests:** John Cashell. Town Planner

**Abbreviations and Terms:** Merrimack Valley Metropolitan Planning Organization (MVMPO)

**Minutes Approval:** February 22, 2021 unanimously approved as amended.

**Meetings Attended:**

**Discussion:**

1. Administrative
  - a. Minutes approved.
  - b. Invoices approved. K&P Law Invoice #129894 \$228.00.
2. Project Updates
  - a. TIP funding has been moved to 2025 by the MVMPO. Committee to continue to prepare for construction.
  - b. 25% Design public hearing still on schedule for April 22<sup>nd</sup>. John Cashell to follow up with MassDOT Project Manager, Joe Yoo, to double check on status. John Cashell reached out to Katie Klein to ask how to let the residents know. No response as of meeting time.
  - c. Letters to abutters will need to go out by April 8<sup>th</sup>. John Cashell to follow up with Katie Klein regarding status. Committee to get together to prepare letters to go out.

**Meeting Adjourned:** 7:55 pm

**Scheduled Committee Meetings (Virtual - Zoom), 7PM** 2021 – 4/26, 5/24, 6/28