

GEORGETOWN RECREATION PATH COMMITTEE
March 26, 2019 - FINAL
Meeting Minutes 7:00 PM
Town Hall – 2nd Floor Meeting Room

Meeting Opened: 7:35 pm

Committee Member Attendees: (x indicates attendance)

X	Chris Roop, Chair (CR)	X	Julie Coolidge, Clerk (JC)		Bill Hastings, member (BH)
X	Ian Deweese-Boyd, member (IDB)		Craig Mabijs, member (CM)		

Guests: John Cashell

Abbreviations and Terms: MVC – Merrimac Valley Commissioners, ECG – East Coast Greenway

Minutes Approval: February 25, 2019 unanimously approved as amended.

Meetings Attended: CR attended MVC meeting

Discussion:

1. Administrative
 - a. Minutes approval
 - b. KP Law invoice approved for \$190 from 2/25/19
2. Project Updates
 - a. Stantec has 2 invoices waiting for state approval. We will process once approved.
 - b. CR attended MVC meeting and reported that the North Side of the trail (Center of town to Byfield) is delayed one year due to the handling of Blanding turtles and the discussion of a pervious vs non-pervious path. Currently in negotiation with Stantec.
 - c. CR followed up with Katie Klein at KP Law regarding clarification of Right of Way. She responded that John Hendrickson has everything he needs to be able to move forward towards 25% design.
 - d. CR spoke with Kristine from ECG. She informed us that an intern will not be available to help with mapping out the signage for the interim path.

Meeting Adjourned: 8:29 pm

Scheduled Committee Meetings (2nd fl. meeting room), 7PM 2019, 6/25, 7/23, 8/27, 9/24