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TOWN OF GEORGETOWN, MA 
 

ADVERTISEMENT FOR BIDS 
 

CULVERT AND ROADWAY UPGRADE AT  
WEST STREET OVER THE PARKER RIVER  

 
HAZARD MITIGATION GRANT PROGRAM 

FEMA-1813-19 
 

November 2012 
 

Sealed bids for the “CULVERT AND ROADWAY UPGRADE AT WEST STREET 
OVER THE PARKER RIVER" will be received by the Town of Georgetown at the 
office of the Town Administrator, Town Hall, 1 Library Street, Georgetown, 
Massachusetts 01833, until 10:00 AM prevailing time on Thursday, December 13, 2012, 
at which time, bids will be publicly opened and read aloud. 
 
The work includes traffic control, removal of an existing stone and block culvert, 
installation of a new 10'W x 6'H precast concrete box culvert, raising the elevation of the 
roadway, regarding of the roadway and driveway aprons, guardrail installation and 
relocation, roadside grading and stabilization, environmental protection measures, and 
related work near the intersection of West Street and Parker River within the Town of 
Georgetown. 
 
The CONTRACT DOCUMENTS may be examined at the following locations: 
 
1) Town Hall, 1 Library Street, Georgetown, MA 01833  
  
2) Office of the Engineer, Coughlin Environmental Services, LLC 
 62 Montvale Avenue, Suite H, Stoneham, MA  02180 
 
Copies of the CONTRACT DOCUMENTS may be obtained between the hours of 9:30 
AM to 5:00 PM, weekdays at the office of the engineer, Coughlin Environmental 
Services, LLC located at 62 Montvale Avenue, Suite H, Stoneham, MA 02180, upon 
payment of a refundable $50.00 company check (payable to the “Town of Georgetown”) 
for each set. Payment is refundable upon return of Bid Documents (Plans and 
Specifications), in good condition, within 10 days of Bid Opening. 
 
Contract documents and plans will be mailed upon request and receipt of a separate non-
refundable check (payable to the “Coughlin Environmental Services, LLC”) for $40.00 to 
cover handling and mailing costs via FedEx next day delivery for each set.   
 
A certified check or satisfactory bid bond issued by a company authorized to do business 
in the Commonwealth of Massachusetts; payable to the Town of Georgetown in an 
amount of not less than five percent (5%) of the Total Bid Price must be furnished by 
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each bidder together with a letter of intent on the form provided.  This bid guarantee will 
be returned after the Contract has been executed. 
 
A performance bond and a labor-material payment bond issued by a company authorized 
to do business in the Commonwealth of Massachusetts will be required of the successful 
bidder.  These bonds and the certificate of insurance on form ACORD 25-S (3/88) as 
amended MUST be delivered to the Town of Georgetown Town Administrator within ten 
(10) days of award.  The five percent (5%) bid bond will not be returned to the successful 
bidder until the one hundred percent (100%) payment and performance bonds have been 
established in satisfactory form.  The bonds are to be in effect for one year beyond 
completion of the project. 
 
Selection of the contractor will be based upon bidder qualifications, including evidence 
of past performance in similar projects, and bid price.  The contract will be awarded to 
the bidder deemed by the awarding authority to be the lowest responsible and eligible 
bidder.  The bidder agrees that its bid shall be good and may not be withdrawn for a 
period of 30 days, Saturdays, Sundays and legal holidays excluded, after the opening of 
the bids 
 
This project is being funded through the FEMA/MEMA Hazard Mitigation Grant 
Program (HMGP) and is governed by Grant reimbursement and project approval criteria. 
The successful BIDDER shall comply with all grant provisions. A portion of the 
materials and work as designated within the Contract Documents will be provided by the 
Town to help satisfy the Town’s 25% contribution of “in-kind” services. The selected 
Contractor shall aid in the coordination of these Town services to guarantee the overall 
progress of the work in accordance with the time constraints dictated by the project 
scope.  This project is subject to liquidated damages for work not completed within the 
stipulated contract time limits. 
 
All bids for this project are subject to applicable public bidding laws of Massachusetts, 
including G.L. c.30, §39M, as amended. Minority and Women Owned Businesses are 
encouraged to bid. The successful BIDDER shall be required to comply with the 
applicable State and Federal prevailing wage laws. 
 
A pre-bid conference will be held at 10:00 AM on Wednesday, December 5, 2012 at the 
Town Hall, 1 Library Street, Georgetown, Massachusetts 01833. 
 
The Town of Georgetown reserves the right to waive any informalities, to accept or 
reject, in whole or in part any or all bids, to award a bid a reduced scope or take whatever 
other action may be deemed to be in the best interest of the Town. 
 

  Town of Georgetown 
Michael Farrell 

Town Administrator 
 



INFORMATION FOR BIDDERS 
 
 

1. Receipt and Opening of Bids: 
 
 Sealed General Bids will be accepted upon receipt in the office of the Town 

Administrator, Town Hall, 1 Library Street, Georgetown, MA  01833, until the time 
indicated on the attached Advertisement for Bids, for the services listed in the 
Specifications.  The sealed bids will be publicly opened and read aloud at the office of 
the Town Administrator at 10:00 AM prevailing time, Thursday, December 13, 2012, at 
the Town Hall, 1 Library Street, Georgetown, MA  01833. 

 
 Any bid may be withdrawn prior to the above scheduled time for the opening of bids or 

authorized postponement thereof.  Any bid received after the time and date specified will 
not be considered.  The bidder agrees that its bid shall be good and may not be withdrawn 
for a period of 30 days, Saturdays, Sundays, and legal holidays excluded, after the 
opening of bids. 

 
2. Form of Bid: 
 
 Bids shall be submitted, on form provided, with supplemental information, drawings, 

warranties and other required documentation, literature and material to be provided, with 
the bid, on the bidders own form. 

 
3. Submission of Bids: 
 
 (a) Bids must be sealed in envelopes and addressed to the Office of the Town 

Administrator, Town Hall, 1 Library Street, Georgetown, MA  01833 and must be 
marked with the name and address of the bidder, date and hour of bid opening, the 
Name of the project and clearly labeled, “DO NOT OPEN - SEALED BID FOR 
DEPARTMENT OF PUBLIC WORKS – CULVERT AND ROADWAY 
UPGRADE AT WEST STREET OVER THE PARKER RIVER.” 

 
 (b) No bid will be received after the designated time of submission as indicated in the 

Advertisement for Bids. 
 
 (c) Any bidder may withdraw his bid by written request at any time, prior to the 

advertised time for opening.  Telephonic bids, amendments or withdrawals will not 
be accepted. 

 
 (d) Unless otherwise specified, no bid may be withdrawn for a period of thirty (30) 

days, Saturdays, Sundays, and legal holidays excluded, after the opening of bids. 
 
 (e) Negligence on the part of the bidder in preparing the bid confers no rights for the 

withdrawal of the bid after it has been opened. 
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 (f) Bids received prior to the time of opening will be securely kept, unopened.  No 
responsibility will be attached to an officer or person for the premature opening of a 
proposal not properly addressed and identified.  

 
(g) Any deviation from the Specifications MUST BE NOTED IN WRITING AND 

ATTACHED AS PART OF THE BID PROPOSAL.  The Bidder shall indicate the 
item or part with the deviation and indicate how the bid will deviate from 
Specifications. 

 
(h)    Each bid must be submitted on the prescribed form.  All blank spaces for bid prices 

must be filled in, in ink or typewritten, in both words and figures. The following 
sections shall comprise the Bid: 004000, 004513, 004519, 004549, and 004553. 

 
(i) Properly executed bid security shall be placed in a sealed envelope and shall  
  be attached to the outside of the envelope containing the bid. 

 
4. Bid Modifications: 
 
 Any Bidder may modify his Bid by written communication at any time prior to the 

scheduled closing time for receipt of bids.  Modification may be made by fax provided 
such communication is received by the Owner prior to the closing time, and provided 
further, the Owner is satisfied that a written confirmation of the fax modification over the 
signature of the Bidder was mailed prior to the closing time.  The fax communication 
should not reveal the bid price but should provide the addition or subtraction or other 
modification so that the final prices or terms will not be known by the Owner until the 
sealed Bid is opened.  If written confirmation of the fax is not received within two days 
from the closing time, no consideration will be given to the fax modification. 

 
5. Bid Opening Procedure: 
 

The following list of requirements shall apply to each filed bid.  Bids not meeting all the 
requirements for timeliness and security will be rejected; bids not meeting signature and 
addenda requirements will be rejected prior to checking of bid amounts. 
 
Bids shall be filed at the place and before the time specified in Receipt and Opening of 
Bids, above. 

 
Bid signatures and bid security will be checked. 
 
All addenda will be sent certified mail, with return receipt requested, and/or facsimile or 
e-mail to all prospective bidders.  All bidders shall include with their bids the written 
acknowledgment form provided in Section 00 40 00-11, CONDITIONS OF PROPOSAL. 
 
The total dollar amount of each bid will be read, and the three apparent lowest bids will 
be selected for further consideration.  These three apparent low bids will be read aloud 
for the benefit of the other bidders and the bid opening procedure will be closed.  All 
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those present at the bid opening may examine all bids after the bid opening and after the 
reading of the three apparent low bids. 
 

6. Summary of Work and Contract Period 
 
  All work detailed in the Bid Schedule must be completed within 365 days from the 

Notice to Proceed.  A maximum four (4) week road closure duration shall be allowed and 
the closure shall be coordinated with the Town and allow private property access.  The 
Town reserves the right to add or delete work as they deem advisable based upon 
availability of funds.  The Contractor shall maintain the Contract unit prices for the full 
duration of the Contract period.  It is anticipated that much of the work may be conducted 
during low flow periods and that road closure will not exceed a three week interval 
during the above referenced period.  The Contractor must also comply with the Turtle 
Protection Plan and FEMA HMGP grant requirements included in the Appendix, 
throughout the contract period. 
 
The Contractor shall furnish all labor, services, materials, equipment, plant, machinery, 
apparatus, appliances, tools, supplies, and all other things necessary to do all work 
required for the completion of each item of the Work and as herein specified. 
 
The Work to be done and paid for under any item shall not be limited to the exact extent 
mentioned or described but shall include all incidental work necessary or customarily 
done for the completion of that item. 

 
7. Massachusetts Sales Tax: 
 
 The Contractor will be exempt from the payment of Massachusetts Sales Tax for goods 

and services furnished under this Contract and the Contractor’s bid should reflect the 
exclusion of any and all local, State or Federal applicable taxes. 

 
8. Qualification of Bidder: 
 

No award will be made to any bidder who cannot satisfy the Owner that he has sufficient 
ability and experience in this class of work and sufficient capital and plant to enable him 
to prosecute and complete the work successfully within the time named.  The Owner’s 
decision or judgment on these matters will be final, conclusive, and binding. 

 
 The Town of Georgetown may make such investigations as it deems necessary to 

determine the ability of the bidder to perform the work.  The bidder shall furnish all such 
information and data for this purpose as may be requested. 

 
9. Addenda and Interpretations: 
 
 No interpretation on the meaning of the Plans, Specifications, Contract Documents or 

other “pre-bid” documents will be made to any bidder orally.  Every request for such 
interpretations should be in writing, addressed to the Engineer, Coughlin Environmental 



Services, LLC, 62 Montvale Avenue, Suite H, Stoneham, MA  02180 and to be given 
consideration must be received at least seven (7) calendar days prior to the date fixed for 
the opening of the bids. 

 
 Any and all interpretations, and supplemental instructions which, if issued, will be mailed 

by certified mail with return receipt requested to all prospective bidders (at the respective 
address furnished by the bidder for such purpose), not later than three (3) calendar days 
prior to the date fixed for the opening of bids.  Any addendum which postpones the 
receiving or opening of bids may be issued at any time prior to the date and time of 
receiving bids as noted in the “Advertisement for Bids” and “Information to Bidders.”  
Failure of bidder to receive any such addenda or interpretations shall not relieve any 
bidder from any obligation under his bid as submitted.  All addenda so issued shall 
become part of the Contract Document.  The Town reserves the right to deliver 
addendum by FAX and/or email only.  It is the Bidder’s responsibility to provide all 
current fax numbers and email addresses to the Town and the Engineer for notification of 
any addenda.  The Bidder shall confirm the issuance of any addenda prior to submission 
of his Bid. 

 
10. Bid Security: 
 

Each bid and sub-bid must be accompanied by bid security in the form of a certified 
check, a bid bond, cash, or a treasurer’s or cashier’s check, payable to the Owner, in the 
amount of five (5) percent of the value of the bid.  Such security of general bidders will 
be returned to all except the three lowest responsible and eligible bidders within five 
days, Saturdays, Sundays, and legal holidays excluded, after the opening of bids, and the 
remaining securities will be returned promptly after the Owner and the accepted bidder 
have executed the Contract, or if no notice of intent to award has been presented to the 
selected contractor within 30 days, Saturdays, Sundays and holidays excluded, after the 
date of the opening of bids, upon demand of the bidder at any time thereafter. 

 
11. Hold Harmless: 
 
 The Contractor shall be responsible for his work and every part thereof, and for all 

materials, tools, appliances, and property of every description used in connection 
therewith.  The Contractor agrees to indemnify, save harmless and defend the Town of 
Georgetown, its employees, its Engineer (Coughlin Environmental Services, LLC) and its 
agents against loss or expense by reason of the liability imposed by law upon the 
Contractor, all sub-contractors, or Owner for damage because of bodily injuries, 
including death, at any time, resulting there from, accidentally sustained by any person or 
persons or on account of damage to property arising out of or in consequence of the 
performance of this work whether such injuries to persons or damage to property are due 
or claimed to be due to any negligence, including gross negligence, of a sub-contractor, 
the owner, the general contractor, his or their employees or agents, or any other person. 
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12. Notice of Special Conditions: 
 
 Attention is particularly called to those parts of the Contract Documents and 

Specifications which deal with the following: 
 
 (a) Insurance requirements. 
 (b) Starting date and period of field construction. 
 (c) Special provisions of MEMA/FEMA HMGP Funded Contracts. 
 (d) Time of completion and liquidated damage. 
 
13. Power of Attorney: 
 
 Attorneys-in-fact who sign Bid Bonds or Contract Bonds must file with each bond a 

certified and effectively dated copy of their power of attorney. 
 
14. Disqualification of Bidders: 
 
 If more than one proposal is received from an individual, firm, partnership, corporation or 

association, under the same or different names such proposals will not be considered.  
 
15. Awarding of Contract: 
 
 The Owner reserves the right to waive any informalities in the bids, to reject any or all 

bids, should the Owner deem it to be in the public interest to do so.  The Owner may also 
reject bids which in its sole judgment are either incomplete, conditional, obscure or not 
responsive or which contain additions not called for, erasures not properly initialed, 
alterations, or similar irregularities.   

 
 The Contract will be awarded to the lowest, responsible and eligible Bidder pursuant to 

General Laws Chapter 30, Section 39M as amended, who in the judgment of the Owner 
possesses the skill, ability and integrity necessary for the faithful performance of the 
work and who shall certify that he is able to furnish labor that can work in harmony with 
all other elements of labor employed or to be employed on the work. 

 
 If the total estimated Contract Price of the lowest responsible Bidder exceeds the amount 

of funds available to finance the Contract, the Owner may reject all bids or may award a 
Contract of reduced work scope to produce a net estimated project amount within the 
available funds. Contract award shall be subject to availability of an appropriation for 
funding. 

 
16. Liquidated Damages for Failure to Enter into Contract: 
 

The successful bidder, upon his failure or refusal to execute and deliver the Contract and 
bonds required within 10 days after presentation thereof by the Owner, shall forfeit to the 
Owner, as liquidated damages for such failure or refusal, the security deposited with 
his/her bid, but the amount forfeited shall not exceed the difference between his/her bid 
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price and the bid price of the next lowest responsible and eligible bidder.  In case of 
death, disability, bona fide clerical or mechanical error of a substantial nature, or other 
similar unforeseen circumstances affecting the bidder, his/her bid deposit will be 
returned. 

 
17. Time of Completion and Liquidated Damages: 
 
 Bidder must agree to commence “work” on or before a date to be specified in a written 

“Notice to Proceed” of the Town of Georgetown Town Administrator and to fully 
complete and have fully operational the project as specified in paragraph 5, Summary of 
Work and Contract Period of this section.   

 
 Bidder must agree also to pay as liquidated damages, as follows: 
 

Liquidated Damage/Day – $1000.00 
 
 as hereinafter provided in the General Conditions.  The bidder’s attention is directed to 

the starting date of field construction.  The “Notice to Proceed” will also specify a 
starting date of field construction which will be ten (10) calendar days from the “Notice 
to Proceed” issuance date.  The Town recognizes that the availability of materials and 
weather conditions can directly influence work progress and result in construction delays.  
The Contractor shall be responsible for coordinating his activities including shop drawing 
and submittal preparation to allow suitable approval and fabrication of construction 
products so as not to delay or impede work progress.  At the Town’s sole discretion, time 
extensions may be issued for the project completion to ensure a satisfactory end product, 
not withstanding such conditions, time is of the essence. 

 
18. Conditions of Work: 
 

Each bidder must familiarize himself fully with the conditions relating to the construction 
of the project and the employment of labor thereon.  Failure to do so will not relieve a 
successful bidder of his obligation to furnish all material and labor necessary to carry out 
the provisions of his contract.  Insofar as possible the Contractor, in carrying out his 
work, must employ such methods or means as will not cause any interruption of or 
interference with the work of any other Contractor.   
The purpose of this project is to provide the Town with materials, labor and equipment as 
detailed in these specifications, in accordance with all applicable Federal, State and local 
statutes, laws and regulation.  No claims for additional costs will be allowed because of 
lack of knowledge of the existing conditions.  The bid proposal shall include all work, 
materials and equipment (and other costs) to complete this work as specified hereafter.   

 
 The Contractor shall inspect and review with the Police Department Safety Officer all 

traffic regulations and policing requirements necessary to conduct the work, using the 
proposed Traffic Management Plan as the minimum project requirements. 
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19. Bidder Obligation 
 

1. At the time of the opening of bids, each bidder will be presumed to have 
inspected the site and to have read and to be thoroughly familiar with the Contract 
Documents (including all addenda).  The failure or omission of any bidder to examine 
any form, instrument, or document shall in no way relieve any bidder from any 
obligation in respect of his bid. 
 
2. The bidder via submission of his bid, thereby declares that they carefully 
examined the bid documents and that the bidder proposes and agrees to enter into a 
written contract with the Town to provide the materials, labor and equipment (and 
other costs) to complete the work as specified hereafter. 
 
3. The Town shall have the right to terminate the services of the successful bidder 
at any time during the period of the proposed contract, for any reason, with thirty 
days notice.  The Town shall be responsible for any bills owed to the successful 
bidder only until the date of termination and only for satisfactory delivery of 
materials, labor and equipment and shall not be responsible for any additional fee or 
charges. 
 
4. The Town shall have the right to purchase or provide any supplies from its own 
stockpiles or via the State bid list or another bid, if available, if said prices are lower 
than offered by the successful bidder.  Regardless of price, the Town shall have the 
right to provide goods and services to enable satisfactory compliance with local 
participation requirements of project funding grants.  The Contractor shall coordinate 
with the Town for the scheduling of Town related participation items and provide 
transport to the job site for any Town supplied materials.  The following items of 
work/materials are anticipated to be provided in part or whole by the Town: 
 
  a.  Tree Removal 
  b.  Pavement Reclamation 
  c.  Gravel Borrow (Material Only) 
  d.  Loam (Material Only) 
  e.  Base and Top Course Paving (fine grading by Contractor) 
  f.  6” and 12” Stone (Material Only) (Road Shoulder Armor) 

 
20. Inspection: 
 
 Representatives of the Town, State, Federal and specifically MEMA/FEMA authorities 

shall have access to the work wherever it is in preparation or progress and the Contractor 
shall provide proper facilities for such access and inspection. 

 
 
 
 
 

2510-01 00 21 13-7 



21. Statutes Regulating Competitive Bidding: 
 

Any bid which does not comply with the provisions of Massachusetts General Laws 
Chapter 30 Section 39M, as amended, need not be accepted and the Owner may reject 
every such bid. 

 
22. Prevailing Wage Rates
 

The Prevailing Wage Rates enclosed at the end of this section shall be applicable to all 
work contained in this Contract in compliance to the requirements of MGL, Chapter 149, 
Section 26 to 27D, as amended. It is the responsibility of the bidder, before bid opening, 
to request any additional information on Prevailing Wage Rates for those tradespeople 
who may be employed for the proposed work under this contract. 

 
 Minimum Wage Rates as determined by the Commissioner of Department of Workforce 

Development under the provision of the Massachusetts General Laws, Chapter 149, 
Sections 26 to 27D, as amended, apply to this project.  State schedules of Prevailing 
wage rates are included in the Supplemental General Conditions section of the contract 
documents. 

 
23. Contractor Records: 
 
 The Contractor shall comply with the provisions of Massachusetts General Laws, Chapter 

30, Section 39R concerning Contractor records. 
 
24. Insurance: 
 

The Contractor shall carry and continuously maintain until completion of the Contract, 
insurance as specified in the General Conditions and Supplemental General Conditions 
and in such form as shall protect him performing work covered by this Contract, and the 
Town of Georgetown and its employees, agents and officials, from all claims an liability 
for damages for bodily injury, including accidental death, and for property damage, 
which may arise from operations under this Contract.  The Town shall be named as an 
additional insured. The Contractor covenants and agrees to hold the Town and its 
employees, agents and officials harmless from loss or damage due to claims for bodily 
injury or death and/or property damage arising from, or in connection with, operations 
under this Contract. 

 
25. Subcontracts: 
 
 The Bidder is specifically advised that any person, firm, or other party to whom it is 

proposed to award a Subcontract under this contract must be acceptable to the 
Department of Public Works, will be subject to compliance with all contract requirements 
including insurance levels. 
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26. Contract Bonding: 
 

Simultaneously with his delivery of the executed Contract, the Contractor shall furnish a 
surety bond or bonds as security for faithful performance of this contract and for the 
payment of all persons performing labor and materials under this contract as specified in 
Section 00 72 00, GENERAL CONDITIONS included herein.  The surety on such bond 
or bonds shall be a surety company qualified to do business under the laws of the 
Commonwealth and satisfactory to the Owner.  The bonds shall remain in force for one 
year after final acceptance of the work by the Owner, unless the Owner, in writing, 
releases the Contractor from the obligation sooner. 

 
27. Starting Date of Field Construction
 
 The starting date of Field Construction will be ten (10) consecutive calendar days from 

the Notice to Proceed issuance date.  The Bidder must agree and will base his Bid upon 
this stipulation.  The starting date of Field Construction will be specified in the Notice to 
Proceed.  The successful Bidder, during the initial ten (10) day period will submit, for 
approval, all required shop drawings including special emphasis on all precast concrete 
and fabricated components with long lead times. 

 
 All materials and equipment accepted by the Engineer and ordered and received by the 

successful Bidder must be satisfactorily stored, in an approved location, in accordance 
with the manufacturer’s recommendations and the requirements of the Contract 
Specifications.  All materials and equipment so stored in an off site location must be fully 
bonded. 

 
 Field Construction is defined as any on-site construction activity and shall be 

distinguished from “work” as included in the Notice to Proceed. 
 
28. Safety and Health Regulations
 
 This project is subject to the Safety and Health Regulations of the U.S. Department of 

Labor set forth in Title 29 CFR, Part 1926 and to all subsequent amendments, and to the 
Massachusetts Department of Labor and Industries, Division of Industrial Safety ‘Rules 
and Regulations for the Prevention of Accidents in Construction Operations’ (Chapter 
454 CMR 10.00 et seq.), the new Massachusetts Excavation and Trench Safety 
Regulations (520 CMR 14.00) and MGL Chapter 82A.  Contractors shall be fully 
familiar with the requirements of these regulations. 

 
29. Power of Attorney
 

Attorneys-in-fact who sign Contract bonds must file with each bond a certified and 
effectively dated copy of their power of attorney. 
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30. Laws and Regulations 
 
 The Bidder’s attention is directed to the fact that all applicable Federal and State laws, 

municipal ordinances, and the rules and regulations of all authorities having jurisdiction 
over construction of the project shall apply to the Contract throughout, and they will be 
deemed to be included in the Contract the same as though herein written out in full. 

 
31. Dig Safe and Existing Utilities
 
 All excavations within public or private ways are subject to the requirements of 

Massachusetts General Laws, Chapter 82, Section 40.  The Contractor is responsible for 
the protection of all existing utilities within his work zone and for the bracing, support, 
and/or relocation of said utilities as required allowing the expeditious completion of his 
work. 

 
32. Guarantee
 
 The Contractor shall guarantee all materials and equipment furnished and work 

performed for a period of one (1) year from the date of substantial completion except 
where a longer guarantee period is required in the Project Manual.  The Contractor 
warrants and guarantees for a period of one (1) year, or for the longer guarantee period, 
from the date of substantial completion of the system that the completed system is free 
from all defects due to faulty materials or workmanship and the Contractor shall 
promptly make such corrections as may be necessary by reason of such defects including 
the repairs of any damage to other parts of the system resulting from such defects.  The 
Owner will give notice of observed defects with reasonable promptness.  In the event that 
the Contractor should fail to make such repairs, adjustments, or other Work that may be 
made necessary by such defects, to the satisfaction of the Owner within ten (10) days 
from the date of receipt of such notice, or having commenced fails to prosecute such 
work within diligence, the Owner may do so and charge the Contractor the cost thereby 
incurred.  The Performance Bond shall remain in full force and effect through the 
guarantee period. 

 
33. MEMA Grant Requirements and Conservation Order of Conditions 
 

The Bidders attention is directed to the supplemental FEMA/MEMA Approved Grant 
(HMGP 1813-19) excerpts and the Town of Georgetown Conservation Commission 
Order of Conditions (DEP File #161-0749) at the end of this Bid Document for additional 
provisions and requirements to be provided and complied with within the confines of this 
contract.  The submitted Bid shall incorporate all costs associated with these additional 
compliance issues/requirements in accordance with these Contract Documents. 
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34. Information Not Guaranteed 
 

All information given in the Contract Documents relating to subsurface and other 
conditions, natural phenomena, existing pipes, and other structures is from the best 
sources at present available to the Owner.  All such information is furnished only for the 
information and convenience of bidders and is not guaranteed. 
 
It is agreed and understood that the Owner does not warrant or guarantee that the 
subsurface or other conditions, natural phenomena, existing pipes, or other structures 
encountered during construction will be the same as those indicated in the Contract 
Documents. 
 
If is further agreed and understood that no bidder or Contractor shall use or be entitled to 
use any of the information made available to him or obtained in any examination made 
by him in any manner as a basis of or ground for any claim or demand against the Owner 
or the Engineer, arising from or by reason of any variance which may exist between the 
information made available and the actual subsurface or other structures actually 
encountered during the construction work, except as may otherwise be expressly 
provided for in the Contract Documents. 

 
35. Comparison of Bids: 
 

Bids will be compared on the basis of prices set forth in the bid forms. 
 
In the event that there is a discrepancy between the lump sum or unit prices written in 
words and figures, the prices written in words will govern. 
 

 
END OF SECTION 
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BID 
 

CULVERT AND ROADWAY UPGRADE AT WEST STREET OVER THE PARKER RIVER 
 

November 2012 
 

Town of Georgetown, Massachusetts 
 
 

LOCATION 
 
The work referred to herein is located in the Town of Georgetown, Massachusetts and is 
delineated by the plans and specifications on file at the Town Hall, 1 Library Street, Georgetown, 
MA  01833. 

BIDDER 
 
 
Bidder’s Name:  
 
 
(____) a corporation, organized and existing under the laws of the state of 

____________________ 
(____) a partnership 
(____) a joint venture 
(____) an individual doing business as _____________________________________ 

 
Bidder’s Address:  
 
  
 
Contact:  Title:  
 
Telephone:  Fax:   
 
Email:   
 
Website (if applicable):   
 
  
Signature & Title of Bidder 
 
Date:  
 
 
 



BID FORM  
To: Town Administrator 

Town Hall 
1 Library Street 
Georgetown, MA 01833 

 
Gentlemen: 

We the undersigned propose to furnish all labor, materials and equipment as necessary for the 
“CULVERT AND ROADWAY UPGRADE AT WEST STREET OVER THE PARKER RIVER” 
per the attached Plans and Specifications for the prices stated below and on the attached Bid Schedule.  
We are also providing a Bid Bond in an amount no less than five percent (5%) of the Total Bid Price.  
We hereby agree to commence work under this contract on or before a date to be specified in the 
“Notice to Proceed” from the Owner and to fully complete all work outlined in the Contract Documents, 
Specifications and as depicted on the plans within the below stipulated period or be subject to and pay 
liquidated damages as stipulated in Section 00 21 13.  The Contract is subject to the provisions of 
Massachusetts General Law (MGL) Chapter 30, Section 39M and certain provisions of Chapter 149, 
Sections 44A-44J. 
 
 SUMMARY OF BASE BID (Items 1 through 37) 

 (In Figures)        TOTAL BASE BID (BASIS OF AWARD) $ ______________________                   
 (In Words)                                  ____________________________________________  
     ___________________________________________________________DOLLARS 
 
 

SUMMARY OF BASE BID PLUS BID ADDITION  “A” (Item A1 – Water System 

Improvements) 

 (In Figures) TOTAL BASE BID PLUS BID ADDITION “A”  
                                                                                          $ _____________________________                   
 (In Words)                                  ____________________________________________  
         ______________________________________________________DOLLARS 
 
(All entries shall be made clearly in ink or typewritten.  Amounts are to be shown in both words and 
figures.  In case of discrepancy, the amount shown in words shall govern.) 
 
Contract Completion Time:  365 Calendar Days from Notice to Proceed 
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The undersigned Bidder, in compliance with your invitation for bids for the project known as the 
“CULVERT AND ROADWAY UPGRADE AT WEST STREET OVER THE PARKER RIVER”, 
having examined the plans and specifications and related documents and the site of the proposed work, 
and being familiar with all of the conditions surrounding the construction of the proposed project 
including the availability of materials and labor, hereby proposes to furnish all labor, materials, and 
supplies, and to construct the project in accordance with the contract documents and the plans and 
specifications within the time set forth herein, and at the prices stated herein.  These prices are to cover 
all expenses incurred in performing the work required under the contract documents, of which this bid is 
a part. 
 
The undersigned certifies under penalty of perjury that the said undersigned is not presently debarred 
from doing public construction work in the Commonwealth under the provisions of Section Twenty-
Nine F of Chapter Twenty-Nine, or any other applicable debarment provisions of any other Chapter of 
the General Laws or any rule or regulation promulgated there under. 
 
Pursuant to M.G.L. CH. 62C, Sec. 49A, I certify hereby in writing, under penalties of perjury, that the 
within named Bidder/Contractor has complied with all laws of the commonwealth relating to taxes, 
reporting of employees and contractors, and withholding and remitting of child support. 

The undersigned Bidder hereby certifies under penalties of perjury, as follows: (1) that he/she is able to 
furnish labor that can work in harmony with all other elements of labor employed or to be employed in 
the work; (2) that all employees to be employed at the worksite will have successfully completed a 
course in construction safety and health approved by the United States Occupational Safety and Health 
Administration that is at least 10 hours in duration at the time the employee begins work and who shall 
furnish documentation of successful completion of said course with the first certified payroll report for 
each employee; and (3) that all employees to be employed in the work subject to this bid have 
successfully completed a course in construction safety and health approved by the United States 
Occupational Safety and Health Administration that is at least 10 hours in duration.  

The undersigned certifies under penalties of perjury that this bid is in all respects bona fide, fair and 
made without collusion or fraud with any other person.  As used in this paragraph the word “person” 
shall mean any natural person, joint venture, partnership, corporation or other business or legal entity. 

The undersigned bidder hereby certifies, under pains and penalties of perjury, that the foregoing bid is 
based upon the payment to laborers to be employed on the project of wages in an amount no less that the 
applicable prevailing wage rates established for the project by the Massachusetts Department of Labor 
and Workforce Development.  The undersigned bidder agrees to indemnify the awarding authority for, 
from and against any loss, expense, damages, actions or claims, including any expense incurred in 
connection with any delay or stoppage of the project work arising out of or as a result of (1) the failure 
of the said bid to be based upon the payment of the said applicable prevailing wage rates or (2) the 
failure of the bidder, if selected as the contractor, to pay laborers employed on the project the said 
applicable prevailing wage rates. 

Do you propose to deviate from specifications in any way?   YES  NO  
(If Yes, you must submit with this bid detailed descriptions of all proposed deviations.)
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DOLLARS CENTS DOLLARS CENTS

CLEARING AND GRUBBING

1 0.2

AC PER ACRE
COMMON BORROW
(GRADING & COMPACTION)

2 300 Town to provide material.

CY PER CUBIC YARD
GRAVEL BORROW
(GRADING & COMPACTION)

3 600 Town to provide material.

CY PER CUBIC YARD
COMMON BORROW
(FURNISH & INSTALL)

4 100

CY PER CUBIC YARD
GRAVEL BORROW
(FURNISH & INSTALL)

5 200

CY PER CUBIC YARD
FINE GRADING AND COMPACTING

6 3,000

SY PER SQUARE YARD
GATE BOX ADJUSTED

7 5

EA PER EACH
PAVEMENT RECLAMATION
(See Section 01 22 00 for Limitations)

8 3,000

SY PER SQUARE YARD
CARRIED FORWARD

TOWN OF GEORGETOWN, MA
HIGHWAY DEPARTMENT

CULVERT AND ROADWAY UPGRADE AT WEST STREET OVER THE PARKER RIVER

00 40 00-4

AMOUNT
-BID SCHEDULE-

ITEM NO. QUANTITY ITEM WITH UNIT BID PRICE WRITTEN IN WORDS
UNIT PRICE



DOLLARS CENTS DOLLARS CENTS
BROUGHT FORWARD

HOT MIX ASPHALT
INTERMEDIATE COURSE

9 500 (See Section 01 22 00 for Limitations)

TONS PER TON
CALCIUM CHLORIDE FOR ROADWAY
DUST CONTROL

10 2000

LB PER POUND
HOT MIX ASPHALT
SURFACE COURSE

11 300 (See Section 01 22 00 for Limitations)

TONS PER TON
BITUMEN FOR TACK COAT
(See Section 01 22 00 for Limitations)

12 150

GAL PER GALLON
HOT MIX ASPHALT BERM, TYPE A

13 35

LF PER LINEAR FOOT
GUARDRAIL POST - STEEL

14 73

EA PER EACH
STEEL W BEAM HIGHWAY GUARD
(SINGLE FACED)

15 385

LF PER LINEAR FOOT
STEEL W BEAM HIGHWAY GUARD
BURIED END (SINGLE FACED)

16 2

EA PER EACH
CARRIED FORWARD

00 40 00-5

UNIT PRICE AMOUNT
-BID SCHEDULE-

ITEM 
NO. QUANTITY ITEM WITH UNIT BID PRICE WRITTEN IN WORDS

TOWN OF GEORGETOWN, MA
HIGHWAY DEPARTMENT

CULVERT AND ROADWAY UPGRADE AT WEST STREET OVER THE PARKER RIVER



DOLLARS CENTS DOLLARS CENTS
BROUGHT FORWARD

STEEL W BEAM TERMINAL SECTION
(SINGLE FACED)

17 2

EA PER EACH
PEDESTRIAN RAIL AT CULVERT

18 50

LF PER LINEAR FOOT
HOT MIX ASPHALT WALK SURFACE 
(1.5" BINDER AND 1.5" TOP COURSE)

19 10

TONS PER TON
DREDGING

20 50

CY PER CUBIC YARD
MOBILIZATION

21 1

LS PER LUMP SUM
LOAM BORROW
(INSTALLATION )

22 200 Town to provide material.

CY PER CUBIC YARD
WETLAND REPLICATION AREA

23 70

SY PER SQUARE YARD
HYDROSEEDING

24 800

SY PER SQUARE YARD
CARRIED FORWARD

TOWN OF GEORGETOWN, MA
HIGHWAY DEPARTMENT

CULVERT AND ROADWAY UPGRADE AT WEST STREET OVER THE PARKER RIVER

00 40 00-6

UNIT PRICE AMOUNT
-BID SCHEDULE-

ITEM 
NO. QUANTITY ITEM WITH UNIT BID PRICE WRITTEN IN WORDS



DOLLARS CENTS DOLLARS CENTS
BROUGHT FORWARD

HAY BALE & SILT FENCE
EROSION CONTROL

25 1,350

LF PER LINEAR FOOT
DUMPED RIPRAP 
(150 TO 250 LB STONES)

26 14 (See Section 01 22 00 for Limitations)

TONS PER TON
TEMPORARY COFFERDAM

27 1

LS PER LUMP SUM
CONTROL OF WATER

28 1

LS PER LUMP SUM
10'x6' PRECAST CONCRETE BOX
CULVERT WITH WINGWALLS

29 1

LS PER LUMP SUM
DEMOLISH EXISTING CULVERT

30 1

LS PER LUMP SUM
RETAINING WALL

31 138

SY PER SQUARE YARD
TEMPORARY TRAFFIC CONTROL SIGNS

32 85

SF PER SQUARE FOOT
CARRIED FORWARD

TOWN OF GEORGETOWN, MA
HIGHWAY DEPARTMENT

CULVERT AND ROADWAY UPGRADE AT WEST STREET OVER THE PARKER RIVER

00 40 00-7

UNIT PRICE AMOUNT
-BID SCHEDULE-

ITEM NO. QUANTITY ITEM WITH UNIT BID PRICE WRITTEN IN WORDS



DOLLARS CENTS DOLLARS CENTS
BROUGHT FORWARD

SPECIAL DUTY POLICE

33 64

HRS PER HOUR
SAWCUTTING AND
KEYWAY CUTTING

34 200 (See Section 01 22 00 for Limitations)

LF PER LINEAR FOOT
ALLOWANCE FOR TESTING

35 1 3000 00 3000 00

LS PER LUMP SUM
TURTLE PROTECTION PLAN

36 1

LS PER LUMP SUM
DUMPED STONE AND TRAP ROCK 
SLOPE PROTECTION

37 300

CY PER CUBIC YARD

TOTAL BASE BID (ITEMS 1 THROUGH 37)
WRITTEN IN WORDS

00 40 00-8

UNIT PRICE AMOUNT
-BID SCHEDULE-

ITEM NO. QUANTITY ITEM WITH UNIT BID PRICE WRITTEN IN WORDS

TOWN OF GEORGETOWN, MA
HIGHWAY DEPARTMENT

CULVERT AND ROADWAY UPGRADE AT WEST STREET OVER THE PARKER RIVER



DOLLARS CENTS DOLLARS CENTS

WATER SYSTEM IMPROVEMENTS

A1 1

LS PER LUMP SUMP

TOTAL BID ADDITION A (ITEM A1)
WRITTEN IN WORDS

TOWN OF GEORGETOWN, MA
HIGHWAY DEPARTMENT

CULVERT AND ROADWAY UPGRADE AT WEST STREET OVER THE PARKER RIVER

00 40 00-9

UNIT PRICE AMOUNT
-BID SCHEDULE- -BID ADDITION A

ITEM NO. QUANTITY ITEM WITH UNIT BID PRICE WRITTEN IN WORDS



 
 
 
The above unit prices shall include all labor, materials, bailing, shoring, removal, overhead, profit, 
insurance, etc., to cover the finished work of the several kinds called for. 
 
The Bidder understands that all bids for this project are subject to the applicable bidding laws of the 
Commonwealth of Massachusetts, including General Laws Chapter 30, Section 39M,    as amended. 
 
The Bidder understands that the Owner reserves the right to reject any or all bids and to waive any 
informalities in the bidding. 
 
The Bidder agrees that this bid shall be good and may not be withdrawn for a period of 30 days, 
Saturdays, Sundays and legal holidays excluded, after the opening of bids. 
 
Within 10 days of receipt of the written notice of acceptance of this bid, the Bidder will execute the 
formal Agreement set forth in Section 00 52 43 AGREEMENT. 
 
Bid security is attached in the sum of five percent (5%) of the total bid in accordance with the conditions 
of Section 00 21 13 INSTRUCTIONS TO BIDDERS.  The bid security may become the property of the 
Owner in the event the contract and bond are not executed within the time set forth above. 
 
The selected Contractor shall furnish a performance bond and a payment bond in an amount at least 
equal to one hundred percent (100%) of the contract price in accordance with Section 00 61 13.13 
PERFORMANCE BOND, Section 00 61 13.16 PAYMENT BOND, and as stipulated in  
Section 00 72 00 GENERAL CONDITIONS of the specifications. 

 

Respectfully submitted: 

 
 
By       
  Signature   Company 

       
  Print Name   Address 

       
  Title  City State Zip 

       
  Date   Phone 
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CONDITION OF BID
 
 
All bidders must submit a bid price on all items. 
 
The contract will be awarded, unless all bids are rejected, to the qualified bidder whose 
total bid price is the lowest number of dollars.  If the low bid so determined exceeds the 
amount of funds available for the work, all bids may be rejected at the discretion of the 
Owner. 
 
This Bid includes Addenda: 
 
No. , Dated  , 20   
 
No. , Dated  , 20   
 
No. , Dated  , 20   
 
No. , Dated  , 20   
 
No. , Dated  , 20   
 
No. , Dated  , 20   
 
No. , Dated  , 20   
 
 
 
 
 
 
 
   
 Name of General Bidder and Title 
 
 
   
 Signature Date 
 

2510-01 
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FORM OF LETTER OF INTENT
 
 
 

To: Town Administrator 
Town Hall 
1 Library Street 

 Georgetown, MA  01833 
 
 
Dear Sir: 
 
This is to advise that the   
 (Legal Name of Surety) 

who is approved by you and authorized to do business in the Commonwealth of 

Massachusetts, is prepared to execute a Performance Bond and a Labor and Material 

Payment Bond, each in the amount of one hundred percent (100%) of the total bid for   

   should they be awarded the 
 (Legal Name of Contractor) 

contract for “CULVERT AND ROADWAY UPGRADE AT WEST STREET OVER 
THE PARKER RIVER ” 

 
 
 
  
                      (Name of Surety) 
 
 
By  
        (Signature of Authorized Surety Officer) 
 
 
  
 PRINT Name & Title of Surety Officer 
 
 
 
Date  
 
 
 
 
 
 

2510-01 
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BID BOND
 
 
Know all men by these presents, that we, the undersigned   
as Principal, and                                                                                     as Surety, are hereby held 
and firmly bound unto the Town of Georgetown, Massachusetts, as Owner, in the penal sum of                           
lawful money of the United States, for the payment of which sum, will and truly to be made, we 
hereby jointly and severally bind ourselves, our heirs, executors, administrators, successors and 
assigns.   
 
Signed this                                         day of                                 , 20  
 
The condition of the above obligation is such that whereas the Principal has submitted to the 
Town of Georgetown, Massachusetts, a certain Bid (Proposal), attached hereto and hereby made 
a part hereof, to enter into a Contract in writing for the “CULVERT AND ROADWAY 
UPGRADE AT WEST STREET OVER THE PARKER RIVER” and appurtenant 
construction necessary for complete installation. 
 
Now, therefore, 
 
(A) If said Bid shall be rejected, or, in the alternate, 
 
(B) If said Bid shall be accepted and the Principal shall execute and deliver a contract in the 
form of Contract attached hereto (properly completed in accordance with said Bid) and shall 
furnish a Bond for his faithful performance of said Contract, and for the payment of all persons 
performing labor or furnishing materials in connection therewith, and shall in all other respects 
perform the agreement created by the acceptance of said Bid, then this obligation shall be void, 
otherwise, the same shall remain in force and effect - it being expressly understood and agreed 
that the liability of the Surety for any and all claims hereunder shall, in no event, exceed the 
amount of this obligation as herein stated. 
 
The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety 
and its Bond shall be in no way impaired or affected by any extension of the time within the 
Principal may accept such Bid - and said Surety does hereby waive notice of any such extension. 
 
In witness whereof, the Principal and the Surety have hereunto set their hands and seals, and 
such of them as are corporations have caused their corporate seals to be hereto affixed and these 
presents to be signed by their proper officers, the day and year first set forth above. 
 



ATTEST:   

    

   
  Principal 
  
 (Principal) Secretary 
 By  (S) 

   
  Address 

(SEAL)   
 
   
 Witness to Principal 

   
 Address 

   
 
 
ATTEST:                                                          *By    
 
       
  Attorney-in-fact 

    
(SEAL)  Address 

    
 
   
 Witness as to Surety 

   
 Address 

   
 
 
IMPORTANT:  Surety companies executing BONDS must appear on the Treasury 
Department’s most current list (Circular 570 as amended) and be authorized to transact 
business in the State where the PROJECT is located. 
 
* Furnish proof of authority of officers or agents of Surety to execute this document. 
                                                           
                                                           END OF SECTION 

2510-01 
00 40 00-14 



STATEMENT OF BIDDER’S QUALIFICATIONS
 
The following is required as evidence of the Bidder’s qualifications to perform the work, 
as bid upon, in accordance with the Contract Specifications.  This statement must be 
notarized.  All questions must be answered.  Additional data may be submitted on 
separate attached 8-1/2 x 11 inch sheets. 
 
1. Name of Bidder  
 
2. Permanent Main Office Address  
 
3. Official Mailing Address during This Contract  
 
4. When Organized  
 
5. Where Incorporated, if a Corporation  
 
6. Years of Contracting under Present Name  
 
7. Please attach as a separate document a list of contracts on hand, and those 
completed similar in nature to this project.  Please provide the following information for 
each project: 
 
Project Name: 
Project Location: 
Description of Work: 
Owner: 
Owner’s Representative Contact Person: 
Owner’s Representative Phone Number: 
Design Engineer Company: 
Design Engineer Contact Person: 
Design Engineer Phone Number: 
Contract Dollar Amount: 
Contract Completion Date: 
Work Performed As (Contractor/Subcontractor): 
 
8. List any work the firm has failed to complete, state where and why. 

   
 
9. If you have ever defaulted on any contract, state why and where. 

   
 
 
   
 Bidder’s Name 

2510-01 
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STATEMENT OF BIDDER’S QUALIFICATIONS (Continued) 
 
 
10. List full names and residences of all principals (i.e. Officers, Directors, Partners, 

Owners) interested in this bid. 
 
 Name Residence Title SS No. 

   

   

   

   

   
 
11. State name(s) and qualifications of resident supervisor(s) for this project. 

   

   

   
 
12. List major equipment available for this project and identify in reference to 

ownership or rental. 

   

   

   

   

  
13. Will you furnish a detailed financial statement and other information, if requested 

by the Town of Georgetown?    
 
14. List bank reference for verifying financial ability of your company. 
 
 Name                            Phone       Address Acct. No.  

   

   

   

   
 
   
 Bidder’s Name

2510-01 
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STATEMENT OF BIDDER’S QUALIFICATIONS (Continued) 
 
 
15. The undersigned hereby authorizes and requests any person, firm or corporation, to 

furnish all information requested by the Town of Georgetown or Coughlin 
Environmental Services, LLC, relative to the recitals comprising this Statement of 
the Bidder’s Qualifications. 

 
 
Dated at_______________________ this ______ day of __________________, 20_____ 
 
 
   
 Name of Bidder 
 
 By:   
 
   
 Title 
 
State of   
 
County of   
 
 
  being duly sworn in person, deposes and says 
that he is 

  of  , 
 Title 

that he is the firm’s duly authorized agent to execute these contract documents, and that 
the answers to the foregoing questions and all statements therein contained are correct 
and true.  Subscribed and sworn to before me this ___________ day of 
______________________ 20____. 
 
SEAL   
 Notary Public 
 
   
 My Commission Expires 
 
 
   
 Bidder’s Name 
 
                                                         END OF SECTION 
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STATEMENT OF NON-COLLUSION
 
 
The undersigned certifies under penalties of perjury that this bid or proposal has been 

made and submitted in good faith and without collusion or fraud with any other person.  

As used in this certification, the word “persons” shall mean any natural person, business, 

partnership, corporation, union, committee, club, or other organization, entity, or group of 

individuals. 

 
 
  
        (Name of person signing bid or proposal) 
 
 
  
                     (Name of Business) 
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STATEMENT OF TAX COMPLIANCE
 
 
Pursuant to M.G.L.c.62C, s49A I certify under the pains and penalties of perjury that I, to 

my best knowledge and belief, have complied with all laws of the Commonwealth of 

Massachusetts regarding taxes, including the filing of relevant tax returns and the 

payment of any taxes required by law. 

 

TAX IDENTIFICATION NUMBER:  

(SIGNED)  

(COMPANY)  
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CERTIFICATE OF CORPORATE VOTE
 
(to be filed if Contractor is a Corporation) 
 
I,                                                                  , hereby certify that I am the duly qualified and 
 (Secretary of the Corporation) 

acting Secretary of                                                                    and I further certify that a meeting 
    (Name of Corporation) 

of the Directors of said company, duly called and held on                                                 , at which 
        (Date of Meeting) 

all Directors were present and voting, the following vote was unanimously passed: 

   VOTED: to authorize and empower 

    ________________________________________________                                        

    ________________________________________________  

    ________________________________________________                                       

    ________________________________________________  

    ________________________________________________                                       

    ________________________________________________                                       
 
 Anyone acting singly, to execute Forms of General Bid, Contracts or Bonds on behalf of the 
Corporation. 
 
 I further certify that the above vote is still in effect and has not been changed or modified in 
any respect. 
 
     By: _______________________________                                                    
      (Secretary of Corporation) 
 
A True Copy: 
 
Attest: ____________________________                                                         
  (Notary Public) 
 
My Commission Expires: ________________________________                                                 
     (Date) 
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CERTIFICATE OF OWNER’S ATTORNEY
 
 
I, the undersigned,                                                                                                                    , the 
duly authorized and acting legal representative of      The Town of Georgetown, Massachusetts, 
do hereby certify as follows: 
 
I have examined the attached contract(s) and the manner in which they were entered into, and I 
hereby certify that each of the aforesaid agreements has been properly entered into by the proper 
and duly authorized Town representatives; that the contractor’s attorney has provided similar 
examination and assertions relative to the contractor’s representatives on behalf of the respective 
parties named thereon and relative to the validity of the Contractor’s surety bonds; and that the 
foregoing agreements based upon such assertions constitute valid and legally binding obligations 
upon the parties to be executing the same in accordance with terms, conditions and provisions 
thereof. 
 
 
 
     _____________________________________                          
       (Attorney) 
 
     _____________________________________                          
       (Date) 
 
 
 
 
ATTEST: 
 
(SEAL)   By _____________________________________                          
 
 
     _____________________________________                          
       (Date) 
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SECTION 00 46 00 
 

STATE REGULATIONS 
 

COMMONWEALTH OF MASSACHUSETTS 
 
 
 
 
 
 
 
 
 
 
 
 

“Excerpts from Chapter 30, Chapter 82 and Chapter 149  
of the Massachusetts General Law  

and the new  
Massachusetts Excavation and Trench Safety Regulations (520 CMR 14.00)” 
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MASSACHUSETTS GENERAL LAWS 

 
PART I. ADMINISTRATION OF THE GOVERNMENT  

 
TITLE III. LAWS RELATING TO STATE OFFICERS  

 
CHAPTER 30. GENERAL PROVISIONS RELATIVE TO STATE 
DEPARTMENTS, COMMISSIONS, OFFICERS AND EMPLOYEES  
 
Chapter 30: Section 39F. Construction contracts; assignment and subrogation; 
subcontractor defined; enforcement of claim for direct payment; deposit, reduction 
of disputed amounts  
 

Section 39F. (1) Every contract awarded pursuant to sections forty-four A to L, inclusive, 
of chapter one hundred and forty-nine shall contain the following subparagraphs (a) 
through (i) and every contract awarded pursuant to section thirty-nine M of chapter thirty 
shall contain the following subparagraphs (a) through (h) and in each case those 
subparagraphs shall be binding between the general contractor and each subcontractor.  

(a) Forthwith after the general contractor receives payment on account of a periodic 
estimate, the general contractor shall pay to each subcontractor the amount paid for the 
labor performed and the materials furnished by that subcontractor, less any amount 
specified in any court proceedings barring such payment and also less any amount 
claimed due from the subcontractor by the general contractor.  

(b) Not later than the sixty-fifth day after each subcontractor substantially completes his 
work in accordance with the plans and specifications, the entire balance due under the 
subcontract less amounts retained by the awarding authority as the estimated cost of 
completing the incomplete and unsatisfactory items of work, shall be due the 
subcontractor; and the awarding authority shall pay that amount to the general contractor. 
The general contractor shall forthwith pay to the subcontractor the full amount received 
from the awarding authority less any amount specified in any court proceedings barring 
such payment and also less any amount claimed due from the subcontractor by the 
general contractor.  

(c) Each payment made by the awarding authority to the general contractor pursuant to 
subparagraphs (a) and (b) of this paragraph for the labor performed and the materials 
furnished by a subcontractor shall be made to the general contractor for the account of 
that subcontractor; and the awarding authority shall take reasonable steps to compel the 
general contractor to make each such payment to each such subcontractor. If the 
awarding authority has received a demand for direct payment from a subcontractor for 
any amount which has already been included in a payment to the general contractor or 
which is to be included in a payment to the general contractor for payment to the 
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subcontractor as provided in subparagraphs (a) and (b), the awarding authority shall act 
upon the demand as provided in this section.  

(d) If, within seventy days after the subcontractor has substantially completed the 
subcontract work, the subcontractor has not received from the general contractor the 
balance due under the subcontract including any amount due for extra labor and materials 
furnished to the general contractor, less any amount retained by the awarding authority as 
the estimated cost of completing the incomplete and unsatisfactory items of work, the 
subcontractor may demand direct payment of that balance from the awarding authority. 
The demand shall be by a sworn statement delivered to or sent by certified mail to the 
awarding authority, and a copy shall be delivered to or sent by certified mail to the 
general contractor at the same time. The demand shall contain a detailed breakdown of 
the balance due under the subcontract and also a statement of the status of completion of 
the subcontract work. Any demand made after substantial completion of the subcontract 
work shall be valid even if delivered or mailed prior to the seventieth day after the 
subcontractor has substantially completed the subcontract work. Within ten days after the 
subcontractor has delivered or so mailed the demand to the awarding authority and 
delivered or so mailed a copy to the general contractor, the general contractor may reply 
to the demand. The reply shall be by a sworn statement delivered to or sent by certified 
mail to the awarding authority and a copy shall be delivered to or sent by certified mail to 
the subcontractor at the same time. The reply shall contain a detailed breakdown of the 
balance due under the subcontract including any amount due for extra labor and materials 
furnished to the general contractor and of the amount due for each claim made by the 
general contractor against the subcontractor.  

(e) Within fifteen days after receipt of the demand by the awarding authority, but in no 
event prior to the seventieth day after substantial completion of the subcontract work, the 
awarding authority shall make direct payment to the subcontractor of the balance due 
under the subcontract including any amount due for extra labor and materials furnished to 
the general contractor, less any amount (i) retained by the awarding authority as the 
estimated cost of completing the incomplete or unsatisfactory items of work, (ii) 
specified in any court proceedings barring such payment, or (iii) disputed by the general 
contractor in the sworn reply; provided, that the awarding authority shall not deduct from 
a direct payment any amount as provided in part (iii) if the reply is not sworn to, or for 
which the sworn reply does not contain the detailed breakdown required by subparagraph 
(d). The awarding authority shall make further direct payments to the subcontractor 
forthwith after the removal of the basis for deductions from direct payments made as 
provided in parts (i) and (ii) of this subparagraph.  

(f) The awarding authority shall forthwith deposit the amount deducted from a direct 
payment as provided in part (iii) of subparagraph (e) in an interest-bearing joint account 
in the names of the general contractor and the subcontractor in a bank in Massachusetts 
selected by the awarding authority or agreed upon by the general contractor and the 
subcontractor and shall notify the general contractor and the subcontractor of the date of 
the deposit and the bank receiving the deposit. The bank shall pay the amount in the 
account, including accrued interest, as provided in an agreement between the general 
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contractor and the subcontractor or as determined by decree of a court of competent 
jurisdiction.  

(g) All direct payments and all deductions from demands for direct payments deposited in 
an interest-bearing account or accounts in a bank pursuant to subparagraph (f) shall be 
made out of amounts payable to the general contractor at the time of receipt of a demand 
for direct payment from a subcontractor and out of amounts which later become payable 
to the general contractor and in the order of receipt of such demands from subcontractors. 
All direct payments shall discharge the obligation of the awarding authority to the general 
contractor to the extent of such payment.  

(h) The awarding authority shall deduct from payments to a general contractor amounts 
which, together with the deposits in interest-bearing accounts pursuant to subparagraph 
(f), are sufficient to satisfy all unpaid balances of demands for direct payment received 
from subcontractors. All such amounts shall be earmarked for such direct payments, and 
the subcontractors shall have a right in such deductions prior to any claims against such 
amounts by creditors of the general contractor.  

(i) If the subcontractor does not receive payment as provided in subparagraph (a) or if the 
general contractor does not submit a periodic estimate for the value of the labor or 
materials performed or furnished by the subcontractor and the subcontractor does not 
receive payment for same when due less the deductions provided for in subparagraph (a), 
the subcontractor may demand direct payment by following the procedure in 
subparagraph (d) and the general contractor may file a sworn reply as provided in that 
same subparagraph. A demand made after the first day of the month following that for 
which the subcontractor performed or furnished the labor and materials for which the 
subcontractor seeks payment shall be valid even if delivered or mailed prior to the time 
payment was due on a periodic estimate from the general contractor. Thereafter the 
awarding authority shall proceed as provided in subparagraph (e), (f), (g) and (h).  

(2) Any assignment by a subcontractor of the rights under this section to a surety 
company furnishing a bond under the provisions of section twenty-nine of chapter one 
hundred forty-nine shall be invalid. The assignment and subrogation rights of the surety 
to amounts included in a demand for direct payment which are in the possession of the 
awarding authority or which are on deposit pursuant to subparagraph (f) of paragraph (1) 
shall be subordinate to the rights of all subcontractors who are entitled to be paid under 
this section and who have not been paid in full.  

(3) “Subcontractor” as used in this section (i) for contracts awarded as provided in 
sections forty-four A to forty-four H, inclusive, of chapter one hundred forty-nine shall 
mean a person who files a sub-bid and receives a subcontract as a result of that filed sub-
bid or who is approved by the awarding authority in writing as a person performing labor 
or both performing labor and furnishing materials pursuant to a contract with the general 
contractor, (ii) for contracts awarded as provided in paragraph (a) of section thirty-nine M 
of chapter thirty shall mean a person approved by the awarding authority in writing as a 
person performing labor or both performing labor and furnishing materials pursuant to a 
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contract with the general contractor, and (iii) for contracts with the commonwealth not 
awarded as provided in forty-four A to forty-four H, inclusive, of chapter one hundred 
forty-nine shall also mean a person contracting with the general contractor to supply 
materials used or employed in a public works project for a price in excess of five 
thousand dollars.  

(4) A general contractor or a subcontractor shall enforce a claim to any portion of the 
amount of a demand for direct payment deposited as provided in subparagraph (f) of 
paragraph 1 by a petition in equity in the superior court against the other and the bank 
shall not be a necessary party. A subcontractor shall enforce a claim for direct payment or 
a right to require a deposit as provided in subparagraph (f) of paragraph 1 by a petition in 
equity in the superior court against the awarding authority and the general contractor 
shall not be a necessary party. Upon motion of any party the court shall advance for 
speedy trial any petition filed as provided in this paragraph. Sections fifty-nine and fifty-
nine B of chapter two hundred thirty-one shall apply to such petitions. The court shall 
enter an interlocutory decree upon which execution shall issue for any part of a claim 
found due pursuant to sections fifty-nine and fifty-nine B and, upon motion of any party, 
shall advance for speedy trial the petition to collect the remainder of the claim. Any party 
aggrieved by such interlocutory decree shall have the right to appeal therefrom as from a 
final decree. The court shall not consolidate for trial the petition of any subcontractor 
with the petition of one or more subcontractors or the same general contract unless the 
court finds that a substantial portion of the evidence of the same events during the course 
of construction (other than the fact that the claims sought to be consolidated arise under 
the same general contract) is applicable to the petitions sought to be consolidated and that 
such consolidation will prevent unnecessary duplication of evidence. A decree in any 
such proceeding shall not include interest on the disputed amount deposited in excess of 
the interest earned for the period of any such deposit. No person except a subcontractor 
filing a demand for direct payment for which no funds due the general contractor are 
available for direct payment shall have a right to file a petition in court of equity against 
the awarding authority claiming a demand for direct payment is premature and such 
subcontractor must file the petition before the awarding authority has made a direct 
payment to the subcontractor and has made a deposit of the disputed portion as provided 
in part (iii) of subparagraph (e) and in subparagraph (f) of paragraph (1).  

(5) In any petition to collect any claim for which a subcontractor has filed a demand for 
direct payment the court shall, upon motion of the general contractor, reduce by the 
amount of any deposit of a disputed amount by the awarding authority as provided in part 
(iii) of subparagraph (e) and in subparagraph (f) of paragraph (1) any amount held under 
a trustee writ or pursuant to a restraining order or injunction.  

 
Chapter 30: Section 39G. Completion of public works; semi-final and final 
estimates; payments; extra work; disputed items  
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Section 39G. Upon substantial completion of the work required by a contract with the 
commonwealth, or any agency or political subdivision thereof, for the construction, 
reconstruction, alteration, remodeling, repair or improvement of public ways, including 
bridges and other highway structures, sewers and, water mains, airports and other public 
works, the contractor shall present in writing to the awarding authority its certification 
that the work has been substantially completed. Within twenty-one days thereafter, the 
awarding authority shall present to the contractor either a written declaration that the 
work has been substantially completed or an itemized list of incomplete or unsatisfactory 
work items required by the contract sufficient to demonstrate that the work has not been 
substantially completed. The awarding authority may include with such list a notice 
setting forth a reasonable time, which shall not in any event be prior to the contract 
completion date, within which the contractor must achieve substantial completion of the 
work. In the event that the awarding authority fails to respond, by presentation of a 
written declaration or itemized list as aforesaid, to the contractor’s certification within the 
twenty-one day period, the contractor’s certification shall take effect as the awarding 
authority’s declaration that the work has been substantially completed.  

Within sixty-five days after the effective date of a declaration of a substantial completion, 
the awarding authority shall prepare and forthwith send to the contractor for acceptance a 
substantial completion estimate for the quantity and price of the work done and all but 
one per cent retainage on that work, including the quantity, price and all but one per cent 
retainage for the undisputed part of each work item and extra work item in dispute but 
excluding the disputed part thereof, less the estimated cost of completing all incomplete 
and unsatisfactory work items and less the total periodic payments made to date for the 
work. The awarding authority also shall deduct from the substantial completion estimate 
an amount equal to the sum of all demands for direct payment filed by subcontractors and 
not yet paid to subcontractors or deposited in joint accounts pursuant to section thirty-
nine F, but no contract subject to said section thirty-nine F shall contain any other 
provision authorizing the awarding authority to deduct any amount by virtue of claims 
asserted against the contract by subcontractors, material suppliers or others.  

If the awarding authority fails to prepare and send to the contractor any substantial 
completion estimate required by this section on or before the date herein above set forth, 
the awarding authority shall pay to the contractor interest on the amount which would 
have been due to the contractor pursuant to such substantial completion estimate at the 
rate of three percentage points above the rediscount rate then charged by the Federal 
Reserve Bank of Boston from such date to the date on which the awarding authority 
sends that substantial completion estimate to the contractor for acceptance or to the date 
of payment therefor, whichever occurs first. The awarding authority shall include the 
amount of such interest in the substantial completion estimate.  

Within fifteen days after the effective date of the declaration of substantial completion, 
the awarding authority shall send to the contractor by certified mail, return receipt 
requested, a complete list of all incomplete or unsatisfactory work items, and, unless 
delayed by causes beyond his control, the contractor shall complete all such work items 
within forty-five days after the receipt of such list or before the then contract completion 
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date, whichever is later. If the contractor fails to complete such work within such time, 
the awarding authority may, subsequent to seven days’ written notice to the contractor by 
certified mail, return receipt requested, terminate the contract and complete the 
incomplete or unsatisfactory work items and charge the cost of same to the contractor.  

Within thirty days after receipt by the awarding authority of a notice from the contractor 
stating that all of the work required by the contract has been completed, the awarding 
authority shall prepare and forthwith send to the contractor for acceptance a final estimate 
for the quantity and price of the work done and all retainage on that work less all 
payments made to date, unless the awarding authority’s inspection shows that work items 
required by the contract remain incomplete or unsatisfactory, or that documentation 
required by the contract has not been completed. If the awarding authority fails to prepare 
and send to the contractor the final estimate within thirty days after receipt of notice of 
completion, the awarding authority shall pay to the contractor interest on the amount 
which would have been due to the contractor pursuant to such final estimate at the rate 
hereinabove provided from the thirtieth day after such completion until the date on which 
the awarding authority sends the final estimate to the contractor for acceptance or the date 
of payment therefor, whichever occurs first, provided that the awarding authority’s 
inspection shows that no work items required by the contract remain incomplete or 
unsatisfactory. Interest shall not be paid hereunder on amounts for which interest is 
required to be paid in connection with the substantial completion estimate as hereinabove 
provided. The awarding authority shall include the amount of the interest required to be 
paid hereunder in the final estimate.  

The awarding authority shall pay the amount due pursuant to any substantial completion 
or final estimate within thirty-five days after receipt of written acceptance for such 
estimate from the contractor and shall pay interest on the amount due pursuant to such 
estimate at the rate hereinabove provided from that thirty-fifth day to the date of 
payment. Within 15 days, 30 days in the case of the commonwealth, after receipt from 
the contractor, at the place designated by the awarding authority, if such place is so 
designated, of a periodic estimate requesting payment of the amount due for the 
preceding periodic estimate period, the awarding authority shall make a periodic payment 
to the contractor for the work performed during the preceding periodic estimate period 
and for the materials not incorporated in the work but delivered and suitably stored at the 
site, or at some location agreed upon in writing, to which the contractor has title or to 
which a subcontractor has title and has authorized the contractor to transfer title to the 
awarding authority, upon certification by the contractor that he is the lawful owner and 
that the materials are free from all encumbrances. The awarding authority shall include 
with each such payment interest on the amount due pursuant to such periodic estimate at 
the rate herein above provided from the due date. In the case of periodic payments, the 
contracting authority may deduct from its payment a retention based on its estimate of the 
fair value of its claims against the contractor, a retention for direct payments to 
subcontractors based on demands for same in accordance with the provisions of section 
thirty-nine F, and a retention to secure satisfactory performance of the contractual work 
not exceeding five per cent of the approved amount of any periodic payment, and the 
same right to retention shall apply to bonded subcontractors entitled to direct payment 
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under section thirty-nine F of chapter thirty; provided, that a five per cent value of all 
items that are planted in the ground shall be deducted from the periodic payments until 
final acceptance.  

No periodic, substantial completion or final estimate or acceptance or payment thereof 
shall bar a contractor from reserving all rights to dispute the quantity and amount of, or 
the failure of the awarding authority to approve a quantity and amount of, all or part of 
any work item or extra work item.  

Substantial completion, for the purposes of this section, shall mean either that the work 
required by the contract has been completed except for work having a contract price of 
less than one per cent of the then adjusted total contract price, or substantially all of the 
work has been completed and opened to public use except for minor incomplete or 
unsatisfactory work items that do not materially impair the usefulness of the work 
required by the contract.  

Chapter 30: Section 39I. Deviations from plans and specifications  
 

Section 39I. Every contractor having a contract for the construction, alteration, 
maintenance, repair or demolition of, or addition to, any public building or public works 
for the commonwealth, or of any political subdivision thereof, shall perform all the work 
required by such contract in conformity with the plans and specifications contained 
therein. No wilful and substantial deviation from said plans and specifications shall be 
made unless authorized in writing by the awarding authority or by the engineer or 
architect in charge of the work who is duly authorized by the awarding authority to 
approve such deviations. In order to avoid delays in the prosecution of the work required 
by such contract such deviation from the plans or specifications may be authorized by a 
written order of the awarding authority or such engineer or architect so authorized to 
approve such deviation. Within thirty days thereafter, such written order shall be 
confirmed by a certificate of the awarding authority stating: (1) If such deviation involves 
any substitution or elimination of materials, fixtures or equipment, the reasons why such 
materials, fixtures or equipment were included in the first instance and the reasons for 
substitution or elimination, and, if the deviation is of any other nature, the reasons for 
such deviation, giving justification therefor; (2) that the specified deviation does not 
materially injure the project as a whole; (3) that either the work substituted for the work 
specified is of the same cost and quality, or that an equitable adjustment has been agreed 
upon between the contracting agency and the contractor and the amount in dollars of said 
adjustment; and (4) that the deviation is in the best interest of the contracting authority.  

Such certificate shall be signed under the penalties of perjury and shall be a permanent 
part of the file record of the work contracted for.  

Whoever violates any provision of this section wilfully and with intent to defraud shall be 
punished by a fine of not more than five thousand dollars or by imprisonment for not 
more than six months, or both.  
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Chapter 30: Section 39J. Public construction contracts; effect of decisions of 
contracting body or administrative board  
 

Section 39J. Notwithstanding any contrary provision of any contract for the construction, 
reconstruction, alteration, remodeling, repair or demolition of any public building or 
public works by the commonwealth, or by any county, city, town, district, board, 
commission or other public body, when the amount of the contract is more than five 
thousand dollars in the case of the commonwealth and more than two thousand dollars in 
the case of any county, city, town, district, board, commission or other public body, a 
decision, by the contracting body or by any administrative board, official or agency, or by 
any architect or engineer, on a dispute, whether of fact or of law, arising under said 
contract shall not be final or conclusive if such decision is made in bad faith, 
fraudulently, capriciously, or arbitrarily is unsupported by substantial evidence, or is 
based upon error of law. 

 

Chapter 30: Section 39L. Public construction work by foreign corporations; 
restrictions and reports  
 

Section 39L. The commonwealth and every county, city, town, district, board, 
commission or other public body which, as the awarding authority, requests proposals, 
bids or sub-bids for any work in the construction, reconstruction, alteration, remodeling, 
repair or demolition of any public building or other public works (1) shall not enter into a 
contract for the work with, and shall not approve as a subcontractor furnishing labor and 
materials for a part of the work, a foreign corporation which has not filed with the 
awarding authority a certificate of the state secretary stating that the corporation has 
complied with requirements of section 15.03 of subdivision A of Part 15 of chapter 156D 
and the date of compliance, and further has filed all annual reports required by section 
16.22 of subdivision B of Part 16 of said chapter 156D, and (2) shall report to the state 
secretary and to the department of corporations and taxation any foreign corporation 
performing work under such contract or subcontract, and any person, other than a 
corporation, performing work under such contract or subcontract, and residing or having 
a principal place of business outside the commonwealth.  

 

Chapter 30: Section 39M. Contracts for construction and materials; manner of 
awarding  
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Section 39M. (a) Every contract for the construction, reconstruction, alteration, 
remodeling or repair of any public work, or for the purchase of any material, as 
hereinafter defined, by the commonwealth, or political subdivision thereof, or by any 
county, city, town, district, or housing authority, and estimated by the awarding authority 
to cost more than ten thousand dollars, and every contract for the construction, 
reconstruction, installation, demolition, maintenance or repair of any building by a public 
agency, as defined by subsection one of section forty-four A of chapter one hundred and 
forty-nine, estimated to cost more than $25,000 but not more than $100,000, shall be 
awarded to the lowest responsible and eligible bidder on the basis of competitive bids 
publicly opened and read by such awarding authority forthwith upon expiration of the 
time for the filing thereof; provided, however, that such awarding authority may reject 
any and all bids, if it is in the public interest to do so. Every bid for such contract shall be 
accompanied by a bid deposit in the form of a bid bond, or cash, or a certified check on, 
or a treasurer's or cashier's check issued by, a responsible bank or trust company, payable 
to the awarding authority. The amount of such bid deposit shall be five per cent of the 
value of the bid. Any person submitting a bid under this section shall, on such bid, certify 
as follows: 

The undersigned certifies under penalties of perjury that this bid is in all respects bona 
fide, fair and made without collusion or fraud with any other person. As used in this 
paragraph the word "person'' shall mean any natural person, joint venture, partnership, 
corporation or other business or legal entity. 

 ___________________________________ 
 (Name of person signing bid) 
 ___________________________________ 
 (Company) 

This paragraph shall not apply to the award of any contract subject to the provisions of 
sections forty-four A to forty-four J, inclusive, of chapter one hundred and forty-nine and 
every such contract shall continue to be awarded as provided therein. In cases of extreme 
emergency caused by enemy attack, sabotage or other such hostile actions or resulting 
from an imminent security threat explosion, fire, flood, earthquake, hurricane, tornado or 
other such catastrophe, an awarding authority may, without competitive bids and 
notwithstanding any general or specific law, award contracts otherwise subject to this 
paragraph to perform work and to purchase or rent materials and equipment, all as may 
be necessary for temporary repair and restoration to service of any and all public work in 
order to preserve the health and safety of persons or property; provided, that this 
exception shall not apply to any permanent reconstruction, alteration, remodeling or 
repair of any public work. 

(b) Specifications for such contracts, and specifications for contracts awarded pursuant to 
the provisions of said sections forty-four A to forty-four L of said chapter one hundred 
and forty-nine, shall be written to provide for full competition for each item of material to 
be furnished under the contract; except, however, that said specifications may be 
otherwise written for sound reasons in the public interest stated in writing in the public 
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records of the awarding authority or promptly given in writing by the awarding authority 
to anyone making a written request therefor, in either instance such writing to be 
prepared after reasonable investigation. Every such contract shall provide that an item 
equal to that named or described in the said specifications may be furnished; and an item 
shall be considered equal to the item so named or described if, in the opinion of the 
awarding authority: (1) it is at least equal in quality, durability, appearance, strength and 
design, (2) it will perform at least equally the function imposed by the general design for 
the public work being contracted for or the material being purchased, and (3) it conforms 
substantially, even with deviations, to the detailed requirements for the item in the said 
specifications. For each item of material the specifications shall provide for either a 
minimum of three named brands of material or a description of material which can be 
met by a minimum of three manufacturers or producers, and for the equal of any one of 
said name or described materials. 

[ Paragraph (c) effective until August 8, 2008. For text effective August 8, 2008, see 
below.] 

(c) The term "lowest responsible and eligible bidder'' shall mean the bidder: (1) whose 
bid is the lowest of those bidders possessing the skill, ability and integrity necessary for 
the faithful performance of the work; (2) who shall certify, that he is able to furnish labor 
that can work in harmony with all other elements of labor employed or to be employed in 
the work; (3) who shall certify that all employees to be employed at the worksite will 
have successfully completed a course in construction safety and health approved by the 
United States Occupational Safety and Health Administration that is at least 10 hours in 
duration at the time the employee begins work and who shall furnish documentation of 
successful completion of said course with the first certified payroll report for each 
employee; (4) who, where the provisions of section 8B of chapter 29 apply, shall have 
been determined to be qualified thereunder; and (5) who obtains within 10 days of the 
notification of contract award the security by bond required under section 29 of chapter 
149; provided that for the purposes of this section the term "security by bond'' shall mean 
the bond of a surety company qualified to do business under the laws of the 
commonwealth and satisfactory to the awarding authority. 

[ Paragraph (c) as amended by 2008, 303, Sec. 11 effective August 8, 2008. For text 
effective until August 8, 2008, see above.] 

(c) The term "lowest responsible and eligible bidder'' shall mean the bidder: (1) whose 
bid is the lowest of those bidders possessing the skill, ability and integrity necessary for 
the faithful performance of the work; (2) who shall certify, that he is able to furnish labor 
that can work in harmony with all other elements of labor employed or to be employed in 
the work; (3) who shall certify that all employees to be employed at the worksite will 
have successfully completed a course in construction safety and health approved by the 
United States Occupational Safety and Health Administration that is at least 10 hours in 
duration at the time the employee begins work and who shall furnish documentation of 
successful completion of said course with the first certified payroll report for each 
employee; (4) who, where the provisions of section 8B of chapter 29 apply, shall have 
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been determined to be qualified thereunder; and (5) who obtains within 10 days of the 
notification of contract award the security by bond required under section 29 of chapter 
149; provided that for the purposes of this section the term "security by bond'' shall mean 
the bond of a surety company qualified to do business under the laws of the 
commonwealth and satisfactory to the awarding authority; provided further, that if there 
is more than 1 surety company, the surety companies shall be jointly and severally liable. 

(d) The provisions of this section shall not apply (1) to the extent that they prevent the 
approval of such specifications by any contributing federal agency, (2) to materials 
purchased under specifications of the state department of highways at prices established 
by the said department pursuant to advertisement and bidding in connection with work to 
be performed under the provisions of chapter eighty-one or chapter ninety, (3) to any 
transaction between the commonwealth and any of its political subdivisions or between 
the commonwealth and any public service corporation, and (4) to any contract of not 
more than twenty-five thousand dollars awarded by a governmental body, as defined by 
section two of chapter thirty B, in accordance with the provisions of section five of said 
chapter thirty B; and (5) to any contract solely for the purchase of material awarded by a 
governmental body, as defined by section 2 of chapter 30B, in accordance with section 5 
of said chapter 30B. 

(e) The word "material'' as used in this section shall mean and include any article, 
assembly, system, or any component part thereof. 

 

Chapter 30: Section 39N. Construction contracts; equitable adjustment in contract 
price for differing subsurface or latent physical conditions  
 

Section 39N. Every contract subject to section forty-four A of chapter one hundred and 
forty-nine or subject to section thirty-nine M of chapter thirty shall contain the following 
paragraph in its entirety and an awarding authority may adopt reasonable rules or 
regulations in conformity with that paragraph concerning the filing, investigation and 
settlement of such claims:  

If, during the progress of the work, the contractor or the awarding authority discovers that 
the actual subsurface or latent physical conditions encountered at the site differ 
substantially or materially from those shown on the plans or indicated in the contract 
documents either the contractor or the contracting authority may request an equitable 
adjustment in the contract price of the contract applying to work affected by the differing 
site conditions. A request for such an adjustment shall be in writing and shall be delivered 
by the party making such claim to the other party as soon as possible after such 
conditions are discovered. Upon receipt of such a claim from a contractor, or upon its 
own initiative, the contracting authority shall make an investigation of such physical 
conditions, and, if they differ substantially or materially from those shown on the plans or 
indicated in the contract documents or from those ordinarily encountered and generally 
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recognized as inherent in work of the character provided for in the plans and contract 
documents and are of such a nature as to cause an increase or decrease in the cost of 
performance of the work or a change in the construction methods required for the 
performance of the work which results in an increase or decrease in the cost of the work, 
the contracting authority shall make an equitable adjustment in the contract price and the 
contract shall be modified in writing accordingly.  

 
 
Chapter 30: Section 39O. Contracts for construction and materials; suspension, 
delay or interruption due to order of awarding authority; adjustment in contract 
price; written claim  
 

Section 39O. Every contract subject to the provisions of section thirty-nine M of this 
chapter or subject to section forty-four A of chapter one hundred forty-nine shall contain 
the following provisions (a) and (b) in their entirety and, in the event a suspension, delay, 
interruption or failure to act of the awarding authority increases the cost of performance 
to any subcontractor, that subcontractor shall have the same rights against the general 
contractor for payment for an increase in the cost of his performance as provisions (a) 
and (b) give the general contractor against the awarding authority, but nothing in 
provisions (a) and (b) shall in any way change, modify or alter any other rights which the 
general contractor or the subcontractor may have against each other.  

(a) The awarding authority may order the general contractor in writing to suspend, delay, 
or interrupt all or any part of the work for such period of time as it may determine to be 
appropriate for the convenience of the awarding authority; provided however, that if there 
is a suspension, delay or interruption for fifteen days or more or due to a failure of the 
awarding authority to act within the time specified in this contract, the awarding authority 
shall make an adjustment in the contract price for any increase in the cost of performance 
of this contract but shall not include any profit to the general contractor on such increase; 
and provided further, that the awarding authority shall not make any adjustment in the 
contract price under this provision for any suspension, delay, interruption or failure to act 
to the extent that such is due to any cause for which this contract provides for an 
equitable adjustment of the contract price under any other contract provisions.  

(b) The general contractor must submit the amount of a claim under provision (a) to the 
awarding authority in writing as soon as practicable after the end of the suspension, 
delay, interruption or failure to act and, in any event, not later than the date of final 
payment under this contract and, except for costs due to a suspension order, the awarding 
authority shall not approve any costs in the claim incurred more than twenty days before 
the general contractor notified the awarding authority in writing of the act or failure to act 
involved in the claim.  
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Chapter 30: Section 39P. Contracts for construction and materials; awarding 
authority’s decisions on interpretation of specifications, etc.; time limit; notice  
 

Section 39P. Every contract subject to section thirty-nine M of this chapter or section 
forty-four A of chapter one hundred forty-nine which requires the awarding authority, 
any official, its architect or engineer to make a decision on interpretation of the 
specifications, approval of equipment, material or any other approval, or progress of the 
work, shall require that the decision be made promptly and, in any event, no later than 
thirty days after the written submission for decision; but if such decision requires 
extended investigation and study, the awarding authority, the official, architect or 
engineer shall, within thirty days after the receipt of the submission, give the party 
making the submission written notice of the reasons why the decision cannot be made 
within the thirty day period and the date by which the decision will be made.  

 

Chapter 30: Section 39Q. Contracts for capital facility construction; contents; 
annual claims report  
 

Section 39Q. (1) Every contract awarded by any state agency as defined by section thirty-
nine A of chapter seven for the construction, reconstruction, alteration, remodeling, repair 
or demolition of any capital facility as defined by the aforesaid section thirty-nine A shall 
contain the following subparagraphs (a) through (d) in their entirety:  

(a) Disputes regarding changes in and interpretations of the terms or scope of the contract 
and denials of or failures to act upon claims for payment for extra work or materials shall 
be resolved according to the following procedures, which shall constitute the exclusive 
method for resolving such disputes. Written notice of the matter in dispute shall be 
submitted promptly by the claimant to the chief executive official of the state agency 
which awarded the contract or his designee. No person or business entity having a 
contract with a state agency shall delay, suspend, or curtail performance under that 
contract as a result of any dispute subject to this section. Any disputed order, decision or 
action by the agency or its authorized representative shall be fully performed or complied 
with pending resolution of the dispute.  

(b) Within thirty days of submission of the dispute to the chief executive official of the 
state agency or his designee, he shall issue a written decision stating the reasons therefor, 
and shall notify the parties of their right of appeal under this section. If the official or his 
designee is unable to issue a decision within thirty days, he shall notify the parties to the 
dispute in writing of the reasons why a decision cannot be issued within thirty days and 
of the date by which the decision shall issue. Failure to issue a decision within the thirty-
day period or within the additional time period specified in such written notice shall be 
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deemed to constitute a denial of the claim and shall authorize resort to the appeal 
procedure described below. The decision of the chief executive official or his designee 
shall be final and conclusive unless an appeal is taken as provided below.  

(c) Within twenty-one calendar days of the receipt of a written decision or of the failure 
to issue a decision as stated in the preceding subparagraph, any aggrieved party may file a 
notice of claim for an adjudicatory hearing with the division of hearing officers or the 
aggrieved party may file an action directly in a court of competent jurisdiction and shall 
serve copies thereof upon all other parties in the form and manner prescribed by the rules 
governing the conduct of adjudicatory proceedings of the division of hearing officers. In 
the event an aggrieved party exercises his option to file an action directly in court as 
provided in the previous sentence, the twenty-one day period shall not apply to such 
filing and the period of filing such action shall be the same period otherwise applicable 
for filing a civil action in superior court. The appeal shall be referred to a hearing officer 
experienced in construction law and shall be prosecuted in accordance with the formal 
rules of procedure for the conduct of adjudicatory hearings of the division of hearing 
officers, except as provided below. The hearing officer shall issue a final decision as 
expeditiously as possible, but in no event more than one hundred and twenty calendar 
days after conclusion of the adjudicatory hearing, unless the decision is delayed by a 
request for extension of time for filing post-hearing briefs or other submissions assented 
to by all parties. Whenever, because an extension of time has been granted, the hearing 
officer is unable to issue a decision within one hundred and twenty days, he shall notify 
all parties of the reasons for the delay and the date when the decision will issue. Failure to 
issue a decision within the one hundred and twenty-day period or within the additional 
period specified in such written notice shall give the petitioner the right to pursue any 
legal remedies available to him without further delay.  

(d) When the amount in dispute is less than ten thousand dollars, a contractor who is 
party to the dispute may elect to submit the appeal to a hearing officer experienced in 
construction law for expedited hearing in accordance with the informal rules of practice 
and procedure of the division of hearing officers. An expedited hearing under this 
subparagraph shall be available at the sole option of the contractor. The hearing officer 
shall issue a decision no later than sixty days following the conclusion of any hearing 
conducted pursuant to this subparagraph. The hearing officer’s decision shall be final and 
conclusive, and shall not be set aside except in cases of fraud.  

(2) The commissioner of administration shall require the division of hearings officers to 
prepare annually a report concerning the construction contract claims submitted to the 
division during the preceding twelve months, in such form as the commissioner shall 
prescribe. The report shall contain, at a minimum, the following information: the number 
of claims submitted; the names of all parties to each such claim; a brief description of the 
claim; the date of submission and of disposition of the claim; its disposition, whether by 
settlement, withdrawal, default or written decision; and the number of claims currently 
pending. The original of the report shall be submitted to the commissioner of 
administration by January fifteenth, and a copy shall be filed with the state librarian and 
shall be a public document.  
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Chapter 30: Section 39R. Definitions; contract provisions; management and 
financial statements; enforcement  
 

Section 39R. (a) The words defined herein shall have the meaning stated below whenever 
they appear in this section:  

(1) “Contractor” means any person, corporation, partnership, joint venture, sole 
proprietorship, or other entity awarded a contract pursuant to sections thirty-eight A 1/2 
to thirty-eight O, inclusive, of chapter seven and any contract awarded or executed 
pursuant to section eleven C of chapter twenty-five A, section thirty-nine M of chapter 
thirty, or sections forty-four A to forty-four H, inclusive, of chapter one hundred and 
forty-nine, which is for an amount or estimated amount greater than one hundred 
thousand dollars.  

(2) “Contract” means any contract awarded or executed pursuant to sections thirty-eight 
A 1/2 to thirty-eight O, inclusive, of chapter seven and any contract awarded or executed 
pursuant to section eleven C of chapter twenty-five A, section thirty-nine M of chapter 
thirty, or sections forty-four A through forty-four H, inclusive, of chapter one hundred 
and forty-nine, which is for amount or estimated amount greater than one hundred 
thousand dollars.  

(3) “Records” means books of original entry, accounts, checks, bank statements and all 
other banking documents, correspondence, memoranda, invoices, computer printouts, 
tapes, discs, papers and other documents or transcribed information of any type, whether 
expressed in ordinary or machine language.  

(4) “Independent Certified Public Accountant” means a person duly registered in good 
standing and entitled to practice as a certified public accountant under the laws of the 
place of his residence or principal office and who is in fact independent. In determining 
whether an accountant is independent with respect to a particular person, appropriate 
consideration should be given to all relationships between the accountant and that person 
or any affiliate thereof. Determination of an accountant’s independence shall not be 
confined to the relationships existing in connection with the filing of reports with the 
awarding authority.  

(5) “Audit”, when used in regard to financial statements, means an examination of 
records by an independent certified public accountant in accordance with generally 
accepted accounting principles and auditing standards for the purpose of expressing a 
certified opinion thereon, or, in the alternative, a qualified opinion or a declination to 
express an opinion for stated reasons.  

(6) “Accountant’s Report”, when used in regard to financial statements, means a 
document in which an independent certified public accountant indicates the scope of the 
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audit which he has made and sets forth his opinion regarding the financial statements 
taken as a whole with a listing of noted exceptions and qualifications, or an assertion to 
the effect that an overall opinion cannot be expressed. When an overall opinion cannot be 
expressed the reason therefor shall be stated. An accountant’s report shall include as a 
part thereof a signed statement by the responsible corporate officer attesting that 
management has fully disclosed all material facts to the independent certified public 
accountant, and that the audited financial statement is a true and complete statement of 
the financial condition of the contractor.  

(7) “Management”, when used herein, means the chief executive officers, partners, 
principals or other person or persons primarily responsible for the financial and 
operational policies and practices of the contractor.  

(8) Accounting terms, unless otherwise defined herein, shall have a meaning in 
accordance with generally accepted accounting principles and auditing standards.  

(b) Subsection (a)(2) hereof notwithstanding, every agreement or contract awarded or 
executed pursuant to sections thirty-eight A 1/2 to thirty-eight O, inclusive, of chapter 
seven, or eleven C of chapter twenty-five A, and pursuant to section thirty-nine M of 
chapter thirty or to section forty-four A through H, inclusive, of chapter one hundred and 
forty-nine, shall provide that:  

(1) The contractor shall make, and keep for at least six years after final payment, books, 
records, and accounts which in reasonable detail accurately and fairly reflect the 
transactions and dispositions of the contractor, and  

(2) until the expiration of six years after final payment, the office of inspector general, 
and the commissioner of capital asset management and maintenance shall have the right 
to examine any books, documents, papers or records of the contractor or of his 
subcontractors that directly pertain to, and involve transactions relating to, the contractor 
or his subcontractors, and  

(3) if the agreement is a contract as defined herein, the contractor shall describe any 
change in the method of maintaining records or recording transactions which materially 
affect any statements filed with the awarding authority, including in his description the 
date of the change and reasons therefor, and shall accompany said description with a 
letter from the contractor’s independent certified public accountant approving or 
otherwise commenting on the changes, and  

(4) if the agreement is a contract as defined herein, the contractor has filed a statement of 
management on internal accounting controls as set forth in paragraph (c) below prior to 
the execution of the contract, and  

(5) if the agreement is a contract as defined herein, the contractor has filed prior to the 
execution of the contracts and will continue to file annually, an audited financial 
statement for the most recent completed fiscal year as set forth in paragraph (d) below.  
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(c) Every contractor awarded a contract shall file with the awarding authority a statement 
of management as to whether the system of internal accounting controls of the contractor 
and its subsidiaries reasonably assures that:  

(1) transactions are executed in accordance with management’s general and specific 
authorization;  

(2) transactions are recorded as necessary  

i. to permit preparation of financial statements in conformity with generally accepted 
accounting principles, and  

ii. to maintain accountability for assets;  

(3) access to assets is permitted only in accordance with management’s general or 
specific authorization; and  

(4) the recorded accountability for assets is compared with the existing assets at 
reasonable intervals and appropriate action was taken with respect to any difference.  

Every contractor awarded a contract shall also file with the awarding authority a 
statement prepared and signed by an independent certified public accountant, stating that 
he has examined the statement of management on internal accounting controls, and 
expressing an opinion as to  

(1) whether the representations of management in response to this paragraph and 
paragraph (b) above are consistent with the result of management’s evaluation of the 
system of internal accounting controls; and  

(2) whether such representations of management are, in addition, reasonable with respect 
to transactions and assets in amounts which would be material when measured in relation 
to the applicant’s financial statements.  

(d) Every contractor awarded a contract by the commonwealth or by any political 
subdivision thereof shall annually file with the commissioner of capital asset 
management and maintenance during the term of the contract a financial statement 
prepared by an independent certified public accountant on the basis of an audit by such 
accountant. The final statement filed shall include the date of final payment. All 
statements shall be accompanied by an accountant’s report. Such statements shall be 
made available to the awarding authority upon request.  

(e) The office of inspector general, the commissioner of capital asset management and 
maintenance and any other awarding authority shall enforce the provisions of this section. 
The commissioner of capital asset management and maintenance may after providing an 
opportunity for the inspector general and other interested parties to comment, promulgate 
pursuant to the provisions of chapter thirty A such rules, regulations and guidelines as are 

2510-01 00 46 00-18 



necessary to effectuate the purposes of this section. Such rules, regulations and guidelines 
may be applicable to all awarding authorities. A contractor’s failure to satisfy any of the 
requirements of this section may be grounds for debarment pursuant to section forty-four 
C of chapter one hundred and forty-nine.  

(f) Records and statements required to be made, kept or filed under the provisions of this 
section shall not be public records as defined in section seven of chapter four and shall 
not be open to public inspection; provided, however, that such records and statements 
shall be made available pursuant to the provisions of clause (2) of paragraph (b).  

 
 

MASSACHUSETTS GENERAL LAWS 
 

PART I. ADMINISTRATION OF THE GOVERNMENT  
 

TITLE XIV. PUBLIC WAYS AND WORKS  
 
CHAPTER 82. THE LAYING OUT, ALTERATION, RELOCATION AND 
DISCONTINUANCE OF PUBLIC WAYS, AND SPECIFIC REPAIRS THEREON  
 

FILING OF PETITIONS  
 
Chapter 82: Section 40. Definitions  
 

Section 40. The following words, as used in this section and sections 40A to 40E, 
inclusive, shall have the following meanings:—  

“Company”, natural gas pipeline company, petroleum or petroleum products pipeline 
company, public utility company, cable television company, and municipal utility 
company or department that supply gas, electricity, telephone, communication or cable 
television services or private water companies within the city or town where such 
excavation is to be made.  

“Description of excavation location”, such description shall include the name of the city 
or town, street, way, or route number where appropriate, the name of the streets at the 
nearest intersection to the excavation, the number of the buildings closest to the 
excavation or any other description, including landmarks, utility pole numbers or other 
information which will accurately define the location of the excavation.  

“Emergency”, a condition in which the safety of the public is in imminent danger, such as 
a threat to life or health or where immediate correction is required to maintain or restore 
essential public utility service.  
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“Excavation”, an operation for the purpose of movement or removal of earth, rock or the 
materials in the ground including, but not limited to, digging, blasting, augering, 
backfilling, test boring, drilling, pile driving, grading, plowing in, hammering, pulling in, 
jacking in, trenching, tunneling and demolition of structures, excluding excavation by 
tools manipulated only by human power for gardening purposes and use of blasting for 
quarrying purposes.  

“Excavator”, any entity including, but not limited to, a person, partnership, joint venture, 
trust, corporation, association, public utility, company or state or local government body 
which performs excavation operations.  

“Premark”, to delineate the general scope of the excavation or boring on the paved 
surface of the ground using white paint, or stakes or other suitable white markings on 
nonpaved surfaces. No premarking shall be acceptable if such marks can reasonably 
interfere with traffic or pedestrian control or are misleading to the general public. 
Premarking shall not be required of any continuous excavation that is over 500 feet in 
length.  

“Safety zone”, a zone designated on the surface by the use of standard color-coded 
markings which contains the width of the facilities plus not more than 18 inches on each 
side.  

“Standard color-coded markings”, red - electric power lines, cables, conduit or light 
cables; yellow - gas, oil, street petroleum, or other gaseous materials; orange - 
communications cables or conduit, alarm or signal lines; blue - water, irrigation and 
slurry lines; green - sewer and drain lines; white - premark of proposed excavation.  

“System”, the underground plant damage prevention system as defined in section 76D of 
chapter 164.  
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MASSACHUSETTS GENERAL LAWS 
 

PART I. ADMINISTRATION OF THE GOVERNMENT  
 

TITLE XXI. LABOR AND INDUSTRIES  
 
CHAPTER 149. LABOR AND INDUSTRIES  
 

PUBLIC EMPLOYMENT  
 
Chapter 149: Section 34. Public contracts; stipulation as to hours and days of work; 
void contracts  
 

Section 34. Every contract, except for the purchase of material or supplies, involving the 
employment of laborers, workmen, mechanics, foremen or inspectors, to which the 
commonwealth or any county or any town, subject to section thirty, is a party, shall 
contain a stipulation that no laborer, workman, mechanic, foreman or inspector working 
within the commonwealth, in the employ of the contractor, sub-contractor or other person 
doing or contracting to do the whole or a part of the work contemplated by the contract, 
shall be required or permitted to work more than eight hours in any one day or more than 
forty-eight hours in any one week, or more than six days in any one week, except in cases 
of emergency, or, in case any town subject to section thirty-one is a party to such a 
contract, more than eight hours in any one day, except as aforesaid; provided, that in 
contracts entered into by the department of highways for the construction or 
reconstruction of highways there may be inserted in said stipulation a provision that said 
department, or any contractor or sub-contractor for said department, may employ 
laborers, workmen, mechanics, foremen and inspectors for more than eight hours in any 
one day in such construction or reconstruction when, in the opinion of the commissioner 
of labor and industries, public necessity so requires. Every such contract not containing 
the aforesaid stipulation shall be null and void.  

 
FAIR COMPETITION FOR BIDDERS ON CONSTRUCTION, ETC., OF PUBLIC 

WORKS  
 
Chapter 149: Section 44J. Invitations to bid; notice; contents; violations; penalty  
 

Section 44J. (1) No public agency or authority of the commonwealth or any political 
subdivision thereof shall award any contract for which competitive bids are required 
pursuant to section forty-four A of this chapter or section thirty-nine M of chapter thirty, 
or for which competitive proposals are required pursuant to subsection (4) of section 
forty-four E of this chapter or section eleven C of chapter twenty-five A, unless a notice 
inviting bids or proposals therefor shall have been posted no less than one week prior to 
the time specified in such notice for the receipt of said bids or proposals in a conspicuous 
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place in or near the offices of the awarding authority, and shall have remained posted 
until the time so specified, and unless such notice shall also have been published at least 
once not less than two weeks prior to the time so specified in the central register 
published by the secretary of state pursuant to section twenty A of chapter nine and in a 
newspaper of general circulation in the locality of the proposed project. Said notice shall 
also be published at such other times and in such other newspapers or trade periodicals as 
the commissioner of capital asset management and maintenance may require, having 
regard to the locality of the work involved.  

(2) Said notice shall specify the time and place where plans and specifications of the 
proposed work may be had; the time and place of submission of general bids; and the 
time and place for opening of the general bids. For contracts subject to the provisions of 
sections forty-four A to H, inclusive, of this chapter, said notice shall also specify the 
time and place for submission of filed sub-bids, where required pursuant to section forty-
four F; and the time and place for opening of said filed sub-bids.  

Said notice shall also provide sufficient facts concerning the nature and scope of such 
project, the type and elements of construction, and such other information as will assist 
applicants in deciding to bid on such contract.  

(3) No contract or preliminary plans and specifications shall be split or divided for the 
purpose of evading the provisions of this section.  

(4) General bids and filed sub-bids for any contract subject to this section shall be in 
writing and shall be opened in public at the time and place specified in the posted or 
published notice, and after being so opened shall be open to public inspection.  

(5) The provisions of this section shall not apply to any transaction between the 
commonwealth and any public service corporation.  

(6) The provisions of this section may be waived in cases of extreme emergency 
involving the health and safety of the people and their property, upon the written 
approval of said commissioner. The written approval shall contain a description of the 
circumstances and the reasons for the commissioner’s determination.  

(7) Whoever violates any provision of this section shall be punished by a fine of not more 
than ten thousand dollars or by imprisonment in the state prison for not more than three 
years or in a jail or house of correction for not more than two and one-half years, or by 
both said fine and imprisonment; and in the event of final conviction, said person shall be 
incapable of holding any office of honor, trust or profit under the commonwealth or 
under any county, district of municipal agency.  

Each and every person who shall cause or conspire to cause any contract or preliminary 
plans and specifications to be split or divided for the purpose of evading the provisions of 
this section shall forfeit and pay to the commonwealth, a political subdivision thereof or 
other awarding authority subject to this section, the sum of not more than five thousand 
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dollars and, in addition, such person or persons shall pay, apportioned among them, 
double the amount of damages which the commonwealth or political subdivision thereof 
or other awarding authority may have sustained by reason of the doing of such act, 
together with the costs of the action.  

(8) If an awarding authority rejects all general bids or does not receive any general bids, 
and advertises for a second opening of general bids with the original filed sub-bids as set 
forth in subsection (1) of section forty-four E the notice for receipt of such general bids 
may be published in the central register and elsewhere as required not less than one week 
prior to the time specified for such second opening of general bids.  

 
CODE OF MASSACHUSETTS REGULATIONS 

520 CMR 14.00 : EXCAVATION AND TRENCH SAFETY 
REGULATORY AUTHORITY MGL  CHAPTER 82A, SECTIONS 1-5 
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                                                            END OF SECTION 
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NOTICE OF AWARD

 

To: _________________________________                                                              

 _________________________________                                                              

 _________________________________                                                              

 

PROJECT Description: “CULVERT AND ROADWAY UPGRADE AT WEST 
STREET OVER THE PARKER RIVER” The OWNER has considered the BID 
submitted by you for the above described WORK in response to its Advertisement for 
Bids dated                                     , 20        and its Information for Bidders. 
 
 You are hereby notified that your BID has been accepted for items in the amount of 
                                                                          dollars ($                         ). 
 
 You are required by the Information for Bidders to execute the Agreement and 
furnish the required CONTRACTOR’S Performance Bond, Payment Bond and 
certificates of insurance within ten (10) calendar days from the date of this Notice to you. 
 
 If you fail to execute said Agreement and to furnish said BONDS within ten (10) 
days from the date of this Notice, said OWNER will be entitled to consider all your rights 
arising out of the OWNER’s acceptance of your BID as abandoned and as a forfeiture of 
your BID BOND.  The OWNER will be entitled to such other rights as may be granted 
by law. 
 
 You are required to return an acknowledged copy of this NOTICE OF AWARD to 
the OWNER. 
 
Dated this                                day of                                     , 20        . 
 
        
 
                                                                       
 Town of Georgetown, Massachusetts 
 
 By ____________________________________     

                                                             

 Title ___________________________________                                                               

               Michael Farrell, Town Administrator 
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AGREEMENT 
 

 THIS AGREEMENT, made this _________ day of ________________, 
2012, by and between the party of the first part, the Town of Georgetown, hereinafter called 
“OWNER,” acting herein through its Board of Selectmen, and the party of the second part, 
_______________________________________________ doing business as *(an individual) 
(a partnership) (a joint venture) (a corporation) located in the *(City) (Town) of 
_______________, County of 
_______________________, and State of __________________________, hereinafter called 
“CONTRACTOR.” 
 

WITNESSETH:  That for and in consideration of the payments and agreements 
hereinafter mentioned, to be made and performed by the OWNER, the CONTRACTOR hereby 
agrees with the OWNER to commence and complete the project described as follows: 
“CULVERT AND ROADWAY UPGRADE AT WEST STREET OVER THE PARKER 
RIVER”, hereinafter called the Project, for the sum of _______________ 
_________________________________________ Dollars ($_________________) and all 
extra work in connection therewith, under the terms as stated in the Contract Documents; and 
at his (its or their) own proper cost and expense to furnish all the materials, supplies, 
machinery equipment, tools, superintendence, labor, insurance, and other accessories and 
services necessary to complete the said project in accordance with the conditions and prices 
stated in Section 00 40 00 BID, LETTER OF INTENT, BID BOND, Section 00 72 00 
GENERAL CONDITIONS, and Section 00 73 00 SUPPLEMENTAL GENERAL 
CONDITIONS, the plans, which include all maps, plates, blue prints, any and all addenda and 
the Contract Documents and Specifications as prepared by the Owner. 
 

The CONTRACTOR hereby agrees to commence work under this Contract on or 
before a date to be specified in written “Notice to Proceed” of the OWNER. 
 

The CONTRACTOR further agrees to substantially complete the project within 365 
consecutive calendar days of the date of the notice to proceed. 
 

The CONTRACTOR further agrees to pay as liquidated damages the sum of $1,000.00 
for each consecutive calendar day thereafter as provided in the Liquidated Damages Paragraph 
of Article 8 of Section 00 72 00 GENERAL CONDITIONS. 
 

The CONTRACTOR agrees not to discriminate against or exclude any person from 
participation herein on grounds of race, religion, color, sex, age or national origin; and that it 
shall take affirmative actions to ensure that applicants are employed, and that employees are 
treated during their employment, without regard to race, religion, color, sex, age, handicapped 
status, or national origin. 
 

The CONTRACTOR agrees not to participate in or cooperate with an international 
boycott, as defined in Section 999 (b)(3) and (4) of the Internal Revenue Code of 1986, as 
amended, or engage in conduct declared to be unlawful by Section 2 of Chapter 151E of the 
Massachusetts General Laws. 
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The OWNER agrees to pay the CONTRACTOR in current funds for the performance 

of the contract, subject to additions and deductions, as provided in Section 00 72 00 
GENERAL CONDITIONS, and to make payments on account thereof as provided in the 
Estimates and Payments Paragraph of Article 9 of Section 00 72 00 GENERAL 
CONDITIONS. 
 

In the event that any portion of this Agreement is held illegal, invalid, or unenforceable 
by a court of competent jurisdiction, the parties agree that such invalidity shall not affect the 
validity of the remaining portions of this Agreement, and the Contractor and the Owner agree 
to substitute for the invalid provision a valid provision which most closely approximates the 
economics and intent of the invalid provision. 

 
The Contract shall be governed by the laws of the Commonwealth of Massachusetts. 

Any and all suits filed regarding and pursuant to this Contract shall be filed in Essex County 
 
IN WITNESS WHEREOF, the parties to these presents have executed this contract in 

two (2) counterparts, each of which shall be deemed an original, in the year and day first above 
mentioned. 
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AGREED: 
TOWN OF GEORGETOWN, MASSACHUSETTS      

(Owner) 
 

By_____________________________________ 
 
 

  _______________________________________ 
(Name) 

 
  _______________________________________ 

(Title) 
 

CONTRACTOR: __________________________ 
 

 
By_____________________________________ 

 
 

  _______________________________________ 
(Name) 

 
  _______________________________________ 

(Title) 
 

  _______________________________________ 
(Address) 

 
  _______________________________________ 

(City and State) 
 
Approved as to Form: 
 
By__________________________ 

(Owner’s Counsel) 
 

   
In accordance with M.G.L. C.44, Section 31C, this is to certify that an appropriation in the 
amount of this contract is available, herefore and that the Town Administrator has been 
authorized to execute the contract and approve all requisitions and change orders. 
 
By__________________________ 

(Owner’s Accountant) 
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 CERTIFICATE OF VOTE
 (to be filed if Contractor is a Corporation) 
 
 

I, _______________________________, hereby certify that I am the duly qualified 
    (Secretary of the Corporation) 

 
and acting Secretary of  ______________________  and I further certify that a meeting of the 

   (Name of Corporation) 
 Directors of said Company, duly called and held on _______________________, at which 

(Date of Meeting) 
 
all Directors were present and voting, the following vote was unanimously passed: 
 

VOTED: To authorize and empower 
 
 
 
 
 
 
 
 
 
 

Anyone acting singly, to execute Forms of General Bid, Contracts or Bonds on behalf 
of the Corporation. 
 

I further certify that the above vote is still in effect and has not been changed or 
modified in any respect. 
 

By:________________________________ 
(Secretary of Corporation) 

A True Copy: 
 
Attest:_________________________________ 

(Notary Public) 
 
My Commission Expires:__________________ 

(Date) 
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CERTIFICATIONS REQUIRED BY LAW 

FOR PUBLIC CONSTRUCTION CONTRACTS 
 

 
You must COMPLETE and SIGN the following certifications.  You must also print, at the bottom of this page, 

the name of the contractor for whom these certifications are submitted.    
 

TAX COMPLIANCE 
Pursuant to Chapter 62C of the Massachusetts General Laws, Section 49A(b), I, the undersigned, authorized 
signatory for the below named contractor, do hereby certify under the pains and penalties of perjury that said 
contractor has complied with all laws of the Commonwealth of Massachusetts relating to taxes, reporting of 
employees and contractors, and withholding and remitting child support. 

 

NON-COLLUSION 
The undersigned certifies under the penalties of perjury that this bid is in all respects bona fide, fair and made 
without collusion or fraud with any other person. As used in this subsection the word “person’’ shall mean any 
natural person, joint venture, partnership, corporation or other business or legal entity.  

PUBLIC CONTRACTOR DEBARMENT 
The undersigned certifies under penalty of perjury that the below named contractor is not presently debarred 
from doing public construction work in the commonwealth under the provisions of section twenty-nine F of 
chapter twenty-nine, or any other applicable debarment provisions of any other chapter of the General Laws or 
any rule or regulation promulgated thereunder.      

 

OSHA TRAINING 
 

Pursuant to G.L. c. 30, §39S, the Contractor hereby certifies under penalties of perjury as follows: 
 

(1) Contractor is able to furnish labor that can work in harmony with all other elements of labor employed or to 
be employed in the work; 

(2) All employees to be employed at the worksite will have successfully completed a course in construction 
safety and health approved by the United States Occupational Safety and Health Administration that is at 
least 10 hours in duration at the time the employee begins work and they shall furnish documentation of 
successful completion of said course with the first certified payroll report for each employee; and  

(3) All employees to be employed in the work subject to this contract have successfully completed a course in 
construction safety and health approved by the United States Occupational Safety and Health 
Administration that is at least 10 hours in duration. 

  
 COMPLETE AND SIGN BELOW: 
 

________________________________________________  ______________________ 
Authorized Person’s Signature      Date 

                 
________________________________________________    
Print Name & Title of Signatory        
  
Name of Contractor 
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NOTICE TO PROCEED
 
 
 
 
To: _________________________ 
 _________________________ 
 _________________________ 
 
 
 

PROJECT Description:  
“CULVERT AND ROADWAY UPGRADE AT WEST STREET OVER 

THE PARKER RIVER” 
 
 You are hereby notified to commence WORK in accordance with the Agreement 
dated _________________________, on or before _________________________, 
and you are to complete the WORK within 365 consecutive calendar days thereafter.  
The date of completion of all WORK is therefore _________________________.  
You are also hereby notified to commence FIELD CONSTRUCTION on or after 
_________________________. 
 
Dated this __th day of _________________________ 

 
                 Town of Georgetown_________ 
                             Owner 
 
By 
 _____________________________ 
        Michael Farrell, Town Administrator  
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PERFORMANCE BOND 
 
 

KNOW ALL MEN BY THESE PRESENTS:  That we _____________________ 
(Name of Contractor) 

 
a ___________________________________________ hereinafter called “Principal” and 
   (Corporation, Partnership, Joint Venture or Individual) 
 
______________________________of ______________, State of __________________ 

(Surety) (City & State) 
 
 _________________________ hereinafter called the “Surety” and licensed by the State 
Division of Insurance to do business under the laws of the Commonwealth of 
Massachusetts, are held and firmly bound to the City/Town of _______________, 
Massachusetts, hereinafter called “Owner”, in the penal sum of  
______________________________________________________ Dollars  
($______________________) in lawful money of the United States, for the payment of 
which sum well and truly to be made, we bind ourselves, our heirs, executors, 
administrators and successors, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION is such that Whereas, the Principal 
entered into a certain contract with the Owner, dated  the __________ day of 
_________________, 20___ (the “Construction Contract”), for the construction 
described as follows: ___________  

__________________________________________________________. 
 

NOW, THEREFORE, if the Principal shall well, truly and faithfully perform its 
duties, all the undertakings, covenants, terms, conditions, and agreements of the 
Construction Contract during the original term thereof, and any extensions thereof which 
may be granted by the Owner, with or without notice to the Surety, and if he shall satisfy 
all claims and demands incurred under the Construction Contract, and shall fully 
indemnify and save harmless the Owner from all costs and damages which it may suffer 
by reason of failure to do so, and shall reimburse and repay the Owner all outlay and 
expense which the Owner may incur in making good any default, then this obligation 
shall be void; otherwise to remain in full force and effect. 

 
PROVIDED, FURTHER, that the Surety’s obligation under this Bond shall arise 

after (1) the Owner has declared the Principal in default of the Construction Contract or 
any provision thereof or (2) has declared that the Principal has failed, or is otherwise 
unable or unwilling, to execute the work consistent with, and in conformance to, the 
Construction Contract (collectively referred to as a “Contractor Default”).  The 
determination of a Contractor Default shall be made solely by the Owner.  The Owner 
need not terminate the Construction Contract to declare a Contractor Default or to invoke 
its rights under this Bond.   
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When the Surety’s obligation under this Bond arises, the Surety, at its sole 

expense and at the consent and election of the Owner, shall promptly take one of the 
following steps: (1) arrange for the Principal to perform and complete the work of the 
Construction Contract: (2) arrange for a contractor other than the Principal to perform 
and complete the work of the Construction Contract; (3) reimburse the Owner, in a 
manner and at such time as the Owner shall decide, for all costs and expenses incurred by 
the Owner in performing and completing the work of the Construction Contract.  Surety 
will keep Owner reasonably informed of the progress, status and results of any 
investigation of any claim of the Owner. 

 
If the Surety does not proceed as provided in this Bond with due diligence and all 

deliberate speed, the Surety shall be deemed to be in default of this Bond, and the Owner 
shall be entitled to enforce any remedy available to the Owner. 

 
After the Surety’s obligation under this Bond arises, the Surety is obligated, to the 

limit of the amounts of this Bond, for (1) the correction of defective work and completion 
of the Construction Contract; (2) additional design, professional services, and legal costs, 
including attorneys’ fees, resulting from the Contractor Default or from the default of the 
Surety under this Bond; (3) any additional work beyond the Construction Contract made 
necessary by the Contractor Default or default of the Surety under this Bond; (4) 
indemnification obligation of the Principal, if any, as provided in the Construction 
Contract; and (5) liquidated damages as provided in the Construction Contract, or if none 
are so specified, actual and foreseeable consequential damages resulting from the 
Contractor Default or default of the Surety under this Bond. 

 
Any proceeding, legal or equitable, under this Bond shall be instituted in any 

court of competent jurisdiction in the Commonwealth of Massachusetts. 
 
The Surety, for value received, hereby stipulates and agrees that no change, 

extension of time, alteration or addition to the terms of the Construction Contract or to 
the work to be performed thereunder or the specifications accompanying the same shall 
in any way affect its obligation on this Bond, and it does hereby waive notice of any such 
change, extension of time, alteration or addition to the terms of the Construction Contract 
or to the work or to the specifications. 
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IN WITNESS WHEREOF, this instrument is executed in _____ (  ) counterparts, 

each one of which shall be deemed an original, this the __________ day of 
____________________, 20___. 
 
ATTEST: 

Principal 
 
______________________________    By ______________________________ 
(Principal Secretary) 
 
 

(Address-Zip Code) 
 
______________________________   (SEAL) 
Witness as to Principal 
 
    (Address-Zip Code) 
 
ATTEST: 

Surety 
 
______________________________    By ______________________________ 

(Attorney-in-Fact) 
 

 
(Address-Zip Code) 

______________________________   (SEAL) 
Witness as to Surety 
 
    (Address-Zip Code) 
 
NOTE: Date of Bond must not be prior to date of Contract.     If Contractor is a 

Partnership, all partners should execute Bond. 
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PAYMENT BOND 
 

KNOW ALL MEN BY THESE PRESENTS:  That we _____________________ 
 
___________________________ a_____ ______________________________________ 

(Name of Contractor)         (Corporation, Partnership, Joint Venture or Individual) 
 
hereinafter called “Principal” and ______________________________ of ___________, 

(Surety) 
 
State of ____________________ hereinafter called the “Surety” and licensed by the State 
                    (City and State) 
 
Division of Insurance to do business under the laws of the Commonwealth of 
Massachusetts, are held and firmly bound to the City/Town of _________________, 
Massachusetts, hereinafter called “Owner”, in the penal sum of   
______________________________________________ Dollars 
($___________________) in lawful money of the United States, for the payment of 
which sum well and truly to be made, we bind ourselves, our heirs, executors, 
administrators and successors, jointly and severally, firmly by these presents. 
 

THE CONDITION OF THIS OBLIGATION is such that Whereas, the Principal 
entered into a certain contract with the Owner, dated the ______________ day of 
__________________, 20___, for the construction described as follows: 
 
 
 

NOW, THEREFORE, if the Principal shall promptly make payment to all 
persons, firms, subcontractors, and corporations furnishing materials for or performing 
labor in the prosecution of the work provided for in such contract, and any authorized 
extension or modification thereof, including all amounts due for materials, lubricants, oil, 
gasoline, coal and coke, repairs on machinery, equipment and tools, consumed or used in 
connection with the construction of such work, and all insurance premiums on said work, 
and for all labor, performed in such work whether by subcontractor or otherwise, then 
this obligation shall be void; otherwise to remain in full force and effect. 
 

PROVIDED, FURTHER, that the said Surety, for value received hereby 
stipulates and agrees that no change, extension of time, alteration or addition to the terms 
of the contract or to the work to be performed thereunder or the specifications 
accompanying the same shall in any way affect its obligation on this bond, and it does 
hereby waive notice of any such change, extension of time, alteration or addition to the 
terms of this contract or to the work or to the specifications. 
 

2510-01 
00 61 13.16-1 



 
PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor 
shall abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 
 
 IN WITNESS WHEREOF, this instrument is executed in ____ ( ) counterparts, each one 
of which shall be deemed an original, this the _________ day of 
_____________________, 20__. 
 
ATTEST: 

Surety 
 
______________________________    By ______________________________ 

(Attorney-in-Fact) 
 

 
(Address-Zip Code) 

______________________________   (SEAL) 
Witness as to Surety 
 
 
    (Address-Zip Code) 
 
NOTE: Date of Bond must not be prior to date of Contract.     If Contractor is a 

Partnership, all partners should execute Bond. 
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CHANGE ORDER
 
 Order No.:    

 Date:    

 Agreement Date:    
 
NAME OF PROJECT: “CULVERT AND ROADWAY UPGRADE AT WEST 

STREET OVER THE PARKER RIVER” 
 
OWNER:    
 
CONTRACTOR:   

   
 
The following changes are hereby made to the CONTRACT DOCUMENTS: 
 
Justification: 
 
 
 
 

 

Change to CONTRACT PRICE: $ 

Original CONTRACT PRICE: $ 

Current CONTRACT PRICE adjusted by previous CHANGE ORDER $ 

The CONTRACT PRICE due to this CHANGE ORDER will be   (increased)   
(decreased) 

by: $ 

Change to CONTRACT TIME:  

The CONTRACT TIME will be (increased) (decreased) by             calendar days. 

The date for completion of all work will be                                        (Date). 
 
List of Attachments: 
 
Requested by:    Date:    

 
Recommended by:    Date:    
 Coughlin Environmental Services, LLC 

Ordered by:    Date:    
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 SECTION 00 72 00 
 
 
 GENERAL CONDITIONS
 
 
ARTICLE 1 – GENERAL PROVISIONS 
ARTICLE 2 – ADMINISTRATION OF THE CONTRACT 
ARTICLE 3 – OWNER 
ARTICLE 4 – CONTRACTOR 
ARTICLE 5 – SUBCONTRACTORS 
ARTICLE 6 – CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
ARTICLE 7 – CHANGES IN THE WORK / CLAIMS FOR ADDITIONAL COSTS 
ARTICLE 8 – TIME 
ARTICLE 9 – PAYMENTS AND COMPLETION 
ARTICLE 10 – PROTECTION OF PERSONS AND PROPERTY 
ARTICLE 11 – INSURANCE AND BONDS 
ARTICLE 12 – UNCOVERING AND CORRECTION OF WORK 
ARTICLE 13 – MISCELLANEOUS PROVISIONS 
ARTICLE 14 – TERMINATION OR SUSPENSION OF THE CONTRACT 
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ARTICLE 1 – GENERAL PROVISIONS 
 
§ 1.1  DEFINITIONS 
§ 1.1.1 THE CONTRACT DOCUMENTS 
The Contract Documents consist of the Owner-Contractor Agreement, the Conditions of the Contract (General, 
Supplemental and other Conditions), the Drawings, the Specifications, all Addenda issued prior to and all Modifications 
issued after execution of the Contract, and all applicable laws, ordinances and regulations.  A Modification is (1) a written 
amendment to the contract signed by both parties, (2) a Change Order, (3) a written interpretation issued by the Owner or 
(4) a written order for a minor change in the Work issued pursuant to Paragraph 7.4.  The Contract Documents include 
Bidding Documents such as the Advertisement or Invitation to Bid, the Instructions to Bidders, sample forms, the 
Contractor’s Bid or portions of Addenda relating to any of these, or any other documents, specifically enumerated in the 
Owner-Contractor Agreement.  In the event of a conflict among the Contract Documents, they shall be construed according 
to the following priorities: first – Modifications; second – Agreement; third – Addenda; fourth – General Conditions; fifth – 
specifications; sixth – Drawings. 
 
§ 1.1.2 THE CONTRACT 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated agreement 
between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. The 
Contract may be amended or modified only by a Modification. All Work mentioned or indicated in the Contract Documents 
shall be performed by the Contractor  as part of this Contract unless it is specifically indicated in the Contract Documents 
that such Work is to be done by others. Should the Drawings or the Specifications disagree in themselves or with each other, 
the Contractor shall provide the better quality or greater quantity of Work unless otherwise directed by written addendum to 
the Contract. 
 
§ 1.1.3 THE WORK 
The Work comprises the completed construction required by the Contract Documents and includes all labor necessary to 
produce such construction, and all materials and equipment incorporated or to be incorporated in such construction. 
 
§ 1.1.4 THE PROJECT 
The project is the total construction of which the Work performed under the Contract Documents may be the whole or a 
part. 
 
§ 1.1.5 OR EQUAL 
The use of the words “Or Equal” following the name of any manufacturer, vendor or proprietary product shall be understood 
to mean that articles or materials may be substituted which, in the opinion of the Owner, are equal in quality, durability, 
appearance, strength, design and performance to the articles or materials named or described and will perform adequately in 
providing a first-class facility. 
 
When submitting shop drawing information on articles or materials which are being proposed as substitutes for specified 
items, the Contractor shall clearly identify them as such.  If the articles or materials are accepted as equal to those on which 
dimensions on the drawings are based, any dimensional variance from those shown and/or specified shall be shown on the 
shop drawings prepared by the Contractor, illustrating the manner in which conformity to dimensions and design is to be 
obtained.  All such drawings shall be subject to the approval of the Owner and the installation of the article shall not proceed 
without first obtaining said approval. 
 
§ 1.2 EXECUTION, CORRELATION AND INTENT 
§ 1.2.1 The Contract Documents shall be signed in not less than quadruplicate by the Owner and Contractor.   
  
§1.2.2 By executing the Contract, the Contractor represents that he has visited the site, familiarized himself with the local 
conditions under which the Work is to be performed, and correlated his observations with the requirements of the Contract 
Documents. 
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§1.2.3 The intent of the Contract Documents is to include all items necessary for the proper execution and completion of 
the Work.  The Contract Documents are complementary, and what is required by any one shall be as binding as if required 
by all.  Work not covered in the Contract Documents will not be required unless it is consistent therewith and is reasonably 
inferable therefrom as being necessary to produce the intended results.  Words and abbreviations which have well-known 
technical or trade meanings are used in the Contract Documents in accordance with such recognized meanings. 
 
§1.2.4 The organization of the Specifications into divisions, sections and articles, and the arrangement of Drawings shall 
not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be performed 
by any trade. 
 
§ 1.2.5 Unless otherwise stated in the Contract Documents, words which have well-known technical or construction industry 
meanings are used in the Contract Documents in accordance with such recognized meanings. 
 
§ 1.2.6 All indications or notations which apply to one of a number of similar situations, materials or processes shall be 
deemed to apply to all such situations, materials or processes wherever they appear in the Work, except where a contrary 
result is clearly indicated by the Contract Documents. 
 
§ 1.2.7 Where codes, standards, requirements and publications of public and private bodies are referred to in the 
Specifications, references shall be understood to be to the latest revision prior to the date of receiving bids, except where 
otherwise indicated. 
 
§ 1.2.8 Where no explicit quality or standards for materials or workmanship are established for Work, such Work is to be 
of good quality for the intended use and consistent with the quality of the surrounding Work and of the construction of the 
Project generally. 
 
§ 1.2.9 All manufactured articles, materials, and equipment shall be applied, installed, connected, erected, used, cleaned, 
and conditioned in accordance with the manufacturer’s written or printed directions and instructions unless otherwise 
indicated in the Contract Documents. 
 
§ 1.2.10  Test boring or soil test information included with the Contract Documents or otherwise made available to the 
Contractor was obtained by the Owner for use by the Architect/Engineers in the design of the Project or Work.  The Owner 
does not hold out such information to the Contractor as a completely accurate indication of subsurface conditions, and no 
claim for extra cost or extension of time resulting from a reliance by the Contractor on such information shall be allowed 
except as provided by Chapter 30, Section 39N of the General Laws of the Commonwealth of Massachusetts. 
 
§ 1.2.11  Where the Work is to fit with existing conditions or work to be performed by others, the Contractor shall fully and 
completely join the Work with such conditions or work, unless otherwise specified. 
 
§1.3 OWNERSHIP AND USE OF DOCUMENTS 
§1.3.1 All Drawings, Specifications and copies thereof furnished by the Owner are and shall remain the Owner’s property.  
They are to be used only with respect to this Project and are not to be used on any other project without the prior written 
consent of the Owner.  With the exception of one contract set for each party to the Contract, such documents are to be 
returned or suitably accounted for to the Owner at the completion of the Work.  Submission or distribution to meet official 
regulatory requirements or for other purposes in connection with the Project is not to be construed as publication in 
derogation of any reserved rights. 
 
 

ARTICLE 2 – ADMINISTRATION OF THE CONTRACT 
 
§ 2.1 OWNER’S REPRESENTATIVE 
§ 2.1.1 The designated representative of the Owner (“Architect/Engineer”) will administer the Contract and visit the site at 
intervals appropriate to the stage of construction to familiarize himself generally with the progress and quality of the Work 
and to determine in general if the Work is proceeding in accordance with the Contract Documents.  However, the 
Architect/Engineer will not be required to make exhaustive or continuous on-site inspections to check the quality or quantity 
of the Work.  The Owner may also retain a separate Project Manager, who shall work with the Architect/Engineer in the 
administration of the Contract 
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§2.1.2 The Architect/Engineer and Project Manager shall at all times have access to the Work wherever it is in preparation 
and progress.  The Contractor shall provide facilities for such access so the Owner may perform its functions under the 
Contract Documents. 
 
§2.1.3 Based on his observations and an evaluation of the Contractor’s Applications for Payment, the Architect/Engineer 
will determine the amounts owing to the Contractor and will issue Certificates for Payment in such amounts, as provided in 
Article 9. 
 
§2.1.4 The Architect/Engineer will render information necessary for the proper execution or progress of the Work within 
twenty (20) days of any request by the contractor or in accordance with any time limit agreed upon.   
 
§2.1.5 The Architect/Engineer will have authority to reject Work which does not conform to the Contract Documents.  
Whenever, in his opinion, he considers it necessary or advisable for the implementation of the intent of the Contract 
Documents, he will have authority to require special inspection or testing of the Work in accordance with Section 13.5.2 
whether or not such Work be then fabricated, installed or completed.  Any such rejection of work shall not relieve the 
Contractor of the responsibility for maintaining protection of the Work and the Owner’s property. 
 
§2.1.6 The Architect/Engineer will review and approve or take other appropriate action upon Contractor’s submittals such 
as Shop Drawings, Product Data and Samples, but only for conformance with the design concept of the Work and with the 
information given in the Contract Documents.  The approval of a specific item shall not indicate approval of an assembly of 
which the item is a component. 
 
§ 2.1.7 The Architect/Engineer will prepare Change Orders in accordance with Section  7.1 herein, and will have authority 
to order minor changes in the Work as provided in Section 7.3. 
 
§ 2.1.8 The Architect/Engineer will conduct inspections to determine the date of Substantial Completion and Final 
Completion, will review written warranties and related documents required by the Contract and assembled by the 
Contractor, and will issue a final Certificate for Payment upon compliance with the requirements of Section 9.10. 
 

 
ARTICLE 3 – OWNER 

 
§ 3.1 DEFINITION 
§ 3.1.1 The Owner is the person or entity identified as such in the Owner-Contractor Agreement and is referred to 
throughout the Contract Documents as if singular in number.  The term Owner means the Owner or, as applicable, the 
Owner’s authorized representative and contract agent (“Architect/Engineer”), which for this Project shall be the Coughlin 
Environmental Services, LLC. The Owner may also retain a separate Project Manager, who shall work with the 
Architect/Engineer in the administration of the Contract.  The form of agreement between the Owner and the 
Architect/Engineer and/or the Project Manager shall be made available to the Contractor upon request. 
 
 
§ 3.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
§ 3.2.1 The Owner shall, at the written request of the Contractor, prior to commencement of the Work and thereafter, furnish 
to the Contractor reasonable evidence that financial arrangements have been made to fulfill the Owner’s obligations under 
the Contract.  
 
§ 3.2.3 The Owner shall furnish available surveys describing physical characteristics, legal limitations and utility locations 
for the site of the Project, and a legal description of the site. Except as otherwise stated in the Contract Documents, the 
Contractor shall be entitled to reasonably rely on the accuracy of information furnished by the Owner except to the extent 
that the Contractor’s review thereof reveals, or in the exercise of reasonable diligence should have revealed, any inaccuracy 
or incompleteness therein.  The Contractor shall exercise proper precautions relating to the safe performance of the Work. 
 
§ 3.2.4 Information or services required of the Owner by the Contract Documents shall be furnished by the Owner with 
reasonable promptness.  
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§ 3.2.5 Unless otherwise provided in the Contract Documents, the Contractor will be furnished, free of charge,  three (3) 
copies of Drawings and Project Manuals as are reasonably necessary for execution of the Work, all additional copies will be 
furnished upon request at the cost of reproduction. 
 
 
§ 3.3 OWNER’S RIGHT TO STOP THE WORK 
§ 3.3.1 If the Contractor fails to correct Work which is not in accordance with the requirements of the Contract Documents 
as required by Section 12.2 or persistently fails to carry out Work in accordance with the Contract Documents, the Owner 
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has been 
eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner to 
exercise this right for the benefit of the Contractor or any other person or entity.  The Contractor shall resume the Work after 
such stoppage promptly upon written notice to do so from the Owner.   
 
§ 3.4 OWNER’S RIGHT TO CARRY OUT THE WORK 
§ 3.4.1 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a seven-day period after receipt of written notice from the Owner to commence and continue correction of such 
default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, 
correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from payments then or 
thereafter due the Contractor the reasonable cost of correcting such deficiencies, including Owner’s expenses and 
compensation for the Architect/Engineer’s additional services made necessary by such default, neglect or failure.  If 
payments then or thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay the 
difference to the Owner. 
 
 

ARTICLE 4 – CONTRACTOR 
§ 4.1 GENERAL 
§ 4.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the Contract 
Documents as if singular in number. The term “Contractor” means the Contractor or the Contractor’s authorized 
representative. 
 
§ 4.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 
 
§ 4.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract Documents 
either by activities or duties of the Owner in the administration of the Contract, or by tests, inspections or approvals required 
or performed by persons other than the Contractor. 
 
§ 4.2  REVIEW OF CONTRACT DOCUMENTS BY CONTRACTOR 
§ 4.2.1  The Contractor shall carefully study and compare the Contract Documents and shall at once report to the Owner any 
error, inconsistency or omission he may discover.  If the Contractor performs any construction activity it knows or 
reasonably should know involves a recognized error, inconsistency or omission in the Contract Documents without such 
notice to the Owner, the Contractor shall assume appropriate responsibility for such performance and shall bear an 
appropriate amount of the attributable costs for such correction.  
 
§ 4.2.2 Any claim by the Contractor or Subcontractors that, in submitting their respective bids, they did not include all 
items as shown in the Contract Documents, will be given no consideration for an adjustment of any kind.  If any item is 
specified in a Section which would not normally furnish this item it shall be the responsibility of the Contractor to 
coordinate the situation with the Subcontractor, and if the item under consideration is not to be provided by the 
Subcontractor it shall be the responsibility of the Contractor to provide the work in question, without any additional cost to 
the Owner. 
 
§ 4.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
§ 4.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention which shall not be 
less than such state of skill and attention generally rendered by the contracting profession for projects similar to the Project 
in scope, difficulty and location. The Contractor shall be solely responsible for and have control over construction means, 
methods, techniques, sequences and procedures and for coordinating all portions of the Work under the Contract, unless the 
Contract Documents give other specific instructions concerning these matters. If the Contract Documents give specific 
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instructions concerning construction means, methods, techniques, sequences or procedures, the Contractor shall evaluate the 
jobsite safety thereof and, except as stated below, shall be fully and solely responsible for the jobsite safety of such means, 
methods, techniques, sequences or procedures. If the Contractor determines that such means, methods, techniques, 
sequences or procedures may not be safe, the Contractor shall give timely written notice to the Owner and 
Architect/Engineer and shall not proceed with that portion of the Work without further written instructions from the 
Architect/Engineer.  
 
§ 4.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for or on 
behalf of the Contractor or any of its Subcontractors this obligation shall also extend to the presence on the Site of suppliers 
of materials or equipment, their employees, contractors, and agents engaged in the Work. 
 
§ 4.3.3 The Contractor shall not be relieved from his obligations to perform the Work in accordance with the Contract 
Documents either by the activities or duties of the Owner in its administration of the Contract, or by inspection, tests or 
approvals required or performed under Section  13.5 by persons other than the Contractor. 
 
§ 4.3.4 The Contractor shall retain a registered professional engineer or registered land surveyor, acceptable to the 
Architect/Engineer, to establish the exterior lines and required elevations for all buildings and structures to be erected, and 
to establish lines and grades for associated roads, utilities and grading.  The engineer or surveyor shall certify the actual 
location of constructed elements of the Work. 
 
§ 4.4 LABOR AND MATERIALS 
§ 4.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, materials, 
equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and 
services necessary for proper execution and completion of the Work, whether temporary or permanent and whether or not 
incorporated or to be incorporated in the Work. 
 
§ 4.4.2 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other persons 
carrying out the Contract. The Contractor shall not permit employment of unfit persons or persons not skilled in tasks 
assigned to them. 
 
§ 4.5 WARRANTY 
§ 4.5.1 The Contractor warrants to the Owner that materials and equipment furnished under the Contract will be of good 
quality and new unless otherwise required or permitted by the Contract Documents, that the Work will be free from defects 
not inherent in the quality required or permitted, and that the Work will conform to the requirements of the Contract 
Documents and, promptly after written notification of non-conformance, shall be repaired or replaced by the Contractor with 
Work conforming to such requirements. Work not conforming to these requirements, including substitutions not properly 
approved and authorized, may be considered defective. If required by the Owner, the Contractor shall furnish satisfactory 
evidence as to the kind and quality of materials and equipment. 
 
§ 4.5.2 The Contractor shall be responsible for determining that all materials furnished for the Work meet all requirements 
of the Contract Documents.  The Owner may require the Contractor to produce reasonable evidence that a material meets 
such requirements, such as certified reports of past tests by qualified testing laboratories, reports of studies by qualified 
experts, or other evidence which, in the opinion of the Owner, would lead to a reasonable certainty that any material used, or 
proposed to be used, in the Work meets the requirements of the Contract Documents.  All such data shall be furnished at the 
Contractor’s expense.   
 
 § 4.5.3  If the Contractor proposes to use a material which, while suitable for the intended use, deviates in any way from the 
detailed requirements of the Contract Documents, the Contractor shall inform the Owner in writing of the nature of such 
deviations at the time the material is submitted for approval. 
 
§ 4.5.4 In informing the Owner of deviations or substitutions, the Contractor shall provide, upon request, evidence leading 
to a reasonable certainty that the proposed substitution or deviation will provide a quality of result at least equal to that 
otherwise attainable.  If, in the opinion of the Owner, the evidence presented by the Contractor does not provide a sufficient 
basis for such reasonable certainty, the Owner may reject such substitution or deviation without further investigation. 
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§ 4.5.5 Any additional cost, or any loss or damage arising from the substitution of any material or any method for those 
originally specified shall be borne by the Contractor, notwithstanding approval or acceptance of such substitution by the 
Owner, unless such substitution was made at the written request or direction of the Owner. 
 
§ 4.5.6 The warranty provided in this Section 4.5 shall be in addition to and not in limitation of any other warranty 
required by the Contract Documents or otherwise prescribed by law. 
 
§ 4.5.7 The Contractor shall procure and deliver to the Owner, no later than the date claimed by the Contractor as the date 
of Substantial Completion, all special warranties required by the Contract Documents. Delivery by the Contractor shall 
constitute the Contractor’s guarantee to the Owner that the warranty will be performed in accordance with its terms and 
conditions. 
 
§ 4.5.8 The Contractor shall guarantee all Work for a period of one year after Date of Substantial Completion, or by the 
terms of any special guarantee required by the Contract Documents.  The Contractor shall, upon written notice from the 
Owner, promptly correct defective Work or Work not in accordance with the Contract Documents. 
 
§ 4.6 TAXES 
§ 4.6.1 The Contractor shall pay applicable sales, consumer, use and similar taxes for the Work provided by the Contractor 
which are legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely 
scheduled to go into effect.  The project is exempt from the Massachusetts Sales Tax to the extent permitted by G.L. c.64H, 
§6(f).  The exemption number can be obtained from the Owner upon request by the successful bidder. 
 
§ 4.7 PERMITS, FEES AND NOTICES 
§ 4.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for all permits and fees, 
licenses and inspections necessary for proper execution and completion of the Work which are customarily secured after 
execution of the Contract and which are legally required when bids are received or negotiations concluded. 
 
§ 4.7.2 The Contractor shall comply with and give notices required by laws, ordinances, rules, regulations and lawful orders 
of public authorities applicable to performance of the Work. 
 
§ 4.7.3  If the Contractor observes that portions of the Contract Documents are at variance therewith, the Contractor shall 
promptly notify the Owner in writing, and necessary changes shall be accomplished by appropriate Modification. 
 
§ 4.7.4 If the Contractor performs Work  it knows or should know to be contrary to laws, statutes, ordinances, building 
codes, and rules and regulations without such notice to the Architect/Engineer and Owner, the Contractor shall assume 
appropriate responsibility for such Work and shall bear the costs attributable to correction. 
 
§ 4.8 SUPERINTENDENT 
§ 4.8.1 The Contractor shall employ a competent full time superintendent and necessary assistants who shall be in 
attendance at the Project site at all times during the progress of the Work.  The superintendent shall represent the Contractor 
and all communications given to the superintendent shall be as binding as if given to the Contractor.  Important 
communications shall be confirmed in writing.  Other communications shall be so confirmed on written request in each 
case.  The Contractor shall remove the superintendent if requested to do so by the Owner and shall replace him with a 
competent person acceptable to the Owner. 
 
§ 4.8.2 The Contractor shall coordinate and supervise the Work performed by Subcontractors to the end that the Work is 
carried out without conflict between trades and so that no trade, at any time, causes delay to the general progress of the 
Work.  The Contractor and all Subcontractors shall at all times afford each trade, any separate contractor, or the Owner, 
every reasonable opportunity for the installation of Work and the storage of materials. 
 
§ 4.8.3 The Contractor shall arrange for and attend job meetings with the Owner and such other persons as the Owner may 
from time to time wish to have present.  The Contractor shall be represented by a principal, project manager, general 
superintendent or other authorized main office representative, as well as by the Contractor’s own superintendent.  An 
authorized representative of any Subcontractor or Sub-subcontractor shall attend such meetings if the representative’s 
presence is requested by the Architect/Engineer.  Such representatives shall be empowered to make binding commitments 
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on all matters to be discussed at such meetings, including costs, payments, change orders, time schedules and manpower.  
Any notices required under the Contract may be served on such representatives. 
 
§ 4.9 CONTRACTOR’S CONSTRUCTION SCHEDULES 
§ 4.9.1 The Contractor, within ten (10) calendar days after being awarded the Contract, shall prepare and submit for the 
Owner’s information and approval a Contractor’s construction schedule for the Work. The schedule shall not exceed time 
limits current under the Contract Documents, shall be revised, subject to the Owner’s approval, at appropriate intervals as 
required by the conditions of the Work and Project, shall be related to the entire Project to the extent required by the 
Contract Documents, and shall provide for expeditious and practicable execution of the Work.  The construction schedule 
shall be in such form and contain such information as the Owner requires.  The construction schedule shall be resource 
loaded for the Contractor and all subcontractors, with each resource identified by name, description, unit of measure, and 
calendar assignment.  For each class of work included in the Contractor’s schedule of values, the construction schedule shall 
show the percentage of completion to be obtained and the total dollar value of the work to be completed as of the first of 
each month until Substantial Completion.  All calculations shall be on the basis of work in place, but not including the value 
of materials delivered but not in place. 
 
§ 4.10 DOCUMENTS AND SAMPLES AT THE SITE 
§ 4.10.1 The Contractor shall maintain at the site for the Owner one record copy of the Drawings, Specifications, Addenda, 
Change Orders and other Modifications, in good order and marked currently to record field changes and selections made 
during construction, and one record copy of approved Shop Drawings, Product Data, Samples and similar required 
submittals. These shall be available to the Architect/Engineer and shall be delivered to the Architect/Engineer for submittal 
to the Owner upon completion of the Work. 
 
§ 4.11 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
§ 4.11.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the Contractor 
or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of the Work. 
 
§ 4.11.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and other 
information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 
 
§ 4.11.3 Samples are physical examples which illustrate materials, equipment or workmanship and establish standards by 
which the Work will be judged. 
 
§ 4.11.4 The Contractor shall review for compliance with the Contract Documents, approve and submit to the 
Architect/Engineer Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents with 
reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the Owner or of separate 
contractors.  
 
§ 4.11.5 By approving and submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor 
represents that the Contractor has determined and verified materials, field measurements and field construction criteria 
related thereto, or will do so, and has checked and coordinated the information contained within such submittals with the 
requirements of the Work and of the Contract Documents.  By approving and submitting Shop Drawings, Product Data, 
Samples, and similar submittals the Contractor thereby represents that the Contractor has determined and verified all 
dimensions, quantities, field dimensions, relations to existing work, coordination with work to be installed later, 
coordination with information on previously accepted Shop Drawings, Product Data, Samples, or similar submittals and 
verification of compliance with all the requirements of the Contract Documents. The accuracy of all such information is the 
responsibility of the Contractor.   
 
§ 4.11.6 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from requirements of the Contract Documents by the Owner’s approval of Shop Drawings, 
Product Data, Samples or similar submittals unless the Contractor has specifically informed the Owner in writing of such 
deviation at the time of submittal and (1) the Owner has given written approval to the specific deviation as a minor change 
in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the deviation. The 
Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product Data, Samples or similar 
submittals by the Owner’s approval thereof. 
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§ 4.12 USE OF SITE 
§ 4.12.1 The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits and the Contract 
Documents and shall not unreasonably encumber the site with materials or equipment. 
 
§ 4.13  CUTTING AND PATCHING 
§ 4.13.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make its 
parts fit together properly. 
 
§ 4.13.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed construction of 
the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by excavation. The 
Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor except with written 
consent of the Owner and of such separate contractor; such consent shall not be unreasonably withheld. The Contractor shall 
not unreasonably withhold from the Owner or a separate contractor the Contractor’s consent to cutting or otherwise altering 
the Work. 
 
§ 4.14 CLEANING UP 
§ 4.14.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or rubbish 
caused by operations under the Contract. At completion of the Work, the Contractor shall remove from and about the 
Project waste materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus materials. 
 
§ 4.14.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the cost thereof 
shall be charged to the Contractor. 
 
§ 4.15 ACCESS TO WORK 
§ 4.15.1 The Contractor shall at all times provide the Owner access to the Work in preparation and progress wherever 
located. 
 
§ 4.16 ROYALTIES, PATENTS AND COPYRIGHTS 
§ 4.16.1 The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 
of copyrights and patent rights and shall hold the Owner harmless from loss on account thereof, but shall not be responsible 
for such defense or loss when a particular design, process or product of a particular manufacturer or manufacturers is 
required by the Contract Documents or where the copyright violations are contained in Drawings, Specifications or other 
documents prepared by the Owner. However, if the Contractor has reason to believe that the required design, process or 
product is an infringement of a copyright or a patent, the Contractor shall be responsible for such loss unless such 
information is promptly furnished to the Owner. 
 
§ 4.17 INDEMNIFICATION 
§ 4.17.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner and agents and 
employees from and against claims, damages, losses and expenses, including but not limited to attorneys’ fees, arising out of 
or resulting from performance of the Work by the Contractor or Subcontractor(s). Such obligation shall not be construed to 
negate, abridge, or reduce other rights or obligations of indemnity which would otherwise exist as to a party or person 
described in this Section 4.17. 
 
§ 4.17.2 In claims against any person or entity indemnified under this Section 4.17 by an employee of the Contractor, a 
Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the 
indemnification obligation under Section 4.17.1 shall not be limited by a limitation on amount or type of damages, 
compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, disability 
benefit acts or other employee benefit acts. 
 
 

ARTICLE 5 – SUBCONTRACTORS 
§ 5.1 DEFINITIONS 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the Work 
at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in number and means a 
Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” does not include a separate 
contractor or subcontractors of a separate contractor. 
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§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform a 
portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract Documents as if 
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor. 
 
§ 5.2  AWARD OF SUBCONTRACTS AND OTHER CONTRACTS  
§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as 
practicable after award of the Contract, shall furnish in writing to the Owner the names of persons or entities (including 
those who are to furnish materials or equipment fabricated to a special design) proposed for each principal portion of the 
Work. The Architect/Engineer will promptly reply to the Contractor in writing stating whether or not the Owner or the 
Architect/Engineer, after due investigation, has reasonable objection to any such proposed person or entity.  
 
§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable and 
legally permissible and timely objection. The Contractor shall not be required to contract with anyone to whom the 
Contractor has made reasonable objection. 
 
§ 5.2.3 If the Owner has reasonable objection to a person or entity proposed by the Contractor, the Contractor shall propose 
another to whom the Owner has no reasonable objection 
 
§ 5.2.4 The Contractor shall not change a Subcontractor, person or entity previously selected if the Owner  makes 
reasonable objection to such substitute. 
 
§ 5.3 SUBCONTRACTUAL RELATIONS 
§ 5.3.1 By appropriate agreement, written where legally required for validity, the Contractor shall require each 
Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by terms of the 
Contract Documents, and to assume toward the Contractor all the obligations and responsibilities, including the 
responsibility for safety of the Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the 
Owner and Architect/Engineer. Each subcontract agreement shall preserve and protect the rights of the Owner and 
Architect/Engineer under the Contract Documents with respect to the Work to be performed by the Subcontractor so that 
subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless specifically provided 
otherwise in the subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that the 
Contractor, by the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each 
Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each 
proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which the 
Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and 
conditions of the proposed subcontract agreement which may be at variance with the Contract Documents. Subcontractors 
will similarly make copies of applicable portions of such documents available to their respective proposed Sub-
subcontractors.   
 
 

ARTICLE 6 – CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
§ 6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 
§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s own 
forces, and to award separate contracts in connection with other portions of the Project or other construction or operations 
on the site under Conditions of the Contract identical or substantially similar to these.  
 
§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on the 
site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes each separate 
Owner-Contractor Agreement. 
 
§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate contractor 
with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with other separate 
contractors and the Owner in reviewing their construction schedules when directed to do so. The Contractor shall make any 
revisions to the construction schedule deemed necessary after a joint review and mutual agreement. The construction 
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schedules shall then constitute the schedules to be used by the Contractor, separate contractors and the Owner until 
subsequently revised. 
 
§ 6.2 MUTUAL RESPONSIBILITY 
§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and storage 
of their materials and equipment and performance of their activities, and shall connect and coordinate the Contractor’s 
construction and operations with theirs as required by the Contract Documents. 
 
§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the 
Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly report to 
the Architect/Engineer apparent discrepancies or defects in such other construction that would render it unsuitable for such 
proper execution and results. Failure of the Contractor so to report shall constitute an acknowledgment that the Owner’s or 
separate contractor’s completed or partially completed construction is fit and proper to receive the Contractor’s Work, 
except as to defects not then reasonably discoverable. 
 
§ 6.2.3 The Owner shall be reimbursed by the Contractor for costs incurred by the Owner which are payable to a separate 
contractor because of delays, improperly timed activities or defective construction of the Contractor.  
 
§ 6.2.4 The Contractor shall promptly remedy damage wrongfully caused by the Contractor to completed or partially 
completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5. 
 
 

ARTICLE 7 – CHANGES IN THE WORK / CLAIMS FOR ADDITIONAL COSTS 
 
§ 7.1 CHANGE ORDER 
§ 7.1.1  A Change Order is a written order to the Contractor signed by the Owner, issued after execution of the Contract, 
authorizing a change in the Work or an adjustment in the Contract Sum or the Contract Time.  The Contract Sum and the 
Contract Time may be changed only by Change Order. 
 
§ 7.1.2 The Owner, without invalidating the Contract, may order changes in the Work within the general scope of the 
Contract consisting of additions, deletions or other revisions, the Contract Sum and the Contract Time being adjusted 
accordingly.  All such changes in the Work shall be authorized by Change Order, and shall be performed under the 
applicable conditions of the Contract Documents and applicable General Laws. 
 
§ 7.1.3 Upon request of the Owner or the Architect/Engineer, the Contractor shall without cost to the Owner submit to the 
Architect/Engineer, in such form as the Architect/Engineer may require, an accurate written estimate of the cost of any 
proposed extra Work or change.  The estimate shall indicate the quantity and unit cost of each item of materials, and the 
number of hours of work and hourly rate for each class of labor, as well as the description and amounts of all other costs 
chargeable under the terms of this Article.  Unit labor costs for the installation of each item of materials shall be shown if 
required by the Architect/Engineer.  The Contractor shall promptly revise and resubmit each estimate if the 
Architect/Engineer determines that it is not in compliance with the requirements of this Article, or that it contains errors of 
fact or mathematical errors.  If required by the Architect/Engineer, in order to establish the exact cost of new Work added or 
of previously required Work omitted, the Contractor shall obtain and furnish to the Architect/Engineer bona fide proposals 
from recognized suppliers for furnishing any material included in such Work.  Such estimates shall be furnished promptly so 
as to occasion no delay in the Work, and shall be furnished at the Contractor’s expense.  The Contractor shall state in the 
estimate any extension of time required for the completion of the Work if the change or extra work is ordered. 
 
§ 7.1.4 The cost or credit to the Owner resulting from a change in the Work shall be determined in one or more of the 
following ways: 
 

1. by mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to    permit 
evaluation; 

2. by unit prices stated in the Contract Documents or subsequently agreed upon; 
3. by cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or percentage fee; 

or 
4. by the method provided in Section 7.1.5. 
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§ 7.1.5 If none of the methods set forth in Section  7.1.5.1, 7.1.5.2 or 7.1.5.3 is agreed upon, the Contractor, provided he 
receives a written order signed by the Owner, shall promptly proceed with the Work involved.  The cost of such Work shall 
then be determined by the Owner on the basis of the reasonable expenditures and savings of those performing the Work 
attributable to the change, including, in the case of an increase in the Contract Sum, a reasonable allowance for overhead 
and profit.  In such case, and also under Section 7.1.5.2 and 7.1.5.3 above, the Contractor shall keep and present an itemized 
accounting together with appropriate supporting data for inclusion in a Change Order.  Unless otherwise provided in the 
Contract Documents, cost shall be limited to the following: actual cost of materials, including sales tax and cost of delivery; 
labor, including social security, old age and unemployment insurance, and fringe benefits required by agreement or custom; 
workers’ or workmen’s compensation insurance; bond premiums, and rental value of equipment and machinery. Pending 
final determination of cost to the Owner, payments on account shall be made on the Owner’s Certificate for Payment. The 
amount of credit to be allowed by the Contractor to the Owner for any deletion or change which results in a net decrease in 
the Contract Sum will be the amount of the actual net cost.  When both additions and credits covering related Work or 
substitutions are involved in any one change, the allowance for overhead and profit shall be figured on the basis of the net 
increase, if any, with respect to that change. 
 
§ 7.1.6  Unit prices shall be as stated in the Bid Form and the Contract shall include all costs of the Contractor to the Owner 
as listed in Section 7.1.5.  No additional charges shall be allowed for these items under any circumstances. 
 
§ 7.2 CONCEALED CONDITIONS 
§ 7.2.1    Should concealed conditions encountered in the performance of the Work below the surface of the ground or 
should concealed or unknown conditions in an existing structure be at variance with the conditions indicated by the Contract 
Documents, or should unknown physical conditions below the surface of the ground or should concealed or unknown 
conditions in an existing structure of an unusual nature, differing materially from those ordinarily encountered and generally 
recognized as inherent in work of the character provided for in this Contract, be encountered, the Contract Sum shall be 
equitably adjusted by Change Order upon claim by either party made within twenty days after the first observance of the 
conditions. 
 
§ 7.3 MINOR CHANGES IN THE WORK 
§ 7.3.1 The Owner will have authority to order minor changes in the Work not involving an adjustment in the Contract Sum 
or an extension of the Contract Time and not inconsistent with the intent of the Contract Documents.  Such changes shall be 
effected by written order, and shall be binding on the Owner and the Contractor.  The Contractor shall carry out such written 
orders promptly, regardless of whether it objects to an absence of adjustment in the Contract Time or Contract Sum. 
 
§ 7.4 CLAIMS FOR ADDITIONAL COSTS 
§ 7.4.1 Definition.  The word “Claim” shall mean a written demand by the Contractor for an increase in the Contract Time 
or the Contract Sum.  The Contractor is responsible for substantiating its Claims.  The word “Claim” shall not include 
claims by the Owner.  The Owner may withhold from the Contractor the value of any claims against the Contractor in 
accordance with Massachusetts General Laws, including, but not limited to, Sections 39G and 39K of Chapter 30. 
 
§ 7.4.2 Time Limits on Claims.   Contractor must initiate Claims within fourteen (14) calendar days after occurrence of the 
event giving rise to such Claim by written notice to the Architect/Engineer and the Owner.  Such written notice must (1) be 
signed by the Contractor; (2) conspicuously identify on its face that the notice serves as a notice of claim; (3) explain in 
sufficient detail the basis of the Claim; (4) identify the date of the event giving rise to such Claim; and (5) state the exact 
dollar amount of the increase in the Contract Sum being requested, if any, and the number of days extension to the Contract 
Time sought, if any.  This notice shall be given by the Contractor before proceeding to execute the Work, except in an 
emergency endangering life or property.  No such claim shall be valid unless so made.  
 
§ 7.4.3 If the Contractor claims that additional cost is involved because of, but not limited to, (1) any written interpretation 
by the Owner, (2) any order by the Owner to stop the Work where the Contractor was not at fault, (3) any written order for a 
minor change in the Work issued or (4) failure of payment by the Owner, the Contractor shall make such claim as provided 
in this Section 7.4. 
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ARTICLE 8  - TIME 
§ 8.1 DEFINITIONS 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in the 
Contract Documents for Substantial Completion of the Work. 
 
§ 8.1.2 The date of commencement of the Work is the date established in a notice to proceed.  If there is no notice to 
proceed, it shall be the date of the Owner-Contractor Agreement or such other date as may be established therein. 
 
§ 8.1.3 The Date of Substantial Completion of the Work or designated portion thereof is the Date certified by the Owner 
when construction is substantially complete, in accordance with the Contract Documents, other than only customary punch 
list items, the lack of or completion of which will not interfere with the Owner’s use, so the Owner can lawfully occupy and 
utilize the Work or designated portion thereof for the use for which it is intended.  The Date of Final Completion of the 
Work is the date on which the Owner issues its final Certificate for Payment in accordance with Section 9.10 hereof. 
 
§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically defined. 
 
§ 8.2 PROGRESS AND COMPLETION 
§ 8.2.1 All time limits stated in the Contract Documents are of the essence of the Contract. 
 
§ 8.2.2 The Contractor shall begin the Work on the date of commencement as defined in Section 8.1.2.  He shall carry the 
Work forward expeditiously with adequate forces and shall achieve Substantial Completion within the Contract Time, and 
Final Completion thereafter in accordance with the provisions of the Contract Documents.  If the Contractor fails to keep 
pace with the construction schedule prepared pursuant to Section 4.9, as measured by the certificates for payment issued by 
the Architect/Engineer, the Owner may require the Contractor, at the Contractor’s sole cost, to accelerate the progress of the 
work by adding personnel or increasing the hours of work or by other means acceptable to the Owner. 
 
§ 8.3 DELAYS AND EXTENSIONS OF TIME 
§ 8.3.1 If the Contractor claims that he is delayed at any time in the progress of the Work by any act or neglect of the Owner 
or by any employee of the Owner, or by any separate contractor employed by the Owner, or by changes ordered in the 
Work, or by labor disputes, fire, unavoidable casualties, or any causes beyond the Contractor’s or its Subcontractor’s 
control, or by delay authorized by the Owner, then, provided such delay in no way results from the act or neglect of the 
Contractor or any of its Subcontractors, the Contract Time may be extended by Change Order for such reasonable time as 
the Owner may determine. 
 
§ 8.3.2  Any claim for extension of time shall be made in writing to the Owner not more than seven (7) days after the 
commencement of the delay; otherwise it shall be waived.  In the case of a continuing delay only one claim is necessary.  
The Contractor shall provide an estimate of the probable effect of such delay on the progress of the Work. 
 
§ 8.3.3  If no agreement is made stating the dates upon which interpretations of the Contract Documents by the 
Architect/Engineer shall be furnished, then no claim for delay shall be allowed on account of failure to furnish such 
interpretation until fifteen days after written request is made for them, and not then unless such claim is reasonable. 
 
§ 8.3.4  The Contractor hereby agrees that the Contractor shall have no claim for damages of any kind against the Owner on 
account of any delay in the commencement or performance of the Work and/or any hindrance, delay or suspension of any 
portion of the Work, whether such delay is caused by the Owner, or otherwise, except as and to the extent expressly 
provided under M.G.L. c.30, §39O in the case of written orders by the Owner.  The Contractor acknowledges that the 
Contractor’s sole remedy for any such delay and/or suspension will be an extension of time as provided in this Article. 
 
§ 8.4 LIQUIDATED DAMAGES 
 
§ 8.4.1 It is expressly understood and agreed, by and between the Contractor and Owner, that the time for the completion 
of the Work described herein is a reasonable time for the completion of same, taking into consideration the average climatic 
range and usual industrial and/or residential conditions prevailing in this locality. If the said Contractor shall neglect, fail or 
refuse to substantially complete the Work within the times herein specified, or any proper extension thereof granted by the 
Owner, then the Contractor does hereby agree, as a part consideration for the awarding of this Contract, to pay to the Owner 
the amount specified in the Agreement not as a penalty but as liquidated damages for such breach of contract, for each and 
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every calendar day that the Contractor shall be in default after the time stipulated for completing the Work. The said amount 
is fixed and agreed upon by and between the Contractor and the Owner because of the impracticability of fixing and 
ascertaining the actual damages the Owner would in such event sustain, and said amount is agreed to be the amount of 
damages which the Owner would sustain and said amount shall be deducted by the Owner from periodic payments. 
 
 

ARTICLE 9 – PAYMENTS AND COMPLETION 
 

§ 9.1 CONTRACT SUM 
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by 
the Owner to the Contractor for performance of the Work under the Contract Documents. 
 
§ 9.2 SCHEDULE OF VALUES 
§ 9.2.1 Before the first Application for Payment, the Contractor shall submit to the Architect/Engineer a schedule of values 
allocated to various portions of the Work, prepared in such form and supported by such data to substantiate its accuracy as 
the Architect/Engineer may require. This schedule, unless objected to by the Architect/Engineer, in which case it shall be 
revised until acceptable to the Architect/Engineer shall be used as a basis for reviewing the Contractor’s Applications for 
Payment. 
 
§ 9.3 APPLICATIONS FOR PAYMENT 
§ 9.3.1 The Contractor shall submit to the Owner an itemized Application for Payment supported by such data substantiating 
the Contractor’s right to payment as provided elsewhere in the Contract Documents for the period ending the last day of 
each month within the Contract period.  The Application shall contain a separate line item or section for each subtrade 
category and a listing of the amount paid to each subcontractor as of the date of the Application 
 
§ 9.3.1.2 Such applications may not include requests for payment for portions of the Work for which the Contractor does not 
intend to pay to a Subcontractor or material supplier, unless such Work has been performed by others whom the Contractor 
intends to pay. 
 
§ 9.3.2 Unless otherwise provided in the Contract Documents, payments may be made on account of materials or equipment 
not incorporated in the Work but delivered and suitably stored at the site and, if approved in advance by the Owner, 
payments may similarly be made for materials or equipment suitably stored at some other location agreed upon in writing.  
Payments for materials or equipment stored on or off the site shall be conditioned upon submission by the Contractor of bills 
of sale or such other procedures satisfactory to the Owner to establish the Owner’s title to such materials or equipment or 
otherwise protect the Owner’s interest, including applicable insurance and transportation to the site for those materials and 
equipment stored off the site.  The Contractor shall assume responsibility to protect all such materials from loss or damage 
at no cost to the Owner, until they are finally incorporated into the Work, whether or not they have been paid for by the 
Owner. 
 
§ 9.3.3 The Contractor warrants that title to all Work, materials and equipment covered by an Application for Payment will 
pass to the Owner either by incorporation in the construction or upon the receipt of payment by the Contractor, whichever 
occurs first, free and clear of all liens, claims, security interests or encumbrances, hereinafter referred to in this Article 9 as 
“liens”; and that no Work, materials or equipment covered by an Application for Payment will have been acquired by the 
Contractor, or by any other person performing Work at the site or furnishing materials and equipment for the Project, 
subject to an agreement under which an interest therein or an encumbrance thereon is retained by the seller or otherwise 
imposed by the Contractor or such other person. 
 
§ 9.4 CERTIFICATES FOR PAYMENT 
§ 9.4.1 The Architect/Engineer will, within ten days after receipt of the Contractor’s properly completed and supported 
Application for Payment, either issue to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount 
as the Architect/Engineer determines is properly due, or notify the Contractor and Owner in writing of the 
Architect/Engineer’s reasons for withholding certification in whole or in part as provided in Section 9.5.1. 
 
§ 9.4.2 The issuance of a Certificate for Payment by the Architect/Engineer shall not be deemed to represent that he has 
made exhaustive or continuous on-site inspections to check the quality or quantity of the Work or that he has reviewed the 
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construction means, methods, techniques, sequences or procedures, or that he has made any examination to ascertain how or 
for what purpose the Contractor has used the moneys previously paid on account of the Contract Sum. 
 
§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION 
§ 9.5.1 The Owner shall withhold its Payment in whole or in part, to the extent necessary reasonably to protect itself.  If the 
Owner is unable to make payment in the amount of the Application, he will notify the Contractor as provided in Section 
9.4.1.  If the Contractor and the Owner cannot agree on a revised amount, the Owner will issue a Certificate for Payment for 
the amount for which it determines is properly due.  The Owner may also decline to make payment and the 
Architect/Engineer because of subsequently discovered evidence or subsequent observations, may nullify the whole or any 
part of any Certificate for Payment previously issued, to such extent as may be necessary in its opinion to the Owner from 
loss because of: 
 
.1 defective work not remedied, 
.2 third party claims filed or reasonable evidence indicating probable filing of such claims, 
.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or equipment, 
.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum,  
.5 damage to the Owner or another Contractor, 
.6 reasonable evidence that the Work will not be completed within the Contract Time, or 
.7 material failure to carry out the Work in accordance with the Contract Documents. 
 
§ 9.5.2 When the above grounds in Section 9.5.1 are removed, payment shall be made for amounts withheld because of 
them. 
 
§ 9.6 PROGRESS PAYMENTS 
§ 9.6.1 After the Architect/Engineer has issued a Certificate for Payment, the Owner shall make payment in the manner and 
within the time provided in General Laws Chapter 30, Section 39G, and the Contract Documents.  The Owner reserves the 
right to a 5% general retainage from each progress payment, which retainage shall be released to the Contractor upon 
substantial completion, less amounts properly allocated to punch list work and potential claims of the Owner.  
 
§ 9.6.2 The Contractor shall promptly pay each Subcontractor, upon receipt of payment from the Owner, out of the amount 
paid to the Contractor on account of such Subcontractor’s portion of the Work, the amount to which said Subcontractor is 
entitled, reflecting percentages actually retained from payments to the Contractor on account of such Subcontractor’s 
portion of the Work.  
 
§ 9.6.3 The Owner shall not have any obligation to pay or to see to the payment of any moneys to any Subcontractor except 
as may otherwise be required by law. 
 
§ 9.6.4 No Certificate for a progress payment, nor any progress payment, nor any partial or entire use or occupancy of the 
Project by the Owner, shall constitute an acceptance of any Work not in accordance with the Contract Documents. 
 
§ 9.6.5 Notwithstanding the provisions of Section 9.6 all progress payments shall be made in accordance with Chapter 30, 
Sections 39F, 39G and 39K (as appropriate) of the General Laws of the Commonwealth of Massachusetts, as amended. 
 
§ 9.7 SUBSTANTIAL COMPLETION 
§ 9.7.1 When the Contractor considers that the Work, or a designated portion thereof which is acceptable to the Owner, is 
substantially complete as defined in Section 8.1.3, the Contractor shall prepare for submission to the Owner a list of items to 
be completed or corrected.  The failure to include any items on such list does not alter the responsibility of the Contractor to 
complete all Work in accordance with the Contract Documents.  When the Owner on the basis of an inspection determines 
that the Work or designated portion thereof is substantially complete, he will then prepare a Certificate of Substantial 
Completion which shall establish the Date of Substantial Completion, shall state the responsibilities of the Owner and the 
Contractor for security, maintenance, heat, utilities, damage to the Work, and insurance, and shall fix the time within which 
the Contractor shall complete the items listed therein.  Warranties required by the Contract Documents shall commence on 
the Date of Substantial Completion of the Work or designated portion thereof unless otherwise provided in the Certificate of 
Substantial Completion.  The Certificate of Substantial Completion shall be submitted to the Owner and the Contractor for 
their written acceptance of the responsibility assigned to them in such Certificate. 
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§ 9.7.2 Upon Substantial Completion of the Work or designated portion thereof and upon application by the Contractor and 
Certification by the Architect/Engineer, the Owner shall make payment, reflecting adjustment in retainage, if any, for such 
Work or portion thereof as provided in the Contract Documents. 
 
§ 9.7.3 The Contractor shall complete and correct any incomplete or defective work within forty-five (45) calendar days 
from the date of Substantial Completion. 
 
§ 9.8 PARTIAL OCCUPANCY OR USE 
§ 9.8.1     The Contractor agrees to the use and occupancy of the Project or any portion thereof before Substantial 
Completion of the Work.  The Owner will cooperate with the Contractor with respect to the completion of the Work by 
taking such reasonable steps as may be possible to avoid interference with the Contractor’s Work provided that they do not 
interfere with the proper functioning of the facility.  The Contractor shall not be responsible for wear and tear or damage 
resulting solely from temporary occupancy.  Use and occupancy of any part of the Work prior to Substantial Completion 
shall not relieve the Contractor from maintaining the required payment and performance bonds and insurance required by 
this Contract.  
 
§ 9.9 FINAL COMPLETION AND FINAL PAYMENT 
§ 9.9.1 Upon receipt of written notice that the Work is ready for final inspection and acceptance and upon receipt of a final 
Application for Payment, the Architect/Engineer will make such inspection and, when it finds the Work acceptable under 
the Contract Documents and the Contract fully performed, it will issue a final Certificate for Payment stating that to the best 
of its knowledge, information and belief, and on the basis of its observations and inspections, the Work has been completed 
in accordance with the terms and conditions of the Contract Documents and that the entire balance found to be due the 
Contractor, and noted in said final Certificate, is due and payable.  . 
 
§ 9.9.2 Neither the final payment nor the remaining retained percentage shall become due until the Contractor submits to the 
Owner (1) an affidavit that all payrolls, bills for materials and equipment, and other indebtedness connected with the Work 
for which the Owner or his property might in any way be responsible, have been fully paid or otherwise satisfied, (2) 
consent of surety, if any, to final payment and (3), if required by the Owner, other data establishing payment or satisfaction 
of all such obligations, receipts, releases and waivers of liens arising out of the Contract, to the extent and in such form as 
may be designated by the Owner.  If any Subcontractor refuses to furnish a release or waiver required by the Owner, the 
Contractor may furnish a bond satisfactory to the Owner to indemnify him against any such lien.  If any such lien remains 
unsatisfied after all payments are made, the Contractor shall refund to the Owner all moneys that the latter may be 
compelled to pay in discharging such lien, including all costs and reasonable attorneys’ fees. 
 
§ 9.9.3 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver of 
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of final 
Application for Payment. 
 
§ 9.9.4 Notwithstanding anything in the Contract Documents to the contrary, final payment shall be made in accordance 
with the requirements of G.L.c.30, §39K (building projects) or §39G (public works projects), as amended. 

 
 

ARTICLE 10 – PROTECTION OF PERSONS AND PROPERTY 
 
§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS 
§ 10.1.1 The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs 
in connection with the performance of the Contract. 
 
§ 10.2 SAFETY OF PERSONS AND PROPERTY 
§ 10.2.1 The Contractor shall take all reasonable precautions for safety of, and shall provide all reasonable protection to 
prevent damage, injury or loss to: 

1. all employees on the Work and other persons who may be affected thereby; 
2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, under 

care, custody or control of the Contractor or the Contractor’s Subcontractors or Sub-subcontractors; and 
3. other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, structures 

and utilities not designated for removal, relocation or replacement in the course of construction. 
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§ 10.2.2 The Contractor shall give all notices and comply with all applicable laws, ordinances, rules, regulations and lawful 
orders of public authorities bearing on safety of persons or property or their protection from damage, injury or loss. 
 
§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, 
reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, 
promulgating safety regulations and notifying owners and users of adjacent sites and utilities. 
 
§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are necessary for 
execution of the Work, the Contractor shall exercise utmost care and carry on such activities under supervision of properly 
qualified personnel. 
 
§ 10.2.5 The Contractor shall promptly remedy all damage or loss to any property referred to in Sections 10.2.1.2 and 
10.2.1.3 caused in whole or in part by the Contractor, any Subcontractor, any Sub-subcontractor, or anyone directly or 
indirectly employed by any of them, or by anyone for whose acts any of them may be liable and for which the Contractor is 
responsible under Sections 10.2.1.2 and 10.2.1.3., except damage or loss solely attributable to the acts or omissions of the 
Owner, the Engineer or anyone directly or indirectly employed by the Owner or Engineer, or by anyone for whose acts the 
Owner or Engineer may be liable, and not attributable to the acts or omissions of the Owner, the Engineer or anyone directly 
or indirectly employed by them, or by anyone for whose acts it may be liable, and not attributable to the fault or negligence 
of the Contractor.  The foregoing obligations of the Contractor are in addition to his obligation under Section 4.13. 
 
§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty shall 
be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated by the 
Contractor in writing to the Owner and Architect/Engineer. 
 
§ 10.2.7 The Contractor shall not load or permit any part of the construction or site to be loaded so as to endanger its safety. 
 
§10.2.8 The Contractor shall at all times protect excavations, trenches, buildings and materials from rain water, 
groundwater, backup or leakage of sewers, drains and other piping, and from water of any other origin and shall remove 
promptly any accumulation of water.  The Contractor shall provide and operate all pumps, piping and other equipment 
necessary to this end. 
 
§ 10.2.9  The Contractor shall remove snow and ice which might result in damage or delay. 
 
§ 10.2.10  During the progress of the Work and at all times prior to the date of Substantial Completion or occupancy of the 
Work by the Owner, whichever is earlier, the Contractor shall provide temporary heat, ventilation, and enclosure, adequate 
to permit the Work to proceed in a timely fashion, and to prevent damage to completed Work or Work in progress, or to 
materials stored on the premises.   
 
§ 10.3 HAZARDOUS MATERIALS 
§ 10.3.1  If the Contractor encounters or recognizes on the site any material known or reasonably believed to be hazardous, 
including but not limited to asbestos or polychlorinated biphenyl (PCB), the Contractor shall immediately stop Work in the 
area affected and report the condition to the Owner and Architect/Engineer in writing.  The Contractor and the Owner shall 
cooperate in implementing measures to remove or contain said material and the Contractor shall comply with all directions 
of the Architect/Engineer in the implementation of such removal or containment. 
 
§ 10.6 EMERGENCIES 
§ 10.6.1 In any emergency affecting the safety of persons or property, the Contractor shall act, at his discretion, to prevent 
threatened damage, injury or loss.  Any additional compensation or extension of time claimed by the Contractor on account 
of emergency work shall be determined as provided in Article 7 for Changes in the Work. 
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ARTICLE 11 – INSURANCE AND BONDS 
 
§ 11.1 CONTRACTOR’S LIABILITY INSURANCE 
§ 11.1.1 The Contractor shall purchase and maintain in a company or companies lawfully authorized to do business in the 
jurisdiction in which the Project is located such insurance as will protect the Contractor from claims set forth below which 
may arise out of or result from the Contractor’s operations under the Contract and for which the Contractor may be legally 
liable, whether such operations be by the Contractor or by a Subcontractor or by anyone directly or indirectly employed by 
any of them, or by anyone for whose acts any of them may be liable: 

1. .claims under workers’ compensation, disability benefit and other similar employee benefit acts which are 
applicable to the Work to be performed; 

2. claims for damages because of bodily injury, occupational sickness or disease, or death of the Contractor’s 
employees; 

3. claims for damages because of bodily injury, sickness or disease, or death of any person other than the Contractor’s 
employees; 

4. claims for damages insured by usual personal injury liability coverage; 
5. claims for damages, other than to the Work itself, because of injury to or destruction of tangible property, including 

loss of use resulting therefrom; 
6. claims for damages because of bodily injury, death of a person or property damage arising out of ownership, 

maintenance or use of a motor vehicle; 
7. claims for bodily injury or property damage arising out of completed operations; and 

 
§ 11.1.2 The insurance required by Section 11.1.1 shall include all major divisions of coverage, and shall be on a 
comprehensive general basis including Premises and Operations (including X-C-U), Owner’s and Contractor’s Protective, 
Products and Completed Operations, and Owned, Non-owned, and Hired Motor Vehicles.  Such insurance shall be written 
for not less than any limits of liability required by law or those set forth in the Contract Documents, whichever is greater. 
 
All insurance shall be written on an occurrence basis, unless the Owner approves in writing coverage on a claims-made 
basis.  Coverages, whether written on an occurrence or claims-made basis, shall be maintained without interruption from 
date of commencement of the Work until date of final payment and termination of any coverage required to be maintained 
after final payment.  The Owner and its representative and agent, Coughlin Environmental Services, LLC shall be added as 
an Additional Insured on all policies. 
 
Coverage for such liability insurance shall be provided by a company or companies reasonably acceptable to the Owner and 
authorized to do business in Massachusetts.  Contractor shall furnish to Owner written confirmation as to the insurance 
carrier’s most current financial ratings when it submits certificates of insurance. 
 
§ 11.1.3 Certificates of insurance acceptable to the Owner shall be filed with the Owner prior to commencement of the 
Work. These certificates and the insurance policies required by this Section 11.1 shall contain a provision that coverages 
afforded under the policies will not be canceled or allowed to expire until at least 30 days’ prior written notice has been 
given to the Owner. If any of the foregoing insurance coverages are required to remain in force after final payment and are 
reasonably available, an additional certificate evidencing continuation of such coverage shall be submitted with the final 
Application for Payment as required by Section 9.10.2. Information concerning reduction of coverage on account of revised 
limits or claims paid under the General Aggregate, or both, shall be furnished by the Contractor with reasonable promptness 
in accordance with the Contractor’s information and belief.  These certificates shall set forth evidence of all coverage 
required by Section 11.1.1 and 11.1.2.  The Contractor shall furnish to the Owner copies of any endorsements that are 
subsequently issued amending limits of coverage. 
 
§ 11.2 OWNER’S LIABILITY INSURANCE 
§ 11.2.1 The Contractor shall procure and pay for an Owner’s policy of Owner’s protective liability insurance insuring the 
Owner and its officers, employees and agents against claims which may arise from operations under the Contract or relating 
thereto. 
 
§ 11.3 PROPERTY INSURANCE 
§ 11.3.1 The Contractor shall purchase and maintain property insurance upon the entire Work at the site to the full insurable 
value thereof. Coverage for such liability insurance shall be provided by a company or companies reasonably acceptable to 
the Owner and which have, and shall maintain throughout the pendency of this contract, a minimum financial rating of not 
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less than A+ according to A.M. Best or AAA according to Moody’s.  Contractor shall furnish to Owner written confirmation 
as to the insurance carrier’s most current financial ratings when it submits the Certificate of Insurance.  Such insurance shall 
include the interests of the Owner, the Contractor, Subcontractors and Sub-subcontractors in the work and shall insure 
against the perils of fire and extended coverage and shall include “all risks” insurance for physical loss or damage including 
without duplication, theft, vandalism and malicious mischief.  This insurance shall also cover portions of the Work stored 
off the site or in transit.  If this insurance is written with stipulated amounts deductible, the Owner shall not be responsible 
for any difference between the payments made by the insurance carrier and the claim.  The policy shall contain a provision 
that coverages afforded under policies will not be canceled or allowed to expire until at least 30 days’ written notice has 
been given to the Owner.  The Owner shall be named insured within the policy. 
 
§ 11.3.2 The Contractor shall pay Subcontractors their just shares of insurance proceeds received by the Contractor, and by 
appropriate agreements, written where legally required for validity, shall require Subcontractors to make payments to their 
Sub-subcontractors in similar manner. 
 
§ 11.3.3  The Owner shall have the power to adjust and settle with its insurers any loss for which it has obtained insurance. 
 
§ 11.3.4  Upon the occurrence of an insured loss, the Owner and the Contractor shall cooperate with each other and with 
each other’s insurer in the submission of claims and related information and the distribution of any insurance proceeds.  If 
after such a loss no other special agreement is made, replacement of damaged work shall be covered by an appropriate 
change order. 
 
 
§ 11.5 MINIMUM AMOUNT OF INSURANCE 
§ 11.5.1  In no case shall the limits of liability for the insurance required by this section be less than specified in the 
Supplemental General Conditions . 
 
§ 11.6 PERFORMANCE BOND AND PAYMENT BOND 
§ 11.6.1 The Contractor shall furnish a Performance Bond in an amount at least equal to one hundred percent (100%) of the 
Contract price as security for the faithful performance of this Contract and also a Payment Bond in an amount not less than 
one hundred percent (100%) of the Contract price as security for the payment of all persons performing labor on the project 
under this Contract and furnishing materials in connection with this Contract.  The Performance Bond and the Payment 
Bond may be in one or in separate instruments in accordance with local law, and in a form acceptable to the Owner, and 
shall remain in effect through the one-year warranty period. 
 
 

ARTICLE 12  - UNCOVERING AND CORRECTION OF WORK 
 
§ 12.1 UNCOVERING OF WORK 
§ 12.1.1 If any portion of the work should be covered contrary to the request of the Owner or to requirements specifically 
expressed in the Contract Documents, it must, if required in writing by the Owner, be uncovered for his observation and 
shall be replaced at the Contractor’s expense. 
 
§ 12.1.2 If any other portion of the Work has been covered which the Owner has not specifically requested to observe prior 
to being covered, the Owner may request to see such Work and it shall be uncovered by the Contractor.  If such Work be 
found in accordance with the Contract Documents, the cost of uncovering and replacement shall, by appropriate Change 
Order, be charged to the Owner.  If such Work be found not in accordance with the Contract Documents, the Contractor 
shall pay such costs unless it be found that this condition was caused by the Owner or a separate contractor as provided in 
Article 6, in which event the Owner shall be responsible for the payment of such costs.  The Contractor shall bear the cost of 
any loss, or damages to the owner resulting from such failure or defect.  
 
§ 12.2 CORRECTION OF WORK 
§ 12.2.1 The Contractor shall promptly correct all Work rejected by the Owner as defective or as failing to conform to the 
Contract Documents whether observed before or after Substantial Completion and whether or not fabricated, installed or 
completed.  The Contractor shall bear all costs of correcting such rejected Work, including compensation for the Owner’s 
additional services made necessary thereby. 
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§ 12.2.2 The Contractor shall provide a document to the Owner certifying that if within one year after the Date of 
Substantial Completion of the Work or designated portion thereof or within one year after acceptance by the Owner of 
designated equipment or within such longer period of time as may be prescribed by law or by the terms of any applicable 
special warranty required by the Contract Documents, any of the Work is found to be defective or requiring excessive 
service or maintenance or not in accordance with the Contract Documents, the Contractor shall correct it within seven (7) 
days after receipt of a written notice from the Owner to do so unless the Owner has previously given the Contractor a 
written acceptance of such approval, which written acceptance shall specifically refer to such defect.  This obligation shall 
survive termination of the Contract.  The Owner shall give such notice reasonably promptly after discovery of the condition.  
The provisions of this paragraph are in addition to, and not in limitation of, the Owner’s other rights and remedies hereunder 
and in law and equity. 
 
§ 12.2.3  The Contractor shall remove from the site all portions of the Work which are defective or non-conforming and 
which have not been corrected under Sections 4.5.1, 12.2.1 and 12.2.2, unless removal is waived by the Owner in writing. 
 
§ 12.2.4   If the Contractor fails to correct defective or nonconforming Work as provided in Sections 4.3.1, 12.2.1 and 12.2.2 
the Owner may correct it in accordance with Section 3.4. 
 
§ 12.2.5   If the Contractor does not proceed with the correction of defective or non-conforming Work within a reasonable 
time fixed by written notice from the Owner, the Owner may remove it and may store the materials or equipment at the 
expense of the Contractor.  If the Contractor does not pay the cost of such removal and storage within ten days thereafter, 
the Owner may upon ten additional days’ written notice sell such Work at auction or at private sale and shall account for the 
net proceeds thereof, after deducting all the costs that should have been borne by the Contractor, including compensation for 
the Owner’s additional services made necessary thereby.  If such proceeds of sale do not cover all costs which the 
Contractor should have borne, the difference shall be charged to the Contractor and an appropriate Change Order shall be 
issued.  If the payments then or thereafter due the Contractor are not sufficient to cover such amount, the Contractor shall 
pay the difference to the Owner.   
 
§ 12.2.6 The Contractor shall bear the cost of making good all work of the Owner or separate contractors destroyed or 
damaged by such correction or removal. 
 
§ 12.2.7 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to any 
other obligation which the Contractor might have under the Contract Documents, including Section 4.5 hereof.  The 
establishment of the time period of one year after the Date of Substantial Completion or such longer period of time as may 
be prescribed by law or by the terms of any warranty required by the Contract Documents relates only to the specific 
obligation of the Contractor to correct the Work, and has no relationship to the time within which his obligation to comply 
with the Contract Documents may be sought to be enforced, nor to the time within which proceedings may be commenced 
to establish the Contractor’s liability with respect to his obligation other than specifically to correct the Work. 
 
§ 12.3 ACCEPTANCE OF NONCONFORMING WORK 
§ 12.3.1 If the Owner prefers to accept defective or nonconforming Work, he may do so instead of requiring its removal and 
correction, in which case a Change Order will be issued to reflect a reduction in the Contract Sum where appropriate and 
equitable.  Such adjustment shall be effected whether or not final payment has been made. 
 
 

ARTICLE 13 – MISCELLANEOUS PROVISIONS 
 
§ 13.1 GOVERNING LAW 
§ 13.1.1 The Contract shall be governed by the law of the Commonwealth of Massachusetts.  All applicable provisions of 
Federal, state, or local laws, by-laws, rules, or regulations are incorporated into the Contract as if fully set forth herein. 
 
§ 13.2 SUCCESSORS AND ASSIGNS 
§ 13.2.1 The Owner and the Contractor each bind himself, his partners, successors, assigns and legal representatives to the 
other party hereto and to the partners, successors, assigns and legal representatives of such other party in respect to all 
covenants, agreements and obligations contained in the Contract Documents.  The Contractor shall not assign the Contract 
or sublet it as a whole without the written consent of the Owner, nor shall the Contractor assign any moneys due or to 
become due to him hereunder, without the previous written consent of the Owner. 

                                                                  00 72 00-       20



 

 
§ 13.3 WRITTEN NOTICE 
§ 13.3.1 Written notice shall be deemed to have been duly served if delivered in person to the individual or a member of the 
firm or entity or to an officer of the corporation for which it was intended, or if delivered at or sent by registered or certified 
mail to the last business address known to the party giving notice. 
 
§ 13.4 RIGHTS AND REMEDIES 
§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall be in 
addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available by law. 
 
§ 13.4.2 No action or failure to act by the Owner or Architect/Engineer shall constitute a waiver of a right or duty afforded 
them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a breach thereunder, 
except as may be specifically agreed in writing. 
 
§ 13.5 TESTS AND INSPECTIONS 
§ 13.5.1 If the Contract Documents, laws, ordinances, rules, regulations or orders of any public authority having jurisdiction 
require any portion of the Work to be inspected, tested or approved, the Contractor shall give the Owner timely notice of its 
readiness so the Owner may observe such inspection, testing or approval.  The Contractor shall bear all costs of such 
inspections, tests or approvals conducted by public authorities which are normal and customary for the type of work 
required by the Contract.  Unless otherwise provided, the Owner shall bear all costs of other inspections, tests or approvals.  
All testing methods, organizations, and personnel shall be approved by the Owner before the start of testing Work, without 
regard to what party will ultimately pay for such Work. 
 
§ 13.5.2 If the Owner determines that any Work requires special inspection, testing, or approval which Section 13.5.1 does 
not include, it will instruct the Contractor to order such special inspection, testing or approval, and the Contractor shall give 
notice as provided in Section 13.5.1.  If such special inspection or testing reveals a failure of the Work to comply with the 
requirements of the Contract Documents, the Contractor shall bear all costs thereof, including compensation for the Owner’s 
additional services made necessary by such failure; otherwise the Owner shall bear such costs, and an appropriate Change 
Order shall be issued. 
 
§ 13.5.3 Required certificates of inspection, testing or approval shall be secured by the Contractor and promptly delivered 
by him to the Owner. 
 
§ 13.5.4   The Contractor shall obtain and deliver promptly to the Architect/Engineer any occupancy permit and any 
certificates of final inspection of any part of the Contractor’s work and operating permits for any mechanical apparatus, such 
as elevators, escalators, boilers, air compressors, etc., which may be required by law to permit full use and occupancy of the 
premises by the Owner.  Receipt of such permits or certificates by the Architect/Engineer shall be a condition precedent to 
Substantial Completion of the Work. 
 
§ 13.5.5 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid unreasonable 
delay in the Work. 
 
 
§ 13.6 LIMITATION OF LIABILITY 
§ 13.6.1 The Owner shall be liable, if ever, only to the extent of its interest in the Project; and no officer, director, partner, 
agent or employee of the Owner shall ever be personally or individually liable with respect to this Contract or the Work.  
Each Subcontract shall include the foregoing limitation, which shall be effective if the Owner ever succeeds to the 
Contractor’s rights and obligations under a Subcontract. 
 
§ 13.7 DEFENSE OF SUITS 
 
§ 13.9.1 The Contractor shall be responsible for, and shall defend and pay all costs, attorneys’ fees and liabilities, both 
direct and indirect, as a result of litigation arising out of this Contract. 
 
§ 13.9.2 Neither final acceptance nor occupation of the premises by the Owner shall relieve the Contractor of responsibility 
for all claims for labor, materials, and equipment arising out of this Contract. 
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§ 13.9.3 The Contractor shall indemnify and hold harmless the Owner and the Architect/Engineer and their agents and 
employees from and against all claims, damages, losses, and expenses including attorneys’ fees arising out of or resulting 
from the performance of the work. 
 

 
ARTICLE 14 – TERMINATION OR SUSPENSION OF THE CONTRACT 

 
§ 14.1 TERMINATION BY THE CONTRACTOR 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days through no 
act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any other persons or 
entities performing portions of the Work under direct or indirect contract with the Contractor, for the following reason: 
 

1. because the Architect/Engineer has not issued a Certificate for Payment and has not notified the Contractor of the 
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made payment on a 
Certificate for Payment properly issued within the time stated in the Contract Documents 

 
 
§ 14.1.2   If one the above reason exists, the Contractor may, upon seven additional days written notice to the Owner and 
Architect/Engineer, terminate the Contract and recover from the Owner payment for the Work executed and for all materials 
or equipment not incorporated in the Work, but delivered and suitably stored at the site.  The payment for materials or 
equipment stored at the site shall be conditioned upon submission by the Contractor of bills of sale or such other evidence as 
is satisfactory to the Owner to establish the Owner’s title to such material or equipment or otherwise protect the Owner’s 
interest. 
 
 
§ 14.2 TERMINATION BY THE OWNER FOR CAUSE 
§ 14.2.1  The Owner may without prejudice to any other right or remedy deem this Contract terminated for cause if any of 
the following defaults shall occur and not be cured within ten (10) days after the giving of notice thereof by the Owner to 
the Contractor and any surety that has given bonds in connection with this Contract: 

1. The Contractor has filed a petition, or a petition has been filed against the Contractor with its consent, under any 
federal or state law concerning bankruptcy, reorganization, insolvency or relief from creditors, or if such a petition 
is filed against the Contractor without its consent and is not dismissed within sixty (60) days; or if the Contractor is 
generally not paying its debts as they become due; or if the Contractor becomes insolvent; or if the Contractor 
consents to the appointment of a receiver, trustee, liquidator, custodian or the like of the Contractor or of all or any 
substantial portion of its assets and such appointment or possession is not terminated within sixty (60) days; or if 
the Contractor makes an assignment for the benefit of creditors;  

2. The Contractor refuses or fails, except in cases for which extension of time is provided under this Contract’s 
express terms, to supply enough properly skilled workers or proper materials to perform its obligations under this 
Contract, or the Architect/Engineer has determined that the rate of progress required for the timely completion of 
the Work is not being met;  

3. The Contractor fails to make prompt payment to Subcontractors or for materials, equipment, or labor; 
4. All or a part of the Work has been abandoned; 
5. The Contractor has sublet or assigned all or any portion of the Work, the Contract, or claims thereunder, without 

the prior written consent of the Owner, except as expressly permitted in this Contract; 
6. The Contractor has failed to comply with any applicable Laws, regulations or government orders; 
7. The Contractor fails to maintain, or provide to the Owner evidence of the insurance or bonds required by this 

Contract, or 
8. The Contractor has failed to prosecute the Work or any portion thereof to the standards required under this Contract 

or has otherwise breached any material provision of this Contract. 
 
 
§ 14.2.2  The Owner shall give the Contractor and any surety notice of such termination for cause, but the giving of notice 
of such termination shall not be a condition precedent or subsequent to the termination’s effectiveness. In the event of such 
termination, and without limiting any other available remedies, the Owner may, at its option:   

1. hold the Contractor and its sureties liable in damages for a breach of Contract;  
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2. notify the Contractor to discontinue all work, or any part thereof, and the Contractor shall discontinue all work, or 
any part thereof, as the Owner  may designate; 

3. complete the Work, or any part thereof, and charge the expense of completing the Work or part thereof, to the 
Contractor; 

4. require the surety or sureties to complete the Work and perform all of the Contractor’s obligations under this 
Contract. 

 
§ 14.2.3  If the Owner elects to complete all or any portion of the Work as specified in Section 14.2.2.3 above, it may take 
possession of all materials, equipment, tools, machinery, implements at or near the Site owned by the Contractor and finish 
the Work at the Contractor’s expense by whatever means the Owner may deem expedient; and the Contractor shall 
cooperate at its expense in the orderly transfer of the same to a new contractor or to the Owner as directed by the Owner. In 
such case the Owner shall not make any further payments to the Contractor until the Work is completely finished. The 
Owner shall not be liable for any depreciation, loss or damage to said materials, machinery, implements or tools during said 
use and the Contractor shall be solely responsible for their removal from the site of the Work after the Owner has no further 
use for them. Unless so removed within fifteen days after notice to the Contractor to do so, they may be sold at public 
auction, and the proceeds credited to the Contractor’s account; or they may, at the option of the Owner, be stored at the 
Contractor’s expense subject to a lien for the storage charges. 
 
§ 14.2.4 Damages and expenses incurred under Section 14.2.2 above shall include, but not be limited to, costs for the design 
or extra engineering services and Project Manager services required, in the opinion of the Owner, to successfully inspect and 
administer the construction contract through final completion of the Work 
 
§ 14.2.5  Expenses charged under Section 14.2.2 above may be deducted and paid by the Owner out of any moneys then due 
or to become due the Contractor under this Contract. 
 
§ 14.2.6  All sums damages, and expenses incurred by the Owner to complete the Work shall be charged to the Contractor. 
In case the damages and expenses charged are less than the sum that would have been payable under this Contract if the 
same had been completed by the Contractor, the Contractor shall be entitled to receive the difference. In case such expenses 
shall exceed the said sum, the Contractor shall pay the amount of the excess to the Owner. 
 
§ 14.3 TERMINATION BY THE OWNER FOR CONVENIENCE 
§ 14.3.1  The Owner may terminate this Contract for convenience even though the Contractor is not in default by giving 
notice to the Contractor specifying in said notice the date of termination.  
 
§ 14.3.1 In the event that the Contract is terminated pursuant to Section 14.1, the Contractor shall be reimbursed in 
accordance with the Contract Documents for all Work performed up to the termination date, and for all materials or 
equipment not incorporated in the Work, but delivered and suitably stored at the site.  Payment for materials or equipment 
stored at the site shall be conditioned upon submission by the Contractor of bills of sale or such other evidence as is 
satisfactory to the Owner to establish the Owner’s title to such material or equipment or otherwise protect the Owner’s 
interest.  The payment provided in this section shall be considered to fully compensate the Contractor for all claims and 
expenses and those of any consultants, Subcontractors, and suppliers, directly or indirectly attributable to the termination, 
including any claims for lost profits.   
 
§ 14.3.2  Upon termination of this Contract for convenience as provided in Section 14.3.1 of this Article, the Contractor 
shall:  (1) stop the Work; (2) stop placing orders and Subcontracts in connection with this Contract; (3) cancel all existing 
orders and Subcontracts; (4) surrender the site to the Owner in a safe condition; (5) transfer to the Owner all materials, 
supplies, work in process, appliances, facilities, equipment and machinery of this Contract, and all plans, Drawings, 
specifications and other information and documents used in connection with this Contract.     
 

 
 

                                                                  00 72 00-       23



 

2510-01 00 73 00-1 

SECTION 00 73 00 
 
 SUPPLEMENTAL GENERAL CONDITIONS
 
 Page   
 
1. Introduction 2    
 
2. Prevailing Wage Rates                  2    
 
3. Insurance Requirements 2    
 
Attachment A – Wage Rates and Certificate of Compliance 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 



 

2510-01 00 73 00-2 

 
§ SC 1.1   INTRODUCTION 
The following provisions modify, change, delete from or add to Section 00 72 00 GENERAL CONDITIONS.  Where 
any Subsection of the General Conditions is modified or any Article Paragraph, Subparagraph or Clause thereof is 
modified or deleted by these Supplemental General Conditions, the unaltered provisions of that Article, Paragraph, 
Subparagraph or Clause shall remain in effect. 
 
§ SC 2.1 PREVAILING WAGE 
In accordance with General Laws Chapter 149, Section 26 through 27D, the Contractor is obligated to comply with 
the prevailing wage rates established by the Commissioner of the Department of Labor and Workforce Development 
for mechanics, apprentices, chauffeurs, teamsters and laborers employed on the Project.  The schedule of applicable 
prevailing wage rates for the Project, together with a Certificate of Compliance therewith, are set forth in Attachment 
A herein. 
 
§ SC 3.1 CONTRACTOR’S LIABILITY INSURANCE 
 
In no case shall the limits of liability be less than the following: 
 
 
1)         General Liability of at least $1,000,000 Bodily Injury and Property Damage Liability, 

Combined Single Limit with a $3,000,000 Annual Aggregate Limit.  The Town and 
its Engineer should be named as an "Additional Insured".  Products and Completed 
Operations should be maintained for up to 3 years after the completion of the project. 

2)         Automobile Liability (applicable for any contractor who has an automobile operating 
exposure) of at least $1,000,000 Bodily Injury and Property Damage per accident.  
The Town should be named as an "Additional Insured". 

3)         Workers' Compensation Insurance as required by law. 
Architects and Engineers Professional Liability (applicable for any architects or 
engineers involved in the project) of at least $1,000,000/occurrence, $3,000,000 
aggregate.  The Town should be named as an Additional Insured. 

4) Property Coverage for materials and supplies being transported by the contractor, as the 
Town’s Property Contract provides coverage for personal property within 1000 feet of 
the premises. 

5) Umbrella Liability of at least $5,000,000/ occurrence, $5,000,000/aggregate.  The Town 
should be named as an Additional Insured. 

6) Waiver of Subrogation  Delete Waiver of Subrogation Language in its entirety from 
any contract the Municipality enters into. 

 
Please be advised that the above requirements are the minimum insurance limits we 
recommend the contractors, to carry while working on behalf of the Town.  
 
 
 
 
 
 
 
 
 
 
 



 

2510-01 00 73 00-3 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT  A 
 
 

“PREVAILING WAGE RATES” 
   
 
 



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

Construction

(2 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$46.33 08/01/2012 $8.91 $30.15 $7.27  0.00

$47.36 12/01/2012 $8.91 $30.45 $8.00  0.00

(3 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$46.40 08/01/2012 $8.91 $30.22 $7.27  0.00

$47.43 12/01/2012 $8.91 $30.52 $8.00  0.00

(4 & 5 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$46.52 08/01/2012 $8.91 $30.34 $7.27  0.00

$47.71 12/01/2012 $9.07 $30.64 $8.00  0.00

ADS/SUBMERSIBLE PILOT
PILE DRIVER LOCAL 56 (ZONE 1)

$109.79 08/01/2012 $9.80 $82.32 $17.67  0.00

$112.94 08/01/2013 $9.80 $85.47 $17.67  0.00

$116.09 08/01/2014 $9.80 $88.62 $17.67  0.00

$119.24 08/01/2015 $9.80 $91.77 $17.67  0.00

AIR TRACK OPERATOR
LABORERS - ZONE 2

$48.75 06/01/2012 $7.10 $30.10 $11.55  0.00

$49.00 12/01/2012 $7.10 $30.35 $11.55  0.00

$49.50 06/01/2013 $7.10 $30.85 $11.55  0.00

$50.00 12/01/2013 $7.10 $31.35 $11.55  0.00

$50.50 06/01/2014 $7.10 $31.85 $11.55  0.00

$51.00 12/01/2014 $7.10 $32.35 $11.55  0.00

$51.50 06/01/2015 $7.10 $32.85 $11.55  0.00

$52.00 12/01/2015 $7.10 $33.35 $11.55  0.00

$52.50 06/01/2016 $7.10 $33.85 $11.55  0.00

$53.25 12/01/2016 $7.10 $34.60 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 1 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ASBESTOS REMOVER - PIPE / MECH. EQUIPT.
ASBESTOS WORKERS LOCAL 6 (BOSTON)

$44.83 06/01/2012 $10.40 $28.48 $5.95  0.00

$45.43 12/01/2012 $10.40 $29.08 $5.95  0.00

$46.23 06/01/2013 $10.40 $29.88 $5.95  0.00

$47.03 12/01/2013 $10.40 $30.68 $5.95  0.00

$47.93 06/01/2014 $10.40 $31.58 $5.95  0.00

$48.83 12/01/2014 $10.40 $32.48 $5.95  0.00

$49.78 06/01/2015 $10.40 $33.43 $5.95  0.00

$50.73 12/01/2015 $10.40 $34.38 $5.95  0.00

ASPHALT RAKER
LABORERS - ZONE 2

$48.25 06/01/2012 $7.10 $29.60 $11.55  0.00

$48.50 12/01/2012 $7.10 $29.85 $11.55  0.00

$49.00 06/01/2013 $7.10 $30.35 $11.55  0.00

$49.50 12/01/2013 $7.10 $30.85 $11.55  0.00

$50.00 06/01/2014 $7.10 $31.35 $11.55  0.00

$50.50 12/01/2014 $7.10 $31.85 $11.55  0.00

$51.00 06/01/2015 $7.10 $32.35 $11.55  0.00

$51.50 12/01/2015 $7.10 $32.85 $11.55  0.00

$52.00 06/01/2016 $7.10 $33.35 $11.55  0.00

$52.75 12/01/2016 $7.10 $34.10 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

ASPHALT/CONCRETE/CRUSHER PLANT-ON SITE
OPERATING ENGINEERS LOCAL 4

$62.49 06/01/2012 $10.00 $39.84 $12.65  0.00

$63.11 12/01/2012 $10.00 $40.46 $12.65  0.00

$63.89 06/01/2013 $10.00 $41.24 $12.65  0.00

$64.67 12/01/2013 $10.00 $42.02 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

BACKHOE/FRONT-END LOADER
OPERATING ENGINEERS LOCAL 4

$62.49 06/01/2012 $10.00 $39.84 $12.65  0.00

$63.11 12/01/2012 $10.00 $40.46 $12.65  0.00

$63.89 06/01/2013 $10.00 $41.24 $12.65  0.00

$64.67 12/01/2013 $10.00 $42.02 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 2 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BARCO-TYPE JUMPING TAMPER
LABORERS - ZONE 2

$48.25 06/01/2012 $7.10 $29.60 $11.55  0.00

$48.50 12/01/2012 $7.10 $29.85 $11.55  0.00

$49.00 06/01/2013 $7.10 $30.35 $11.55  0.00

$49.50 12/01/2013 $7.10 $30.85 $11.55  0.00

$50.00 06/01/2014 $7.10 $31.35 $11.55  0.00

$50.50 12/01/2014 $7.10 $31.85 $11.55  0.00

$51.00 06/01/2015 $7.10 $32.35 $11.55  0.00

$51.50 12/01/2015 $7.10 $32.85 $11.55  0.00

$52.00 06/01/2016 $7.10 $33.35 $11.55  0.00

$52.75 12/01/2016 $7.10 $34.10 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

BLOCK PAVER, RAMMER / CURB SETTER
LABORERS - ZONE 2

$48.75 06/01/2012 $7.10 $30.10 $11.55  0.00

$49.00 12/01/2012 $7.10 $30.35 $11.55  0.00

$49.50 06/01/2013 $7.10 $30.85 $11.55  0.00

$50.00 12/01/2013 $7.10 $31.35 $11.55  0.00

$50.50 06/01/2014 $7.10 $31.85 $11.55  0.00

$51.00 12/01/2014 $7.10 $32.35 $11.55  0.00

$51.50 06/01/2015 $7.10 $32.85 $11.55  0.00

$52.00 12/01/2015 $7.10 $33.35 $11.55  0.00

$52.50 06/01/2016 $7.10 $33.85 $11.55  0.00

$53.25 12/01/2016 $7.10 $34.60 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

BOILER MAKER
BOILERMAKERS LOCAL 29

$55.85 01/01/2010 $6.97 $37.70 $11.18  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 3 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BOILERMAKER - Local 29Apprentice -

01/01/2010

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.51 $6.97  11.18 $0.00 $42.66 65

 2 $24.51 $6.97  11.18 $0.00 $42.66 65

 3 $26.39 $6.97  11.18 $0.00 $44.54 70

 4 $28.28 $6.97  11.18 $0.00 $46.43 75

 5 $30.16 $6.97  11.18 $0.00 $48.31 80

 6 $32.05 $6.97  11.18 $0.00 $50.20 85

 7 $33.93 $6.97  11.18 $0.00 $52.08 90

 8 $35.82 $6.97  11.18 $0.00 $53.97 95

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY 

WATERPROOFING)
BRICKLAYERS LOCAL 3 (LYNN)

$74.84 08/01/2012 $10.18 $47.41 $17.25  0.00

$75.42 02/01/2013 $10.18 $47.99 $17.25  0.00

$76.39 08/01/2013 $10.18 $48.89 $17.32  0.00

$76.95 02/01/2014 $10.18 $49.45 $17.32  0.00

$77.92 08/01/2014 $10.18 $50.35 $17.39  0.00

$78.48 02/01/2015 $10.18 $50.91 $17.39  0.00

$79.45 08/01/2015 $10.18 $51.81 $17.46  0.00

$80.02 02/01/2016 $10.18 $52.38 $17.46  0.00

$81.00 08/01/2016 $10.18 $53.28 $17.54  0.00

$81.57 02/01/2017 $10.18 $53.85 $17.54  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 4 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BRICK/PLASTER/CEMENT MASON - Local 3 LynnApprentice -

08/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.71 $10.18  17.25 $0.00 $51.14 50

 2 $28.45 $10.18  17.25 $0.00 $55.88 60

 3 $33.19 $10.18  17.25 $0.00 $60.62 70

 4 $37.93 $10.18  17.25 $0.00 $65.36 80

 5 $42.67 $10.18  17.25 $0.00 $70.10 90

02/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.00 $10.18  17.25 $0.00 $51.43 50

 2 $28.79 $10.18  17.25 $0.00 $56.22 60

 3 $33.59 $10.18  17.25 $0.00 $61.02 70

 4 $38.39 $10.18  17.25 $0.00 $65.82 80

 5 $43.19 $10.18  17.25 $0.00 $70.62 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

BULLDOZER/GRADER/SCRAPER
OPERATING ENGINEERS LOCAL 4

$62.12 06/01/2012 $10.00 $39.47 $12.65  0.00

$62.74 12/01/2012 $10.00 $40.09 $12.65  0.00

$63.51 06/01/2013 $10.00 $40.86 $12.65  0.00

$64.29 12/01/2013 $10.00 $41.64 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

CAISSON & UNDERPINNING BOTTOM MAN
LABORERS - FOUNDATION AND MARINE

$52.50 12/01/2011 $7.10 $32.80 $12.60  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 5 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CAISSON & UNDERPINNING LABORER
LABORERS - FOUNDATION AND MARINE

$51.35 12/01/2011 $7.10 $31.65 $12.60  0.00

CAISSON & UNDERPINNING TOP MAN
LABORERS - FOUNDATION AND MARINE

$51.35 12/01/2011 $7.10 $31.65 $12.60  0.00

CARBIDE CORE DRILL OPERATOR
LABORERS - ZONE 2

$48.25 06/01/2012 $7.10 $29.60 $11.55  0.00

$48.50 12/01/2012 $7.10 $29.85 $11.55  0.00

$49.00 06/01/2013 $7.10 $30.35 $11.55  0.00

$49.50 12/01/2013 $7.10 $30.85 $11.55  0.00

$50.00 06/01/2014 $7.10 $31.35 $11.55  0.00

$50.50 12/01/2014 $7.10 $31.85 $11.55  0.00

$51.00 06/01/2015 $7.10 $32.35 $11.55  0.00

$51.50 12/01/2015 $7.10 $32.85 $11.55  0.00

$52.00 06/01/2016 $7.10 $33.35 $11.55  0.00

$52.75 12/01/2016 $7.10 $34.10 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

CARPENTER
CARPENTERS -ZONE 2 (Eastern Massachusetts)

$58.44 03/01/2012 $9.80 $33.03 $15.61  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 6 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CARPENTER - Zone 2 Eastern MAApprentice -

03/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.52 $9.80  1.57 $0.00 $27.89 50

 2 $19.82 $9.80  1.57 $0.00 $31.19 60

 3 $23.12 $9.80  10.90 $0.00 $43.82 70

 4 $24.77 $9.80  10.90 $0.00 $45.47 75

 5 $26.42 $9.80  12.47 $0.00 $48.69 80

 6 $26.42 $9.80  12.47 $0.00 $48.69 80

 7 $29.73 $9.80  14.04 $0.00 $53.57 90

 8 $29.73 $9.80  14.04 $0.00 $53.57 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

CEMENT MASONRY/PLASTERING
BRICKLAYERS LOCAL 3 (LYNN)

$72.83 08/01/2012 $10.50 $42.42 $18.61  1.30

$73.28 02/01/2013 $10.50 $42.87 $18.61  1.30

$74.03 08/01/2013 $10.50 $43.62 $18.61  1.30

$74.46 02/01/2014 $10.50 $44.05 $18.61  1.30

$75.21 08/01/2014 $10.50 $44.80 $18.61  1.30

$75.64 02/01/2015 $10.50 $45.23 $18.61  1.30

$76.39 08/01/2015 $10.50 $45.98 $18.61  1.30

$76.84 02/01/2016 $10.50 $46.43 $18.61  1.30

$77.59 08/01/2016 $10.50 $47.18 $18.61  1.30

$78.04 02/01/2017 $10.50 $47.63 $18.61  1.30

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 7 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CEMENT MASONRY/PLASTERING - Eastern MassApprentice -

08/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.21 $10.50  12.11 $1.30 $45.12 50

 2 $25.45 $10.50  13.61 $1.30 $50.86 60

 3 $27.57 $10.50  14.61 $1.30 $53.98 65

 4 $29.69 $10.50  15.61 $1.30 $57.10 70

 5 $31.82 $10.50  16.61 $1.30 $60.23 75

 6 $33.94 $10.50  17.61 $1.30 $63.35 80

 7 $38.18 $10.50  18.61 $1.30 $68.59 90

02/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.44 $10.50  12.11 $1.30 $45.35 50

 2 $25.72 $10.50  13.61 $1.30 $51.13 60

 3 $27.87 $10.50  14.61 $1.30 $54.28 65

 4 $30.01 $10.50  15.61 $1.30 $57.42 70

 5 $32.15 $10.50  16.61 $1.30 $60.56 75

 6 $34.30 $10.50  17.61 $1.30 $63.71 80

 7 $38.58 $10.50  18.61 $1.30 $68.99 90

Notes: 

     Steps are 6000 hours

     

Apprentice to Journeyworker Ratio:1:3

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 8 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CHAIN SAW OPERATOR
LABORERS - ZONE 2

$48.25 06/01/2012 $7.10 $29.60 $11.55  0.00

$48.50 12/01/2012 $7.10 $29.85 $11.55  0.00

$49.00 06/01/2013 $7.10 $30.35 $11.55  0.00

$49.50 12/01/2013 $7.10 $30.85 $11.55  0.00

$50.00 06/01/2014 $7.10 $31.35 $11.55  0.00

$50.50 12/01/2014 $7.10 $31.85 $11.55  0.00

$51.00 06/01/2015 $7.10 $32.35 $11.55  0.00

$51.50 12/01/2015 $7.10 $32.85 $11.55  0.00

$52.00 06/01/2016 $7.10 $33.35 $11.55  0.00

$52.75 12/01/2016 $7.10 $34.10 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

CLAM SHELLS/SLURRY BUCKETS/HEADING MACHINES
OPERATING ENGINEERS LOCAL 4

$63.49 06/01/2012 $10.00 $40.84 $12.65  0.00

$64.11 12/01/2012 $10.00 $41.46 $12.65  0.00

$64.89 06/01/2013 $10.00 $42.24 $12.65  0.00

$65.67 12/01/2013 $10.00 $43.02 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

COMPRESSOR OPERATOR
OPERATING ENGINEERS LOCAL 4

$50.74 06/01/2012 $10.00 $28.09 $12.65  0.00

$51.19 12/01/2012 $10.00 $28.54 $12.65  0.00

$51.74 06/01/2013 $10.00 $29.09 $12.65  0.00

$52.29 12/01/2013 $10.00 $29.64 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DELEADER (BRIDGE)
PAINTERS LOCAL 35 - ZONE 2

$67.41 07/01/2012 $7.80 $44.51 $15.10  0.00

$68.41 01/01/2013 $7.80 $45.01 $15.60  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 9 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35  - BRIDGES/TANKSApprentice -

07/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.26 $7.80  0.00 $0.00 $30.06 50

 2 $24.48 $7.80  3.38 $0.00 $35.66 55

 3 $26.71 $7.80  3.69 $0.00 $38.20 60

 4 $28.93 $7.80  4.00 $0.00 $40.73 65

 5 $31.16 $7.80  13.26 $0.00 $52.22 70

 6 $33.38 $7.80  13.56 $0.00 $54.74 75

 7 $35.61 $7.80  13.87 $0.00 $57.28 80

 8 $40.06 $7.80  14.49 $0.00 $62.35 90

01/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.51 $7.80  0.00 $0.00 $30.31 50

 2 $24.76 $7.80  3.52 $0.00 $36.08 55

 3 $27.01 $7.80  3.84 $0.00 $38.65 60

 4 $29.26 $7.80  4.16 $0.00 $41.22 65

 5 $31.51 $7.80  13.68 $0.00 $52.99 70

 6 $33.76 $7.80  14.00 $0.00 $55.56 75

 7 $36.01 $7.80  14.32 $0.00 $58.13 80

 8 $40.51 $7.80  14.96 $0.00 $63.27 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 10 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

DEMO: ADZEMAN
LABORERS - ZONE 2

$51.35 12/01/2011 $7.10 $31.80 $12.45  0.00

For apprentice rates see "Apprentice- LABORER"

DEMO: BACKHOE/LOADER/HAMMER OPERATOR
LABORERS - ZONE 2

$52.35 12/01/2011 $7.10 $32.80 $12.45  0.00

For apprentice rates see "Apprentice- LABORER"

DEMO: BURNERS
LABORERS - ZONE 2

$52.10 12/01/2011 $7.10 $32.55 $12.45  0.00

For apprentice rates see "Apprentice- LABORER"

DEMO: CONCRETE CUTTER/SAWYER
LABORERS - ZONE 2

$52.35 12/01/2011 $7.10 $32.80 $12.45  0.00

For apprentice rates see "Apprentice- LABORER"

DEMO: JACKHAMMER OPERATOR
LABORERS - ZONE 2

$52.10 12/01/2011 $7.10 $32.55 $12.45  0.00

For apprentice rates see "Apprentice- LABORER"

DEMO: WRECKING LABORER
LABORERS - ZONE 2

$51.35 12/01/2011 $7.10 $31.80 $12.45  0.00

For apprentice rates see "Apprentice- LABORER"

DIRECTIONAL DRILL MACHINE OPERATOR
OPERATING ENGINEERS LOCAL 4

$62.12 06/01/2012 $10.00 $39.47 $12.65  0.00

$62.74 12/01/2012 $10.00 $40.09 $12.65  0.00

$63.51 06/01/2013 $10.00 $40.86 $12.65  0.00

$64.29 12/01/2013 $10.00 $41.64 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DIVER
PILE DRIVER LOCAL 56 (ZONE 1)

$82.35 08/01/2012 $9.80 $54.88 $17.67  0.00

$84.45 08/01/2013 $9.80 $56.98 $17.67  0.00

$86.55 08/01/2014 $9.80 $59.08 $17.67  0.00

$88.65 08/01/2015 $9.80 $61.18 $17.67  0.00

DIVER TENDER
PILE DRIVER LOCAL 56 (ZONE 1)

$82.35 08/01/2012 $9.80 $54.88 $17.67  0.00

$84.45 08/01/2013 $9.80 $56.98 $17.67  0.00

$86.55 08/01/2014 $9.80 $59.08 $17.67  0.00

$88.65 08/01/2015 $9.80 $61.18 $17.67  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 11 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

DIVER TENDER (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 1)

$86.27 08/01/2012 $9.80 $58.80 $17.67  0.00

$88.52 08/01/2013 $9.80 $61.05 $17.67  0.00

$90.77 08/01/2014 $9.80 $63.30 $17.67  0.00

$93.02 08/01/2015 $9.80 $65.55 $17.67  0.00

DIVER/SLURRY (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 1)

$109.79 08/01/2012 $9.80 $82.32 $17.67  0.00

$112.94 08/01/2013 $9.80 $85.47 $17.67  0.00

$116.09 08/01/2014 $9.80 $88.62 $17.67  0.00

$119.24 08/01/2015 $9.80 $91.77 $17.67  0.00

ELECTRICIAN
ELECTRICIANS LOCAL 103

$69.94 09/01/2012 $13.00 $42.81 $14.13  0.00

$70.68 03/01/2013 $13.00 $43.52 $14.16  0.00

$71.38 09/01/2013 $13.00 $44.20 $14.18  0.00

$72.12 03/01/2014 $13.00 $44.92 $14.20  0.00

$72.82 09/01/2014 $13.00 $45.60 $14.22  0.00

$73.56 03/01/2015 $13.00 $46.32 $14.24  0.00

$74.54 09/01/2015 $13.00 $47.27 $14.27  0.00

$75.53 03/01/2016 $13.00 $48.23 $14.30  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 12 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ELECTRICIAN - Local 103Apprentice -

09/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.12 $13.00  0.51 $0.00 $30.63 40

 2 $17.12 $13.00  0.51 $0.00 $30.63 40

 3 $19.26 $13.00  10.52 $0.00 $42.78 45

 4 $19.26 $13.00  10.52 $0.00 $42.78 45

 5 $21.41 $13.00  10.84 $0.00 $45.25 50

 6 $23.55 $13.00  11.18 $0.00 $47.73 55

 7 $25.69 $13.00  11.50 $0.00 $50.19 60

 8 $27.83 $13.00  11.84 $0.00 $52.67 65

 9 $29.97 $13.00  12.16 $0.00 $55.13 70

 10 $32.11 $13.00  12.49 $0.00 $57.60 75

03/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.41 $13.00  0.52 $0.00 $30.93 40

 2 $17.41 $13.00  0.52 $0.00 $30.93 40

 3 $19.58 $13.00  10.53 $0.00 $43.11 45

 4 $19.58 $13.00  10.53 $0.00 $43.11 45

 5 $21.76 $13.00  10.85 $0.00 $45.61 50

 6 $23.94 $13.00  11.19 $0.00 $48.13 55

 7 $26.11 $13.00  11.51 $0.00 $50.62 60

 8 $28.29 $13.00  11.85 $0.00 $53.14 65

 9 $30.46 $13.00  12.17 $0.00 $55.63 70

 10 $32.64 $13.00  12.51 $0.00 $58.15 75

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 13 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

Notes: :

     App Prior 1/1/03; 30/35/40/45/50/55/65/70/75/80

     

Apprentice to Journeyworker Ratio:2:3***

ELEVATOR CONSTRUCTOR
ELEVATOR CONSTRUCTORS LOCAL 4

$68.19 01/01/2012 $8.78 $52.45 $6.96  0.00

ELEVATOR CONSTRUCTOR - Local 4Apprentice -

01/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.23 $8.78  0.00 $0.00 $35.01 50

 2 $28.85 $8.78  6.96 $0.00 $44.59 55

 3 $34.09 $8.78  6.96 $0.00 $49.83 65

 4 $36.72 $8.78  6.96 $0.00 $52.46 70

 5 $41.96 $8.78  6.96 $0.00 $57.70 80

Notes: 

     Steps 1-2 are 6 mos.; Steps 3-5 are 1 year

     

Apprentice to Journeyworker Ratio:1:1

ELEVATOR CONSTRUCTOR HELPER
ELEVATOR CONSTRUCTORS LOCAL 4

$54.33 01/01/2012 $8.78 $38.59 $6.96  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 14 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

FENCE & GUARD RAIL ERECTOR
LABORERS - ZONE 2

$48.25 06/01/2012 $7.10 $29.60 $11.55  0.00

$48.50 12/01/2012 $7.10 $29.85 $11.55  0.00

$49.00 06/01/2013 $7.10 $30.35 $11.55  0.00

$49.50 12/01/2013 $7.10 $30.85 $11.55  0.00

$50.00 06/01/2014 $7.10 $31.35 $11.55  0.00

$50.50 12/01/2014 $7.10 $31.85 $11.55  0.00

$51.00 06/01/2015 $7.10 $32.35 $11.55  0.00

$51.50 12/01/2015 $7.10 $32.85 $11.55  0.00

$52.00 06/01/2016 $7.10 $33.35 $11.55  0.00

$52.75 12/01/2016 $7.10 $34.10 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

FIELD ENG.INST.PERSON-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$60.30 05/01/2012 $10.00 $37.90 $12.40  0.00

$60.91 11/01/2012 $10.00 $38.26 $12.65  0.00

$61.52 05/01/2013 $10.00 $38.87 $12.65  0.00

$62.28 11/01/2013 $10.00 $39.63 $12.65  0.00

$63.05 05/01/2014 $10.00 $40.40 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIELD ENG.PARTY CHIEF-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$61.69 05/01/2012 $10.00 $39.29 $12.40  0.00

$62.31 11/01/2012 $10.00 $39.66 $12.65  0.00

$62.93 05/01/2013 $10.00 $40.28 $12.65  0.00

$63.70 11/01/2013 $10.00 $41.05 $12.65  0.00

$64.47 05/01/2014 $10.00 $41.82 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIELD ENG.ROD PERSON-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$43.47 05/01/2012 $10.00 $21.07 $12.40  0.00

$43.83 11/01/2012 $10.00 $21.18 $12.65  0.00

$44.19 05/01/2013 $10.00 $21.54 $12.65  0.00

$44.65 11/01/2013 $10.00 $22.00 $12.65  0.00

$45.10 05/01/2014 $10.00 $22.45 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 15 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

FIRE ALARM INSTALLER
ELECTRICIANS LOCAL 103

$69.94 09/01/2012 $13.00 $42.81 $14.13  0.00

$70.68 03/01/2013 $13.00 $43.52 $14.16  0.00

$71.38 09/01/2013 $13.00 $44.20 $14.18  0.00

$72.12 03/01/2014 $13.00 $44.92 $14.20  0.00

$72.82 09/01/2014 $13.00 $45.60 $14.22  0.00

$73.56 03/01/2015 $13.00 $46.32 $14.24  0.00

$74.54 09/01/2015 $13.00 $47.27 $14.27  0.00

$75.53 03/01/2016 $13.00 $48.23 $14.30  0.00
For apprentice rates see "Apprentice- ELECTRICIAN"

FIRE ALARM REPAIR / MAINTENANCE

                                         / COMMISSIONINGELECTRICIANS 

LOCAL 103

$57.60 09/01/2012 $13.00 $32.11 $12.49  0.00

$58.15 03/01/2013 $13.00 $32.64 $12.51  0.00

$58.67 09/01/2013 $13.00 $33.15 $12.52  0.00

$59.23 03/01/2014 $13.00 $33.69 $12.54  0.00

$59.76 09/01/2014 $13.00 $34.20 $12.56  0.00

$60.31 03/01/2015 $13.00 $34.74 $12.57  0.00

$61.04 09/01/2015 $13.00 $35.45 $12.59  0.00

$61.79 03/01/2016 $13.00 $36.17 $12.62  0.00
For apprentice rates see "Apprentice- TELECOMMUNICATIONS TECHNICIAN"

FIREMAN (ASST. ENGINEER)
OPERATING ENGINEERS LOCAL 4

$56.10 06/01/2012 $10.00 $33.45 $12.65  0.00

$56.63 12/01/2012 $10.00 $33.98 $12.65  0.00

$57.28 06/01/2013 $10.00 $34.63 $12.65  0.00

$57.94 12/01/2013 $10.00 $35.29 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 16 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

FLAGGER & SIGNALER
LABORERS - ZONE 2

$39.15 06/01/2012 $7.10 $20.50 $11.55  0.00

$39.15 12/01/2012 $7.10 $20.50 $11.55  0.00

$39.15 06/01/2013 $7.10 $20.50 $11.55  0.00

$39.15 12/01/2013 $7.10 $20.50 $11.55  0.00

$39.15 06/01/2014 $7.10 $20.50 $11.55  0.00

$39.15 12/01/2014 $7.10 $20.50 $11.55  0.00

$39.15 06/01/2015 $7.10 $20.50 $11.55  0.00

$39.15 12/01/2015 $7.10 $20.50 $11.55  0.00

$39.15 06/01/2016 $7.10 $20.50 $11.55  0.00

$39.15 12/01/2016 $7.10 $20.50 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

FLOORCOVERER
FLOORCOVERERS LOCAL 2168 ZONE I

$63.61 03/01/2012 $9.80 $37.20 $16.61  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 17 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

FLOORCOVERER - Local 2168 Zone IApprentice -

03/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.60 $9.80  1.79 $0.00 $30.19 50

 2 $20.46 $9.80  1.79 $0.00 $32.05 55

 3 $22.32 $9.80  11.24 $0.00 $43.36 60

 4 $24.18 $9.80  11.24 $0.00 $45.22 65

 5 $26.04 $9.80  13.03 $0.00 $48.87 70

 6 $27.90 $9.80  13.03 $0.00 $50.73 75

 7 $29.76 $9.80  14.82 $0.00 $54.38 80

 8 $31.62 $9.80  14.82 $0.00 $56.24 85

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

FORK LIFT/CHERRY PICKER
OPERATING ENGINEERS LOCAL 4

$62.49 06/01/2012 $10.00 $39.84 $12.65  0.00

$63.11 12/01/2012 $10.00 $40.46 $12.65  0.00

$63.89 06/01/2013 $10.00 $41.24 $12.65  0.00

$64.67 12/01/2013 $10.00 $42.02 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GENERATOR/LIGHTING PLANT/HEATERS
OPERATING ENGINEERS LOCAL 4

$50.74 06/01/2012 $10.00 $28.09 $12.65  0.00

$51.19 12/01/2012 $10.00 $28.54 $12.65  0.00

$51.74 06/01/2013 $10.00 $29.09 $12.65  0.00

$52.29 12/01/2013 $10.00 $29.64 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 18 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

GLAZIER (GLASS PLANK/AIR BARRIER/INTERIOR 

SYSTEMS)
GLAZIERS LOCAL 35 (ZONE 2)

$56.91 07/01/2012 $7.80 $34.51 $14.60  0.00

$57.91 01/01/2013 $7.80 $35.51 $14.60  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 19 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

GLAZIER - Local 35 Zone 2Apprentice -

07/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.26 $7.80  0.00 $0.00 $25.06 50

 2 $18.98 $7.80  3.25 $0.00 $30.03 55

 3 $20.71 $7.80  3.54 $0.00 $32.05 60

 4 $22.43 $7.80  3.84 $0.00 $34.07 65

 5 $24.16 $7.80  12.83 $0.00 $44.79 70

 6 $25.88 $7.80  13.13 $0.00 $46.81 75

 7 $27.61 $7.80  13.42 $0.00 $48.83 80

 8 $31.06 $7.80  14.01 $0.00 $52.87 90

01/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.76 $7.80  0.00 $0.00 $25.56 50

 2 $19.53 $7.80  3.25 $0.00 $30.58 55

 3 $21.31 $7.80  3.54 $0.00 $32.65 60

 4 $23.08 $7.80  3.84 $0.00 $34.72 65

 5 $24.86 $7.80  12.83 $0.00 $45.49 70

 6 $26.63 $7.80  13.13 $0.00 $47.56 75

 7 $28.41 $7.80  13.42 $0.00 $49.63 80

 8 $31.96 $7.80  14.01 $0.00 $53.77 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 20 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

HOISTING ENGINEER/CRANES/GRADALLS
OPERATING ENGINEERS LOCAL 4

$62.49 06/01/2012 $10.00 $39.84 $12.65  0.00

$63.11 12/01/2012 $10.00 $40.46 $12.65  0.00

$63.89 06/01/2013 $10.00 $41.24 $12.65  0.00

$64.67 12/01/2013 $10.00 $42.02 $12.65  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 21 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

OPERATING ENGINEERS - Local 4Apprentice -

06/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.91 $10.00  0.00 $0.00 $31.91 55

 2 $23.90 $10.00  12.65 $0.00 $46.55 60

 3 $25.90 $10.00  12.65 $0.00 $48.55 65

 4 $27.89 $10.00  12.65 $0.00 $50.54 70

 5 $29.88 $10.00  12.65 $0.00 $52.53 75

 6 $31.87 $10.00  12.65 $0.00 $54.52 80

 7 $33.86 $10.00  12.65 $0.00 $56.51 85

 8 $35.86 $10.00  12.65 $0.00 $58.51 90

12/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.25 $10.00  0.00 $0.00 $32.25 55

 2 $24.28 $10.00  12.65 $0.00 $46.93 60

 3 $26.30 $10.00  12.65 $0.00 $48.95 65

 4 $28.32 $10.00  12.65 $0.00 $50.97 70

 5 $30.35 $10.00  12.65 $0.00 $53.00 75

 6 $32.37 $10.00  12.65 $0.00 $55.02 80

 7 $34.39 $10.00  12.65 $0.00 $57.04 85

 8 $36.41 $10.00  12.65 $0.00 $59.06 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:6

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

HVAC (DUCTWORK)
SHEETMETAL WORKERS LOCAL 17 - A

$71.24 08/01/2012 $9.82 $41.10 $18.24  2.08

$72.52 02/01/2013 $9.82 $42.35 $18.24  2.11
For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (ELECTRICAL CONTROLS)
ELECTRICIANS LOCAL 103

$69.94 09/01/2012 $13.00 $42.81 $14.13  0.00

$70.68 03/01/2013 $13.00 $43.52 $14.16  0.00

$71.38 09/01/2013 $13.00 $44.20 $14.18  0.00

$72.12 03/01/2014 $13.00 $44.92 $14.20  0.00

$72.82 09/01/2014 $13.00 $45.60 $14.22  0.00

$73.56 03/01/2015 $13.00 $46.32 $14.24  0.00

$74.54 09/01/2015 $13.00 $47.27 $14.27  0.00

$75.53 03/01/2016 $13.00 $48.23 $14.30  0.00
For apprentice rates see "Apprentice- ELECTRICIAN"

HVAC (TESTING AND BALANCING - AIR)
SHEETMETAL WORKERS LOCAL 17 - A

$71.24 08/01/2012 $9.82 $41.10 $18.24  2.08

$72.52 02/01/2013 $9.82 $42.35 $18.24  2.11
For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (TESTING AND BALANCING -WATER)
PIPEFITTERS LOCAL 537 (Local 138)

$66.90 09/01/2012 $8.75 $45.76 $12.39  0.00

$68.15 03/01/2013 $8.75 $47.01 $12.39  0.00
For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

HVAC MECHANIC
PIPEFITTERS LOCAL 537 (Local 138)

$66.90 09/01/2012 $8.75 $45.76 $12.39  0.00

$68.15 03/01/2013 $8.75 $47.01 $12.39  0.00
For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

HYDRAULIC DRILLS
LABORERS - ZONE 2

$48.75 06/01/2012 $7.10 $30.10 $11.55  0.00

$49.00 12/01/2012 $7.10 $30.35 $11.55  0.00

$49.50 06/01/2013 $7.10 $30.85 $11.55  0.00

$50.00 12/01/2013 $7.10 $31.35 $11.55  0.00

$50.50 06/01/2014 $7.10 $31.85 $11.55  0.00

$51.00 12/01/2014 $7.10 $32.35 $11.55  0.00

$51.50 06/01/2015 $7.10 $32.85 $11.55  0.00

$52.00 12/01/2015 $7.10 $33.35 $11.55  0.00

$52.50 06/01/2016 $7.10 $33.85 $11.55  0.00

$53.25 12/01/2016 $7.10 $34.60 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

INSULATOR (PIPES & TANKS)
ASBESTOS WORKERS LOCAL 6 (BOSTON)

$63.61 09/01/2012 $10.65 $41.46 $11.50  0.00

$65.21 09/01/2013 $10.65 $43.06 $11.50  0.00

$67.21 09/01/2014 $10.65 $45.06 $11.50  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ASBESTOS INSULATOR (Pipes & Tanks) - Local 6 BostonApprentice -

09/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.73 $10.65  8.60 $0.00 $39.98 50

 2 $24.88 $10.65  9.18 $0.00 $44.71 60

 3 $29.02 $10.65  9.76 $0.00 $49.43 70

 4 $33.17 $10.65  10.34 $0.00 $54.16 80

09/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.53 $10.65  8.60 $0.00 $40.78 50

 2 $25.84 $10.65  9.18 $0.00 $45.67 60

 3 $30.14 $10.65  9.76 $0.00 $50.55 70

 4 $34.45 $10.65  10.34 $0.00 $55.44 80

Notes: 

     Steps are 1 year

     

Apprentice to Journeyworker Ratio:1:4

IRONWORKER/WELDER
IRONWORKERS LOCAL 7 (LAWRENCE AREA)

$60.62 09/16/2012 $7.70 $34.57 $18.35  0.00

$61.87 03/16/2013 $7.70 $35.82 $18.35  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

IRONWORKER - Local 7 LawrenceApprentice -

09/16/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.74 $7.70  18.35 $0.00 $46.79 60

 2 $24.20 $7.70  18.35 $0.00 $50.25 70

 3 $25.93 $7.70  18.35 $0.00 $51.98 75

 4 $27.66 $7.70  18.35 $0.00 $53.71 80

 5 $29.38 $7.70  18.35 $0.00 $55.43 85

 6 $31.11 $7.70  18.35 $0.00 $57.16 90

03/16/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.49 $7.70  18.35 $0.00 $47.54 60

 2 $25.07 $7.70  18.35 $0.00 $51.12 70

 3 $26.87 $7.70  18.35 $0.00 $52.92 75

 4 $28.66 $7.70  18.35 $0.00 $54.71 80

 5 $30.45 $7.70  18.35 $0.00 $56.50 85

 6 $32.24 $7.70  18.35 $0.00 $58.29 90

Notes: 

     Structural 1:6; Ornamental 1:4

     

Apprentice to Journeyworker Ratio:

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

JACKHAMMER & PAVING BREAKER OPERATOR
LABORERS - ZONE 2

$48.25 06/01/2012 $7.10 $29.60 $11.55  0.00

$48.50 12/01/2012 $7.10 $29.85 $11.55  0.00

$49.00 06/01/2013 $7.10 $30.35 $11.55  0.00

$49.50 12/01/2013 $7.10 $30.85 $11.55  0.00

$50.00 06/01/2014 $7.10 $31.35 $11.55  0.00

$50.50 12/01/2014 $7.10 $31.85 $11.55  0.00

$51.00 06/01/2015 $7.10 $32.35 $11.55  0.00

$51.50 12/01/2015 $7.10 $32.85 $11.55  0.00

$52.00 06/01/2016 $7.10 $33.35 $11.55  0.00

$52.75 12/01/2016 $7.10 $34.10 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

LABORER
LABORERS - ZONE 2

$48.00 06/01/2012 $7.10 $29.35 $11.55  0.00

$48.25 12/01/2012 $7.10 $29.60 $11.55  0.00

$48.75 06/01/2013 $7.10 $30.10 $11.55  0.00

$49.25 12/01/2013 $7.10 $30.60 $11.55  0.00

$49.75 06/01/2014 $7.10 $31.10 $11.55  0.00

$50.25 12/01/2014 $7.10 $31.60 $11.55  0.00

$50.75 06/01/2015 $7.10 $32.10 $11.55  0.00

$51.25 12/01/2015 $7.10 $32.60 $11.55  0.00

$51.75 06/01/2016 $7.10 $33.10 $11.55  0.00

$52.50 12/01/2016 $7.10 $33.85 $11.55  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER - Zone 2Apprentice -

06/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.61 $7.10  11.55 $0.00 $36.26 60

 2 $20.55 $7.10  11.55 $0.00 $39.20 70

 3 $23.48 $7.10  11.55 $0.00 $42.13 80

 4 $26.42 $7.10  11.55 $0.00 $45.07 90

12/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.76 $7.10  11.55 $0.00 $36.41 60

 2 $20.72 $7.10  11.55 $0.00 $39.37 70

 3 $23.68 $7.10  11.55 $0.00 $42.33 80

 4 $26.64 $7.10  11.55 $0.00 $45.29 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER: CARPENTER TENDER
LABORERS - ZONE 2

$48.00 06/01/2012 $7.10 $29.35 $11.55  0.00

$48.25 12/01/2012 $7.10 $29.60 $11.55  0.00

$48.75 06/01/2013 $7.10 $30.10 $11.55  0.00

$49.25 12/01/2013 $7.10 $30.60 $11.55  0.00

$49.75 06/01/2014 $7.10 $31.10 $11.55  0.00

$50.25 12/01/2014 $7.10 $31.60 $11.55  0.00

$50.75 06/01/2015 $7.10 $32.10 $11.55  0.00

$51.25 12/01/2015 $7.10 $32.60 $11.55  0.00

$51.75 06/01/2016 $7.10 $33.10 $11.55  0.00

$52.50 12/01/2016 $7.10 $33.85 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

LABORER: CEMENT FINISHER TENDER
LABORERS - ZONE 2

$48.00 06/01/2012 $7.10 $29.35 $11.55  0.00

$48.25 12/01/2012 $7.10 $29.60 $11.55  0.00

$48.75 06/01/2013 $7.10 $30.10 $11.55  0.00

$49.25 12/01/2013 $7.10 $30.60 $11.55  0.00

$49.75 06/01/2014 $7.10 $31.10 $11.55  0.00

$50.25 12/01/2014 $7.10 $31.60 $11.55  0.00

$50.75 06/01/2015 $7.10 $32.10 $11.55  0.00

$51.25 12/01/2015 $7.10 $32.60 $11.55  0.00

$51.75 06/01/2016 $7.10 $33.10 $11.55  0.00

$52.50 12/01/2016 $7.10 $33.85 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

LABORER: HAZARDOUS WASTE/ASBESTOS REMOVER
LABORERS - ZONE 2

$48.00 12/01/2011 $7.10 $29.35 $11.55  0.00

For apprentice rates see "Apprentice- LABORER"

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER: MASON TENDER
LABORERS - ZONE 2

$48.25 06/01/2012 $7.10 $29.60 $11.55  0.00

$48.50 12/01/2012 $7.10 $29.85 $11.55  0.00

$49.00 06/01/2013 $7.10 $30.35 $11.55  0.00

$49.50 12/01/2013 $7.10 $30.85 $11.55  0.00

$50.00 06/01/2014 $7.10 $31.35 $11.55  0.00

$50.50 12/01/2014 $7.10 $31.85 $11.55  0.00

$51.00 06/01/2015 $7.10 $32.35 $11.55  0.00

$51.50 12/01/2015 $7.10 $32.85 $11.55  0.00

$52.00 06/01/2016 $7.10 $33.35 $11.55  0.00

$52.75 12/01/2016 $7.10 $34.10 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

LABORER: MULTI-TRADE TENDER
LABORERS - ZONE 2

$48.00 06/01/2012 $7.10 $29.35 $11.55  0.00

$48.25 12/01/2012 $7.10 $29.60 $11.55  0.00

$48.75 06/01/2013 $7.10 $30.10 $11.55  0.00

$49.25 12/01/2013 $7.10 $30.60 $11.55  0.00

$49.75 06/01/2014 $7.10 $31.10 $11.55  0.00

$50.25 12/01/2014 $7.10 $31.60 $11.55  0.00

$50.75 06/01/2015 $7.10 $32.10 $11.55  0.00

$51.25 12/01/2015 $7.10 $32.60 $11.55  0.00

$51.75 06/01/2016 $7.10 $33.10 $11.55  0.00

$52.50 12/01/2016 $7.10 $33.85 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER: TREE REMOVER
LABORERS - ZONE 2

$48.00 06/01/2012 $7.10 $29.35 $11.55  0.00

$48.25 12/01/2012 $7.10 $29.60 $11.55  0.00

$48.75 06/01/2013 $7.10 $30.10 $11.55  0.00

$49.25 12/01/2013 $7.10 $30.60 $11.55  0.00

$49.75 06/01/2014 $7.10 $31.10 $11.55  0.00

$50.25 12/01/2014 $7.10 $31.60 $11.55  0.00

$50.75 06/01/2015 $7.10 $32.10 $11.55  0.00

$51.25 12/01/2015 $7.10 $32.60 $11.55  0.00

$51.75 06/01/2016 $7.10 $33.10 $11.55  0.00

$52.50 12/01/2016 $7.10 $33.85 $11.55  0.00
This classification applies to the wholesale removal

of standing trees including all associated trimming of branches and limbs, and applies to the removal of branches at locations not on or around utility lines. For 

apprentice rates see "Apprentice- LABORER"

LASER BEAM OPERATOR
LABORERS - ZONE 2

$48.25 06/01/2012 $7.10 $29.60 $11.55  0.00

$48.50 12/01/2012 $7.10 $29.85 $11.55  0.00

$49.00 06/01/2013 $7.10 $30.35 $11.55  0.00

$49.50 12/01/2013 $7.10 $30.85 $11.55  0.00

$50.00 06/01/2014 $7.10 $31.35 $11.55  0.00

$50.50 12/01/2014 $7.10 $31.85 $11.55  0.00

$51.00 06/01/2015 $7.10 $32.35 $11.55  0.00

$51.50 12/01/2015 $7.10 $32.85 $11.55  0.00

$52.00 06/01/2016 $7.10 $33.35 $11.55  0.00

$52.75 12/01/2016 $7.10 $34.10 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MARBLE & TILE FINISHERS
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$62.42 08/01/2012 $10.18 $36.20 $16.04  0.00

$62.89 02/01/2013 $10.18 $36.67 $16.04  0.00

$63.67 08/01/2013 $10.18 $37.38 $16.11  0.00

$64.12 02/01/2014 $10.18 $37.83 $16.11  0.00

$64.90 08/01/2014 $10.18 $38.54 $16.18  0.00

$65.35 02/01/2015 $10.18 $38.99 $16.18  0.00

$66.13 08/01/2015 $10.18 $39.70 $16.25  0.00

$66.58 02/01/2016 $10.18 $40.15 $16.25  0.00

$67.36 08/01/2016 $10.18 $40.85 $16.33  0.00

$67.82 02/01/2017 $10.18 $41.31 $16.33  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MARBLE & TILE FINISHER - Local 3 Marble & TileApprentice -

08/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.10 $10.18  16.04 $0.00 $44.32 50

 2 $21.72 $10.18  16.04 $0.00 $47.94 60

 3 $25.34 $10.18  16.04 $0.00 $51.56 70

 4 $28.96 $10.18  16.04 $0.00 $55.18 80

 5 $32.58 $10.18  16.04 $0.00 $58.80 90

02/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.34 $10.18  16.04 $0.00 $44.56 50

 2 $22.00 $10.18  16.04 $0.00 $48.22 60

 3 $25.67 $10.18  16.04 $0.00 $51.89 70

 4 $29.34 $10.18  16.04 $0.00 $55.56 80

 5 $33.00 $10.18  16.04 $0.00 $59.22 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MARBLE MASONS,TILELAYERS & TERRAZZO MECH
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$74.88 08/01/2012 $10.18 $47.45 $17.25  0.00

$75.46 02/01/2013 $10.18 $48.03 $17.25  0.00

$76.43 08/01/2013 $10.18 $48.93 $17.32  0.00

$76.99 02/01/2014 $10.18 $49.49 $17.32  0.00

$77.96 08/01/2014 $10.18 $50.39 $17.39  0.00

$78.52 02/01/2015 $10.18 $50.95 $17.39  0.00

$79.49 08/01/2015 $10.18 $51.85 $17.46  0.00

$80.06 02/01/2016 $10.18 $52.42 $17.46  0.00

$81.04 08/01/2016 $10.18 $53.32 $17.54  0.00

$81.61 02/01/2017 $10.18 $53.89 $17.54  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MARBLE-TILE-TERRAZZO MECHANIC - Local 3 Marble & TileApprentice -

08/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.73 $10.18  17.25 $0.00 $51.16 50

 2 $28.47 $10.18  17.25 $0.00 $55.90 60

 3 $33.22 $10.18  17.25 $0.00 $60.65 70

 4 $37.96 $10.18  17.25 $0.00 $65.39 80

 5 $42.71 $10.18  17.25 $0.00 $70.14 90

02/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.02 $10.18  17.25 $0.00 $51.45 50

 2 $28.82 $10.18  17.25 $0.00 $56.25 60

 3 $33.62 $10.18  17.25 $0.00 $61.05 70

 4 $38.42 $10.18  17.25 $0.00 $65.85 80

 5 $43.23 $10.18  17.25 $0.00 $70.66 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

MECH. SWEEPER OPERATOR (ON CONST. SITES)
OPERATING ENGINEERS LOCAL 4

$62.12 06/01/2012 $10.00 $39.47 $12.65  0.00

$62.74 12/01/2012 $10.00 $40.09 $12.65  0.00

$63.51 06/01/2013 $10.00 $40.86 $12.65  0.00

$64.29 12/01/2013 $10.00 $41.64 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MECHANICS MAINTENANCE
OPERATING ENGINEERS LOCAL 4

$62.12 06/01/2012 $10.00 $39.47 $12.65  0.00

$62.74 12/01/2012 $10.00 $40.09 $12.65  0.00

$63.51 06/01/2013 $10.00 $40.86 $12.65  0.00

$64.29 12/01/2013 $10.00 $41.64 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

MILLWRIGHT (Zone 2)
MILLWRIGHTS LOCAL 1121 - Zone 2

$55.99 04/01/2011 $8.67 $31.71 $15.61  0.00

MILLWRIGHT - Local 1121 Zone 2Apprentice -

04/01/2011

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $15.86 $8.67  11.64 $0.00 $36.17 50

 2 $17.44 $8.67  11.64 $0.00 $37.75 55

 3 $19.03 $8.67  13.23 $0.00 $40.93 60

 4 $20.61 $8.67  13.23 $0.00 $42.51 65

 5 $22.20 $8.67  14.02 $0.00 $44.89 70

 6 $23.78 $8.67  14.02 $0.00 $46.47 75

 7 $25.37 $8.67  14.82 $0.00 $48.86 80

 8 $26.95 $8.67  14.82 $0.00 $50.44 85

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MORTAR MIXER
LABORERS - ZONE 2

$48.25 06/01/2012 $7.10 $29.60 $11.55  0.00

$48.50 12/01/2012 $7.10 $29.85 $11.55  0.00

$49.00 06/01/2013 $7.10 $30.35 $11.55  0.00

$49.50 12/01/2013 $7.10 $30.85 $11.55  0.00

$50.00 06/01/2014 $7.10 $31.35 $11.55  0.00

$50.50 12/01/2014 $7.10 $31.85 $11.55  0.00

$51.00 06/01/2015 $7.10 $32.35 $11.55  0.00

$51.50 12/01/2015 $7.10 $32.85 $11.55  0.00

$52.00 06/01/2016 $7.10 $33.35 $11.55  0.00

$52.75 12/01/2016 $7.10 $34.10 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

OILER (OTHER THAN TRUCK CRANES,GRADALLS)
OPERATING ENGINEERS LOCAL 4

$43.96 06/01/2012 $10.00 $21.31 $12.65  0.00

$44.30 12/01/2012 $10.00 $21.65 $12.65  0.00

$44.72 06/01/2013 $10.00 $22.07 $12.65  0.00

$45.14 12/01/2013 $10.00 $22.49 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

OILER (TRUCK CRANES, GRADALLS)
OPERATING ENGINEERS LOCAL 4

$47.25 06/01/2012 $10.00 $24.60 $12.65  0.00

$47.64 12/01/2012 $10.00 $24.99 $12.65  0.00

$48.12 06/01/2013 $10.00 $25.47 $12.65  0.00

$48.61 12/01/2013 $10.00 $25.96 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

OTHER POWER DRIVEN EQUIPMENT - CLASS II
OPERATING ENGINEERS LOCAL 4

$62.12 06/01/2012 $10.00 $39.47 $12.65  0.00

$62.74 12/01/2012 $10.00 $40.09 $12.65  0.00

$63.51 06/01/2013 $10.00 $40.86 $12.65  0.00

$64.29 12/01/2013 $10.00 $41.64 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PAINTER (BRIDGES/TANKS)
PAINTERS LOCAL 35 - ZONE 2

$67.41 07/01/2012 $7.80 $44.51 $15.10  0.00

$68.41 01/01/2013 $7.80 $45.01 $15.60  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35  - BRIDGES/TANKSApprentice -

07/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.26 $7.80  0.00 $0.00 $30.06 50

 2 $24.48 $7.80  3.38 $0.00 $35.66 55

 3 $26.71 $7.80  3.69 $0.00 $38.20 60

 4 $28.93 $7.80  4.00 $0.00 $40.73 65

 5 $31.16 $7.80  13.26 $0.00 $52.22 70

 6 $33.38 $7.80  13.56 $0.00 $54.74 75

 7 $35.61 $7.80  13.87 $0.00 $57.28 80

 8 $40.06 $7.80  14.49 $0.00 $62.35 90

01/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.51 $7.80  0.00 $0.00 $30.31 50

 2 $24.76 $7.80  3.52 $0.00 $36.08 55

 3 $27.01 $7.80  3.84 $0.00 $38.65 60

 4 $29.26 $7.80  4.16 $0.00 $41.22 65

 5 $31.51 $7.80  13.68 $0.00 $52.99 70

 6 $33.76 $7.80  14.00 $0.00 $55.56 75

 7 $36.01 $7.80  14.32 $0.00 $58.13 80

 8 $40.51 $7.80  14.96 $0.00 $63.27 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER (SPRAY OR SANDBLAST, NEW) *

 * If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.PAINTERS LOCAL 35 - ZONE 2

$58.31 07/01/2012 $7.80 $35.41 $15.10  0.00

$59.31 01/01/2013 $7.80 $35.91 $15.60  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 2 - Spray/Sandblast - NewApprentice -

07/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.71 $7.80  0.00 $0.00 $25.51 50

 2 $19.48 $7.80  3.38 $0.00 $30.66 55

 3 $21.25 $7.80  3.69 $0.00 $32.74 60

 4 $23.02 $7.80  4.00 $0.00 $34.82 65

 5 $24.79 $7.80  13.26 $0.00 $45.85 70

 6 $26.56 $7.80  13.56 $0.00 $47.92 75

 7 $28.33 $7.80  13.87 $0.00 $50.00 80

 8 $31.87 $7.80  14.49 $0.00 $54.16 90

01/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.96 $7.80  0.00 $0.00 $25.76 50

 2 $19.75 $7.80  3.52 $0.00 $31.07 55

 3 $21.55 $7.80  3.84 $0.00 $33.19 60

 4 $23.34 $7.80  4.16 $0.00 $35.30 65

 5 $25.14 $7.80  13.68 $0.00 $46.62 70

 6 $26.93 $7.80  14.00 $0.00 $48.73 75

 7 $28.73 $7.80  14.32 $0.00 $50.85 80

 8 $32.32 $7.80  14.96 $0.00 $55.08 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:1

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER (SPRAY OR SANDBLAST, REPAINT)
PAINTERS LOCAL 35 - ZONE 2

$56.37 07/01/2012 $7.80 $33.47 $15.10  0.00

$57.37 01/01/2013 $7.80 $33.97 $15.60  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 2 - Spray/Sandblast - RepaintApprentice -

07/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.74 $7.80  0.00 $0.00 $24.54 50

 2 $18.41 $7.80  3.38 $0.00 $29.59 55

 3 $20.08 $7.80  3.69 $0.00 $31.57 60

 4 $21.76 $7.80  4.00 $0.00 $33.56 65

 5 $23.43 $7.80  13.26 $0.00 $44.49 70

 6 $25.10 $7.80  13.56 $0.00 $46.46 75

 7 $26.78 $7.80  13.87 $0.00 $48.45 80

 8 $30.12 $7.80  14.49 $0.00 $52.41 90

01/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.99 $7.80  0.00 $0.00 $24.79 50

 2 $18.68 $7.80  3.52 $0.00 $30.00 55

 3 $20.38 $7.80  3.84 $0.00 $32.02 60

 4 $22.08 $7.80  4.16 $0.00 $34.04 65

 5 $23.78 $7.80  13.68 $0.00 $45.26 70

 6 $25.48 $7.80  14.00 $0.00 $47.28 75

 7 $27.18 $7.80  14.32 $0.00 $49.30 80

 8 $30.57 $7.80  14.96 $0.00 $53.33 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:1

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER (TRAFFIC MARKINGS)
LABORERS - ZONE 2

$48.00 06/01/2012 $7.10 $29.35 $11.55  0.00

$48.25 12/01/2012 $7.10 $29.60 $11.55  0.00

$48.75 06/01/2013 $7.10 $30.10 $11.55  0.00

$49.25 12/01/2013 $7.10 $30.60 $11.55  0.00

$49.75 06/01/2014 $7.10 $31.10 $11.55  0.00

$50.25 12/01/2014 $7.10 $31.60 $11.55  0.00

$50.75 06/01/2015 $7.10 $32.10 $11.55  0.00

$51.25 12/01/2015 $7.10 $32.60 $11.55  0.00

$51.75 06/01/2016 $7.10 $33.10 $11.55  0.00

$52.50 12/01/2016 $7.10 $33.85 $11.55  0.00
For Apprentice rates see "Apprentice- LABORER"

PAINTER / TAPER (BRUSH, NEW) *

* If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.PAINTERS LOCAL 35 - ZONE 2

$56.91 07/01/2012 $7.80 $34.01 $15.10  0.00

$57.91 01/01/2013 $7.80 $34.51 $15.60  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER - Local 35 Zone 2 - BRUSH NEWApprentice -

07/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.01 $7.80  0.00 $0.00 $24.81 50

 2 $18.71 $7.80  3.38 $0.00 $29.89 55

 3 $20.41 $7.80  3.69 $0.00 $31.90 60

 4 $22.11 $7.80  4.00 $0.00 $33.91 65

 5 $23.81 $7.80  13.26 $0.00 $44.87 70

 6 $25.51 $7.80  13.56 $0.00 $46.87 75

 7 $27.21 $7.80  13.87 $0.00 $48.88 80

 8 $30.61 $7.80  14.49 $0.00 $52.90 90

01/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.26 $7.80  0.00 $0.00 $25.06 50

 2 $18.98 $7.80  3.52 $0.00 $30.30 55

 3 $20.71 $7.80  3.84 $0.00 $32.35 60

 4 $22.43 $7.80  4.16 $0.00 $34.39 65

 5 $24.16 $7.80  13.68 $0.00 $45.64 70

 6 $25.88 $7.80  14.00 $0.00 $47.68 75

 7 $27.61 $7.80  14.32 $0.00 $49.73 80

 8 $31.06 $7.80  14.96 $0.00 $53.82 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER / TAPER (BRUSH, REPAINT)
PAINTERS LOCAL 35 - ZONE 2

$54.97 07/01/2012 $7.80 $32.07 $15.10  0.00

$55.97 01/01/2013 $7.80 $32.57 $15.60  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  

Issue Date: Wage Request Number:10/12/2012 Page 45 of 6920121012-042



JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 2 - BRUSH REPAINTApprentice -

07/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.04 $7.80  0.00 $0.00 $23.84 50

 2 $17.64 $7.80  3.38 $0.00 $28.82 55

 3 $19.24 $7.80  3.69 $0.00 $30.73 60

 4 $20.85 $7.80  4.00 $0.00 $32.65 65

 5 $22.45 $7.80  13.26 $0.00 $43.51 70

 6 $24.05 $7.80  13.56 $0.00 $45.41 75

 7 $25.66 $7.80  13.87 $0.00 $47.33 80

 8 $28.86 $7.80  14.49 $0.00 $51.15 90

01/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.29 $7.80  0.00 $0.00 $24.09 50

 2 $17.91 $7.80  3.52 $0.00 $29.23 55

 3 $19.54 $7.80  3.84 $0.00 $31.18 60

 4 $21.17 $7.80  4.16 $0.00 $33.13 65

 5 $22.80 $7.80  13.68 $0.00 $44.28 70

 6 $24.43 $7.80  14.00 $0.00 $46.23 75

 7 $26.06 $7.80  14.32 $0.00 $48.18 80

 8 $29.31 $7.80  14.96 $0.00 $52.07 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PANEL & PICKUP TRUCKS DRIVER
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$45.86 08/01/2012 $8.91 $29.68 $7.27  0.00

$47.35 12/01/2012 $9.07 $30.28 $8.00  0.00

PIER AND DOCK CONSTRUCTOR (UNDERPINNING AND 

DECK)
PILE DRIVER LOCAL 56 (ZONE 1)

$66.67 08/01/2012 $9.80 $39.20 $17.67  0.00

$68.17 08/01/2013 $9.80 $40.70 $17.67  0.00

$69.67 08/01/2014 $9.80 $42.20 $17.67  0.00

$71.17 08/01/2015 $9.80 $43.70 $17.67  0.00

PILE DRIVER
PILE DRIVER LOCAL 56 (ZONE 1)

$66.67 08/01/2012 $9.80 $39.20 $17.67  0.00

$68.17 08/01/2013 $9.80 $40.70 $17.67  0.00

$69.67 08/01/2014 $9.80 $42.20 $17.67  0.00

$71.17 08/01/2015 $9.80 $43.70 $17.67  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PILE DRIVER - Local 56 Zone 1Apprentice -

08/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.60 $9.80  17.67 $0.00 $47.07 50

 2 $23.52 $9.80  17.67 $0.00 $50.99 60

 3 $27.44 $9.80  17.67 $0.00 $54.91 70

 4 $29.40 $9.80  17.67 $0.00 $56.87 75

 5 $31.36 $9.80  17.67 $0.00 $58.83 80

 6 $31.36 $9.80  17.67 $0.00 $58.83 80

 7 $35.28 $9.80  17.67 $0.00 $62.75 90

 8 $35.28 $9.80  17.67 $0.00 $62.75 90

08/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.35 $9.80  17.67 $0.00 $47.82 50

 2 $24.42 $9.80  17.67 $0.00 $51.89 60

 3 $28.49 $9.80  17.67 $0.00 $55.96 70

 4 $30.53 $9.80  17.67 $0.00 $58.00 75

 5 $32.56 $9.80  17.67 $0.00 $60.03 80

 6 $32.56 $9.80  17.67 $0.00 $60.03 80

 7 $36.63 $9.80  17.67 $0.00 $64.10 90

 8 $36.63 $9.80  17.67 $0.00 $64.10 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PIPEFITTER & STEAMFITTER
PIPEFITTERS LOCAL 537 (Local 138)

$66.90 09/01/2012 $8.75 $45.76 $12.39  0.00

$68.15 03/01/2013 $8.75 $47.01 $12.39  0.00

PIPEFITTER Local 537 (Local 138)Apprentice -

09/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.30 $8.75  4.50 $0.00 $31.55 40

 2 $20.59 $8.75  12.39 $0.00 $41.73 45

 3 $27.46 $8.75  12.39 $0.00 $48.60 60

 4 $32.03 $8.75  12.39 $0.00 $53.17 70

 5 $36.61 $8.75  12.39 $0.00 $57.75 80

03/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.80 $8.75  4.50 $0.00 $32.05 40

 2 $21.15 $8.75  12.39 $0.00 $42.29 45

 3 $28.21 $8.75  12.39 $0.00 $49.35 60

 4 $32.91 $8.75  12.39 $0.00 $54.05 70

 5 $37.61 $8.75  12.39 $0.00 $58.75 80

Notes: 

     ** 1:3; 3:15; 1:10 thereafter / Steps are 1 yr.

     Refrig/AC Mechanic **1:1;1:2;2:4;3:6;4:8;5:10;6:12;7:14;8:17;9:20;10:23(Max)

Apprentice to Journeyworker Ratio:**

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PIPELAYER
LABORERS - ZONE 2

$48.25 06/01/2012 $7.10 $29.60 $11.55  0.00

$48.50 12/01/2012 $7.10 $29.85 $11.55  0.00

$49.00 06/01/2013 $7.10 $30.35 $11.55  0.00

$49.50 12/01/2013 $7.10 $30.85 $11.55  0.00

$50.00 06/01/2014 $7.10 $31.35 $11.55  0.00

$50.50 12/01/2014 $7.10 $31.85 $11.55  0.00

$51.00 06/01/2015 $7.10 $32.35 $11.55  0.00

$51.50 12/01/2015 $7.10 $32.85 $11.55  0.00

$52.00 06/01/2016 $7.10 $33.35 $11.55  0.00

$52.75 12/01/2016 $7.10 $34.10 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

PLUMBER
PLUMBERS & GASFITTERS LOCAL 12 (Local 138)

$66.59 09/01/2012 $9.32 $43.98 $13.29  0.00

$67.84 03/01/2013 $9.32 $45.23 $13.29  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PLUMBER/GASFITTER - Local 12 (Local 138)Apprentice -

09/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $15.39 $9.32  4.97 $0.00 $29.68 35

 2 $17.59 $9.32  5.61 $0.00 $32.52 40

 3 $24.19 $9.32  7.53 $0.00 $41.04 55

 4 $28.59 $9.32  8.81 $0.00 $46.72 65

 5 $32.99 $9.32  10.09 $0.00 $52.40 75

03/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $15.83 $9.32  4.97 $0.00 $30.12 35

 2 $18.09 $9.32  5.61 $0.00 $33.02 40

 3 $24.88 $9.32  7.53 $0.00 $41.73 55

 4 $29.40 $9.32  8.81 $0.00 $47.53 65

 5 $33.92 $9.32  10.09 $0.00 $53.33 75

Notes: 

     Steps are 1 yr

     Step 4 with lic$50.43 Step5 with lic$56.22

Apprentice to Journeyworker Ratio:1:5

PNEUMATIC CONTROLS (TEMP.)
PIPEFITTERS LOCAL 537 (Local 138)

$66.90 09/01/2012 $8.75 $45.76 $12.39  0.00

$68.15 03/01/2013 $8.75 $47.01 $12.39  0.00
For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PNEUMATIC DRILL/TOOL OPERATOR
LABORERS - ZONE 2

$48.25 06/01/2012 $7.10 $29.60 $11.55  0.00

$48.50 12/01/2012 $7.10 $29.85 $11.55  0.00

$49.00 06/01/2013 $7.10 $30.35 $11.55  0.00

$49.50 12/01/2013 $7.10 $30.85 $11.55  0.00

$50.00 06/01/2014 $7.10 $31.35 $11.55  0.00

$50.50 12/01/2014 $7.10 $31.85 $11.55  0.00

$51.00 06/01/2015 $7.10 $32.35 $11.55  0.00

$51.50 12/01/2015 $7.10 $32.85 $11.55  0.00

$52.00 06/01/2016 $7.10 $33.35 $11.55  0.00

$52.75 12/01/2016 $7.10 $34.10 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

POWDERMAN & BLASTER
LABORERS - ZONE 2

$49.00 06/01/2012 $7.10 $30.35 $11.55  0.00

$49.25 12/01/2012 $7.10 $30.60 $11.55  0.00

$49.75 06/01/2013 $7.10 $31.10 $11.55  0.00

$50.25 12/01/2013 $7.10 $31.60 $11.55  0.00

$50.75 06/01/2014 $7.10 $32.10 $11.55  0.00

$51.25 12/01/2014 $7.10 $32.60 $11.55  0.00

$51.75 06/01/2015 $7.10 $33.10 $11.55  0.00

$52.25 12/01/2015 $7.10 $33.60 $11.55  0.00

$52.75 06/01/2016 $7.10 $34.10 $11.55  0.00

$53.50 12/01/2016 $7.10 $34.85 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

POWER SHOVEL/DERRICK/TRENCHING MACHINE
OPERATING ENGINEERS LOCAL 4

$62.49 06/01/2012 $10.00 $39.84 $12.65  0.00

$63.11 12/01/2012 $10.00 $40.46 $12.65  0.00

$63.89 06/01/2013 $10.00 $41.24 $12.65  0.00

$64.67 12/01/2013 $10.00 $42.02 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PUMP OPERATOR (CONCRETE)
OPERATING ENGINEERS LOCAL 4

$62.49 06/01/2012 $10.00 $39.84 $12.65  0.00

$63.11 12/01/2012 $10.00 $40.46 $12.65  0.00

$63.89 06/01/2013 $10.00 $41.24 $12.65  0.00

$64.67 12/01/2013 $10.00 $42.02 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PUMP OPERATOR (DEWATERING, OTHER)
OPERATING ENGINEERS LOCAL 4

$50.74 06/01/2012 $10.00 $28.09 $12.65  0.00

$51.19 12/01/2012 $10.00 $28.54 $12.65  0.00

$51.74 06/01/2013 $10.00 $29.09 $12.65  0.00

$52.29 12/01/2013 $10.00 $29.64 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

READY-MIX CONCRETE DRIVER
TEAMSTERS LOCAL 42

$37.10 04/30/2009 $5.96 $25.80 $5.34  0.00

RECLAIMERS
OPERATING ENGINEERS LOCAL 4

$62.12 06/01/2012 $10.00 $39.47 $12.65  0.00

$62.74 12/01/2012 $10.00 $40.09 $12.65  0.00

$63.51 06/01/2013 $10.00 $40.86 $12.65  0.00

$64.29 12/01/2013 $10.00 $41.64 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

RESIDENTIAL WOOD FRAME (All Other Work)
CARPENTERS -ZONE 2 (Residential Wood)

$48.42 04/01/2011 $8.67 $24.24 $15.51  0.00

RESIDENTIAL WOOD FRAME CARPENTER **

 ** The Residential Wood Frame Carpenter classification applies 

only to the construction of new, wood frame residences that do 

not exceed four stories including the basement.CARPENTERS -ZONE 

2 (Residential Wood)

$36.81 05/01/2011 $6.34 $24.24 $6.23  0.00

As of 9/1/09 Carpentry work on wood-frame residential WEATHERIZATION projects shall be paid the RESIDENTIAL WOOD FRAME CARPENTER rate.

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

RIDE-ON MOTORIZED BUGGY OPERATOR
LABORERS - ZONE 2

$48.25 06/01/2012 $7.10 $29.60 $11.55  0.00

$48.50 12/01/2012 $7.10 $29.85 $11.55  0.00

$49.00 06/01/2013 $7.10 $30.35 $11.55  0.00

$49.50 12/01/2013 $7.10 $30.85 $11.55  0.00

$50.00 06/01/2014 $7.10 $31.35 $11.55  0.00

$50.50 12/01/2014 $7.10 $31.85 $11.55  0.00

$51.00 06/01/2015 $7.10 $32.35 $11.55  0.00

$51.50 12/01/2015 $7.10 $32.85 $11.55  0.00

$52.00 06/01/2016 $7.10 $33.35 $11.55  0.00

$52.75 12/01/2016 $7.10 $34.10 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

ROLLER/SPREADER/MULCHING MACHINE
OPERATING ENGINEERS LOCAL 4

$62.12 06/01/2012 $10.00 $39.47 $12.65  0.00

$62.74 12/01/2012 $10.00 $40.09 $12.65  0.00

$63.51 06/01/2013 $10.00 $40.86 $12.65  0.00

$64.29 12/01/2013 $10.00 $41.64 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

ROOFER (Inc.Roofer Waterproofng &Roofer Damproofg)
ROOFERS LOCAL 33

$57.61 08/01/2012 $10.50 $36.41 $10.70  0.00

$58.61 02/01/2013 $10.50 $37.41 $10.70  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ROOFER - Local 33Apprentice -

08/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.21 $10.50  3.38 $0.00 $32.09 50

 2 $21.85 $10.50  10.70 $0.00 $43.05 60

 3 $23.67 $10.50  10.70 $0.00 $44.87 65

 4 $27.31 $10.50  10.70 $0.00 $48.51 75

 5 $30.95 $10.50  10.70 $0.00 $52.15 85

02/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.71 $10.50  3.38 $0.00 $32.59 50

 2 $22.45 $10.50  10.70 $0.00 $43.65 60

 3 $24.32 $10.50  10.70 $0.00 $45.52 65

 4 $28.06 $10.50  10.70 $0.00 $49.26 75

 5 $31.80 $10.50  10.70 $0.00 $53.00 85

Notes: ** 1:5, 2:6-10, the 1:10; Reroofing: 1:4, then 1:1

     Step 1 is 2000 hrs.; Steps 2-5 are 1000 hrs.

     

Apprentice to Journeyworker Ratio:**

ROOFER SLATE / TILE / PRECAST CONCRETE
ROOFERS LOCAL 33

$57.86 08/01/2012 $10.50 $36.66 $10.70  0.00

$58.86 02/01/2013 $10.50 $37.66 $10.70  0.00
For apprentice rates see "Apprentice- ROOFER"

SHEETMETAL WORKER
SHEETMETAL WORKERS LOCAL 17 - A

$71.24 08/01/2012 $9.82 $41.10 $18.24  2.08

$72.52 02/01/2013 $9.82 $42.35 $18.24  2.11

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SHEET METAL WORKER - Local 17-AApprentice -

08/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.44 $9.82  4.00 $0.00 $30.26 40

 2 $16.44 $9.82  4.00 $0.00 $30.26 40

 3 $18.50 $9.82  8.00 $1.09 $37.41 45

 4 $18.50 $9.82  8.00 $1.09 $37.41 45

 5 $20.55 $9.82  8.75 $1.17 $40.29 50

 6 $20.55 $9.82  9.00 $1.18 $40.55 50

 7 $24.66 $9.82  10.24 $1.34 $46.06 60

 8 $26.72 $9.82  10.99 $1.43 $48.96 65

 9 $30.83 $9.82  12.49 $1.59 $54.73 75

 10 $34.94 $9.82  13.49 $1.75 $60.00 85

02/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.94 $9.82  4.00 $0.00 $30.76 40

 2 $16.94 $9.82  4.00 $0.00 $30.76 40

 3 $19.06 $9.82  8.00 $1.11 $37.99 45

 4 $19.06 $9.82  8.00 $1.11 $37.99 45

 5 $21.18 $9.82  8.75 $1.19 $40.94 50

 6 $21.18 $9.82  9.00 $1.20 $41.20 50

 7 $25.41 $9.82  10.24 $1.36 $46.83 60

 8 $27.53 $9.82  10.99 $1.45 $49.79 65

 9 $31.76 $9.82  12.49 $1.62 $55.69 75

 10 $36.00 $9.82  13.49 $1.78 $61.09 85

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

Notes: 

     Steps are 6 mos.

     

Apprentice to Journeyworker Ratio:1:4

SIGN ERECTOR
PAINTERS LOCAL 35 - ZONE 2

$39.04 06/01/2012 $6.82 $25.37 $6.85  0.00

$39.93 06/01/2013 $7.07 $25.81 $7.05  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SIGN ERECTOR - Local 35 Zone 2Apprentice -

06/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $12.69 $6.82  0.00 $0.00 $19.51 50

 2 $13.95 $6.82  2.35 $0.00 $23.12 55

 3 $15.22 $6.82  2.35 $0.00 $24.39 60

 4 $16.49 $6.82  2.35 $0.00 $25.66 65

 5 $17.76 $6.82  6.85 $0.00 $31.43 70

 6 $19.03 $6.82  6.85 $0.00 $32.70 75

 7 $20.30 $6.82  6.85 $0.00 $33.97 80

 8 $21.56 $6.82  6.85 $0.00 $35.23 85

 9 $22.83 $6.82  6.85 $0.00 $36.50 90

06/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $12.91 $7.07  0.00 $0.00 $19.98 50

 2 $14.20 $7.07  2.45 $0.00 $23.72 55

 3 $15.49 $7.07  2.45 $0.00 $25.01 60

 4 $16.78 $7.07  2.45 $0.00 $26.30 65

 5 $18.07 $7.07  7.05 $0.00 $32.19 70

 6 $19.36 $7.07  7.05 $0.00 $33.48 75

 7 $20.65 $7.07  7.05 $0.00 $34.77 80

 8 $21.94 $7.07  7.05 $0.00 $36.06 85

 9 $23.23 $7.07  7.05 $0.00 $37.35 90

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

Notes: 

     Steps are 4 mos.

     

Apprentice to Journeyworker Ratio:1:1

SPECIALIZED EARTH MOVING EQUIP < 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$46.62 08/01/2012 $8.91 $30.44 $7.27  0.00

$47.65 12/01/2012 $8.91 $30.74 $8.00  0.00

SPECIALIZED EARTH MOVING EQUIP > 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$46.91 08/01/2012 $8.91 $30.73 $7.27  0.00

$47.94 12/01/2012 $8.91 $31.03 $8.00  0.00

SPRINKLER FITTER
SPRINKLER FITTERS LOCAL 550 - (Section B)

$68.15 09/01/2012 $8.42 $47.28 $12.45  0.00

$69.15 03/01/2013 $8.42 $48.28 $12.45  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SPRINKLER FITTER - Local 550 (Section B)Apprentice -

09/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.55 $8.42  7.85 $0.00 $32.82 35

 2 $18.91 $8.42  7.85 $0.00 $35.18 40

 3 $21.28 $8.42  7.85 $0.00 $37.55 45

 4 $23.64 $8.42  7.85 $0.00 $39.91 50

 5 $26.00 $8.42  7.85 $0.00 $42.27 55

 6 $28.37 $8.42  7.85 $0.00 $44.64 60

 7 $30.73 $8.42  7.85 $0.00 $47.00 65

 8 $33.10 $8.42  7.85 $0.00 $49.37 70

 9 $35.46 $8.42  7.85 $0.00 $51.73 75

 10 $37.82 $8.42  7.85 $0.00 $54.09 80

03/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.90 $8.42  7.85 $0.00 $33.17 35

 2 $19.31 $8.42  7.85 $0.00 $35.58 40

 3 $21.73 $8.42  7.85 $0.00 $38.00 45

 4 $24.14 $8.42  7.85 $0.00 $40.41 50

 5 $26.55 $8.42  7.85 $0.00 $42.82 55

 6 $28.97 $8.42  7.85 $0.00 $45.24 60

 7 $31.38 $8.42  7.85 $0.00 $47.65 65

 8 $33.80 $8.42  7.85 $0.00 $50.07 70

 9 $36.21 $8.42  7.85 $0.00 $52.48 75

 10 $38.62 $8.42  7.85 $0.00 $54.89 80

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

Notes: 

     Steps are 850 hours

     

Apprentice to Journeyworker Ratio:1:1

STEAM BOILER OPERATOR
OPERATING ENGINEERS LOCAL 4

$62.12 06/01/2012 $10.00 $39.47 $12.65  0.00

$62.74 12/01/2012 $10.00 $40.09 $12.65  0.00

$63.51 06/01/2013 $10.00 $40.86 $12.65  0.00

$64.29 12/01/2013 $10.00 $41.64 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TAMPERS, SELF-PROPELLED OR TRACTOR DRAWN
OPERATING ENGINEERS LOCAL 4

$62.12 06/01/2012 $10.00 $39.47 $12.65  0.00

$62.74 12/01/2012 $10.00 $40.09 $12.65  0.00

$63.51 06/01/2013 $10.00 $40.86 $12.65  0.00

$64.29 12/01/2013 $10.00 $41.64 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TELECOMMUNICATION TECHNICIAN
ELECTRICIANS LOCAL 103

$57.60 09/01/2012 $13.00 $32.11 $12.49  0.00

$58.15 03/01/2013 $13.00 $32.64 $12.51  0.00

$58.67 09/01/2013 $13.00 $33.15 $12.52  0.00

$59.23 03/01/2014 $13.00 $33.69 $12.54  0.00

$59.76 09/01/2014 $13.00 $34.20 $12.56  0.00

$60.31 03/01/2015 $13.00 $34.74 $12.57  0.00

$61.04 09/01/2015 $13.00 $35.45 $12.59  0.00

$61.79 03/01/2016 $13.00 $36.17 $12.62  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

TELECOMMUNICATION TECHNICIAN - Local 103Apprentice -

09/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $12.84 $13.00  0.39 $0.00 $26.23 40

 2 $12.84 $13.00  0.39 $0.00 $26.23 40

 3 $14.45 $13.00  9.77 $0.00 $37.22 45

 4 $14.45 $13.00  9.77 $0.00 $37.22 45

 5 $16.06 $13.00  10.02 $0.00 $39.08 50

 6 $17.66 $13.00  10.27 $0.00 $40.93 55

 7 $19.27 $13.00  10.52 $0.00 $42.79 60

 8 $20.87 $13.00  10.77 $0.00 $44.64 65

 9 $22.48 $13.00  11.02 $0.00 $46.50 70

 10 $24.08 $13.00  11.26 $0.00 $48.34 75

03/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $13.06 $13.00  0.39 $0.00 $26.45 40

 2 $13.06 $13.00  0.39 $0.00 $26.45 40

 3 $14.69 $13.00  9.78 $0.00 $37.47 45

 4 $14.69 $13.00  9.78 $0.00 $37.47 45

 5 $16.32 $13.00  10.03 $0.00 $39.35 50

 6 $17.95 $13.00  10.28 $0.00 $41.23 55

 7 $19.58 $13.00  10.53 $0.00 $43.11 60

 8 $21.22 $13.00  10.78 $0.00 $45.00 65

 9 $22.85 $13.00  11.03 $0.00 $46.88 70

 10 $24.48 $13.00  11.28 $0.00 $48.76 75

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:1

TERRAZZO FINISHERS
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$73.78 08/01/2012 $10.18 $46.35 $17.25  0.00

$74.36 02/01/2013 $10.18 $46.93 $17.25  0.00

$75.33 08/01/2013 $10.18 $47.83 $17.32  0.00

$75.89 02/01/2014 $10.18 $48.39 $17.32  0.00

$76.86 08/01/2014 $10.18 $49.29 $17.39  0.00

$77.42 02/01/2015 $10.18 $49.85 $17.39  0.00

$78.39 08/01/2015 $10.18 $50.75 $17.46  0.00

$78.96 02/01/2016 $10.18 $51.32 $17.46  0.00

$79.94 08/01/2016 $10.18 $52.22 $17.54  0.00

$80.51 02/01/2017 $10.18 $52.79 $17.54  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

TERRAZZO FINISHER - Local 3 Marble & TileApprentice -

08/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.18 $10.18  17.25 $0.00 $50.61 50

 2 $27.81 $10.18  17.25 $0.00 $55.24 60

 3 $32.45 $10.18  17.25 $0.00 $59.88 70

 4 $37.08 $10.18  17.25 $0.00 $64.51 80

 5 $41.72 $10.18  17.25 $0.00 $69.15 90

02/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.47 $10.18  17.25 $0.00 $50.90 50

 2 $28.16 $10.18  17.25 $0.00 $55.59 60

 3 $32.85 $10.18  17.25 $0.00 $60.28 70

 4 $37.54 $10.18  17.25 $0.00 $64.97 80

 5 $42.24 $10.18  17.25 $0.00 $69.67 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

TEST BORING DRILLER
LABORERS - FOUNDATION AND MARINE

$52.75 12/01/2011 $7.10 $33.05 $12.60  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

TEST BORING DRILLER (Laborers Foundation & Marine)Apprentice -

12/01/2011

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.83 $7.10  12.60 $0.00 $39.53 60

 2 $23.14 $7.10  12.60 $0.00 $42.84 70

 3 $26.44 $7.10  12.60 $0.00 $46.14 80

 4 $29.75 $7.10  12.60 $0.00 $49.45 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

TEST BORING DRILLER HELPER
LABORERS - FOUNDATION AND MARINE

$51.47 12/01/2011 $7.10 $31.77 $12.60  0.00

TEST BORING LABORER
LABORERS - FOUNDATION AND MARINE

$51.35 12/01/2011 $7.10 $31.65 $12.60  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

TEST BORING LABORER (Laborers Foundation & Marine)Apprentice -

12/01/2011

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.99 $7.10  12.60 $0.00 $38.69 60

 2 $22.16 $7.10  12.60 $0.00 $41.86 70

 3 $25.32 $7.10  12.60 $0.00 $45.02 80

 4 $28.49 $7.10  12.60 $0.00 $48.19 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

TRACTORS/PORTABLE STEAM GENERATORS
OPERATING ENGINEERS LOCAL 4

$62.12 06/01/2012 $10.00 $39.47 $12.65  0.00

$62.74 12/01/2012 $10.00 $40.09 $12.65  0.00

$63.51 06/01/2013 $10.00 $40.86 $12.65  0.00

$64.29 12/01/2013 $10.00 $41.64 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TRAILERS FOR EARTH MOVING EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$47.20 08/01/2012 $8.91 $31.02 $7.27  0.00

$48.23 12/01/2012 $8.91 $31.32 $8.00  0.00

TUNNEL WORK - COMPRESSED AIR
LABORERS (COMPRESSED AIR)

$64.18 12/01/2011 $7.10 $44.08 $13.00  0.00

TUNNEL WORK - COMPRESSED AIR (HAZ. WASTE)
LABORERS (COMPRESSED AIR)

$66.18 12/01/2011 $7.10 $46.08 $13.00  0.00

TUNNEL WORK - FREE AIR
LABORERS (FREE AIR TUNNEL)

$56.25 12/01/2011 $7.10 $36.15 $13.00  0.00

TUNNEL WORK - FREE AIR (HAZ. WASTE)
LABORERS (FREE AIR TUNNEL)

$58.25 12/01/2011 $7.10 $38.15 $13.00  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

VAC-HAUL
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$46.62 08/01/2012 $8.91 $30.44 $7.27  0.00

$47.65 12/01/2012 $8.91 $30.74 $8.00  0.00

WAGON DRILL OPERATOR
LABORERS - ZONE 2

$48.25 06/01/2012 $7.10 $29.60 $11.55  0.00

$48.50 12/01/2012 $7.10 $29.85 $11.55  0.00

$49.00 06/01/2013 $7.10 $30.35 $11.55  0.00

$49.50 12/01/2013 $7.10 $30.85 $11.55  0.00

$50.00 06/01/2014 $7.10 $31.35 $11.55  0.00

$50.50 12/01/2014 $7.10 $31.85 $11.55  0.00

$51.00 06/01/2015 $7.10 $32.35 $11.55  0.00

$51.50 12/01/2015 $7.10 $32.85 $11.55  0.00

$52.00 06/01/2016 $7.10 $33.35 $11.55  0.00

$52.75 12/01/2016 $7.10 $34.10 $11.55  0.00
For apprentice rates see "Apprentice- LABORER"

WASTE WATER PUMP OPERATOR
OPERATING ENGINEERS LOCAL 4

$62.49 06/01/2012 $10.00 $39.84 $12.65  0.00

$63.11 12/01/2012 $10.00 $40.46 $12.65  0.00

$63.89 06/01/2013 $10.00 $41.24 $12.65  0.00

$64.67 12/01/2013 $10.00 $42.02 $12.65  0.00
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

WATER METER INSTALLER
PLUMBERS & GASFITTERS LOCAL 12 (Local 138)

$66.59 09/01/2012 $9.32 $43.98 $13.29  0.00

$67.84 03/01/2013 $9.32 $45.23 $13.29  0.00
For apprentice rates see "Apprentice- PLUMBER/PIPEFITTER" or "PLUMBER/GASFITTER"

Outside Electrical - East

CABLE TECHNICIAN (Power Zone)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$35.31 08/29/2011 $6.70 $27.11 $1.50  0.00

CABLEMAN (Underground Ducts & Cables)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$46.11 08/29/2011 $6.70 $38.41 $1.00  0.00

DRIVER / GROUNDMAN CDL
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$40.83 08/29/2011 $6.70 $31.63 $2.50  0.00

DRIVER / GROUNDMAN -Inexperienced (<2000 Hrs)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$33.05 08/29/2011 $6.70 $24.85 $1.50  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

EQUIPMENT OPERATOR (Class A CDL)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$50.11 08/29/2011 $6.70 $38.41 $5.00  0.00

EQUIPMENT OPERATOR (Class B CDL)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$43.34 08/29/2011 $6.70 $33.89 $2.75  0.00

GROUNDMAN
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$32.55 08/29/2011 $6.70 $24.85 $1.00  0.00

GROUNDMAN -Inexperienced (<2000 Hrs.)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$27.79 08/29/2011 $6.70 $20.34 $0.75  0.00

JOURNEYMAN LINEMAN
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$59.75 08/29/2011 $6.70 $45.19 $7.86  0.00

LINEMAN (Outside Electrical) - East Local 104Apprentice -

08/29/2011

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $27.11 $6.70  2.11 $0.00 $35.92 60

 2 $29.37 $6.70  2.36 $0.00 $38.43 65

 3 $31.63 $6.70  2.86 $0.00 $41.19 70

 4 $33.89 $6.70  3.36 $0.00 $43.95 75

 5 $36.15 $6.70  3.86 $0.00 $46.71 80

 6 $38.41 $6.70  4.36 $0.00 $49.47 85

 7 $40.67 $6.70  5.36 $0.00 $52.73 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:2

TELEDATA CABLE SPLICER
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$33.30 07/16/2012 $4.18 $26.33 $2.79  0.00

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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JOANNE F. GOLDSTEIN

Director
HEATHER E. ROWE

Secretary

Town of Georgetown, MA

West Street at Parker River in Georgetown, MA

Culvert and Roadway Upgrade Works - Replace granite block culvert with precast conc. box culvert, raise 

roadway grade,  install guardrail, relocate watermain, roadside grading and traffic control.

GEORGETOWN

THE COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

DEPARTMENT OF LABOR STANDARDS

Prevailing Wage Rates
DEVAL L. PATRICK

Governor As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H
TIMOTHY P. MURRAY

Lt. Governor

Awarding Authority:

City/Town:Contract Number:

Description of Work:

Job Location:

Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

TELEDATA LINEMAN/EQUIPMENT OPERATOR
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$31.70 07/16/2012 $4.18 $24.78 $2.74  0.00

TELEDATA WIREMAN/INSTALLER/TECHNICIAN
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$31.70 07/16/2012 $4.18 $24.78 $2.74  0.00

TREE TRIMMER
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$19.01 02/01/2009 $2.42 $16.59 $0.00  0.00

This classification applies only to the trimming of branches on

and around utility lines.

TREE TRIMMER GROUNDMAN
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$17.06 02/01/2009 $2.42 $14.64 $0.00  0.00

This classification applies only to the trimming of branches on

and around utility lines.

Additional Apprentice Information:

Minimum wage rates for apprentices employed on public works projects are listed above as a percentage of the pre-determined hourly wage rate established by the

Commissioner under the provisions of the M.G.L. c. 149, ss. 26-27D.  Apprentice ratios are established by the Division of Apprenticeship Training pursuant to M.G.L.

c. 23, ss. 11E-11L.

All apprentices must be registered with the Division of Apprenticeship Training in accordance with M.G.L. c. 23, ss. 11E-11L.

All steps are six months (1000 hours) unless otherwise specified.

*        Ratios are expressed in allowable number of apprentices to journeymen or fraction thereof.

**      Multiple ratios are listed in the comment field.

***    APP to JM; 1:1, 2:2, 2:3, 3:4, 4:4, 4:5, 4:6, 5:7, 6:7, 6:8, 6:9, 7:10, 8:10, 8:11, 8:12, 9:13, 10:13, 10:14, etc.

****  APP to JM; 1:1, 1:2, 2:3, 2:4, 3:5, 4:6, 4:7, 5:8, 6:9, 6:10, 7:11, 8:12, 8:13, 9:14, 10:15, 10:16, etc.

This wage schedule must be posted by the contractor at the work site in accordance with M.G.L. ch. 149, sec. 27.  Failure of the 

employer to pay "prevailing wage rates," which are the "total rates" listed above, on public works projects is a violation of M.G.L. ch. 

149, sec. 27.  Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at www.mass.gov/dols or at 617-626-6952.  Employees not receiving such rates should report the 

violation to the Fair Labor Division of the Office of the Attorney General, 100 Cambridge Street, Boston, MA  02108;  Tel:  
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SECTION 00 73 13 
 
 Incorporation of Applicable Provisions of the 
 Massachusetts General Laws
 
Certain provisions of the Massachusetts General Laws are applicable to Construction 
contracts including, but not limited to, those contained in Chapter 30 and Chapter 149. 
All applicable provisions of the Massachusetts General Laws are incorporated into the 
Contract as if fully set forth herein, and shall prevail over any conflicting provisions of 
the General or Supplemental General Conditions. 
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SECTION 01 00 00 
 

GENERAL REQUIREMENTS 
 
 

1.01  GENERAL 
 
 A. These General Requirements are additional Provisions and information that the 

Owner and Contractor agree shall apply to the work to be performed under this 
contract. 

 
1.02  DEFINITION OF ABBREVIATIONS 
 
 A. Wherever in these specifications or other contract documents the following 

abbreviations are used, the intent and meaning shall be interpreted as follows: 
 
  AA Aluminum Association 
  AAMA Architectural Aluminum Manufacturers Association 
  AASHTO American Association of State Highway and Transportation Officials 
  ABEC Annular Bearing Engineer’s Committee 
  ACI American Concrete Institute 
  ADA Americans with Disabilities Act 
  AFBMA Anti-Friction Bearing Manufacturers Association 
  AGMA American Gear Manufacturers Association 
  AISC American Institute of Steel Construction 
  AISI American Iron and Steel Institute 
  ANSI American National Standards Institute 
  AREA American Railway Engineering Association 
  ASTM American Society for Testing and Materials 
  AWS American Welding Society 
  AWWA American Water Works Association 
  BIA Brick Institute of America 
  CGSB Canadian Government Standards Board 
  FM Factory Mutual Research Corporation 
  HMGP Hazard Mitigation Grant Program 
  IEEE Institute of Electrical and Electronics Engineers, Inc. 
  IFI Industrial Fasteners Institute 
  MEMA Massachusetts Emergency Management Agency 
  MHD Massachusetts Highway Department 
  MHD-SSHB Massachusetts Highway Department - 

 Standard Specifications for Highways and Bridges 
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1.02  DEFINITION OF ABBREVIATIONS (Continued) 
 
  NEMA National Electrical Manufacturers Association 
  NEWWA New England Water Works Association 
 
  OSHA Occupational Safety and Health Administration 
  SAE Society of Automotive Engineers 
  SDI Steel Door Institute 
  SSPC Steel Structures Painting Council 
  UL Underwriter’s Laboratory 
  USATBCB United States Architectural and Transportation Barriers  

 Compliance Board (The Access Board) 
  W.O.G. Water, Oil and Gas 
 
1.03  SCOPE OF WORK 
 

 Work performed under this contract shall include but not limited to the removal of the 
existing 2' x 3' stone and slab culvert and replace it with a new 10'W x 6'H concrete 
box culvert and raise the roadway grade above flood level induced by backwater 
effects on Parker River.  Installation and relocation of guard rails, roadway re-grading 
and compaction, protection of utilities, control of water flows during construction, 
management of traffic, finish loam and seed for disturbed areas and all incidental 
work as detailed on Contract Drawings and as described within the Contract 
Documents including the provisions of the Turtle Protection Plan.  The scope also 
includes the coordination of Town “in-kind” goods and materials to be provided by 
the Town in compliance with grant funding local participation requirements.  Water 
Distribution System upgrades may also be done as part of this project as a Bid 
Addition “A”. 

 
1.03  MEASUREMENT OF QUANTITIES 
 
 A. Quantity of the items of work performed under this contract shall be measured in 

conformance with the Drawings and these Specifications.  For additional information 
refer to Section 01 22 00 Measurement and Payment. 

 
1.04  FITTING AND COORDINATION OF THE WORK 
 
 A. The Contractor shall be responsible for the proper fitting of all work and for the 

coordination of the operations of all trades, subcontractors, or materials and men 
engaged upon the work.  He shall be prepared to guarantee to each of his 
subcontractors the dimensions which they may require for the fitting of their work to 
all surrounding work and shall do, or cause his agents to do, all cutting and fitting, 
adjusting and patching necessary to make the several parts of the work come together 
properly and to fit the work to receive, or be received by, that of the Contractors. 
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1.04  FITTING AND COORDINATION OF THE WORK (Continued) 
 
B. Deviations from the proposed locations shown on the Contract Plans will not be 

permitted without prior written approval by the Engineer. 
 
1.05  TEMPORARY UTILITIES 
 
 A. The Contractor shall furnish his own temporary connections as required to existing 

utilities and maintain them at his own expense. 
 
1.06  TEMPORARY LIGHT AND POWER 
 
 A. The Contractor shall furnish his own temporary light and power as required for the 

prosecution and completion of the work. 
 
1.07  TEMPORARY WATER 
 
 A. Water for drinking purposes and other usage will be provided by the Contractor at his 

own expense. 
 
1.08  PROJECT SCHEDULE 
 
 A. The Contractor shall be responsible for completing a detailed project schedule for 

work under this Contract.  The schedule shall be submitted within 10 days after the 
award of the Contract and shall, if necessary, be revised by the Contractor until 
accepted by the Owner.  The schedule shall be comprehensive, covering all 
procurement and construction activities. 

 
 B. The Contractor’s attention is brought to the fact that Precast Concrete Culvert items 

may have an exceedingly long review and production time frame and that the culvert 
replacement work must be conducted within the time period detailed within these 
Contract Documents.  To help expedite such steps, the Town has included 
preliminary shop drawings from a local vendor which are included with the Contract 
Drawings.  The Contractor may submit alternate vendors for the culvert supplier; 
however, the Contractor takes full responsibility for any delays or scheduling impacts 
potentially associated with such selections.  Liquidated Damages will apply to the 
Contractor regardless of the culvert supplier used if contract schedule and completion 
dates are not adhered to. 
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1.08  PROJECT SCHEDULE (Continued) 
 
 C. The type of activities to be included are as follows: 
 
  1. Each individual task of construction. 
  2. Procurement schedule for equipment and systems to include shop drawing 

submittals, and delivery dates. 
  3. Roadway detour set-up dates 
  4. Roadway closure dates 
  5. Final paving date. 
  6. Roadway detour removal 
  7. Date of substantial completion. 
  8. Date of final completion. 
 
1.09  RECORD PLANS 
 
 A. The Contractor shall maintain a record of, and show on all plans used in the work, all 

alterations, additions and changes in the work as originally planned.  This record will 
be inspected weekly by the Engineer and shall be corrected by the Contractor if 
required.  The Contractor shall employ the services of an engineer and/or surveyor to 
accurately set the proposed culvert at the proper grade, location and elevation.  There 
shall be a retainage of the mobilization charge of not less than $2,500.00 until the 
record drawings are complete and given to the Engineer. 

 
 B. The Contractor will be furnished with two additional sets of prints of the contract 

plans, at no charge, for carrying out the above described purpose.  Both sets shall be 
presented to the Owner in good condition upon completion of construction activities 
or as otherwise directed. 

 
1.10  SPECIAL CONTROLS 
 
 A. The Contractor shall make special provisions to prevent excessive noise during 

construction.  No heavy construction equipment or large engined vehicle shall be 
allowed to operate on the site between the hours of 7 PM and 7 AM unless special 
permission is granted by the Owner.  Under normal conditions, road work shall be 
allowed 30 minutes after sunrise to 30 minutes before sunset within the above 
stipulated time frame without supplemental roadway lighting.  Road work outside this 
day light period will require an Engineer approved lighting plan to be implemented. 
Temporary noise barriers shall be erected by the Contractor at the direction of the 
Engineer if the noise level at the perimeter of the site is determined as excessive. 

 
 B. The Contractor shall control dust during construction by the use of calcium chloride 

or other acceptable means. 
 
 
 
 
 

2510-01 01 00 00-4 



1.11  WORK HOURS 
 
 A. The Contractor will not be permitted to work on Saturdays or Sundays without the 

written permission of the Engineer, except during the four (4) week roadway closure 
period.  During the road closure period, work will be required to be continuous 
including weekends and including extended labor and equipment shifts as may be 
required.  The Contractor shall include in his unit pricing sufficient monies to cover 
all overtime and premium time associated with this extended work schedule.  Outside 
of this roadway closure period, the Contractor must request permission, in writing, a 
minimum of 72 hours in advance for weekend work.  The request shall include the 
date(s) of work, reason for work, and schedule of work to be performed.   

 
 B. Holidays – Within the anticipated project schedule, work will not be permitted on: 
 
  New Year’s Day 
  Martin Luther King Day 
  Presidents’ Day 
  Patriots’ Day 
  Memorial Day 
  Independence Day 
  Labor Day 
  Columbus Day 
  Veteran’s Day 
  Thanksgiving Day 
  Christmas Day 
 
  or on days when the Town of Georgetown’s Highway and Water Departments are 

closed for general business or lightly staffed due to local requirements. 
 
1.12  PREBID CONFERENCE 
 
 A. A Pre-Bid Conference is scheduled to be hold on December 5, 2012 at 10:00AM at 

the Town of Georgetown Town Hall.  A site visit may occur at the end of the Pre-Bid 
Conference if desired.  The Contractor should also visit the site independently to 
clearly assess site constraints and elements of work which may effect his Bid pricing 
and progression of work. 

 
1.13  PRECONSTRUCTION CONFERENCE 
 
 A. Prior to the start of construction there will be a preconstruction conference to discuss 

the phasing and scheduling of the construction project.  The specific time and place of 
the conference shall be arranged by the Engineer. 

 
1.14  PROJECT CLOSEOUT 
 
 A. As a requirement for completion of the project, the Contractor shall leave all work 

areas in clean and orderly conditions.  The Contractor shall repair any and all 
disturbed areas to their condition prior to construction. 
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1.15  SECURITY 
 
 A. It is the Contractor’s responsibility to protect all equipment and materials stored on 

site or installed in-place from theft and vandalism until all project work has been 
completed and final project acceptance has been made by the Owner. 

 
1.16  HANDLING, DISTRIBUTION AND STORAGE OF MATERIALS AND 

EQUIPMENT 
 
 A. The Contractor shall handle, haul, and distribute all materials and all surplus materials 

on the different portions of the Work, as necessary or required.  The Contractor shall 
also provide suitable and adequate storage room for materials and equipment during 
the progress of the Work, and be responsible for the protection, loss of, or damage to 
materials and equipment furnished by him, until the final completion and acceptance 
of the Work. 

 
 B. Storage and demurrage charges by transportation companies and vendors shall be 

borne by the Contractor. 
 
 C. All excavated materials to be incorporated in the Work shall be placed so as not to 

injure any part of the work or existing facilities and so that free access can be had at 
all times to and all parts of the Work and to all public utility installations in the 
vicinity of the Work. 

 
1.17  OCCUPYING PRIVATE LAND 
 
 A. The Contractor shall not (except after written consent from the proper parties) enter 

or occupy with men, tools, materials, or equipment, any land outside the rights-of-
way or property of the Owner.  A copy of the written consent shall be given to the 
Engineer. 

 
1.18  MISCELLANEOUS TESTING SERVICES 
 
 A. The Contractor shall provide all the coordination and cooperation required for the 

performance of all testing required by the Contract Documents including compaction 
testing of roadway fill and sub-base materials and structural fill around precast 
concrete culvert sections.  Unless specified otherwise, all testing and certification 
required are to be paid for by the Contractor and his suppliers and subcontractors to 
demonstrate compliance to the technical specifications and overall work quality.  An 
Allowance for Testing as listed in the Bid shall only be utilized for supplemental 
testing order by the Engineer in addition to the Contractor’s compliance testing.  

 
1.19  ORDER OF WORK 
 
 A. The Contractor shall submit to the Engineer for acceptance a Project Schedule.  The 

following general sequence of construction work is being offered as a plan for 
completing the project in the intended manner.  It is a general outline only and 
requires the Contractor to account for all the details in formulating his own complete 
plan for the project. 
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1.19           ORDER OF WORK (Continued) 
 
 B. General Sequence of Construction: 
 
  1. Verify with the Town the scope and extent of all work for the bid including any 

additions. 
 
  2. Devise and submit for acceptance all schedules, construction sequences, 

materials and manufacturer listings and the like to the Engineer. 
 
  3. Obtain all local, state and federal construction permits necessary to complete the 

outlined work , including a suitable construction dewatering and erosion control 
plan (Construction Stormwater Permit). 

 
  4. Secure and implement the expert services defined in the Turtle Protection Plan. 

 
  5. Install and maintain all temporary facilities, in particular, erosion and sediment 

control measures and Turtle Protection measures. 
 
  6. Install flashing message boards notifying drivers of the upcoming roadway 

closure. Install signage and begin traffic detour. Close West Street. 
 
  7. Remove guard rail and facilitate Town reclaiming operations and tree removals. 
 

8. Install coffer dam and flow diversion pumps/equipment 
 
9. Excavate and remove existing culvert.  Salvaged granite block to be stockpiled 

for slope protection near wing walls. 
 
10. Excavate for new culvert. (Possibly minor dredging) 
 
11. Install proposed precast concrete box culvert and wingwalls. Install riprap, 

stabilize slope and fill culvert base with stone to natural channel elevations 
 
12. Transport roadway materials from town to job site for raising roadway 

elevation. Grade and compact Town materials to specification requirements. 
Stabilizing side slopes. Fine grade and compact.  

 
13. Install Water Distribution System upgrades (if Bid Addition “A” is approved for 

construction). 
 

14. Facilitate Town paving operations 
 
15. Install berm, sidewalk, pedestrian rail and guard rail. 
 
16. Loam and hydroseed side slopes and disturbed areas. Final site clean-up. 

 
17. Re-open roadway to all traffic. 
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1.19  ORDER OF WORK (Continued) 
 

18. Facilitate Town line painting. 
 
19. Remove Detour and Traffic Control Signs 

 
1.20  SHOP DRAWINGS 
 
 A. The Contractor shall provide Shop Drawings for ALL materials and equipment to be 

furnished and installed as required by the Contract Documents.  A minimum of 6 
copies of each Shop Drawing are required unless otherwise specified.  The Engineer’s 
acceptance of any Shop Drawing shall not release the Contractor from responsibility 
for deviations from the Contract Documents.  The acceptance of any Shop Drawing 
which substantially deviates from the requirement of the Contract Documents shall be 
evidenced by Change Order. 

 
 B. Shop drawings for all equipment and systems shall be complete packages including 

all information necessary for the Engineer to do a total review.  When submitted for 
the Engineer’s review, Shop Drawings shall bear the Contractor’s certification that he 
has reviewed, checked and approved the Shop Drawings and that they are in 
conformance with the requirements of the Contract Documents.  All Shop Drawings 
and required submittals by Subcontractors or Suppliers shall be forwarded to the 
Engineer only by the Contractor after he completes the above review and 
certification. 

 
 C. All deviations from the Contract Documents shall be clearly listed on the submittal by 

the manufacturer or Contractor.  All certificates of compliance as called for in 
referenced standards shall accompany the submittal. 

 
 D. Portions of the Work requiring a Shop Drawing or sample submission shall not begin 

until the Shop Drawing or submission has been accepted by the Engineer.  A copy of 
each accepted Shop Drawing and each accepted sample shall be kept in good order by 
the Contractor at the site and shall be available to the Engineer. 

 
1.21  UTILITY RELATED CHARGES 
 
 A. The Contractor is to include his bid and pay any and all charges and backcharges 

made by all the utility companies for materials, labor and services supplied by them 
for this project.  These costs shall include but not be limited to:  charges by the 
telephone and cable company for relocation of aerial facilities, installation of new 
facilities, charges by the electric company for relocation of aerial facilities and 
installation of new poles or facilities; all costs and charges for the protection and 
support of the existing utilities traversing the culvert area and all charges by utility 
companies for service during the project construction up to final completion. 
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1.22  PERMITS 
 
 A. The Contractor shall obtain, pay for and abide by all local and State permits as may 

be required for the completion of work under this Contract, at no extra charge to the 
Owner.  Town’s street opening permit is required however fee has been waived. 

 
1.23  TRAFFIC SIGNAGE 
 
 A. All signage on this project shall be new and in accordance with the Traffic Control 

Plan.  The Contractor preserve and protect traffic signage used on this project and 
release all signage in good condition to the Town at the end of the project. 

 
1.24  SCOPE OF TOWN'S PROPOSED IN-KIND GOODS AND SERVICES 
 

A. As part of the HMGP award, the Town has committed to provide in-kind services for 
this project.  The following is a list of the in-kind services to be provided and the 
Contractor’s Bid should reflect the use of these in-kind services.  The Contractor shall 
coordinate and facilitate the use and scheduling of these Town goods and services to 
ensure compliance with his construction schedule. 

 
1. All Ordinary Borrow and Gravel Borrow used for fill and roadway sub-base 

materials shall come from Town material stockpiles within the Town limits as 
may be available.  Contractor shall be responsible for transport to project site 
when needed. 

2. All existing local signs will be removed and reset by Town personnel. 
3. All Catch Basins and local drains will be cleaned and jetted by the Town. 
4. All Loam used for final cover materials shall come from Town material 

stockpiles within the Town limits as may be available.  Contractor shall be 
responsible for transport to project site when needed. 

5. Construction Observation for Town Contract Compliance shall be by Town and 
Engineering staff. 

6. Riprap used for final culvert inlet and outlet protection and supplemental slope 
stabilization shall come from Town material stockpiles within the Town limits 
as may be available.  Contractor shall be responsible for transport to project site 
when needed. 

7. Roadway Paving (excludes berm pad, berm and sidewalk asphaltic materials) 
8. Two Town owned Message Boards for detour set-up. 
9. Line painting. 
10. Tree cutting and brush disposal and excess “clean” excavation material disposal. 

 
END OF SECTION 
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SECTION 01 22 00 
 

MEASUREMENT AND PAYMENT 
 
 

PART 1 GENERAL 
 
1.01 GENERAL REQUIREMENTS 
 

A. Quantity of the items of work performed under this contract shall be 
measured in conformance with the Drawings and these Specifications. 

 
1.02 CLEARING AND GRUBBING (ITEM 1) 
 

A. Clearing and Grubbing will be measured for payment per acre.  The 
Contractor shall cut and remove all brush, saplings and surface vegetation 
from the areas designated to be altered and outside of the bordering 
vegetated wetland boundary.   Limits of clearing shall be staked and 
confirmed by the Engineer prior to removal.  Contractor shall dispose of 
material as directed, if clean of debris, grub material can be processed at 
the Town’s composting facility. 

 
B. Payment for Clearing and Grubbing will be paid for based upon the actual 

area subject to such work on an fractional acre basis. 
 
1.03 COMMON BORROW (GRADING & COMPACTION) (ITEM 2) 
 

A. Common Borrow (Grading & Compaction) will be measured for payment 
per cubic yard.  Material shall be provided by the Town. and 
transported to the site as needed by the Contractor.   Material shall be 
considered in-kind services and no monetary payment will be made to the 
Contractor for the material. 

 
B. Payment for Common Borrow (Grading & Compaction) will be paid for at 

the Contract unit price bid per cubic yard.  Payment shall be considered 
full compensation for all labor, equipment, transport, material movement, 
rough grading and compaction necessary for the successful completion of 
this work.  NO PAYMENT SHALL BE MADE FOR MATERIAL 
UNDER THIS ITEM. 

 
1.04 GRAVEL BORROW (GRADING & COMPACTION) (ITEM 3) 
 

A. Gravel Borrow (Grading & Compaction) will be measured for payment 
per cubic yard.  Material shall be provided by the Town.  and 
transported to the site as needed by the Contractor.   Material shall be 
considered in-kind services and no monetary payment will be made to the 
Contractor for the material. 
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B. Payment for Gravel Borrow (Grading & Compaction) will be paid for at 

the Contract unit price bid per cubic yard.  Payment shall be considered 
full compensation for all labor, equipment, transport, material movement, 
rough grading and compaction necessary for the successful completion of 
this work.  NO PAYMENT SHALL BE MADE FOR MATERIAL 
UNDER THIS ITEM. 

 
1.05 COMMON BORROW (FURNISH & INSTALL) (ITEM 4) 
 

A. Common Borrow (Furnish & Install) will be measured for payment per 
cubic yard.  

 
B. Payment for Common Borrow (Furnish & Install) will be paid for at the 

Contract unit price bid per cubic yard.  Payment shall be considered full 
compensation for all labor, equipment, material, transport, material 
movement, rough grading and compaction necessary for the successful 
completion of this work. 

 
1.06 GRAVEL BORROW (FURNISH & INSTALL) (ITEM 5) 
 

A. Gravel Borrow (Furnish & Install) will be measured for payment per cubic 
yard.  

 
B. Payment for Gravel Borrow (Furnish & Install) will be paid for at the 

Contract unit price bid per cubic yard.  Payment shall be considered full 
compensation for all labor, equipment, material, transport, material 
movement, rough grading and compaction necessary for the successful 
completion of this work. 

 
1.07 FINE GRADING AND COMPACTING (ITEM 6) 
 

A. Fine Grading and Compacting of raised roadway prior to paving will be 
measured for payment per square yard. 

 
B. Payment for Fine Grading and Compacting will be paid for at the Contract 

unit price bid per square yard of final roadway surface.  Payment shall be 
considered full compensation for all parts, labor, equipment, compaction, 
testing and final removal of excess or spoil materials and all else 
incidental thereto for which payment is not provided under other items in 
the Bid Form. 
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1.08 GATE BOX ADJUSTED (ITEM 7) 
 
A. Gate Box Adjusted will be measured for payment per each gate box 

adjusted to proposed grade as shown on the Contract Drawings, and shall 
include all measurement for excavation, jack hammering, cement bed, 
labor, equipment, tools, and all else necessary for adjusting gate boxes to 
final grade. 

 
B. Payment for Gate Box Adjusted will be made at the Contract unit price bid 

per each.  Payment shall be considered full compensation for all labor, 
equipment, tools, and all else required for the successful completion of 
work. 

 
1.09 PAVEMENT RECLAMATION (ITEM 8) 
 

A. Pavement Reclamation will be measured for payment per square yard. 
Currently the Town anticipates conducting Reclamation work using 
an existing roadway contractor.  This item is listed as an alternate for 
the Town to evaluate and may be selected if deemed economically 
feasible for the Town. 

 
B. Payment for Pavement Reclamation will be paid for at the Contract unit 

price bid per square yard for the full pavement thickness but not less than 
10 inches in depth.  Payment shall be considered full compensation for all 
parts, labor, materials, equipment, and including all temporary and 
permanent roadway side slope stabilization and slope treatments not 
otherwise provided for under separate bid items and all else incidental 
thereto for which payment is not provided under other items in the Bid 
Form. 

 
1.10 HOT MIX ASPHALT INTERMEDIATE COURSE (ITEM 9) 

 
A. Hot Mix Asphalt Intermediate Course will be measured for payment per 

ton, complete in place to the limits and rolled thicknesses shown on the 
Contract Drawings. Currently the Town anticipates conducting Paving 
work using an existing roadway contractor.  This item is listed as an 
alternate for the Town to evaluate and may be selected if deemed 
economically feasible for the Town. 
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B. Payment for Hot Mix Asphalt Intermediate Course will be paid for at the 
Contract unit price bid per ton, complete in place.  This price shall 
constitute full payment for Hot Mix Asphalt Intermediate Course 
including cleaning and preparing the surface of the gravel base, furnishing, 
placing and maintaining the pavement including all tools, labor, materials, 
equipment, adjusting all street hardware, any additional fine grading and 
compacting of gravel base prior to paving operations to establish roadway 
crowns and side slopes, and all else incidental thereto for which payment 
is not provided under other items in the Bid Form. 

 
1.11 CALCIUM CHLORIDE FOR ROADWAY DUST CONTROL (ITEM 10) 
 

A. Calcium Chloride for Roadway Dust Control will be measured for 
payment per pound as may be ordered by the Engineer for dust control.  
Calcium Chloride shall be AASHTO type I or type II.  Application rates 
may be subject to engineer approval and may be changed at any time by 
the engineer. 

 
B. Payment for Calcium Chloride for Roadway Dust Control will be paid for 

at the Contract unit price bid per pound. 
 
1.12 HOT MIX ASPHALT SURFACE COURSE (ITEM 11) 
 

A. Hot Mix Asphalt Surface Course will be measured for payment per ton, 
complete in place to the limits and rolled thicknesses shown on the 
Contract Drawings. Currently the Town anticipates conducting Paving 
work using an existing roadway contractor.  This item is listed as an 
alternate for the Town to evaluate and may be selected if deemed 
economically feasible for the Town. 

 
B. Payment for Hot Mix Asphalt Surface Course will be paid for at the 

Contract unit price bid, per ton, complete in place.  This price shall 
constitute full payment for Hot Mix Asphalt Surface Course including 
cleaning and preparing the surface of the base course, spray tack coat, 
furnishing, placing, rolling and maintaining the pavement including all 
tools, labor, materials, equipment, adjusting all street hardware and 
castings, and all else incidental thereto for which payment is not provided 
under other items in the Bid Form. 

 
1.13 BITUMEN FOR TACK COAT (ITEM 12) 

 
A. Bitumen for Tack Coat will be measured per payment per gallon. 

Currently the Town anticipates conducting Paving work using an 
existing roadway contractor.  This item is listed as an alternate for the 
Town to evaluate and may be selected if deemed economically feasible 
for the Town. 
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B. Payment for Bitumen for Tack Coat will be paid for at the Contract unit 
price bid per gallon applied to the pavement layers, seams, joints and at 
castings.  Payment shall be considered full compensation for all parts, 
labor, equipment, transportation, fuel, and all else incidental thereto for 
which payment is not provided under other items in the Bid Form. 

 
1.14 HOT MIX ASPHALT BERM, TYPE A (ITEM 13) 
 

A. Hot Mix Asphalt Berm, Type A will be measured for payment per linear 
foot, complete in place at the locations shown on the Contract Drawings. 

 
B. Payment for Hot Mix Asphalt Berm, Type A will be paid for at the 

Contract unit price bid, per linear foot, complete in place.  This price shall 
constitute full payment for Hot Mix Asphalt Berm, Type A including 
labor, equipment, materials, transportation, hauling, fuel, preparation and 
cleaning of base course pavement surface, tack coating of pavement 
surface, supplemental berm pad as required and all else necessary for the 
successful installation of Hot Mix Asphalt Berm 

 
1.15 GUARDRAIL POST - STEEL (ITEM 14) 
 

A. Guardrail Post – Steel will be measured for payment per each, complete in 
place as shown on the Contract Drawings. 

 
B. Payment for Guardrail Post – Steel will be paid for at the Contract unit 

price bid, per each, complete in place.  This price shall constitute full 
payment for Guardrail Post – Steel including labor, equipment, materials, 
transportation, fuel, setting of posts, bolts, nuts, washers, back-up plates, 
and all else necessary for the successful installation of Guardrail Post – 
Steel. 

 
1.16 STEEL W BEAM HIGHWAY GUARD (SINGLE FACED) (ITEM 15) 
 

A. Steel W Beam Highway Guard (Single Faced) will be measured for 
payment per linear foot along the top edge of the rail element from center 
to center of end posts. 

 
B. Payment for Steel W Beam Highway Guard (Single Faced) will be paid 

for at the Contract unit price bid per linear foot.  Payment under this item 
shall be considered full compensation for all labor, equipment, storage, 
and transportation necessary for the installation of new guardrail including 
guard rail posts, backup plates, reflectors, bolts, nuts, and other guardrail 
components necessary for the successful completion of this work. 
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1.17 STEEL W BEAM HIGHWAY GUARD BURIED END (SINGLE FACED) 
(ITEM 16) 

 
A. Measurement for Steel W Beam Highway Guard Buried End (Single 

Faced) shall be per each installed. 
 

B. Payment for Steel W Beam Highway Guard Buried End (Single Faced) 
shall be paid at the Contract unit price per each installed.  Payment will be 
considered upon complete installation and shall be full compensation for 
all materials, labor, tools, equipment, nut & blots, reflectors, and all else 
necessary to complete installation.  

 
1.18 STEEL W BEAM TERMINAL SECTION (SINGLE FACED) (ITEM 17) 
 

A. Measurement for Steel W Beam Terminal Section (Single Faced) shall be 
per each installed. 

 
B. Payment for Steel W Beam Terminal Section (Single Faced) shall be paid 

at the Contract unit price per each installed.  Payment will be considered 
upon complete installation and shall be full compensation for all materials, 
labor, tools, equipment, nut & blots, reflectors, and all else necessary to 
complete installation. 

 
1.19 PEDESTRIAN RAIL AT CULVERT (ITEM 18) 
 

A. Pedestrian Rail at Culvert will be measured for payment per linear foot 
along the top edge of the uppermost rail from end to end of the rail 
measured lengthwise. 

 
B. Payment for Pedestrian Rail at Culvert will be paid for at the Contract unit 

price bid per linear foot.  Payment under this item shall be considered full 
compensation for all labor, equipment, tools, storage, and transportation 
necessary for the installation of pedestrian rail at the culvert including 
pressure treated rails, galvanized posts, galvanized post caps, bolts, nuts, 
brackets, neoprene gaskets, mounting plates or poured concrete 
foundations and other pedestrian rail components necessary for the 
successful completion of this work as shown on the plans.  Work shall also 
include the sealing and staining of pressure treated rails with 20-year 
grade white sealer/stain prior to installation. 

 
1.20 HOT MIX ASPHALT WALK SURFACE (1.5” BINDER AND 1.5” TOP 

COURSE) (ITEM 19) 
 

A. Hot Mix Asphalt Walk Surface (1.5” Binder and 1.5” Top Course) will be 
measured for payment per ton, complete in place to the limits and rolled 
thicknesses shown on the Contract Drawings. 
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B. Payment for Hot Mix Asphalt Walk Surface (1.5” Binder and 1.5” Top 
Course) will be paid for at the Contract unit price bid, per ton, complete in 
place.  This price shall constitute full payment for Hot Mix Asphalt Walk 
Surface including cleaning and preparing the reclaimed base course 
surface prior to installation of the binder course, rolling of paved walk 
surfaces, tack coat between the binder course and top course, all tools, 
labor, materials, equipment, and all else necessary for the successful 
installation of the hit mix asphalt walk surface. 

 
1.20 DREDGING (ITEM 20) 
 
 A. Dredging will be measured for payment per cubic yard.  Measurement will 
  be based on the actual number of cubic yards dredged.  Material will be  
  measured once it has dried out.  
 
 B. Payment for Dredging will be paid for at the Contract unit price bid per  
  cubic yard.  Payment on the cubic yard per basis shall be considered full  
  compensation for mechanically dredging areas specified by engineer  
  including all labor, materials, equipment, hauling dredged material to  
  DPW yard, and all else necessary for completion of work. 
 
1.30 MOBILIZATION (ITEM 21) 
  

A. Mobilization and all associated work, to complete the project shall be 
measured for payment on a lump sum basis but the cost shall not exceed 5 
percent of the bid, excluding this item without detailed support 
documentation..  Contractor shall include $2,500 for as-builts which will 
be held in addition to the retainage and released upon receiving the 
AutoCAD file drawings. 

 
B. Payment for Mobilization will be paid for at the Contract unit price bid per 

lump sum.  Payment under this item shall be considered full compensation 
for all costs associated with initiating the Contract, exclusive of the costs 
of materials.  Payment shall include compensation for all insurance, 
bonds, site preparation, aerial utility relocation, permitting, mobilization of 
equipment, establishing a staging area, traffic control measures and in 
general the costs associated with establishing the work on site to assure 
that it is proceeding in a continuous manner.  All provisions of the General 
Conditions, the Supplementary Conditions, and the General Requirements 
shall be considered incidental to this item for which separate payment is 
not provided under other items in the Bid Form. Ten percent of the 
Mobilization cost shall be reserved for final Contractor demobilization and 
related cleanup activities.   
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1.31 LOAM BORROW (ITEM 22) 
 

A. Loam Borrow will be measured for payment per cubic yard based on 
actual measurements made over the general contour of the areas loamed, 
complete in place.  Material shall be provided by the Town.  Material 
shall be considered in-kind services and no monetary payment will be 
made to the Contractor. 

 
B. Payment for Loam Borrow will be paid for at the Contract unit price bid 

per cubic yard.  Payment shall be considered full compensation for all 
labor, equipment, material movement, hand spreading, rough grading and 
hand roll compaction necessary for the successful completion of this work.  
NO PAYMENT SHALL BE MADE FOR MATERIAL UNDER THIS 
ITEM. 

 
1.32 WETLAND REPLICATION AREA (ITEM 23) 
 

A. Wetland Replication Area will be measured for payment per square yard 
based on actual measurements made over the general contour of the 
wetland replication areas, complete in place. 

 
B. Payment for Wetland Replication Area will be paid for at the Contract unit 

price bid per square yard complete in place.  Payment shall be considered 
full compensation for all labor, equipment, materials, wetland seed mix, 
hand spreading, excavation, wetland soil mix, organic loam, mulch, cut 
straw, rough grading and hand roll compaction necessary for the 
successful completion of this work. 

 
1.24 HYDROSEEDING (ITEM 24) 
 

A. Hydroseeding will be measured for payment for the number of square 
yards hydroseeded based on actual measurements made over the general 
contour of the areas seeded, complete in place.  In addition to the 
hydroseeding, the Contractor shall purchase ten (10) pounds of New 
England Roadside Matrix Upland Seed Mix as specified in Part 2.03 of the 
Environmental Protection Section of the Specifications.  This ten (10) 
pounds of seed is to be provided to the Georgetown Highway Department 
for overseeding to be done by the Town.  No measurement or additional 
payment will be made for this additional Seed Mix but shall be considered 
incidental to this item. 

 
B. Payment for Hydroseeding will be at the Contract unit prices, as set forth 

in the Proposal, which price(s) shall constitute full compensation for all 
tools; labor and equipment; furnishing and installing all materials; fine 
hand grading and racking prior to application, watering and re-application 
if required and for all work specified herein, as directed by the Engineer, 
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complete-in-place.  No payment will be made until a satisfactory stand of 
grass, as determined by the Engineer, has been established generally after 
two (2) cuttings. 

 
1.25 HAY BALE & SILT FENCE EROSION CONTROL (ITEM 25) 
 

A. Hay Bale & Silt Fence Erosion Control will be measured for payment per 
linear foot complete in place and maintained in good condition throughout 
construction and as designated on the Drawings or as directed by the 
Engineer.  Hay Bale & Silt Fence Erosion Control shall be composed of 
“double” protection measures with both staked hay bales and siltation 
fence as shown on standard details.  No measurement will be made or 
“single” protection measures. 

 
B. Payment for Hay Bale & Silt Fence Erosion Control will be paid for at the 

Contract unit price bid per linear foot.  This price and payment shall be 
full compensation for furnishing, hauling, placing, toeing, maintaining, 
and removal of haybales and siltation barrier and all else incidental thereto 
for which separate payment is not provided under other items in the Bid 
Form.  Since payment also includes barrier maintenance throughout 
construction, retainage of up to 25% of the cost of the barrier may be held 
by the Town until the work area has been fully stabilized, including the 
ground surface being re-vegetated after bale removal. 

 
1.26 DUMPED RIP RAP (150 TO 250 LB STONES) (ITEM 26) 
 

A. Dumped Rip Rap (150 to 250 lb. Stones) will be measured for payment 
per ton. 

 
B. Payment for Dumped Rip Rap (150 to 250 lb. Stones) will be paid for at 

the Contract unit price bid per cubic yard in place, complete.  Payment 
shall be considered full compensation for all labor, equipment, bedding 
stone, trap rock for choking rip rap, and the setting of rip rap pieces 
necessary for the successful completion of this work.   

 
1.27 TEMPORARY COFFERDAM (ITEM 27) 
 

A. Temporary Cofferdam will be measured for payment per lump sum. 
 
B. Payment for Temporary Cofferdam will be paid for at the Contract unit 

price bid per lump sum, complete.  Payment shall be considered full 
compensation for all labor, equipment, materials, tools, machinery 
necessary for the successful installation and maintenance of temporary 
cofferdams on both sides of the culvert, and the removal of cofferdam 
upon completion of the work. 
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1.28 CONTROL OF WATER (ITEM 28) 
 

A. Control of Water will be measured for payment per lump sum. 
 
B. Payment for Control of Water will be paid for at the Contract unit price 

bid per lump sum, complete.  Payment shall be considered full 
compensation for all bypass pumping, hoses, tanks, stormwater pollution 
protection plans, labor, equipment, electricity, temporary electrical 
service, materials, tools, machinery necessary for the successful control of 
water during the work. The Contractor’s Flow Control and Diversion Plan 
submittal shall be included under this item. 

 
 
1.29 10' x 6’ PRECAST CONCRETE BOX CULVERT WITH WINGWALLS 

(COMPLETE) (ITEM 29) 
 

A. 10’ x 6’ Precast Concrete Box Culvert with Wingwalls (Complete) will be 
measured for payment per lump sum, complete in-place.  

 
B. Payment for 10’x 6’ Precast Concrete Box Culvert with Wingwalls 

(Complete) will be paid for at the Contract unit price bid per lump sum, 
complete-in-place.  Payment on this lump sum basis shall be considered 
full compensation for all labor, materials, transportation, excavation and 
dewatering and installation for all culverts, wingwalls, headwalls, cutoff 
walls, beddings and footings, trap rock infill for natural channel bottom 
establishment and all necessary hardware, joint gasketing materials and 
culvert roof membrane for the completion of work.  Payment on this lump 
sum item shall also constitute full payment for ancillary and related 
project requirements of the culvert MEMA grant and the Town of 
Georgetown Conservation Commission Order of Conditions, attached at 
the end of this document, not otherwise covered by a separate Bid Item. 

 
1.30 DEMOLISH EXISTING CULVERT (ITEM 30) 
 

A. Demolish Existing Culvert will be measured for payment per lump sum 
for the cross-culvert demolished as shown in the Plans. 

 
B. Payment for Demolish Existing Culvert will be paid for at the Contract 

unit price bid per lump sum.  Payment under this item shall be considered 
full compensation for all labor, equipment, materials necessary for the 
successful demolition of the existing culvert in an environmentally sound 
manner, the stockpiling of existing granite block for slope stabilization 
and the placement of such along slope based upon available material and 
as directed by the Engineer and related work considered incidental to this 
item.   
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1.31 RETAINING WALL (ITEM 31) 
 

A. Retaining Wall will be measured for payment per square yard of the 
outermost vertical face of the wall. 

 
B. Payment for Retaining Wall will be paid for at the Contract unit price bid 

per square yard.  Payment under this item shall be considered full 
compensation for all labor, equipment, excavation, backfilling, retaining 
wall blocks, granular leveling pad, retaining wall pins, ¾” drainage rock 
behind retaining wall, geogrid, geotextile fabric, drainage pipe, and all 
other materials necessary for the successful construction of the retaining 
wall system per manufacturer recommendations and as depicted on plans.   

 
1.32 TEMPORARY TRAFFIC CONTROL SIGNS (ITEM 32) 
 

A. Temporary Traffic Control Signs will be measured for payment per square 
foot as detailed and listed on the Traffic Management Plan provide with 
the Contract Drawings.  Signs are to become the property of the Town 
upon completion of construction.  Jersey barriers and plastic drum 
barricades will be considered incidental to this item but will not be 
measured for payment.  

 
B. Payment for Temporary Traffic Control Signs will be paid at the unit price 

bid per square foot.  Payment on this square foot basis shall also constitute 
full compensation for materials, transportation, installation, periodic 
“bagging”, removal and delivery to the Town in good condition of all 
safety signing.  No payment will be made for jersey barriers and flashing 
plastic drum barricades which shall be considered incidental to 
Mobilization. 

 
1.33 SPECIAL DUTY POLICE (ITEM 33) 
 

A. Special Duty Police shall be measured on an hourly basis. The Town of 
Georgetown Police Department along with the Highway Department and 
Engineer will determine when/if special duty police will be required.  The 
Contractor is responsible for scheduling them. 

 
B. Payment for Special Duty Police shall be paid for on an hourly basis in 

accordance with an invoice from the Georgetown Police Department, with 
payment sent directly to the Georgetown Police Department.  Copies of all 
invoices will be submitted to the Engineer along with monthly payment 
requisition requests. All payments to police for work under this Contract 
shall be in accordance with Section 34B of Chapter 149 of the General 
Laws of the Commonwealth of Massachusetts which states that reserve 
police officers shall receive the same prevailing wage rate as paid to 
regular police officers.   
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1.34 SAWING ASPHALT PAVEMENT AND KEYWAY CUTTING (ITEM 34) 
 

A. Sawing Asphalt Pavement and Keyway Cutting will be measure for 
payment per linear foot. Currently the Town anticipates conducting 
Paving work and related Saw Cutting work using an existing roadway 
contractor.  This item is listed as an alternate for the Town to evaluate 
and may be selected if deemed economically feasible for the Town. 

 
B. Payment for Sawing Asphalt Pavement and Keyway Cutting will be paid 

for at the Contract unit price bid per linear foot of pavement cut at the 
limits of work and adjacent keyways and as directed by the Engineer. 

 
1.35 ALLOWANCE FOR TESTING (ITEM 35) 
 

A. Allowance for Testing will be measured for payment up to the lump sum 
specified there-in for actual “additional” testing ordered by the Engineer.  
This shall cover only testing requested by the Engineer that is not already 
covered for payment.  This item does not cover any testing that is already 
required of the Contractor to demonstrate compaction densities stipulated 
herein or testing conducted by the Contractor without order of the 
Engineer. 

 
B. Payment for Allowance for Testing will be the actual cost of test as 

ordered by the Engineer up to the specified amount in the Bid.  Monies 
left over at the end of the contract will not be due to or relinquished to the 
Contactor. 

 
1.36 TURTLE PROTECTION PLAN (ITEM 36) 
 

A. Turtle Protection Plan will be measured for payment per lump sum. 
  
B. Payment for Turtle Protection Plan will be paid for at the Contract unit 

price bid per lump sum.  Payment under this item shall constitute full 
payment for wildlife biologist, turtle protection plan development, turtle 
protection plan implementation, turtle barrier installation, turtle barrier 
inspection, turtle barrier maintenance, sweeps of work area, Commercial 
Scientific Collection Permit application and fees, Contractor training by 
wildlife biologist,  debris collection fence installation, morning inspections 
for turtle species, turtle transportation if required, reporting of turtles 
encountered using Rare Animal Observation Forms, digital photography 
and documentation of location where turtles are found, and all else 
necessary for the protection of turtles in accordance with the Turtle 
Protection Plan included in the Appendix. 
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1.37 DUMPED STONE AND TRAP ROCK SLOPE PROTECTION (ITEM 37) 
 

A. Dumped Stone (2-1/2 to 3 inch) and Trap Rock (6 to 8 inch) will be 
measured for payment per cubic yard measured in place based upon 
designated thicknesses. 

 
B. Payment for Dumped Stone (2-1/2  to 3 inch) and Trap Rock (6 to 8 inch) 

will be paid for at the Contract unit price bid per cubic yard in place, 
complete in place with fabric underlayment and bedding stone.  Payment 
shall be considered full compensation for all labor, equipment, fabric, 
bedding stone, dumped stone, trap rock, and the dumping grading and 
setting of stone/rock pieces necessary for the successful completion of this 
work.   

 
1.38 LINE PAINTING AND EXISTING SIGNS REMOVED AND RESET 
 
 

A. Roadway Line Painting and existing Signs Removed and Reset will be 
conducted by the Town Highway Department and will not be 
measured for payment. Work done under this item shall be considered 
in-kind services and no monetary payment will be made to the Contractor 
for coordinating or facilitating. 

 
1.39 WATER SYSTEM IMPROVEMENTS (BID ADDITION ITEM A1) 

 
A Water System Improvements will be measured for payment per lump sum. 
  
B Payment for Water System Improvements will be paid for at the Contract 

unit price bid per lump sum.  Payment under this item shall constitute full 
payment for the replacement of approximately 160 linear feet of 6 inch 
cast iron water main with 8 inch cement line, Class 52, water main 
including reducing couplings, 8 inch by 8 inch tee, three (3) 8 inch water 
gate valves, solid sleeve coupling, miscellaneous fittings, bends and 
adapters, poured concrete thrust blocks, coordination and implementation 
of all temporary water shut-downs, blow offs, sampling port, disinfection, 
flushing and testing, and all else necessary for the complete installation in 
accordance with Town Water Department Standards included in the 
Appendix Materials. Work shall also include the performing of three test 
pits at connection locations. (Refer to plan insert on Sheet 4 of 18 of 
Contract Drawings) 

 
 
 

END OF SECTION 
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SECTION 01 41 26 
 

PERMITS 
 
 
PART 1 GENERAL 
 
1.01  GENERAL REQUIREMENTS 
 
 A. The Owner has obtained, or will obtain and pay for, the permits listed below which 

are required for this project.  The Contractor shall assist in obtaining certain permits 
when and as required or requested. 

 
  1. Permits by Owner 
   a. Local Conservation Commission Order of Conditions  

(Chapter. 131, Sec. 40) 
   b.  Army Corps of Engineers General Permit 
   c. 401 Water Quality Certification 
   d. Chapter 91 License 
    
  2. Permits by Contractor may include: 
   a. Street Opening Permit 
   b. Blasting Permit (if such operations are to be conducted) 
   c. NPDES Stormwater Construction Permit 
 
PART 2 MATERIALS – Not Applicable 
 
PART 3 EXECUTION 
 
 A. The Contractor shall perform all work in accordance with the Contract Documents, 

including the attached permits and orders of conditions, as well as in accordance with 
any applicable local ordinances or requirements. 

 
 B. Permits are included at the end of this specification. 
 
 

END OF SECTION 
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SECTION 01 57 26 
 

DUST CONTROL 
 
 
PART 1  GENERAL 
 
1.01  DESCRIPTION 
 
 A. This section of the specification covers the furnishing of all labor, equipment, 

materials and tools necessary for and incidental to the control of dust via calcium 
chloride, complete, as required and/or when directed by the Engineer. 

 
 
PART 2 MATERIALS 
 
2.01  CALCIUM CHLORIDE 
 
 A. Calcium chloride shall conform to the requirements of AASHTO-M 144, Type I or 

Type II and ASTM Specification D98 for Calcium Chloride.  The calcium chloride 
shall be packaged in moisture proof bags or in airtight drums with the name of 
manufacturer, name of product, net weight, and percentage of calcium chloride 
guaranteed by the manufacturer legibly marked on each container. 

 
B. Calcium chloride failing to meet the requirements of the aforementioned 

specifications or that which has become caked or sticky in shipment or storage, may 
be rejected by the Engineer. 

 
PART 3 EXECUTION 
 
3.01  APPLICATION 
 
 A. Calcium chloride shall be applied when ordered by the Engineer and only in areas 

which will not be adversely affected by the application.  The Contractor’s attention is 
directed to Section 31 25 00 - Environmental Protection.  In areas where the use of 
calcium chloride is prohibited, the Contractor shall nevertheless control dust by other 
methods, such as by the application of clean water spread by water wagons, as may 
be approved by the Engineer.  If water is used, application rates shall be limited to 
prevent creating mud. 

 
 B. Calcium chloride shall be uniformly applied at the rate of 1-1/2 pounds per square 

yard or at any other rate as directed by the Engineer.  Application shall be by means 
of a mechanical spreader, or other approved methods.  The number and frequency of 
applications shall be determined by the Engineer. 

 
END OF SECTION 
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SECTION 01 71 13 
 

MOBILIZATION 
 
PART 1  GENERAL 
 
1.01  SCOPE OF WORK 
 
 A. Under this item of work, the Contractor shall take all necessary steps, measures and 

actions to mobilize and demobilize the required labor and equipment and to furnish 
the necessary tools and materials to complete the specified construction activities 
within the Contract Time. 

 
 B. This item shall also include providing all necessary administrative support, bonds, 

insurance, project superintendence, project schedules, permit and grant compliance, 
permit acquisition, temporary facilities, traffic control, as-built record drawings, 
survey, project signs (see FEMA grant and Conservation Commission Order of 
Conditions) and all other work or services required for and incidental to beginning 
work and to maintaining satisfactory progress on the work. 

 
PART 2 MATERIALS 
 
  Not Applicable 
 
PART 3 EXECUTION 
 
3.01  COMMENCING OPERATIONS 
 
 A. The Contractor, immediately upon receipt of Notice to Proceed, shall commence to 

mobilize labor, equipment, materials, etc., as required for the work.  He shall obtain 
all necessary permits and licenses required, and provide all necessary schedules and 
temporary facilities for the Engineer and for his work force as specified elsewhere. 

 
 B. All temporary facilities shall be maintained in first class condition and working order 

for the life of the Contract, or for longer time periods, as may be required. 
 
3.02  AS-BUILT DRAWINGS 
 
 a. The Contractor shall provide as-built drawings at the completion of the job in the 

form of Auto Cad to the Engineer.  A retainage from the unit price of mobilization 
will be specifically held of $2,500.00 will be held until the receipt of such drawings. 

 
END OF SECTION 
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SECTION 01 74 00 
 

CLEANING UP 
 
 
PART 1 GENERAL 
 
1.01  SCOPE OF WORK 
 
 A. The Contractor should be familiar with Section 00 72 00 – GENERAL 

CONDITIONS, Section 01 00 00 – GENERAL REQUIREMENTS and Section 31 25 
00 – ENVIRONMENTAL PROTECTION as they pertain to this section. 

 
 B. The Contractor must employ at all times during the progress of his work adequate 

cleanup measures and safety precautions to prevent injuries to persons or damage to 
property.  The Contractor shall immediately, upon direction by the Engineer provide 
adequate material, equipment and labor to cleanup and make safe any and all areas 
deemed necessary by the Engineer. 

 
1.02  MEASUREMENT AND PAYMENT 
 
 A. Payment for Cleaning Up shall be considered as incidental to the work, and shall be 

included under the various items of the proposal. 
 
PART 2 MATERIALS 
 
  Not Applicable 
 
PART 3 EXECUTION 
 
3.01  DAILY CLEANUP 
 
 A. The Contractor shall clean up, at least daily, all refuse, rubbish, scrap and surplus 

material, debris and unneeded construction equipment resulting from the construction 
operations and sweep the area.  The site of the work and the adjacent areas affected 
thereby shall at all times present a neat, orderly and workmanlike appearance. 

 
 B. Upon written notification by the Engineer, the Contractor shall within 24 hours clean 

up those areas which in the Engineer's opinion are in violation of this section and the 
above referenced sections of the specifications. 

 
 C. If in the opinion of the Engineer, the referenced areas are not satisfactorily cleaned 

up, all other work on the project shall stop until the cleanup is satisfactory. 
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3.02  MATERIAL OR DEBRIS IN DRAINAGE FACILITIES 
 
 A. Where material or debris has washed or flowed into or has been placed in existing 

watercourses, ditches, gutters, drains, pipes or structures, such material or debris shall 
be entirely removed and satisfactorily disposed of during progress of the work, and 
the ditches, channels, drains, pipes, and structures shall, upon completion of the work, 
be left in a clean and neat condition. 

 
3.03  REMOVAL OF TEMPORARY BUILDINGS, STRUCTURES AND EQUIPMENT 
 
 A. On or before completion of the work, the Contractor shall, unless otherwise 

specifically directed or permitted in writing, tear down and remove all temporary 
buildings and structures built by him; shall remove all temporary works, tools and 
machinery or other construction equipment furnished by him; shall remove all 
rubbish from any grounds which he has occupied; shall remove silt fences and hay 
bales used for trapping sediment; and shall leave the roads and all parts of the 
property and adjacent property affected by his operations in a neat and satisfactory 
condition. 

 
3.04  RESTORATION OF DAMAGED PROPERTY 
 
 A. The Contractor shall restore or replace, when and as directed, any property damaged 

by his work, equipment or employees, to a condition at least equal to that existing 
immediately prior to the beginning of operations.  To this end the Contractor shall do 
as required all necessary highway or driveway, walk and landscaping work.  
Materials, equipment, and methods for such restoration shall be as approved by the 
Engineer. 

 
3.05  FINAL CLEANUP 
 
 A. Before acceptance by the Owner, the Contractor shall perform a final cleanup to bring 

the construction site to its original or specified condition.  This cleanup shall include 
removing all trash and debris off of the premises.  Before acceptance, the condition of 
the site shall be approved by the Engineer. 

 
 

END OF SECTION 
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SECTION 03 41 00 
 

STRUCTURAL PRECAST CONCRETE 
 
 

PART 1 GENERAL 
 
1.01  WORK INCLUDED 
 
 A. Provide all materials, labor and equipment required for the design, fabrication and 

erection of structural precast concrete as shown on the drawings or necessary to 
complete the work. 

 
 B. Section includes: 
 
  1. Precast concrete culvert. 
  2. Related accessories. 
  3. Furnishing and installation of miscellaneous anchors, headers, grouting or key-

joints between adjacent pieces and accessories. 
  4. Furnishing precast items, required to be built into or form part of work specified 

under other Sections, to appropriate trade at proper time with complete 
instructions to facilitate installation. 

  5. Furnishing of shop drawings, design calculations, and mock-ups as required 
herein. 

 
1.02  REFERENCES 
 
 A. American Concrete Institute (ACI): 
 
  1. ACI 301 Specifications for Structural Concrete for Buildings. 
  2. ACI 318 Building Code Requirements for Reinforced Concrete. 
  3. ACI Monograph #8 Precast Concrete Handling and Erection. 
 
 B. American Welding Society, Inc.  (AWS): 
 
  1. ANSI/AWS D1.1 Structural Welding Code - Steel. 
  2. ANSI/AWS D1.4 Structural Welding Code - Reinforcing Steel. 
 
 C. Concrete Reinforcing Steel Institute (CRSI): 
 
  1. CRSI MSP “Manual of Standard Practice.” 
  2. CRSI S9 “Recommended Practice for placing Reinforcing Bars.” 
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1.02  REFERENCES (Continued) 
 
 D. Precast Concrete Institute (PCI): 
 
  1. PCI-MNL-116 “Manual for Quality Control for Plants and Production of 

Precast and Prestressed Concrete Products.” 
  2. PCI MNL-117 “Manual for Quality Control for Plants and Production of 

Architectural Precast Concrete.” 
  3. PCI MNL -120 “Design Handbook - Precast and Prestressed Concrete.” 
  4. PCI MNL -123 “Manual on Design of Connections for Precast Prestressed 

Concrete.” 
 
1.03  SUBMITTALS 
 
 A. Submit in accordance with the General Conditions unless otherwise indicated. 
 
 B. Shop Drawings: Include information necessary for complete fabrication and 

installation of component parts of structure. 
 
  1. Type; identification mark; dimensions; finish; camber headers; location of 

openings and headers; anchorage and grouting details and accessories. 
 
  2. Openings: Contractor shall coordinate opening requirements of other Sections 

and incorporate such openings on Shop Drawings. 
 
 C. Calculations: Submit calculations sealed by a Professional Engineer, registered in the 

State of Massachusetts, indicating the design of the precast culvert and all 
connections, and showing compliance with these Specifications, the referenced 
standards herein and the design loadings indicated on the drawings and as otherwise 
required. 

 
1.04  QUALITY ASSURANCE 
 
 A. Codes and Standards: Comply with provisions of following codes, specifications and 

standards, except as otherwise indicated: 
 
  1. ACI 301. 
  2. ACI 318. 
  3. AWS D1.1. 
  4. AWS D1.4. 
  5. PCI MNL - 116. 
  6. PCI MNL -117 
  7. PCI MNL - 120. 
  8. PCI MNL - 123. 
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1.04  QUALITY ASSURANCE (Continued) 
 
 B. Manufacturer’s Qualifications: Minimum of 5 years’ experience in the actual 

production of specified products. 
 
 C. Fabricator Qualifications: Firms which have a minimum of 5 years’ successful 

experience in the fabrication of precast/prestressed concrete units, similar to units 
required for this project will be acceptable.  Fabricator must have sufficient 
production capacity to produce, transport, and deliver required units without causing 
delay in the work. 

 
  1. Fabricator must be producer member of Precast Concrete Institute (PCI) and 

participate in its Plant Certificate Program, prior to the start of production. 
 
 D. Installer’s Qualifications: Firm experienced in installation or application of systems 

similar in complexity to those required for this Project, plus the following. 
 
  1. Acceptable to or licensed by manufacturer. 
  2. Minimum of 3 years’ experience with systems. 
  3. Successfully completed a minimum of 5 comparable scale projects using this 

system. 
 
 E. Qualifications for Welding Work: 
 
  1. In accordance with AWS “Standard Qualification Procedure” and Code for 

Welding in Building Construction,” Appendix D Parts II and III.   
 
  2. Submit certification that welders proposed to be employed have satisfactorily 

passed AWS qualification test using the same electrodes required for use in this 
work. 

 
1.05  DELIVERY, STORAGE, AND HANDLING 
 
 A. Deliver precast concrete units to project site in such quantities and at such times to 

assure continuity of installation.  Store units at project site to prevent cracking, 
distortion, warping, staining, or other physical damage and so that markings are 
visible.  Lift and support units only at designated lifting or supporting points as 
shown on final shop drawings. 

 
 B. Storage and Protection: Store materials in accordance with manufacturer’s 

recommendations. 
 
  1. Protect from the elements and from damage. 
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PART 2  MATERIALS 
 
2.01  CONCRETE 
 
 A. Compressive Strength: 5000 psi at 28 days. 
 
 B. Portland Cement: ASTM C150, Type III. 
 
  1. Use only 1 brand, type and source of supply of cement. 
 
 C. Aggregates: ASTM C33. 
 
 D. Water: potable, clean and free from injurious amounts of deleterious substances. 
 
 E. Admixtures: may not be used without approval of Engineer. 
 
2.02  REINFORCING STEEL 
 
 A. Bar Steel: ASTM A615, Grade 60. 
 
 B. Welded wire fabric: ASTM A185. 
 
 C. Prestressing steel: uncoated seven-wire, stress-relieved strand, ASTM A416. 
 
2.03  ACCESSORIES 
 
 A. Accessory Steel: ASTM A36. 
 
 B. Non-shrink Cement Grout: Metallic aggregate product requiring addition of water at 

Project site.  Grout shall be easily workable and shall have no drying shrinkage or 
settlement at any age.  Compressive strength of grout (2 inch X 2 inch cubes) shall 
not be less than 5000 psi at 7 days, and 7500 psi at 28 days. 

 
  1. Acceptable Manufacturers and Product: 
 
   a. Euclid Chemical Co: Famix. 
   b. Master Builders: Embeco 153. 
   c. Sika Chemical: Kemox C. 
   d. Soneborn/Contech: Fesrolith G. 
   e. W.P. Grace: Vibra-Foil. 
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PART 3 EXECUTION 
 
3.01  FABRICATION 
 
 A. Openings: 
 
  1. Openings larger than 6 inches in diameter, 6 inches square, or 6 inches in any 

rectangular direction, shall be cast by the fabricator.  Field cut all other openings 
by means of power saws or core drills. 

 
  2. Repair all spalls or chips exposed to view. 
 
 B. Cure units sufficiently long to assure that design requirements are satisfied.  
 
  1. Do not deliver units to site for at least 3 weeks after casting. 
 
 C. Provide identification mark on pieces, properly correlated with shop drawings, 

denoting top side, dimensions, and reinforcement. 
 
 D. Finishers of Exposed Surfaces: 
 
  1. As specified in PCI MNL -116 and PCI MNL -117 with additional requirements 

as follows: 
 
   a. No chips, spalls, honeycomb, voids or structural defects will be permitted. 
   b. Finish surfaces to a smooth, steel trowel finish. 
 
  2. Quality Control: 
 
   a. Comply with PCI MNL -116 and PCI MNL -117. 
   b. Dimensional Tolerances: Comply with PCI MNL -116, and  

PCI MNL -117. 
   c. Camber: Maintain differential camber between adjacent units within the 

limits outlined in PCI MNL -116 and PCI MNL -117. 
 
3.02  EXAMINATION 
 
 A. Verification of Conditions: Examine areas and conditions under which work is to be 

performed and identify conditions detrimental to proper or timely completion. 
 
  1. Do not proceed until unsatisfactory conditions have been corrected. 
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3.03  ERECTION 
 
 A. Deliver anchorage items, which are to be embedded in other construction before start 

of such work.  Provide setting diagrams, templates, instructions and directions as 
required for installation. 

 
 B. Do not install precast units until concrete has attained its design compressive strength. 
 
 C. Equipment and methods proposed for lifting units shall be approved in writing by 

fabricator. 
 
 D. Install precast concrete members plumb, level, and in alignment within PCI MNL -

117 and specified limits of erection tolerances.  Provide temporary supports and 
bracing as required to maintain position, stability and alignment as members are 
being permanently connected. 

 
  1. Maintain horizontal and vertical joint alignment and uniform joint width as 

erection progresses. 
 
 E. Do not erect any units until all supports have been fully aligned and completed.  If 

supports are not in proper alignment or at proper level, no units shall be erected until 
necessary corrections have been made. 

 
 F. Units shall be placed on supports and accurately aligned to final position to provide 

tight key-joints and minimum bearing as shown on the drawings. 
 
 G. After units have been properly aligned, level edges so as to eliminate differential 

camber and other similar irregularities.  Level units at uneven bearing surfaces by use 
of steel shims. 

 
 H. Construction loads exceeding design capacity shall not be placed on units at any time 

without installation of appropriate and adequate temporary shoring. 
 
 I. After units have been properly leveled, grout key-joints thoroughly and fill with 

approved non-shrink cement grout.  Grout consistency shall be such to completely fill 
key-joints without seeping through joints below.  Grout only during ambient 
temperatures of 40 degrees F. And maintain installed grout above 50 degrees F. For 
first five (5) days. Lap 36 inch wide rubberized “ice and water” shield adhesive 
membrane over each top joint to retard road salt intrusion. Adhere membrane with a 
concrete primer or mastic per manufacturer recommendations. 

 
 J. Immediately after erection, or as required subsequent thereto, units with minor 

defects may be patched subject to acceptance of methods and results by the Engineer. 
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3.04  FIELD QUALITY CONTROL 
 
 A. Precast units may be rejected for any one of the following: 
 
  1. Exceeding specified installation tolerances. 
  2. Damaged during construction operations. 
  3. Exposed-to-view surfaces which develop surface finish deficiencies. 
  4. Other defects as listed in PCI MNL -117. 
 
3.05  CLEANING 
 
 A. Clean exposed facing to remove dirt and stains, which may be on units after erection 

and completion of joint treatments. 
 
 B. Wash and rinse in accordance with precast manufacturer’s recommendations.  Protect 

other work from damage due to cleaning operations. 
 
 C. Do not use cleaning material or processes which could change the character of 

exposed concrete finishes. 
 
 

END OF SECTION 



SECTION 31 11 00 
 

CLEARING AND GRUBBING 
 
 

PART 1 GENERAL 
 
1.01  SCOPE OF WORK 
 
 A. The Contractor shall do all required clearing and grubbing as indicated on the 

drawings or herein specified in the areas required for construction operations and 
shall remove and properly dispose of all debris resulting therefrom. 

 
 B. Unless otherwise noted, all areas to be cleared shall also be grubbed. 
 
 C. The Contractor shall not clear and grub outside of the area required for construction 

operations, and shall protect any trees, shrubs and lawns designated by the Engineer 
to remain from damage from any construction operations. 

 
D. All mature trees should be protected and avoided where feasible.  Clearing and 

grubbing shall be limited to only those areas essential to the installation of system 
components within easements or rights-of-way. 

 
 E. Tree removal for trees over 8 inch diameter, measured at a height of 36 inches above 

the ground  and designated for removal, shall be cut no more than 12 inches from the 
ground by the Town. 

 
1.02  RELATED WORK 
 
 A. Any trees and shrubs specifically designated by the Owner not to be cut, removed, 

destroyed, or trimmed shall be saved from harm and injury in accordance with 
Section 31 25 00 - Environmental Protection. 

 
PART 2 MATERIALS 
 
  NOT APPLICABLE 
 
PART 3 EXECUTION 
 
3.01  BRUSH DISPOSAL 
 
 A. Logs and other wood to be removed in the course of clearing shall become the 

property of the Contractor.  The Town can provide on-site chipping of cleared brush 
or a suitable disposal site for the brush debris. 
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3.02  CLEARING 
 
 A. Unless otherwise indicated, the Contractor shall cut or otherwise remove trees, 

saplings, brush and vines, windfalls, logs and trees lying on the ground, dead trees 
and stubs more than 1-foot high above the ground surface (but not their stumps), trees 
which have been partially uprooted by natural or other causes (including their 
stumps), and other vegetable matter such as shags, sawdust, bark, refuse, and similar 
materials as may be necessary for the performance of the work. 

 
 B. The areas to be cleared and grubbed within public rights-of-way and easements shall 

be minimized to the fullest extent possible for the scope of culvert work and in 
consideration of the actual means and methods of construction to be used.  No 
unnecessary clearing and grubbing within these areas shall be performed.  No wetland 
vegetation shall be removed or impacted. 

 
 C. Except where clearing is done by uprooting with machinery or where stumps are left 

longer to facilitate subsequent grubbing operations, trees, stumps, and stubs to be 
cleared shall be cut as close to the ground as practicable but not more than 6-inches 
above the ground surface in the case of small trees, and 12-inches in the case of large 
trees.  Saplings, brush and vines shall be cut close to the ground. 

 
3.03  GRUBBING 
 
 A. Unless otherwise indicated, the Contractor shall completely remove all stumps and 

roots to a depth of 18 inches, or if the Contractor elects to grind the stumps, they shall 
be ground to a minimum depth of 12 inches below final grade. 

 
 B. Any depression remaining from the removal of a stump and not filled in by 

backfilling shall be filled with ordinary borrow and/or loam, whichever is appropriate 
to the proposed ground surface. 

 
 
 

END OF SECTION 
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SECTION 31 23 00 
 

EXCAVATING, BACKFILLING AND COMPACTING 
 
 
PART 1 GENERAL 
 
1.01  SCOPE OF WORK    
 

A. The work of this section includes furnishing all labor, tools, apparatus and equipment 
for the excavation, backfill and compaction of trenches, test pits and all other excava-
tions as shown on the Drawings and specified herein including any miscellaneous 
and/or incidental work. 

 
B. Excavation (except rock and excavation below grade) shall be considered included as 

part of the new box culvert unit price and as it may relate to the installation of curb 
and cur-off walls, headwalls, wing walls and the reconnection of existing drain pipes. 

 
C. Bedrock, or rock fragments, boulders, masonry foundation walls, reinforced or 

unreinforced, and masonry rubble, but excluding existing culvert granite beams, that 
exceed one cubic yard in volume within the limits of the trench excavation for pipes 
and structures shall be included for payment under the items for Rock Excavation. 

 
D. Excavation Below Grade shall be considered as the necessary excavation below the 

normal grade of the culvert, watermain and bedding area, of materials found 
unsuitable for foundation by the Engineer and will be included for payment under the 
item for Excavation Below Grade. 

 
E. Excavation backfill, compaction, culvert blanket and culvert bedding shall be 

considered included in the culvert unit prices and shall be as specified hereinafter. 
 

F. Ordinary borrow shall be considered as the necessary additional fill material required 
to replace unsuitable material above grade, to fill voids left after Trench Rock has 
been removed, or for other miscellaneous fill uses as required or as directed including 
roadway re-grading operations .  Ordinary borrow shall be furnished by the Town 
from their stockpiles within the Town and shall be used only after stockpiled in-situ 
excavated material has been exhausted. 

 
G. Gravel borrow shall be considered the necessary gravel material required for 

pavement sub-grade and for miscellaneous screened backfill material as required 
around structural components.  Gravel borrow including reclaim stockpiles for 
pavement sub-base shall be furnished by the Town from their stockpiles within the 
Town and shall be used only after stockpiled excavated material has been exhausted.  
Gravel borrow used in filling voids left after below grade excavation shall be 
included and paid for under the item for Excavation Below Grade.  
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1.01  SCOPE OF WORK (Continued) 
 

H. Test Pits shall be considered as the necessary subsurface exploration required for the 
proper preliminary assessment of existing utilities, within the work limits.  Test pits 
shall not be measured for payment. 

  
I. Sand borrow and Screened Gravel shall be considered as the necessary pipe bedding 

and blanket material required for properly supporting and protecting existing utilities 
and piping to be re-installed as part of this work or for filling voids resulting from the 
withdrawal of lumber sheeting not ordered left in place.   

 
J. Crushed Stone shall be utilized for dewatering operations, culvert bedding and 

bedding for riprap and revetment.  Crushed stone shall be considered incidental to the 
box culvert installation and not measured for payment. 

 
K. Mechanical Dredging shall be considered excavation below water line of the Parker 

River.  It shall be performed in areas required for culvert installation or where 
Engineer deems necessary.  Contractor required to follow all rules and environmental 
regulations pertaining to dredging procedures.  Material will be hauled by the 
Contractor to the Town's Highway Department yard. 

 
1.02  RELATED SECTIONS 
  

A. Section 31 11 00 – Clearing and Grubbing 
B. Section 31 23 19 – Control of Water During Construction 
C. Section 31 25 00 - Environmental Protection 
D. Section 31 41 00 - Sheeting, Shoring and Bracing 
E. Section 32 12 16 - Asphaltic Concrete Paving 
F. Section 32 90 00 – Landscaping and Appurtenances 

 
1.03  EXISTING UNDERGROUND PIPING, STRUCTURES AND UTILITIES 
 

A. The locations of existing underground utilities shown on the Drawings are 
approximate only and have not been independently verified by the Owner or its 
representative.  The Contractor shall determine the exact location of all existing 
utilities before commencing work, and agrees to be fully responsible for any and all 
damages which might be occasioned by the Contractor's failure to exactly locate, 
preserve and protect any and all underground utilities. 

 
B. When existing piping and utilities, not shown on the Drawings or marked in the field, 

interfere with new construction, the Contractor shall notify the Engineer of the 
location of the pipeline or utility and shall reroute or relocate the pipeline or utility as 
directed. 

 
C. The Contractor shall exercise care in any excavation to locate all existing piping and  

  utilities.  All utilities which do not interfere with complete work shall be carefully  
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1.03  EXISTING UNDERGROUND PIPING, STRUCTURES AND UTILITIES(Cont’d) 
 
 protected against damage.  Any existing piping or utilities damaged in any way by the 

    Contractor shall be restored or replaced by the Contractor at his 
expense as directed     by the Engineer. 

 
D. The Contractor shall adequately protect adjacent structures, piping or facilities from 

damage and settlement by maintaining stable slopes and/or providing lateral support. 
 Any existing structures which are damaged in any way by the Contractor shall be 
restored or replaced by the Contractor at his expense as directed by the Engineer. 

 
E. Existing pipes crossing excavations for new work shall be provided with temporary 

supports of approved design.  Necessary measures shall be taken to assure adequate 
compaction of backfill under such pipes.  The Contractor’s attention is directed to 
typical gas main support standards required by the public utility.  A copy of the 
sample support system for gas mains is enclosed at the end of this section.  The 
Contractor shall contact the public utility supplier to confirm necessary protection 
and support requirements recommended by the suppliers for all utilities encountered 
within the roadway limits. 

 
F. Existing drainage structures, pipelines, concrete cradles and encasements or other 

piping damaged by the Contractor shall be removed as directed by the Engineer and 
replaced with new piping or structures of equal or better quality as approved by the 
Engineer at no additional cost to the Owner. 

 
 G. All existing utilities crossed shall be backfilled at the Contractor’s expense with a 

minimum 6-inch compacted sand bed and a minimum 12-inch compacted sand 
blanket for each utility crossed as directed by the Engineer.  If new work passes over 
an existing utility or other previous excavation area or trench, the bottom of the new 
trench shall be sufficiently compacted to provide support equal to that of the native 
undisturbed soil to prevent damage to the new pipe.  Care shall be taken to use means 
and methods which will not adversely impact the existing underlying utilities. 

 
 I. Compaction testing will be performed by a certified soils testing laboratory 

acceptable to the Engineer.  Compaction testing shall be conducted at a minimum of 
two locations with each 12” lift for roadway filling areas and for each 12” lift on each 
side and adjacent to structural components (twin box culvert, headwalls and wing 
walls).  The cost of such testing shall be incidental to the installation of the structural 
elements and not measured for payment.  The Contractor shall assist the testing firm 
and the soils technician with any labor, tools, and equipment needed to perform the 
tests at no additional cost to the Owner.  Additional testing as may be ordered by the 
Engineer shall also be conducted by the Testing laboratory with payment for only this 
additional testing being made under Allowance for Testing Bid Item. 
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1.04  REQUIREMENTS 
 

A. Excavations, unless otherwise required by the Engineer, shall be carried only to such 
depths as shown on the drawings, required for the proper installation of structural 
components or as may be specified herein, and shall be placed on undisturbed  

 sub-grade.  Removal of Unsuitable Materials shall be as specified in this Section, Part 
3.09.  If unauthorized excavation is carried below required sub-grade it shall be 
backfilled with Gravel Borrow and compacted at the Contractor's expense.  
Excavations shall be kept in good condition at all times, and all voids which may 
endanger existing or proposed structures shall be filled to the satisfaction of the 
Engineer. 

 
B. Excavated material to be used for backfilling shall be stockpiled and placed as not to 

encumber sidewalks or roadways, or wash away, or obstruct the free flow of surface 
or drainage water.  No material or equipment storage shall occur in the Zone 1 of the 
adjacent public water supply well or within 100 year flood plain limits.  All 
unsuitable material which may be excavated by the Contractor in his operations shall 
be kept separated from good excavated material and disposed of at the Contractor's 
expense as specified in this Section, Part 3.09. 

 
C. For excavations in paved areas, the limits shall be saw cut along neat, straight, square 

lines by a method approved by the Engineer.  Ripping of pavement, or other methods 
conducive to raveling or cracking will not be permitted.  Cutting of existing pavement 
to remain shall be done only by pavement saw as specified in Section 32 12 16 - 
Asphaltic Concrete Paving. 

 
D. The Contractor shall provide, at his own expense, any sheeting and other shoring as 

may be required for excavations.  Sheeting and/or shoring of excavations shall be in 
accordance with Section 31 41 00 - Sheeting, Shoring and Bracing. 

 
E. All excavation, trenching, sheeting, shoring, bracing, etc. shall comply with the 

requirements of OSHA excavation safety standards (29 CFR Part 1926.650 Subpart 
P) and to the Massachusetts Department of Labor and Industries, Division of 
Industrial Safety ‘Rules and Regulations for the Prevention of Accidents in 
Construction Operations’ (Chapter 454 CMR 10.00 et seq.), the new Massachusetts 
Excavation and Trench Safety Regulations (520 CMR 14.00) and MGL Chapter 82A. 
 Contractors shall be familiar with the requirements of these regulations.  Where 
conflict between OSHA, State and local regulations exists, the most stringent 
requirements shall apply. 

 
F. The Contractor shall take every precaution required during the final stages of 

structure and trench excavation to prevent disturbance of the natural soil at the 
proposed  

 sub-grade level.  Except where otherwise specified, such precautions shall include, 
but not be limited to, keeping all equipment off the final sub-grade during the last two 
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feet of excavation and using excavating buckets without teeth.  A granular working  
1.04  REQUIREMENTS (Continued) 

 
 mat shall be placed as soon after excavation as practical in accordance with  
 Subsection 3.07 - Filling and Backfilling; excavation and initial gravel placement 

shall be a continuous operation. 
 
G. Dewatering of excavations shall be as specified in Section 31 23 19. 

 
H. Excavation required for grading shall be made to the limits and elevations required as 

indicated by the Drawings, as herein specified or as directed. 
 

1.05  MEASUREMENT AND PAYMENT 
 

A. Refer to Section 01 22 00 – Measurement and Payment. 
 
PART 2 MATERIALS 
 
2.01  BEDDING AND BLANKET 
 

A. PVC Pipe:  The pipe bedding and blanket shall be of the fine, sandy granular 
material type consisting of clean, hard, durable grains of quartz or other hard durable 
fine graded rock and shall be free from loam or any foreign substance.  Material for 
pipe bedding and blanket shall be as specified in MHD-SSHB Materials Specification 
M1.04.0, Sand Borrow. 

 
B. Reinforced Concrete Pipe and Ductile Iron Pipe:  The pipe bedding and blanket 

shall be either screened gravel consisting of hard, durable, rounded particles no 
greater than 1-1/2 inches, free from loam, clay, excess fine, bituminous pavement and 
deleterious materials or a fine, sandy granular material type consisting of clean, hard, 
durable grains of quartz or other hard durable fine graded rock and shall be free from 
loam or any foreign substance.  The gravel shall be graded such that not less than 95 
percent by weight of the particles will pass a ½-inch sieve and not more than 5 
percent will pass a No. 4 sieve.  Crushed stone will not be permitted except in areas 
determined necessary by the engineer. 

 
C. Precast Concrete Box Culvert: The structure bedding shall be screened gravel or 

crushed stone suitable to allow for the establishment of culvert slope and to enhance 
the ability of the culvert sections to be moved into place for attachment.  The culvert 
backfill and blanket shall be screened gravel borrow. 

 
2.02  BACKFILL 
 

A. The backfill shall be of the classes and types shown on the drawings and free of 
stones larger than 6-inches in its largest diameter, construction material, organics, 
clay, frozen material, rubbish, bituminous pavement or any other deleterious matter. 
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2.02  BACKFILL (Continued) 
 

B. Ordinary Borrow, not provided by the Town, shall be equivalent to the Ordinary 
Borrow M1.01.0 as specified in the MHD-SSHB. 

 
C. Gravel Borrow, not provided by the Town,  shall be equivalent to the Gravel Borrow 

M 1.03.0 Type B as specified in the MHD-SSHB. 
 
D. Granular fill shall be free from ice and snow, roots, sod, rubbish, and other 

deleterious or organic matter.  Granular fill shall conform to the following U.S. 
Standard Sieve gradation requirements: 

 
Sieve Size       Percent Passing by Weight 
 
½ of the uncompacted thickness (3”)     100 
No. 10         30-95 
No. 40         10-70 
No. 200         0-15 

 
 

E. Sand-Gravel shall consist of hard, durable sand and gravel, and shall be free from ice 
and snow, roots, sods, rubbish and other deleterious or organic matter.  It shall 
conform to the following U.S. Standard Sieve gradation requirements: 

 
Percent Passing by Weight 
Type 1   Type 2 

Sieve Size       Sand-Gravel Sand-Gravel 
 

½ of the uncompacted thickness (3”)    100  100 
½ inch        50-85  50-85 
No. 4        40-75  40-75 
No. 10        -  30-60 
No. 40        10-35  10-35 
No. 100        0-8  2-8 
 

 
 F. Two-inch crushed stone shall be placed to the lines, grades and thickness shown on 

the Drawings as herein specified or as directed, and shall conform to the following 
requirements: 

 
1) The crushed stone shall consist of durable crushed rock consisting of the 

angular fragments obtained by breaking and crushing solid or shattered natural 
rock, and free from a detrimental quality of thin, flat, elongated or other 
objectional pieces.  Thin or elongated pieces shall be considered to be such 
stones whose average length exceeds four times their average width. 
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2.02  BACKFILL (Continued) 
 

2) The 2 inch crushed stone shall be uniformly blended according to the following 
grading requirements:  U.S. Standard Sieve. 

 

Square Opening      Percent by Weight 
Sieve (inches)      Passing Through 

 

2         100 
1-½        90-100 
1-1/4          25-50 
3/4        0-15 
½        0-5  

 

G. Screened Gravel, not provided by the Town, shall be used for pipe bedding as shown 
on the Drawings.  Screened gravel shall consist of hard, durable, rounded particles 
no greater than 1 ½ inches, free from sand, loam, clay, excess fines and deleterious 
materials.  The gravel shall be graded such that not less than 95 percent by weight of 
the particles will pass a ½ in. sieve and not more than 5 percent will pass a No. 4 
sieve. 

 

H. Controlled Density Fill, if ordered by the Engineer, shall be Type 1E as specified in 
M4.08.0 of the MHD-SSHB. 

 

2.03  DUMPED RIP RAP 
 

 A. Stones shall be free from overburden, spoil and organic material and shall meet the 
following requirements, unless otherwise shown on Drawings or directed by the 
Engineer: 

        Maximum Percent of Total Weight 
  Weight of Stone            Smaller Than Given Size         

   200     100% 
   100     80% 
   50     50% 
 
2.04  REVETMENT AND PLACED RIPRAP 

 

A. Curb Spoils provided by the Town and available at the DPW yard shall be used as 
revetment and placed riprap.  Additional stones required for the installation shall be 
free from overburden, spoil, shale, and organic material and shall meet the following 
gradation requirements. 

Maximum Percent of Total Weight 
Weight of Stone          Smaller than Given Size          

 

 300        100 
 150        80 
 90        50 
 50        20 
 35        0 
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PART 3 EXECUTION 
 
3.01  PREPARATION 
 

A. General Requirements 
  

1. Protection of the natural soil from disturbance is essential, particularly with 
excavation below the water table.  Disturbance can be caused by trafficking and 
loosening the sub-grade with heavy equipment or by allowing the bottom to 
become “quick” by upward seepage of groundwater or by some combination of 
the two.  The Contractor shall take every precaution required during final stages 
of structure and trench excavation to prevent disturbance of the natural soil at  

 the proposed sub-grade level.  Except where otherwise specified, such 
precautions shall include, but not be limited to, keeping all equipment off the 
final sub-grade during the last two feet of excavation and using excavating 
buckets in such a manner as to reduce teeth penetration.  A granular working 
mat shall be placed as soon after excavation as practical; excavation and initial 
gravel lift shall be a continuous operation. 

 
  2. Excavations, unless otherwise required by the Owner, shall be carried only to 

such depths so that the structures, pipelines, conduits or culverts may be placed 
on undisturbed sub-grade with minimal stone shim.  If unauthorized excavation 
is carried below required sub-grade, it shall be backfilled and compacted at the 
Contractor’s expense in accordance with the requirements of these 
specifications unless filling with concrete is required by the Owner.  
Excavations shall be kept in good condition at all times, and all voids which 
may endanger existing structures shall be filled to the satisfaction of the Owner. 

 
  3. Protection of existing underground piping, structures and utilities shall be as 

specified.  Shoring shall be as specified. 
 
  4. Dewatering of excavations shall be as specified. 
 
  5. Excavated material to be used for backfilling shall be so piled and placed as not 

to encumber sidewalks or roadways, or wash away, or obstruct the free flow of 
surface or drainage water.  All unsuitable material which may be excavated by 
the Contractor in his operations shall be kept separated from good excavation 
material and disposed of at the Contractor’s expense as specified. 

 
  6. Test pit excavations shall be made by the Contractor in advance of his 

construction operation, without additional compensations, so as to avoid re-
laying piping to avoid conflicts with upcoming existing utilities.  It is 
anticipated that up to six (6) test pits will be required to identify and locate 
existing underground piping, structures and utilities as defined in this section. 
Only test pits performed at the Engineer’s direction outside the normal work 
area will be considered for payment.  The Contractor must verify the location of 
all existing utilities at his own expense. 
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3.01  PREPARATION (Continued) 
 

7. Pavements shall be cut with saws, pneumatic tools or other equipment 
acceptable to the Owner.  Cutting of existing pavement to remain shall, in 
addition, be as specified in Division 32. 

 
B. The Contractor shall furnish, install and maintain such sheeting, bracing, or other 

means as required in Section 31 41 00 - Sheeting, Shoring and Bracing.  Voids left 
or caused by the withdrawal of sheeting shall be immediately backfilled with 
approved material and compacted. 

 
C. In “off-road” areas within which excavations are to be made, loam, topsoil and 

organics substrates shall be carefully removed and separately stored to be used again 
as specified in Section 31 11 00 - Clearing and Grubbing and/or as directed by the 
Engineer.  All structural bearing surfaces should be cleared and grubbed using the 
procedures specified in Section 31 11 00 - Clearing and Grubbing. 

 
D. For excavations in paved areas, the surface pavement reclamation limits shall be cut 

along neat, straight, square lines.  Ripping of pavement, or other methods conducive 
to raveling or cracking will not be permitted.  Cutting of existing pavement to 
remain shall be as specified in Section 32 12 16 - Asphaltic Concrete Paving. 

 
E. Where pipes, conduits or ducts are to be laid directly on the trench bottom, the lower 

part of the trenches shall not be excavated to grade by machinery, the last of the 
material being excavated manually in such a manner that will give a flat bottom true 
to grade, so that the pipe can be evenly supported on undisturbed material.  Holes 
and shallow hand excavations for pipe bell ends, cut-off wall penetrations and wing 
wall footings shall be made as required. 

 
F. Prior to placement of the crushed stone mat, the Contractor shall proof-roll and 

compact the existing or built-up sub-grade of the structure with a minimum of four 
passes by an Engineer accepted hand-operated vibratory compactor.  All proof-
rolling and compaction operations shall be acceptable to the Engineer.  Weak areas, 
or areas noticeably losing ground under the proof-rolling, must be stabilized.  
Appropriate stabilization shall involve the excavation of the area to the depth 
specified by the Engineer, but at least two feet below the surface of existing fill, and 
then backfilling with granular fill.  Comp[action testing shall be coordinated by the 
Contractor in order to properly sequence testing around field operations. 

 
G. A crushed stone mat, using 2” stone, shall be placed over the sub-grade below 

proposed structures so as to provide a suitable shim and leveling layer.  The mat 
shall be a minimum of 4 inches, unless otherwise shown or directed. 

 
H. Test Pit excavations shall be made, without additional compensation, to identify and 

locate existing underground piping, structures and utilities.   
 



 
3.02  PROTECTION AND RESTORATION OF PROPERTY 
 

A. All existing structures to remain, utilities, pipes, poles, wires, guard rail, curbing, 
property line markers, bounds and other structures which the Engineer decides must 
be preserved in place without being temporarily or permanently relocated, shall be 
carefully supported and protected from damage by the Contractor.  Should such 
items be damaged, they shall be restored by the Contractor, with no cost to the 
Owner, to a condition at least as equal to that in which they were found immediately 
before the work was begun. 

 
B. The Contractor shall protect the trunks of trees which are adjacent to his work and 

not to be removed, by whatever means may be appropriate, and to such heights as 
may be necessary to protect them from injury from piled material, from equipment, 
from his operations, or otherwise due to his work.  Excavating machinery and 
equipment shall be of suitable type and be operated with care to prevent injury to 
trees which are not to be removed, particularly overhanging branches and limbs. 

 
C. Branches, limbs, and roots of trees and other plantings scheduled to remain shall not 

be cut except by permission of the Engineer.  All cutting shall be smoothly and 
neatly done without splitting or crushing.  When there is cutting or unavoidable 
injury to branches, limbs, and trunks of trees, the cut or injured portions shall be 
neatly trimmed and covered with an application of grafting wax or tree healing paint 
as directed. 

 
D. The Contractor shall protect branches, limbs and roots of trees, one inch in diameter 

and larger from damage during trench excavation.  When excavating within the basal 
area of a tree canopy, of a tree to be retained, the Contractor shall take all measures 
and precautions not to cut via trenching an excessive amount of roots (greater than a 
90 degree circular segment) below the canopy.  If such cannot be readily avoided, 
the Contractor shall employ jacking, sleeving or tunneling measures to traverse 
under the roots of the tree canopy.  Cultivated hedges, shrubs, and plantings which 
could be injured by the Contractor's operations shall be protected by suitable means 
or shall be dug up, balled and temporarily replanted and maintained.  After 
construction operations have been substantially completed, they shall be replanted in 
their original positions and cared for until growth is re-established.  If cultivated 
hedges, shrubs, and plants are injured to such a degree as to affect their growth or 
diminish their beauty or usefulness, they shall be replaced by items of a kind and 
quality at least equal to that existing at the start of the work. 

 
E. On paved surfaces the Contractor shall not use or operate tractors, bulldozers, or 

other power-operated equipment with treads or wheels which are shaped so as to cut 
or otherwise damage such surfaces.  If the pavement has been damaged in the 
judgment of the Engineer or the Town’s Highway Superintendent, the Contractor 
shall make suitable repairs to the pavement at no additional cost to the owner. 
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3.02  PROTECTION AND RESTORATION OF PROPERTY (Continued) 
 

F. All property damaged by the Contractor's operations shall be restored to a condition 
at least equal to that in which it was found immediately before work was begun.  
Suitable materials and methods shall be used for restoration. 

 
G. Restoration of existing property and structures shall be done as promptly as  

practicable and shall not be left until the end of the construction period. 
  

3.03  TRENCH EXCAVATION 
 

A. Excavation for all trenches required for the installation of pipes, shall be made to the 
depths indicated on the Drawings and in such a manner and to such widths as will 
give suitable room for laying and jointing all pipe and conduit within the trenches, 
for bracing and supporting, and for pumping and drainage facilities.  The Contractor 
shall render the bottom of the excavations firm and dry and in all respects acceptable 
to the Engineer.  Width of trench excavation shall be as narrow as possible.  Sloped 
trench walls shall not be permitted without the express written approval of the 
Engineer; however, in no case shall the sides of trench excavations be sloped to 
elevations lower then two feet above the top of pipe. 

 
B. Rock shall be removed as defined herein and as required to allow for the depths and 

elevations of proposed facilities as indicated on the Drawings. 
 

C. Excavation for pipelines, shall be made to only a reasonable distance in advance of 
pipe laying at the discretion of the Engineer and as may be indicated by the supply 
of materials on hand. 

 
D. Excavations for conduits and ducts for the transmission or conveyance of gas or 

liquid fuels or electrical lines shall be in conformance with all applicable local, State 
and Federal guidelines. 

 
3.04  STRUCTURE EXCAVATION 
 

A. Excavation, including removal of rock and boulders, shall be made to such lines and 
grades as will give suitable room for building the foundation, footings, walls and 
other structures, for bracing and supporting, pumping and draining, and to the limits 
indicated on the Drawings.  The bottoms of the excavations shall be rendered firm 
and dry and in all respects acceptable to the Engineer. 

 
B. Excavation and dewatering shall be accomplished by methods which preserve the 

undisturbed state of sub-grade soils.  Sub-grade soils which become soft, loose, 
“quick”, or otherwise unsatisfactory for support of structures as a result of inade-
quate excavation, dewatering or other construction methods shall be removed and 
replaced as required by the Engineer at the Contractor’s expense. 
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3.04  STRUCTURE EXCAVATION (Continued) 
 

C. When excavation for foundations has reached prescribed depths, the Engineer shall 
be notified and he will inspect conditions.  If materials and conditions are not 
satisfactory to the Engineer, the Contractor shall remove from the excavation any 
materials which the Engineer may deem unsuitable for foundation. 

 
3.05  MECHANICAL DREDGING 

 
A. Mechanical Dredging, including removal of materials such as rock and boulders, 

shall be made to such lines and grades as will give suitable room for installation of 
precast box culvert and to the limits indicated on the Drawings.  The bottoms of the 
excavations shall be acceptable to the Engineer. 

 
B. Mechanical dredging and control of water shall be accomplished by methods which 

preserve the water quality.  Dredged material shall be hauled off-site by contractor to 
the Town's DPW yard.   

 
3.06  ROCK EXCAVATION 
 

A. Definitions 
 

1) The word “rock” as used herein shall include all igneous, sedimentary, 
metamorphic and conglomerate rock and all other materials requiring drilling, 
blasting, ripping by power tools, barring or wedging for their removal from their 
original beds, and specifically includes all ledge or bedrock and boulders larger 
than one cubic yard in volume that are required to be removed from the 
excavations, but excludes pavements and pavement foundations.  Existing 
concrete or masonry structures not identified on the Drawings or in other 
sections of the Specifications shall also be classified as rock if greater than one 
cubic yard in volume.  The surface of sound bedrock shall be taken below the 
level of any rock disintegrated or fractured, in the opinion of the Engineer, to 
such an extent as to be easily removable with pick and shovel.  “Boulders” shall 
include loose, detached fragments or portions of ledge, and only such fragments 
of portions exceeding the specified one cubic yard volume will be included for 
payment. 

 
2) The word “trenches” shall mean excavations made for drain, sewer, water and 

gas pipes, electric, cable, telephone and communication cables and the like, 
having vertical sides whose depths exceed their width. 

 
B. Voids remaining after the removal of rock shall, where required, be backfilled with 

approved material and properly compacted in accordance with the requirements 
specified for backfilling and compaction in other sections of this Division. 
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3.07  BLASTING 
 

A. Blasting shall be performed in strict conformance with the State of Massachusetts 
Board of Fire Prevention Regulation 527 CMR Section 13.00 and all local 
regulations. 

 
B. The Contractor shall obtain all necessary blasting permits required by the State and 

the Town. 
 

C. Pre-blast Physical Surveys shall be offered to all properties located within 250 feet of 
any blast site, or a greater distance if otherwise provide by law.  Two (2) copies of the 
survey including video, shall be provided to the Owner for “secure storage”.  The  

 Contractor shall secure a waiver from each property owner, in a form acceptable to 
the Town, during the Pre-blast Survey process, which would enable the Town and/or 
its Engineer to view the survey video and associated survey information, if a damage 
claim is made verbally or in writing by the Owner. 

 
D. Seismographic monitoring shall be provided if required by the Engineer, Fire Chief or 

otherwise by law.  The seismograph shall be placed between the blast site and closest 
structure.  Circumstances may require the use of additional monitoring equipment 
which shall be provided at no additional cost. 

 
E. Woven steel cable matting shall be required.  Sufficient matting shall be used to 

prevent fly-rock. 
 

F. Signs shall be posted to provide security and safety at the blasting site. 
 

G. An audible signal of three blasts of an airhorn shall precede each blast. 
 

H. Vibration Limits.  The maximum explosive charge weight for delay shall be 
calculated by the Scaled Distance Formula detailed by the Board of Fire Prevention 
Regulations 527 CMR 13.09.  The scaled distance of 50 shall be used as the control 
limit.  Particle velocity level shall not exceed 2.0 inches per second. 

 
I. The Board of Fire Prevention Regulations 527 CMR Section 13.00 shall guide all  

blasting operations at a minimum.  In the event of directly conflicting provisions, the 
provisions of 527 CMR 13.00 shall prevail.  

 
J. The permit holder shall provide, at the request of the Fire Chief, daily copies of the 

blasting log and seismographic readout strips to the Georgetown Fire Department.  
All logs shall be maintained for a minimum of 3 years after completion of 
construction. 
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3.07  BLASTING (Continued) 
 
K. If rock below grade is shattered by blasting, caused by holes drilled too deep, or any 

other circumstance due to blasting, and if in the opinion of the Engineer, the shattered 
rock is deemed unfit for subgrade, the rock shall be removed and the excavation 
refilled with thoroughly compacted ordinary borrow at no additional cost to the 
owner. 

 
L. Post blasting inspections shall be conducted by the Contractor in which any 

properties, structures, and conditions where complaints of damage have been received 
or damage claims have been filed.  Advance notice shall be given to all interested 
parties so that the parties may be present during the final examination.  Records of the 
final examination shall be forwarded to the Owner. 

 
3.08  FILLING AND BACKFILLING 
 

A. Filling and backfilling requirements shall be rigidly adhered to, and under no 
conditions will alternate methods be allowed without the written acceptance of the 
Engineer. 

 
B. All structures shall be bedded and blanketed as specified in this Section, directed by 

the Engineer and/or as shown on the Drawings.  Work in trenches shall not be 
covered until the Engineer gives permission to backfill.  Backfilling shall begin as 
soon as practicable after the pipe/culvert has been laid, jointed, and inspected.  All 
backfilling shall be prosecuted expeditiously and as detailed on the Drawings.  The 
blanketing shall be carried up evenly on both sides with at least one man tamping for 
each man shoveling material into the trench.  The remainder of the trench above the 
compacted blanket shall be filled with 12 inch lift depths and thoroughly compacted 
by means of vibratory plate or a vibratory drum compactor to prevent subsequent 
trench settling.  Other compaction methods will not be permitted without the written 
permission of the Engineer. Any alternative methods proposed by the Contractor 
must be submitted in writing to the Engineer at least 14 days prior to anticipated 
utilization for review and approval. The submission shall clearly outline and define 
all procedures, materials, methods, equipment, testing and sequencing of the alternate 
methods proposed in order to be considered for review by the Engineer.  To expedite 
operations, with the permission of the Engineer, the use of Control Density Fill may 
be used in place of lift compaction and hand backfilling operations. 

 
C. No backfill shall be placed until the sub-grade has been inspected and accepted by the 

Engineer.  Where required by the Engineer, the Contractor shall make test pit 
explorations, and remove and dispose of unsuitables and replace them with select 
compacted fill in accordance with this section. 

 
D. All compacted granular fill shall be placed and compacted “in the dry”. 
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3.08  FILLING AND BACKFILLING (Continued) 
 

E. Ordinary fill may be used as backfill against the exterior walls of structures.   
 Backfilling shall not be commenced until conditions have been inspected and 

accepted by the Engineer, nor shall any fill material be placed until, in the opinion of 
the Engineer, structural components have acquired sufficient strength to withstand 
loads imposed by such placing.  No backfilling of any walls of any of the structures 
which have top supporting floor slabs shall be allowed until such top slabs have been 
placed and have obtained adequate strength as determined by the Engineer.  All other 
unsupported walls shall not be backfilled until sufficient strength requirements have 
been met. 

 
F. Backfilling shall be carried up evenly on all walls of the structure simultaneously.  A 

variation of 2 feet in elevation will be the minimum allowable. 
 

G. In locations where pipes pass through structure walls, the Contractor shall take the 
following precautions to consolidate the refill up to an elevation of at least one foot 
above the bottom of the pipes. 

 
 

1) Place structural fill in such areas for a distance of not less than 3 feet either side 
of the centerline of the pipe in level layers not exceeding 6 inches in depth.  Wet 
each layer and thoroughly compact each layer with a power tamper to the 
satisfaction of the Engineer. 

 
3.09  RESTORING EXCAVATION SURFACE 
 
  A. Where the excavation occurs adjacent to pavements in shoulders, side slopes, or in 

cross-country areas, the Contractor shall thoroughly consolidate the backfill and shall 
maintain the surface as the work progresses.  If settlement takes place, immediately 
deposit additional fill to restore the level of the ground. 

 
  B. The surface of any driveway or any other area which is disturbed by the trench 

excavation and which is not a part of the paved road shall be restored to a condition at 
least equal to that existing before work began in a timely manner. 

 
C. In sections where the pipeline passes through grassed areas, and at the Contractor’s 

own expense, he shall remove and replace the sod, or loam and seed the surface to the 
satisfaction of the Engineer.  Loaming and seeding operations shall be carried out in 
accordance with Section 32 90 00 – Landscaping and Appurtenances. 
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3.10  REMOVAL OF UNSUITABLE MATERIALS BELOW GRADE AND  
REPLACEMENT WITH GRAVEL BORROW 

 
A. The Contractor shall excavate unsuitable materials as defined hereinafter where 

ordered by the Engineer and dispose of the unsuitable materials away from the site of 
the work.  He shall replace such materials with select compacted materials as 
specified herein.  During removal of unsuitable material, the Contractor shall provide 
whatever dewatering is required, and final excavation shall be in the dry.  The 
Contractor shall cooperate with the Engineer to allow exploration to determine the 
extent of unsuitable materials.  No fill shall be placed until the sub-grade is inspected 
and accepted by the Engineer.  

 
B. Unsuitable materials as used herein shall include organics, peat, other yielding 

materials, and other unsuitable materials, all as determined by the Engineer and only 
where such materials underlie the bottom grades defined hereinbefore. 

 
C. Bottom grades as used herein shall be defined as: 

 
1) Bottoms of foundations of structures as shown on the Drawings where no 

granular working mats are shown. 
 

2) Bottoms of working mats below structures as shown on the Drawings, except as 
specified in (a) above. 

 
D. Before commencing the excavation of unsuitable material, the Contractor shall notify 

the Engineer in ample time to measure the cross section of the unsuitable material.  
Any such material excavated before receipt of the Engineer’s written order will not 
be paid for. 

 
E. Material for replacement of unsuitables shall be gravel borrow as specified in Part 2 

of this section or as directed by the Engineer.  The replacement material shall be 
compacted by means of a vibratory plate or a vibratory drum compactor to a degree 
satisfactory to the Engineer. 

 
3.11  DISPOSAL OF SURPLUS MATERIAL 
 

A. Suitable excavated materials shall be used for backfill on the various parts of the 
work with the approval of the Engineer. 

 
B. Surplus excavated materials shall also be used to fill depressions or for other 

purposes as the Engineer may direct. 
 
C. Excavated muck, sludge, existing natural fill, existing organics placed as fill, 

unsuitable materials, as described above, and any other materials determined to be 
unsuitable as backfill by the Engineer shall be segregated and stockpiled in a stable 
manner as directed by the Engineer for re-use at the job site to restore disturbed areas.  
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3.11  DISPOSAL OF SURPLUS MATERIAL (Continued) 
 

 Materials not designated for re-use by the engineer or in excess of the needs of the 
projects shall be removed from the site to a place chosen by the Contractor and 
accepted by the Engineer.  Payment for disposal of this material shall be included in  

 
 the applicable bid item prices.  In lieu of disposal, if order by the Engineer, organic 

material shall be stockpiled within the Town limits, as directed, for re-use by the 
Town to re-establish or establish wetland soils or stormwater treatment areas within 
the Town.   

 
3.12  COMPACTION 
 

A. The Owner and/or Engineer shall determine when and where tests will be required.  
Tests shall be made in accordance with AASHTO Designation: T238, T191 or T205 
as the work progresses, to determine the degree of compaction being attained by the 
Contractor.  Any corrective work required as a result of such tests, such as additional 
compaction, or a decrease in the thickness of layers, shall be performed by the 
Contractor at no additional expense to the Owner. 

 
B. Compaction testing shall be performed at the Engineer’s direction by a certified soils 

testing laboratory approved by the Engineer.  Additional tests may be ordered by the 
Engineer, beyond the requirements here-in specified, to verify the compaction 
requirements have been met.  If the additional test results indicate the excavation  
compaction is still inadequate, the Owner shall withhold said amount for a period of 
one year after expiration of the project warranty to cover anticipated repair costs.  
The cost of any additional tests required shall be borne by the Contractor. 

 
C. The degree of compaction is expressed as a percentage of the maximum dry density 

at optimum moisture content as determined by AASHTO Test T99, Method C.  The 
compaction requirements are as follows: 

   AASHTO Density 
Area Degree of Compaction

Pavement base course  95% 
Pavement Sub-base (bank run gravel)  95% 
Trench backfill  92% 
Embankments and slopes  95% 
General fill for lawns  85% 
Below pipe/culvert centerline  95% 
Above pipe/culvert centerline  92% 
Adjacent to structures  92% 
Below structures  95% 
Below foundations  95% 
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3.12  COMPACTION (Continued) 
 
D. Compaction alternatives given below are stated to provide minimum compaction 

standards only and in no way relieve the Contractor of his obligation to achieve the 
above specified degree of compaction.  If necessary, additional effort shall be made, 
including variation of moisture content and variation of layer thickness, equipment, 
and number of passes, to meet the specified degree of compaction.  Compaction 
methods and equipment shall be submitted for the Engineer’s review and comment  

 prior to use.  Material shall be moistened or arranged as necessary to provide the  
 moisture content that will readily facilitate obtaining the specified compaction with 

the equipment. 
 

E. Where degree of compaction is to be ninety percent (90%) or greater, the following 
method shall be used: 

 
1) Compaction by no less than four passes of manually directed powered 

equipment (vibratory drum or plate).  Uncompacted thickness shall not exceed 
12 inches.   

 
F. Where compaction is eighty-five percent (85%), the following methods shall be used: 

 
1) As in D. 1) above, except change uncompacted from 12 inches to 18 inches.  

Make no less than two passes. 
 

G. Adequate measures shall be taken to protect walls during compaction.  Compaction 
within 8 feet of constructed walls shall be by manually directed powered equipment.  
Temporary bracing of walls shall be provided as required to support lateral stresses 
induced by permanent backfill and compaction. 

 
3.13  STOCKPILE AREAS 
 

A. All materials shall be stored and handled in an approved manner.  The piles shall be 
of such shape and size that materials may be handled and stored without becoming 
dirty or mixed with deleterious substances.  Materials from different sources or 
different grading shall be kept in separate stockpiles. 

 
B. The Contractor must follow the requirements of the Order of Conditions in regards to 

prevention of erosion of stockpiles. 
 

C. Stockpile areas must be approved by the Owner.  The perimeter of all stockpiles of 
earth and rock material shall be secure with haybales and silt fence. 

 
D. Excavated material to be used for backfilling shall be so piled and placed as not to 

encumber sidewalks, roadways, or obstruct the free flow of surface or drainage water. 
All unsuitable material which may be excavated by the Contractor in his operations 
shall be kept separated from reusable excavated material and disposed of at the 
Contractor’s expense as specified in Subsection 3.09. 

 
2510-01 31 23 00−18 



3.13  STOCKPILE AREAS (Continued) 
 
E. Traffic islands and parks may not be used to stockpile materials unless approved in 

writing by the Owner 
 
3.14  REVETMENT 
 

A. This Subsection specified revetment materials and placement at the locations shown 
on the Drawings, for velocity protection at culvert inlets and outlets, along slopes and 
for flood plain protection. 

 
B. Stone Revetment 

 
1) Stone revetment (rip rap) shall be placed to the lines, grades and thicknesses 

directed by the Engineer and the locations shown on the Drawings. 
 

2) Revetment shall consist of material provided by the Town.  The stones shall be 
sound, durable rock which is angular in shape and of suitable quality to insure 
permanence in the condition in which it is to be used.  Rounded stones, 
boulders, sandstone or similar soft stone or relatively thin slabs will not be 
acceptable. 

 
3) Revetment as specified shall be placed on a prepared filter bed of approved 

geotextile and two-inch crushed stone as specified in Part 2. 
 
4) The revetment shall be placed in conjunction with the construction of the fill 

section with only sufficient lag in construction of the revetments as may be 
necessary to allow for its proper construction. 

 
5) Each load of stones shall be reasonably well graded from the smallest to the 

largest size specified. 
 

6) Control of gradation will be by visual inspection.  Any difference of opinion 
between the Engineer and the Contractor shall be resolved by dumping and 
checking the gradation of two random truck loads of rock.  All work, 
mechanical equipment, and labor required in checking the gradation shall be 
provided by the Contractor at no additional cost to the Owner. 

 
7) The rock fragments in revetment need not be compacted but shall be placed in a 

manner to insure that the larger rock fragments are uniformly distributed and 
that the smaller rock fragments serve to fill the spaces between the larger rock 
fragments in a manner that will result in a compact maws of stone of the 
required thickness.  Any dumping of rock that will cause segregation will not be  
permitted. 

 
 
 
3.15  GRADING 
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A. Grading shall be performed to the lines, grades and elevations shown on the 

Drawings. All deleterious materials encountered, of whatever nature within the limits 
indicated, shall be removed and disposed of off-site.  During the process of 
excavation, the grade shall be maintained in such a condition that it will be well 

 drained at all times.  Temporary drains and drainage ditches shall be installed to 
intercept or divert surface water which may affect the prosecution or condition of the 
work. 

 
B. The right is reserved by the Owner to make minor adjustments or revisions in lines or 

grades if found necessary as the work progresses, due to discrepancies on the  
 Drawings, as field conditions warrant, or in order to obtain satisfactory construction. 

 
C. Stones or rock fragments larger than 3 inches in their greatest dimensions will not be 

permitted in the top 6 inches of the finished grade line of all fills as field conditions 
warrant or embankments. 

 
END OF SECTION 
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SECTION 31 23 19 
 

CONTROL OF WATER DURING CONSTRUCTION 
 
PART 1 GENERAL 
 
1.01  SCOPE OF WORK 
 
 A. The Contractor shall provide and maintain proper and sufficient equipment and 

facilities to promptly remove and properly dispose of all water entering excavations 
or generated by the flow diversion and dewatering process. 

 
 B. Remove temporary dewatering and drainage systems when no longer needed.  

Restore all disturbed areas. 
 
1.02  SUBMITTALS 
 
 A. The Contractor shall submit to the Engineer, for his review and approval at least two 

weeks after Contract execution, six (6) copies of the complete plans for coffer dams 
and pump and pipe placement, details and calculations for his control of water, silt 
and sediment during construction dewatering operations, including his chosen method 
of creating the intended stream flow diversion.  All plans, details and calculations 
shall be prepared and bear the seal of a Professional Engineer, registered in the State 
of Massachusetts, who is experienced in this type of work.  The flow control and 
dewatering plans shall also include all necessary control for site erosion and siltation 
control in accordance with standard NPDES Construction Stormwater Permit 
standards.  The Engineer’s approval of the Contractor’s control of water during 
construction plans shall be interpreted as the Engineer’s agreement that the plan will 
generally comply with specification intents and site construction needs; however, it 
does not relinquish the Contractor’s responsibility for the proper permitting and 
approval under the NPDES Permit program.  Acceptance of the initial scheme by the 
Engineer in no way relieves the Contractor from his obligation to make modifications 
and/or additions to the dewatering plans as may be necessary to accomplish the stated 
objectives of diverting flow and lowering groundwater prior to excavating materials 
as stated above.  All risks of error or omission shall be assumed by the Contractor; the 
Owner and the Engineer shall not be held responsible for the design or 
implementation of the dewatering system as accepted or as modified. 

 
1.03  RELATED SECTIONS 
 
 A. Section 31 23 00 - Excavating, Backfilling and Compacting 
 B. Section 31 25 00 - Environmental Protection 
 
1.04  QUALITY ASSURANCE 
 
 A. The Contractor shall be solely responsible for the adequacy of the flow diversion and 

dewatering systems and shall be solely responsible for any damage to properties, 
buildings or structures, wells, wetlands, utilities, pavement, or landscaping as a result 
of his construction operations. 
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PART 2 MATERIALS – Not Applicable  
 
PART 3 EXECUTION 
 
3.01  GENERAL 
 
 A. The Contractor shall control surface water and groundwater.  In accomplishing this 

work, the Contractor shall only employ methods which prevent softening, or 
instability of, or disturbance to, the subgrade due to water seepage and do not result in 
increase scour, erosion or siltation of the natural channel. 

 
 B. As part of this work, the Contractor shall provide protection against flotation for all 

work. 
 
3.02  SURFACE WATER CONTROL 
 
 A. The Contractor shall control surface water and initial a flow diversion to accomplish 

the specified culvert work.  The Contractor shall also control stormwater runoff at the 
site to prevent flow into areas of work or which may result in siltation of the abutting 
stream  The Contractor shall provide temporary measures such as dikes, ditches, “frac 
tanks”, stilling basins and recharge sumps to control water and reduce siltation. 

  
 B.  The Contractor shall initiate work in accordance with the construction sequence 

depicted on the Contract Drawings and develop and maintain a reliable flow diversion 
method and strategy suitable for site flow conditions. 

 
3.03  DEWATERING OPERATIONS 
 
 A. All water pumped or drained from the work shall be disposed of in a manner which 

will not result in undue interference with other work or damage to adjacent properties, 
wetland, pavements and other surfaces, buildings, structures and utilities.  Suitable 
temporary pipes, flumes or channels shall be provided for water that may flow along 
or across the site of the work.  All disposal of pumped water shall conform to the 
provisions of Section 31 25 00 – ENVIRONMENTAL PROTECTION. 

 
 B. Dewatering facilities shall be located where they will not interfere with utilities and 

construction work to be done by others. 
 
 C. Dewatering procedures or equipment which cause, or threaten to cause, damage to 

new or existing facilities shall be expeditiously modified or replaced so as to prevent  
further damage.  All discharges from dewatering operations shall be continuously 
monitored for excessive amounts of fines being washed out of the native soils.  If 
excessive fines are observed, the Contractor shall immediately modify his operation 
such that the condition is eliminated.  The Contractor is responsible for determining 
the modifications or replacements to be made, which shall be at no additional expense 
to the Owner.  The Contractor shall be responsible for repair of any damage caused 
by his operations, at no cost to the Owner. 
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3.04  DISPOSAL OF DRAINAGE 
 
 A. ALL water discharged from temporary dewatering and drainage systems shall be 

disposed of in accordance with the sedimentation and control plans as specified in 
Section 31 25 00 – ENVIRONMENTAL PROTECTION 

 
 

END OF SECTION 
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SECTION 31 25 00 
 

ENVIRONMENTAL PROTECTION 
 
PART 1 GENERAL 
 
1.01  SCOPE OF WORK 
 
 A. The work covered by this Section of the Specifications consists of furnishing all 

labor, materials, tools and equipment and performing all work required for the 
prevention of environmental pollution during and as a result of construction 
operations under this Contract. 

 
 B. The requirements set forth in this Section of the Specifications apply to cross-country 

areas, river and stream crossings, and construction in and adjacent to wetlands, unless 
otherwise specifically stated. 

 
 C. All work under this Contract shall be in accordance with any Conservation 

Commissions’ Order of Conditions as well as any conditional requirements applied 
from any local, State or Federal agency having jurisdiction over all or portions of the 
work. 

 
1.02  RELATED WORK 
 
 A. Section 31 23 00 - Excavating, Backfilling and Compacting 
 B.  Section 01 57 26 - Dust Control 
 
1.03  NOTIFICATION 
 
 A. The Engineer will notify the Contractor in writing of any non-compliance with the 

foregoing provisions.  The Contractor shall, after receipt of such notice, immediately 
take corrective action.  Such notice, when delivered to the Contractor or his 
authorized representative at the site of the work, shall be deemed sufficient for the 
purpose.  If the Contractor fails to act promptly, the Engineer may order stoppage of 
all or part of the work until satisfactory corrective action has been taken.  No claim 
for an extension of time or for excess costs or damage incurred by the Contractor as a 
result of time lost due to any stop work orders shall be made unless it was later 
determined that the Contractor was in compliance. 

 
1.05  REQUIREMENTS 
 
 A. The Engineer has the authority to limit the surface area of erodible earth material 

exposed excavation, borrow and fill or any such operations and to direct the 
Contractor to provide immediate permanent or temporary control measures to prevent 
contamination of adjacent streams or other water courses, or other areas of water 
impoundment and damage by erosion or sediment deposits on neighboring banks.  
Such measures may involve the construction of interim berms, hay bale check dams  
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1.05  REQUIREMENTS (Continued) 
 
  with or without filter fabric, dikes, sedimentation basins, slope drains, crushed stone, 

stone revetment, dumped rock for erosion control, and the use of interim mulches, 
jute mesh, seeding or other control devices or methods as necessary to control erosion 
and sedimentation. 

 
 B. The Engineer may increase or decrease the amount of surface area of erodible earth 

material exposed at one time by excavation, borrow and fill operations as determined 
by his analysis of project conditions. 

 
 C. Erosion and sediment control measures may be required on construction work outside 

the right-of-way.  Included are borrow pit operations, haul roads and equipment 
storage sites. 

 
 D. The erosion and sediment control features installed by the Contractor shall be 

satisfactorily maintained by the Contractor until final acceptance. 
 
 E. In the event of conflict between these Specifications and laws, rules or regulations, or 

local agencies, the more restrictive requirements shall apply. 
 
 F. Failure by the Contractor to control erosion, pollution and/or siltation shall be cause 

for the Engineer to employ outside assistance or to use his own forces to provide the 
necessary corrective measures.  The cost of such assistance plus project engineering 
costs will be charged to the Contractor and appropriate deductions made from the 
Contractor’s monthly progress estimate. 

 
 G. The Contractor shall remove sediment from erosion and sediment control facilities as 

required and when and as directed by the Engineer at no additional cost to the Owner. 
 
 H. The Contractor shall supply ten (10) pounds of New England Roadside Matrix 

Upland Seed Mix to the Georgetown DPW.  Seed mixture is detailed in Section 2.03 
of this Environmental Protection specification. 

 
PART 2 MATERIALS 
 
2.01  BALED HAY 
 
 A. Bales of Hay for Erosion Control shall be securely fastened with baling wire and shall 

have a minimum size of 1.0 feet by 1.5 feet by 3.0 feet. 
 
2.02  SILT FENCE 
 
 A. The silt fence shall consist of a 3-foot wide continuous length sediment control fabric 

stitched to a 2-1/2 foot wide continuous length support netting, and stapled to 
preweathered oak posts installed as shown on the Drawings.  The oak posts shall be 

  2 inches by 2 inches by 4 feet-8 inches and shall be tapered.  The support netting shall 
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be industrial strength polypropylene.  The bottom edge of the sediment control fabric 
shall be buried as shown on the Drawings.  The sediment control fabric shall conform 
to the following properties: 

 
2.02  SILT FENCE (Continued) 
 
  1. Minimum weight of 2.5 oz/sy (ASTM D-3776-79). 
  2. Minimum thickness of 17 mils (ASTM D1777-79). 
  3. Minimum tear strength of 65 lbs. (ASTM D1117-80). 
  4. Minimum burst strength of 210 psi (ASTM D3786-80). 
  5. Minimum coefficient of permeability of 0.0009 cm/sec. 
  6. Equivalent opening size (EOS) 20 (U.S. Standard Sieve). 
  7. Water flow rate of 10 gal/min/sf. 
 
2.03  UPLAND SEED MIX 
 
 A. Upland Seed Mix shall contain the following seed mixture: 
 
  Botanical Name   Common Name 
  Elymus Virginicus   Virginia Wild Rye 
  Schizachyrium Scoparium  Little Bluestem 
  Festuca Rubra   Creeping Red Fescue 
  Andropogon Gerardii  Big Bluestem 
  Sorghastrum Nutans  Indian Grass 
  Chamaecrista Fasciculata  Partridge Pea 
  Panicum Virgatum   Switch Grass 
  Lupinus Perennis   Wild Blue Lupine 
  Asclepias Syriaca   Common Milkweed 
  Cornus Amomum   Silky Dogwood 
  Cornus Racemosa   Grey Dogwood 
  Rhus Typhina   Staghorn Sumac 
  Zizia Aurea       Golden Alexanders 
  Lespedeza Capitata   Bush Clover/Roundhead Lespedeza 
  Aster Laevis   Smooth Blue Aster 
  Heliopsis Helianthoides  Ox Eye Sunflower 
  Monarda Fistulosa   Wild Bergamot 
  Rudbeckia Hirta   Black Eyed Susan 
  Euthamia Graminifolia  Grass Leaved Goldenrod 
  Solidago Juncea   Early Goldenrod 
   
  The specified seed mixture is sold as “New England Roadside Matrix Upland Seed 

Mix” by New England Wetland Plants, Inc. of Amherst, MA.  However, any vendor 
may be utilized. 

 
2.04  MATERIALS 
 
 A. All material shall be as specified under the latest revisions to Massachusetts Highway 

Department - Standard Specifications for Highways and Bridges. 
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PART 3 EXECUTION 
 
3.01  IMPLEMENTATION 
 
 A. Prior to commencement of work, the Contractor shall meet with representatives of the 

Engineer to develop mutual understandings relative to compliance of the 
environmental protection program. 

 
 B. The Contractor shall submit for approval six sets of details and literature fully 

describing environmental protection methods to be employed in carrying out 
construction activities within 100 feet of wetlands or across areas designated as 
wetlands. 

 
 C. The Contractor shall obtain an NPDES Permit for his construction stormwater control 

measures to be employed. A draft permit shall be submitted to the Engineer for 
review  and approval prior to formal submission to regulatory agencies.. 

 
3.02  AREA OF CONSTRUCTION ACTIVITY 
 
 A. Insofar as possible, the Contractor shall confine his construction activities to those 

areas defined by the Plans and Specifications.  All land resources within the project 
boundaries and outside the limits of permanent work performed under this Contract 
shall be preserved in their present condition or be restored to a condition after 
completion of construction at least equal to that which existed prior to work under 
this Contract. 

 
3.03  PROTECTION OF WATER RESOURCES 
 
 A. The Contractor shall not pollute streams, wells, lakes, ponds or reservoirs with fuels, 

oils, bitumens, calcium chloride, acids or other harmful materials.  It is the 
Contractor’s responsibility to comply with all applicable Federal, State, County and 
Municipal laws regarding pollution of rivers, streams and wells. 

 
B. Special measures should be taken to insure against spillage of any pollutants into 

public waters or wetland resource areas. 
 
3.04  CONSTRUCTION IN AREAS DESIGNATED AS WETLANDS ON THE 

DRAWINGS  
 
 A. Insofar as possible, the Contractor shall make every effort to minimize disturbance 

within areas designated as wetlands. 
 
 B. The Contractor shall perform his work in such a way that these areas are left in the 

condition existing prior to construction. 
 
 C. The elevations of areas designated as wetlands shall not be unduly disturbed by the 

Contractor’s operations outside of the trench limits.  If such disturbance does occur,  
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3.04  CONSTRUCTION IN AREAS DESIGNATED AS WETLANDS ON THE 
DRAWINGS (Continued) 

 
  the Contractor shall take all measures necessary to return these areas to the elevations 

which existed prior to construction. 
 
 D. In areas designated as wetlands, the Contractor shall carefully remove and stockpile 

the top 24 inches of soil.  This topsoil material shall be used as backfill for the trench 
excavation top layer.  The elevation of the trench shall be restored to the 
preconstruction elevations wherever disturbed by the Contractor’s operation. 

 
 E. The Contractor shall use a trench box, sheeting or bracing to support the excavation 

in areas designated as wetlands.  
 
 F. Excavated materials shall not be permanently placed or temporarily stored in areas 

designated as wetlands or in Public Water Supply Well Zone 1 areas.  Temporary 
storage areas for excavated material shall be as approved by the Engineer. 

 
 G. The Contractor will be required to utilize timber or rubber matting to support his 

equipment in areas susceptible to subsidence.  The timber or rubber matting shall be 
constructed in such a way that it is capable of supporting all equipment necessary to 
install the culvert.  The timber or rubber matting shall be constructed of material and 
placed in such a way that when disturbed, mixed or compacted so as to not adversely 
affect recovery of the existing plant life. 

 
 H. Clay dams shall be placed around the culvert at two locations prevent drainage and 

seepage of waters along the outer skin of the new culvert.  Locations for dams shall 
be as directed by the Engineer and assume to be incidental to the culvert unit price. 

 
 I. During construction within easements or along roadways through wetlands, suitable 

erosion control measures, such as continuous lines of hay bales and siltation fence 
barriers, shall be installed where and as shown on the Plans or as may be required by 
the Engineer.   

 
3.05  PROTECTING AND MINIMIZING EXPOSED AREAS 
 
 A. The Contractor shall limit the area of land which is exposed and free from vegetation 

during construction.  In areas where the period of exposure will be greater than two 
(2) months, temporary vegetation, mulching or other protective measures shall be  

  provided as required. 
 
 B. The Contractor shall take account of the conditions of the soil where temporary cover 

crop will be used to insure that materials used for temporary vegetation are adaptive 
to the sediment control.   Materials to be used for temporary vegetation shall be 
approved by the Engineer. 
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3.06  LOCATION OF STORAGE AREAS  
 
 A. The location of the Contractor’s storage areas for equipment and/or materials shall be 

upon cleared portions of the job site or areas to be cleared as a part of this project, and 
shall require written approval of the Engineer.  Plans showing storage facilities for 
equipment and materials shall be submitted for approval of the Engineer. 

 
 B. No excavated materials or materials used in backfill operations shall be deposited 

within a minimum distance of one hundred (100) feet of any watercourse or any 
drainage facility.  Adequate measures for erosion and sediment control such as the 
placement of baled hay or straw around the downstream perimeter of stockpiles shall 
be employed to protect any downstream areas from siltation, at no cost to the Town. 

 
 C. There shall be no storage of equipment or materials in areas designated as wetlands. 
 
 D. The Engineer may designate a particular area or areas where the Contractor may store 

materials used in his operations. 
 
 E. Storage areas in cross-country locations shall be restored to preconstruction 

conditions with the planting of native species of trees and shrubs. 
 
3.07  PROTECTION OF LANDSCAPE 
 
 A. The Contractor shall not deface, injure or destroy trees or shrubs nor remove or cut 

them without written authority from the Owner.  No ropes, cables or guys shall be 
fastened to or attached to any existing nearby trees for anchorages unless specifically 
authorized by the Engineer.  The Contractor shall, in any event, be responsible for 
any damage resulting from such use. 

 
 B. Where, in the opinion of the Engineer, trees may possibly be defaced, bruised, injured 

or otherwise damaged by the Contractor’s equipment or by his blasting or other 
operations, the Engineer may direct the Contractor to adequately protect such trees by 
placing boards, planks, poles or fencing around them.  Any trees or landscape feature 
scarred or damaged by the Contractor’s equipment or operations shall be restored as 
nearly as possible to its original condition at the expense of the Contractor.  The 
Engineer will decide what method of restoration shall be used and whether damaged 
trees shall be treated and healed or removed and disposed of under the provisions of 
Clearing and Grubbing/Clearing of Site. 

 
3.08  CLEARING AND GRUBBING 
 
 A. The Contractor shall clear and grub only on the Owner’s land or in easements 

acquired by the Owner and only the area required for construction operations, as 
approved by the Engineer. 

 
 B. The Contractor shall not remove trees larger than 6 inch caliper, if any, without 

permission of the Engineer. 
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3.09  DISCHARGE OF DEWATERING OPERATIONS 
 
 A. Any water that is pumped and discharged from the trench and/or excavation as part of 

the Contractor’s water handling shall be filtered by an approved method prior to its 
discharge into a receiving water or drainage system. 

 
 B. Under no circumstances shall the Contractor discharge water to the areas designated 

as wetlands.  When constructing in a wetlands area, the Contractor shall only 
discharge water from dewatering operations after filtering by an approved method. 

 
 C. The pumped water shall be filtered through a sedimentation basin or a filter basin and 

baled hay to trap sediment occurring as a result of the construction operations.  
Channels shall be constructed such that the discharge flow rate shall not exceed a 
velocity of more than 1 foot per second.  Accumulated sediment shall be cleared 
periodically.  Basin design and size shall be subject to the Engineer’s approval. 

 
 D. The Contractor shall submit six (6) sets of a work plan for dewatering operations for 

acknowledgment at least one week prior to initiating any dewatering operations.  If 
the dewatering methods are changed during construction the Contractor must 
resubmit the work plan. 

 
3.10  DUST CONTROL 
 
 A. During the progress of the work, the Contractor shall conduct his operations and 

maintain the area of his activities, including sweeping and sprinkling of streets, as 
necessary, to minimize creation and dispersion of dust.  If the Engineer decides it is 
necessary to use calcium chloride, it shall be as specified under Section 01 57 26 -  
Dust Control. 

 
 B. Calcium Chloride shall not be used for dust control within a drainage basin tributary 

to, or in the vicinity of, any source of potable water. 
 
3.11  SEPARATION AND REPLACEMENT OF TOPSOIL 
 
 A. Topsoil shall be carefully removed from cross-country areas where excavations are to 

be made and separately stored to be used again as directed.  The topsoil shall be 
stored in an area acceptable to the Engineer and adequate measures shall be employed 
to prevent erosion of said material. 

 
3.12  BALED HAY OR STRAW 
 
 A. To trap sediment and to prevent sediment from clogging drainage systems, baled hay 

or straw shall be used where shown on the Drawings or as directed by the Engineer.  
Care shall be taken to keep the bales from breaking apart.  The bales should be 
securely staked to prevent overturning, flotation or displacement.  All deposited 
sediment shall be removed periodically.  Hay bales shall not be placed within a 
waterway during construction of the pipeline crossing. 
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3.13  SILTATION BARRIER 
 
 A. Where indicated on the Drawings or where directed by the Engineer, the Contractor 

shall erect and maintain a temporary siltation barrier (see details).  The siltation 
barrier shall be used specifically to contain sediment from runoff water and to 
minimize environmental damage caused by construction. 

 
3.14  DEVICE MAINTENANCE 
 
 A. During the progress of work, the Contractor shall: 
 
  1. Remove accumulated sediment once it builds up to one-half of the height of the 

siltation barrier. 
 
  2. Replace damaged fencing or hay bales, where required. 
 
  3. Make other repairs as necessary to ensure that all silt fencing and hay bales are 

filtering all runoff directed to them. 
 
3.15  SURFACE RESTORATION 
 
 A. Loaming and Seeding as detailed in Division 32 shall be conducted as soon as is 

practical once construction has been completed within the areas designated.  
 
3.16  REMOVAL AND FINAL CLEANUP  
 
 A. At the completion of construction, remove sediment control devices and all 

accumulated silt.  Dispose of silt and work materials in proper manner.  Regrade all 
areas disturbed during this process and stabilize area against erosion. 

 
3.17  NHESP MANDATED TURTLE PROTECTION PLAN 
 
 A. During Town permitting of the project, a NHESP review of the Notice of Intent 

resulted in the development of a Turtle Protection Plan for this project.  A copy of the 
Plan is enclosed in Appendix materials.  All requirements of the Plan must be 
implemented throughout the construction period by the Contractor.  The Contractor is 
directed to that document for additional contract requirements 

 
 

END OF SECTION 
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SECTION 31 41 00 
 

SHEETING, SHORING AND BRACING 
 
 
PART 1 GENERAL 
 
1.01  GENERAL PROVISIONS 
 

A. All sections within DIVISION 01 - GENERAL REQUIREMENTS are hereby made 
a part of this section of the specifications. 

 
1.02  DESCRIPTION OF WORK 
 
 A. Work Included:  Provide labor, materials and equipment necessary to complete the 

work of this section including, but not limited to, the following: 
 
  1. The Contractor shall furnish, put in place, and maintain sheeting, shoring and 

bracing to support the vertical side of excavation, to prevent any movement 
which could in any way diminish the width of the excavation below that 
necessary for proper construction, and to protect adjacent structures from 
disturbance, undermining or other damage. 

 
 B. Related Work:  The following items are not included in this section and will be 

performed under the designated sections: 
 
  1. Section 31 23 00 - Excavating, Backfilling and Compacting 
 
1.03  SUBMITTALS 
 
 A. The Contractor shall submit to the Engineer for review and approval all plans for 

sheeting, shoring and bracing of the excavation in harmony with his flow diversion 
and excavation dewatering plans. 

 
 B. Design and Erection Drawings 
 
  1. The Contractor shall prepare design and erection drawings for a steel sheeting 

system required to support the excavation and work area for the pumping station 
and treatment plant construction. 

 
  2. Such drawings shall bear the seal of a Professional Engineer, registered in the 

Commonwealth of Massachusetts, who is experienced in this type of work.  All 
risks or error or omission shall be assumed by the Contractor; while the Owner 
shall not be held responsible for the integrity of the support system as designed 
or constructed. 

 
  3. The support system shall be designed to be compatible with dewatering 

operations and pumping systems. 
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1.03  SUBMITTALS (Continued) 
 
  4. Six copies of the working drawings and details shall be submitted to the Owner 

for review and comment with 21 days of the notice to proceed and shall include, 
but not be limited to, the following items: 

 
   a. Details for the structural elements, sequence of assembly of structural 

elements in conjunction with stages and levels of excavation, and 
sequence of placement and removal of structural elements. 

 
   b. Material specifications. 
 
   c. Computations. 
 
   d. The size and location of any utilities affecting the support system. 
 
  5. Submission of working drawings and details for the steel sheeting shall be 

reviewed by the Owner within fifteen working days of the date of receipt from 
the Contractor.  No work may proceed until such time as the Contractor’s 
submission has been reviewed and questions relative to his proposed scheme 
resolved to the satisfaction of the Owner. 

 
PART 2 PRODUCTS 
 
2.01  LUMBER SHEETING 
 
 A. Lumber Sheeting shall be sound Spruce, Douglas Fir or Yellow Pine tongue and 

grooved planks of three (3) inch minimum nominal thickness. 
 
 B. Shoring 
 
  1. The Contractor shall furnish, install and maintain shoring to support the vertical 

sides of the trench excavation for piping and utilities for all excavations in 
accordance with OSHA and state standards. 

 
  2. The Contractor shall submit to the Owner for review design plans showing 

methods to be used to shore the trench excavations.  The plans shall be stamped 
by a Professional Engineer registered in the Commonwealth of Massachusetts. 

 
  3. If the Owner is of the opinion that insufficient shoring and bracing have been 

provided, he may order additional supports put in at the expense of the 
Contractor.  This does not relieve the liability of the Contractor for maintaining 
sufficient shoring and bracing for construction under this Contract. 
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2.01  LUMBER SHEETING (Continued) 
 
  4. The Contractor shall remove all shoring subsequent to work unless otherwise 

ordered by the Owner. 
 
  5. All shoring left in place shall be included in the prices bid for the work under 

this Contract; no additional payment will be made for shoring left in place. 
 
PART 3 EXECUTION 
 
3.01  METHODS OF CONSTRUCTION 
 
 A. Excavations shall be excavated with vertical sides and properly sheeted and braced 

for the full depth of the excavation, except for those areas where open cut and/or side 
slopes are indicated on the Drawings, specified in the specifications or permitted or 
ordered in writing by the Owner. 

 
 B. If the Owner is of the opinion that at any point, sufficient or proper supports have not 

been provided, he may order additional supports put in at the expense of the 
Contractor, and compliance with such order shall not relieve or release the Contractor 
from his responsibility for the sufficiency of such supports.  Care shall be taken to 
prevent voids outside of the sheeting; but if voids are formed, they shall be 
immediately backfilled and rammed. 

 
 C. Where lumber sheeting is permitted or ordered in writing by the Owner, the sides of 

the excavation shall be vertical and properly braced.  Sheeting shall be driven to a 
depth of 2 feet below the invert of the pipe.  When the sheeting and bracing for the 
vertical sides of such trench excavations is not required to be left in place, such 
sheeting and bracing shall not be removed until the backfill has been placed and 
compacted to an elevation at least 1 ft.-6 in. above the top of the culvert or pipe. 

 
3.02  REMOVAL AND NONREMOVAL OF SHEETING AND BRACING 
 
 A. The Contractor shall leave in place, to be embedded in the backfill, all sheeting and 

bracing which the Owner may direct him in writing to leave in place at any time 
during the progress of the work for the purpose of preventing injury to structures, 
utilities or property, whether public or private.  The Owner may direct that timber 
used for sheeting and bracing be cut off at 2 feet above the top of the culvert or at a 
depth no higher than 2 feet below the final road surface. 

 
 B. The right of the Owner to order sheeting and bracing left in place shall not be 

construed as creating any obligation on his part to issue such orders, and his failure to 
exercise his right to do so shall not relieve the Contractor from liability for damages 
to persons or property occurring from or upon the work occasioned by negligence or 
otherwise, growing out of a failure on the part of the Contractor to leave in place 
sufficient sheeting and bracing to prevent any caving or moving of the ground. 
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3.02  REMOVAL AND NONREMOVAL OF SHEETING AND BRACING (Continued) 
 
 C. Sheeting and bracing to be left in place shall include all elements of the sheeting and 

bracing regardless of the type used, except such braces required to be removed to 
make way for the pipe line being constructed. 

 
 D. Where it is necessary to remove cross braces to make way for pipelines, the sheeting 

shall be re-braced in a manner approved by the Owner, but in no case shall sheeting 
be allowed to rest against the sides of pipe, unless approved in writing by the Owner. 
 

 E. In excavations with vertical sides for the full depth, the Contractor shall cut off 
sheeting left in place at the elevations ordered in writing by the Owner, but in general, 
such cutoffs shall not be less than 24 inches below the final ground surface.  In 
excavations with sloped sides above and vertical sides below, sheeting shall be cut off 
at the top of the vertical sides of the excavation.  Timber sheeting shall be cut off by 
sawing.  Breaking off sheeting will not be permitted. 

 
 F. Sheeting and bracing not shown or specified to be left in place shall not be removed 

by the Contractor without first obtaining a statement in writing from the Owner that 
such sheeting will not be ordered left in place. 

 
 G. No wood sheeting is to be completely withdrawn if driven below mid-diameter of any 

pipe, and under no circumstances shall any wood sheeting be cut off at a level lower 
than 2 ft above the top of any pipe. 

 
 H. All sheeting and bracing not left in place shall be carefully removed in such manner 

as not to endanger the construction or other structures, utilities, or property.  All voids 
left or caused by withdrawal of sheeting shall be immediately refilled with sand by 
ramming with tools especially adapted to that purpose, by watering or otherwise as 
may be directed. 

 
 I. In cases where sheeting and bracing will not adequately protect adjacent structures 

from damage and settlement, the Contractor shall employ other methods, such as 
underpinning.  He shall hold the Owner harmless from all claims for damage arising 
from failure to adequately protect all structures.  He will be presumed to have fully 
examined and inspected the structure before estimating the costs and hazards 
involved. 

 
J. When movable trench bracing such as trench boxes, movable sheeting, shoring, or 

plates are used to support the sides of the trench, care shall be taken in placing and 
moving the boxes or supporting bracing to prevent movement of the pipe, or 
disturbance of the pipe bedding and the backfill.  When installing pipe trench boxes, 
movable sheeting, shoring or plates, they shall not be allowed to extend below mid-
diameter of the pipe.  As trench boxes, movable sheeting, shoring or plates are 
moved, backfill shall be placed to fill any voids created and the backfill shall be  

 re-compacted to provide uniform side support for the pipe. 
 

END OF SECTION 
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SECTION 32 00 00 
 

ASPHALTIC CONCRETE PAVING 
 
PART 1.00 - GENERAL 
 
1.01 SCOPE OF WORK 
 

A. Furnish all equipment, materials, labor and deliverables required to perform Excavating, 
Backfilling and Compacting Operations; Casting Adjustments; Pavement Grinding and 
Reclamation; Cold Planing (if directed); Keyways and Edge Grinding; Sawcutting; 
Roadway filling and Grading; Fine grading; Sidewalk Construction; Paving; 
Bituminous Concrete Berm and Berm Pad; Transitions, Apron & Hand Paving Work; 
Slope Stabilization; Street Sweeping; Tack Coat placement and related work on Town 
roads.  

 
1.02 REFERENCE STANDARDS 
 

A. The 1988 edition of the Commonwealth of Massachusetts, Massachusetts Highway 
Division Standard Specifications for Highway and Bridges (MHD-SSHB), and the 
current addition of amendments and addenda shall apply to the work to be done 
hereunder and in this Contract. 

  
B. American Association of State Highways and Transportation Officials (AASHTO). 

 
PART 2.00 – PRODUCTS 

2.01 MATERIALS 
 

A. Calcium chloride shall conform to AASHTO M144, Type I or II. 
  
B. Gravel Borrow for sub-base course shall conform to MHD-SSHB, Sub-Section 

M1.03.0. 
 
C. Binder Course pavement shall conform to MHD-SSHB, Sub-Section M3.11, Class I, 

Type I-1 bituminous concrete. 
 
D. Modified Top Course pavement shall conform to MHD-SSHB, Sub-Section M3.11, 

Class I, Type I-1 bituminous concrete. 
 
E. Leveling Course pavement shall conform to MHD-SSHB, Sub-Section M3.11, Class I, 

Type I-1 bituminous concrete dense mix. 
 
F. Limestone, fertilizer and seed shall conform to MHD-SSHB, Section M6. 
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PART 3.00 – EXECUTION 

3.01 GENERAL 
 

A. Whenever the subbase becomes dry enough to cause dust problems or as directed by the 
Engineer, spread calcium chloride uniformly over the gravel surface in sufficient 
quantity to eliminate the dust. Hydrated spray emulsions can alternately be applied to 
provide a more uniform coverage and more economical use of the material. Also refer  
to specification Section 01 57 26 DUST CONTROL. 

 
B. When the air temperature falls below fifty (50) degrees Fahrenheit, extra precautions 

shall be taken in drying the aggregates, controlling the temperatures of the materials and 
placing and compacting the asphalt mixtures. 

 
C. Unless directed by the Engineer, no asphalt mixtures shall be placed when the air 

temperature is below forty (40) degrees Fahrenheit, nor when the material on which the 
mixtures are to be placed contains frost of has a surface temperature not suitable to the 
Engineer. 

 
D. No vehicular traffic or loads shall be permitted on the newly completed pavement until 

adequate stability has been attained and the material has cooled sufficiently to prevent 
distortion or loss of fines.  If the climatic or other conditions warrant it, the period of 
time before opening to traffic may be extended at the discretion of the Engineer.   

 
E. All pavement thicknesses referred to herein are compacted thicknesses.  The Contractor 

shall place sufficient material to ensure that the specified thickness of pavement occurs 
whenever called for. 

 
F. Once the Work has begun, the Contractor will be responsible to work continuously until 

the area under construction has been substantially completed, unless otherwise 
approved by the Engineer. The Contractor is always responsible for maintaining a safe 
path for vehicular traffic. 

 
G. The Contractor shall submit to the Engineer a twenty-four (24) hour availability 

telephone number for any emergency maintenance, dictated by the weather conditions 
or as determined by the Engineer (i.e. repair, compaction or dust control). 

 
H. In all cases, the Contractor shall be responsible to separate the asphalt from soil and 

haul the material to the DPW in two separate piles, and place material as directed by the 
Engineer.  Also in all cases, all masonry, removed as a result of this work shall become 
property of the Contractor and shall be removed from the work site and properly 
disposed of without extra charge to the Owner.  All structures, which have been raised, 
shall have the exposed portion of the rim painted with a florescent paint.   
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3.02 CASTING ADJUSTMENTS  
 

A. Lowering, Plating and Adjusting (for Pulverization) 
 

1. Prior to pulverization, the Contractor shall remove and store all castings from 
structures and gate boxes within the work area. Masonry shall be removed as 
required to allow for the placement of a steel plate over each structure, said plate 
being approximately eighteen (18) inches below the existing roadway.  Plates or 
structure twelve (12) inches or less below the surface due to precast structure 
limitations shall be properly identified by flagged offset stake and a painted warning 
to the reclaimer shall be placed on the adjacent pavement surface indicating structure 
depth.   

 
2. Contractor must be careful not to disturb or break existing manholes, catch basins, 

valve boxes and other casting which may be located in the surface of the road.  It 
shall be the Contractor’s responsibility for repairs or replacement of any of the 
damaged items above. In the event that a casting is damaged prior to the Work and 
identified to the Engineer, the Engineer shall furnish a replacement.  All damaged 
castings shall be delivered to the DPW and placed in a location specified by the 
Engineer.   

 
3. All structure locations shall be recorded by means of cross ties to three points outside 

the pavement limits or utilizing “offset” wooden stakes or hubs as needed, said ties to 
be sketched and furnished to the Engineer for approval, before the end of every 
workday involving lowering and plating.  “Offset” stakes for water valves shall be 
painted blue. 

 
4. The steel plate shall be covered with acceptable material, compacted to binder 

grade, and then patched to the existing pavement grade.  All manholes, catch basins 
and gate boxes must be kept free of debris at all times.  Shallow structures requiring 
reduce penetration by the reclaimer shall be clearly identified with flagged offset 
stake indicating depth of structure. 

 
5. The Contractor shall provide a method acceptable to the Engineer that allows the 

free passage of storm water by the steel plate and into the catch basin.  This bypass 
drain shall be protected so as to prevent migration of materials, other than water, 
into the catch basin.  All catch basins shall be properly outfitted with siltation socks 
prior to commencing any excavations or reclamation activities. 

 
6. Structures lowered for pulverization shall be raised to grade by excavating the 

roadway surface around the casting to a depth required to reach the existing plate.  
Brick shall be added or removed to adjust the casting to the necessary height to 
accomplish a level surface once paved. All new brick shall be embedded in cement 
mortar.  (Sewer Manhole risers shall additionally be parged with hydraulic cement 
on the structure interior to reduce inflow leakage into the manhole.) The structure 
casting shall be set on a mortar base true to finished grade.  A concrete collar shall 
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be poured to set and stabilize all castings and gate boxes prior to pavement 
placement.  The remaining area disturbed by excavation shall be filled and tamped 
to the existing pavement grade with Binder Course at two and one-half (2 ½) inches, 
as required herein.   

   
B. Adjustment of Castings  

 

1. Structures shall be raised to the necessary height to accomplish a level surface once 
paved by excavating the roadway surface around the casting.  Brick shall be added 
or removed to adjust the casting to the necessary grade.  All new or adjusted brick 
shall be embedded in cement mortar. (Sewer Manhole risers shall additionally be 
parged with hydraulic cement on the structure interior to reduce inflow leakage into 
the manhole.) The structure casting shall be set on a mortar base true to finished 
grade.  A concrete collar shall be poured to set and stabilize all castings and gate 
boxes prior to pavement placement.  The remaining area disturbed by excavation 
shall be filled and tamped to the existing pavement grade with Binder Course at two 
and one-half (2 ½) inches, as required herein. 

 
C. Rebuild Structures 

 

1. The Contractor shall rebuild, remove, replace and adjust the masonry and castings 
of present structures (manholes & catch basins) as required, repairing structures that 
are in disrepair and are in danger of caving in, or would cause harm to the public, or 
destabilizing the existing infrastructure.  The Work shall conform to newly 
proposed line and grade changes, all in accordance with these specifications and in 
close conformity with the lines and grades shown on the plans or established by the 
Engineer.   

 
2. Rebuilding of sewer manholes shall be conducted so as to make the structure water 

tight. 
 

3. The Work under this contract shall comply, in all respects to MHD-SSHB, Section 
220.   

 
D. Adjustments (Finished Roadways) 

 
1. Existing castings will be re-adjusted to grade, as directed by the Engineer. All new 

brick shall be embedded in cement mortar. (Sewer Manhole risers shall additionally 
be parged with hydraulic cement on the structure interior to reduce inflow leakage 
into the manhole.) The structure casting shall be set on a mortar base true to finished 
grade.  A concrete collar shall be poured to set and stabilize all castings and gate 
boxes prior to pavement placement.  The remaining area disturbed by excavation 
shall be filled and tamped to the existing pavement grade with Binder Course at two 
and one-half (2 ½) inches, as required herein. 

 
2. When adjusting castings in finished roadways, the contractor shall tack and sand all 

pavement joints.   
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3.03 PAVEMENT GRINDING AND RECLAMATION 
 

A. Material Handling and Methods 
 

1. Contractor must locate the crown of the road using offset grade stakes and make 
adjustments as instructed by the Engineer, before pavement grinding and 
reclamation of any roadway. 
 

2. The existing full flexible pavement structure and a depth, twelve to fifteen (12 – 15) 
inches, to be determined by the Engineer, depending on field conditions of the 
underlying base materials shall be crushed/pulverized simultaneously with impact 
crushing equipment. This simultaneous crushing/pulverizing shall blend the asphalt 
and base materials into a homogenous mass wherein the increased fractured faces of 
the aggregate and the residual asphalt cement acquired from the existing pavement 
sections forms the desired dense base course. 
 

3. All materials shall meet the requirements for Gravel Borrow when blending 
reclaimed pavement borrow material for the Sub-Base Course. 
 

4. Any gradation deficiencies or volume as indicated by the test pits shall be connected 
by blending MHD-SSHB, Sub-Section M1.03.1 Processed Gravel for Sub Base or 
aggregate of the appropriate sieve designation into the reclaimed material.  There 
will be no additional compensation unless outlined in the special provisions. 
 

5. After the material has been thoroughly worked as described above, it shall be 
shaped, rough-graded, and compacted to match existing conditions or as established 
by the Engineer to the required lines and elevations.   Vibratory compaction is 
required. Water shall be applied during the entire operation to ensure optimum 
moisture content at the time of compaction.  In conjunction, calcium chloride shall 
be applied at the rate of three-fourths (¾) gallons per square yard, during rough-
grading operation or throughout the entire pulverization process, if deemed 
necessary by the Engineer.  
 

6. Surplus material shall be used in areas needing additional material.  Any/all material 
deemed by the Engineer to be excess or unsuitable, shall be removed, delivered and 
dumped at the DPW, as directed by the Engineer, at no extra cost to the Owner.  
Additional suitable material needed to properly grade the road base can be picked 
up at the DPW, by the Contractor and hauled to the site, at no extra cost to the 
Owner.   

 
B. Equipment 

 
1. The recycling equipment shall have a positive depth control to ensure meeting a 

uniform depth of process as defined in the bid documents.  This equipment shall be 
able to process this complete depth of asphalt pavement and underlying base 
material to assure a homogenous mass.  It shall also be the requirement of this 
equipment to crush all oversize material experienced in this mass except ledge or 
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boulders larger than eight (8) inches in diameter. The Contractor may be required to 
submit in writing to the Engineer, for approval, a description of the specific 
equipment and construction methods to be used in performing the Work. 
 

2. The Contractor will be required to demonstrate to the Engineer the ability of the 
work crew and equipment to produce reclaimed material conforming to 
specifications at a rate of production consistent with the time allowed under the 
contract.   
 

3. The Engineer may request that a test section be constructed approximately five 
hundred (500) feet long and one (1) lane wide, and shall be located with the project 
limits at a location determined by the Engineer.  The forward speed of the recycling 
equipment shall be recorded during construction of the test section.  Representative 
samples of reclaimed material shall be taken from this test section for analysis by 
the Engineer.  Full-scale production will not be allowed to commence until the 
Engineer has reviewed the test results and gives written approval of the equipment 
and construction method used in the construction of the strip. 
 

4. Failure to meet gradation requirements or an insufficient material blending or 
insufficient production rate may be considered cause for rejection of equipment, 
construction method, or both. The Contractor must then submit, in writing, the 
proposed changes in the specifications.  The recycling equipment shall have a 
positive depth control to ensure construction methods and/or equipment, and either 
construct another test section or reconstruct the original section, as determined by 
the Engineer.  This procedure may be repeated until suitable results are obtained, at 
no additional compensation. 
 

5. Failure to meet gradation requirements due to improper equipment or construction 
methods shall not constitute a reason for any additional compensation for the import 
and blending of any additional processed gravel or aggregate to meet the 
deficiencies. 
 

6. Approval of equipment includes the speed at which it was operated during 
construction of the test section.  Therefore, the same operating speed must be 
maintained during normal production.  Changes in the equipment's operating speed 
or directional changes in any of its processing functions may only be made with the 
Engineer’s approval. 
 

7. Approved equipment shall be maintained in satisfactory working conditions at all 
times. 

 
C. Construction Methods 

 
1. Reclaiming operations shall not be permitted when the existing pavement or sub-

base contains frost, or when the ambient or surface temperature is below forty (40) 
degrees Fahrenheit.  
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2. Reclaiming operations commence no earlier than April 1st and shall terminate by 
November 1st, except as determined and directed in writing by the Engineer 
depending upon the necessity and emergency of attendant conditions, weather 
conditions, and location of the project. 
 

3. Grade stakes shall be set at intervals of fifty (50) feet or less in areas of minimal 
gradient and at intervals of one hundred (100) feet or less when the pitch equals or 
exceeds one (1) percent. Appropriate elevations are to be set by transit or laser, 
taking into account driveways, side streets and proper drainage. 
 

4. The Contractor shall be responsible for saw cutting all adjoining roadway and 
driveway pavement within the project limit areas for gradual transition with the 
final roadway grade.  Grinding and ripping of pavement will not be permitted unless 
authorized in writing by the Engineer.  Areas of pavement damaged or destroyed by 
the Contractor’s prosecution of Work beyond the limits of the field established 
pavement cuts shall be saw cut and replaced as required above by the Contractor at 
its expense. 
 

5. During the entire operation, the road shall be open to residents, public conveyance 
and emergency vehicles and be maintained in a condition that will allow safe 
vehicular and pedestrian passage. Access to property of abutters is to be provided 
whenever necessary. Whenever possible in the opinion of the Engineer, the 
Engineer is to provide for an appropriate detour of traffic to facilitate the Work and 
in the best interest of public and workplace safety. At the end of each workday, the 
Contractor shall shape and compact the roadway, leaving the roadway in a 
condition that provides for proper drainage to the shoulders, is suitable for passage 
of normal traffic and is suitable stabilized relative to dust control. 
 

6. Required density shall be maintained until the bituminous concrete pavement has 
been placed.  Any imperfections discovered prior to its placement shall be repaired, 
as directed by the Engineer, at no additional compensation. 
 

7. Existing unsuitable material shall be removed to the lines and grades established by 
the Engineer, hauled to and dumped at the DPW and replaced with suitable material, 
available at the DPW, as determined by the Engineer.  Existing surplus reclaimed 
material shall be used, when available, at no additional compensation.   
 

8. The total thickness of the pavement structure (unless otherwise indicated) and 
uppermost portion of the sub-base layer shall be recycled to the design depth 
specified on the typical section(s).  The Engineer shall perform a sieve analysis, at 
its option, of the reclaimed material for every five thousand (5,000) square yards of 
material processed or as often as conditions may require.  Test results shall be made 
available to the Contractor.  If conditions warrant, the Engineer may stop work until 
the required test results become available. 
 

9. If the Engineer directs, processed gravel, or aggregate of the appropriate sieve 
designation shall be blended with recycled material to produce a uniform mixture 
meeting the gradation requirement. 
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10. The reclaimed sub-base course shall be tested for compaction and smoothness and 
accuracy of grade in accordance with the applicable provisions of MHD-SSHB, 
Sub-Section 401.60. Before fine grading and compaction, liquid calcium chloride 
shall be added at a rate of one-fourth (¼) gallons per square yard to prevent 
raveling. The degree of compaction is expressed as a percentage of the maximum 
dry density at optimum moisture content of ninety-five (95) percent as determined 
by AASHTO Test T99, Method C.  
 

11. Compaction shall include a vibratory drum roller.  The soil layer thickness to be 
compacted shall not exceed six (6) inches unless otherwise approved by the 
Engineer.  Make no less than six (6) passes. 
 

12. The required density may be measured by a Nuclear Density Gauge supplied by the 
Engineer.  If any portions are found to be unacceptable the Engineer, such portion 
shall be re-scarified, re-graded and re-compacted until required smoothness and 
accuracy are obtained.  The finished surface shall be such that it will not vary more 
than one-quarter (¼) inch from a ten (10) foot straight edge applied to the surface 
parallel to or at right angles to the centerline. The reclaimed base course is to be 
placed to the line and grades and crowned as directed by the Engineer. It is the 
Contractor’s responsibility for layout, staking, line and grade. The Contractor is 
responsible for all finish grades and is also responsible for insuring the proper 
drainage of reconstructed areas.  Driveway entrances shall be graded to allow for 
the containment of roadway drainage, but not to impede or hinder vehicle access. 
The Contractor shall furnish equipment, materials, labor, and deliverables required 
to reset all drainage and utility structures disturbed by the reclamation work. 
 

13. The Contractor shall process the full existing pavement structure and sub-base 
materials as many times necessary for its equipment to satisfy the gradation 
specifications.  At the end of each day's progress, The Contractor shall apply flaky 
Calcium chloride uniformly at the rate of one hundred (100) pounds per five 
hundred (500) square yards.  The Engineer shall increase or decrease this volume as 
necessary and reapply to any areas deemed necessary, at no additional 
compensation. 
 

14. Note: a grader, roller, and water tanker with rear or front mounted spray bar shall be 
maintained on the project site for twenty-four (24) hours per day, during the 
reclamation process and until Binder Course has been placed on the reclaimed 
surface.   

15. Work on grading and compaction shall not be accomplished when the sub-grade is 
excessively wet.  Any damage to the stabilized base course shall be repaired by the 
Contractor at no cost and to the satisfaction of the Engineer. 
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3.04 COLD PLANING 
 

A. The Cold Planer must be equipped with an elevating device capable of loading planed material 
directly into dump trucks while operative.  It shall have all necessary safety devices such as 
reflectors, headlights, taillights, flashing lights and back up signals as to operate safely in 
traffic, both day and night. 

 

B. The Cold Planer shall be designed and built for planning flexible pavements and possess the 
ability to plane cement concrete patches when encountered in bituminous pavement.  It shall 
be self propelled and have the means for planning without tearing or gouging the underlying 
surface.  Variable lacing patterns shall be provided to permit a rough grooved or smooth 
surface, as directed by the Engineer.  

 

C. A two (2) inch cut to predetermined grade or any lesser depth may be required in one 
pass. The minimum width of pavement planed in each pass shall be six (6) feet, except in 
areas to be trimmed and edged. The machine shall be adjustable as to crown and depth 
and meet the standards set by the Air Quality Act for noise and air pollution. 

 

D. The milled or planed surface shall conform generally to the grade and cross slope 
required. The surface shall not be torn, gouged, shoved, broken or excessively grooved. It 
shall be free of imperfections in workmanship that prevent re-surfacing after this 
operation. Surface texture shall be as specified by the Engineer and excess material shall 
be removed so that the surface is acceptable to traffic as required. 

 

E. In all cases, the roadway shall be cold planed to the finished line and grade as established by 
the Contractor, upon approval from the Engineer. 

 

F. Prior to cold planing, Contractor is responsible for the protection from debris of all 
structures including, but not limited to catch basins, gate boxes, sewer and drain manhole 
covers, that are in the area to be cold planed.  A proposed method of this protection shall be 
submitted by Contractor and approved by Engineer prior to the commencement of any cold 
planing project.  After completion of project, Contractor is responsible for removing the 
aforementioned means of protection and cleaning any debris from said structures. 

 

G. The Contractor shall haul the milled surface asphalt to the DPW and dump the material in 
a location, as directed by the Engineer. An initial roadway sweeping shall be conducted 
after cold plan operations to remove any fine debris not removed by the cold plan 
machine brushes.  This initial sweeping shall be considered part of the cold planing 
operation. 

  
3.05  KEYWAYS AND MILLING 
 

A. The Work to be done consists of excavating bituminous pavement by cold planer, saw 
cutting or keyway grinder to create a keyway for overlay operations.  
 

B. The cold planer shall be capable of planning both the bituminous pavements and cement 
concrete patches if the latter should be encountered in bituminous pavements.  The cold 
planer shall be equipped with all necessary safety devices such as flashing lights and 
backup signal so as to operate in traffic with complete safety. 
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C. Contractor shall furnish auxiliary milling equipment for clean-up work along curbs, 
around casting or as required for the mating of raised sidewalk areas into pavement 
surfaces. 

 
D. Milled material will become property of the Owner and should be hauled and dumped at 

the DPW, in a location designated by the Engineer.   
 

E. Depth of keyway cut will average three (3) inches, with an average width of six (6) 
inches.  Contractor will be responsible for damage to existing castings resulting from this 
operation, unless such castings (i.e. gate boxes) have previously been paved over and are 
therefore not visible on the surface. Contractor will also be responsible for dust control. 

 
3.06 PAVING 
 
Work shall conform to the relevant provisions of MHD-SSHB, Section 420 & 460 and with the 
amendments noted below.  A copy of all weight tickets shall be provided for the Engineer and shall 
reference conformity with all MHD-SSHB requirements herein.   
 

F. Class I Bituminous Concrete Pavement, Type I-1 - In-Place Binder and Modified Top 
Course 

 
1. All bituminous materials shall conform to the requirements of MHD-SSHB, Sub-

Section M3.11.03, of MHD-SSHB and with the amendments noted below.  The 
pavers shall operate, while the bituminous mixture is being spread, at a speed which 
will produce a uniform surface texture free of any rippling or unevenness.  Paving 
speeds will in no case exceed sixty (60) feet per minute.  The Engineer may reduce 
the speeds of paving and rolling when in his/her opinion the finished surface 
appears open in texture.  Sequence of rolling operation shall include three stages: a) 
Breakdown Rolling, b) Intermediate Rolling, and c) Finish Rolling.  

 
 

                                        MODIFIED TOP COURSE 
BINDER COURSE 

 
1" 100 
¾" 80-100 
½” 55-75 
#4 28-50 
#8 20-38 
#30 8-22 
#50 5-15 
#200 0-5 

Bitumen 4.5-5.5 
  

1” 100 
½” 79-100 
⅜” 68-88 
#4 48-68 
#8 33-53 
#16 20-40 
#30 14-30 
#50 9-21 
#100 6-16 
#200 2-6 

Bitumen 5-6 
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G. Preparation of Surface  
 

1. All material shall be thoroughly tamped in advance of the resurfacing operation.  
The Contractor may be required to provide a leveling course prior to other courses.  
If a leveling course is needed, it shall conform to the requirements of Dense Mix in 
MHD-SSHB, Sub-Section M3.11.03, Table A. 

 
2. Prior to the application of the top course, the Engineer may direct a tack coat 

application to be applied over the entire surface of the project area.  Tack coat shall be 
uniformly applied by mechanical spray means to the present surface, at the rate of 
application of either one-twentieth (1/20) gallons per square yard, or as directed by the 
Engineer.    

 
3. Utility Structures (i.e. gate boxes) may, from time to time, need to be fine adjusted 

to finish grade during pavement placement operations. Said fine adjustment shall be 
made by and under this contract at no additional cost to the Owner. 

 
4. The Contractor will be required to clean up immediately after completing the 

resurfacing of each street. Excess asphalt on castings, left in the gutter or behind the 
curb will be picked up or swept and removed from the job site and properly 
disposed of by the Contractor.   

 
H. Trucks for Hauling, Transportation and Delivery of Mixes 

 
1. All trucks for hauling bituminous mixtures shall have a tight, clean and smooth 

metal bed that has been treated to prevent the mixture from adhering to the beds.  
Each truck shall be covered with a canvas of such size as to protect the mixture 
from the weather. 

 
2. The mixture shall be transported from the mixing plant to the point of use in 

vehicles conforming to the requirements above.  The Contractor shall exercise 
precaution to prevent tracking asphalt cement on the surface of any pavement.  No 
loads shall be sent out so late in the day as to prevent completion of the spreading 
and compacting of the mixture during daylight.  The Engineer shall have the right to 
reject loads if in his judgment insufficient daylight remains available. 

 
3. Contractor shall provide sufficient number of trucks at all times for continuous 

feeding of the paver and not allow for idle or wait time of longer than five (5) 
minutes in the paving operation.  Any idle time in excess of five (5) minutes, the 
Contractor will be back-charged for excess time above the allotted time for 
expenses incurred by the Owner for on-site inspectional, DPW and police detail 
personnel, except in a condition generated by a plant breakdown or major accident 
resulting in traffic back-ups on routes from the plant to the job site and which must 
be properly documented in writing to the Town to avoid back-charges. 
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I. Bituminous Pavers 
 
1. Bituminous concrete pavers shall be self-propelled and shall be capable of spreading 

and finishing all courses to the indicated widths and depths, true to line, grade, and 
cross-section with or without the use of forms and shall be capable of striking a 
smooth finish uniform in density and texture, without requiring an undue amount of 
handwork for correcting irregularities.  The paver shall be equipped and operated 
with a fully activated screed plate which is designed to be preheated for the full 
height whenever necessary. 

 
2. The Contractor must be able to provide a paver which is capable of creating a 

monolithic berm and a drop berm, as requested and directed by the Engineer.  
 
3. The screed or strike-off assembly shall be easily adjustable to the required crown, 

and shall be designed to lay the bituminous mixture in widths from eight (8) feet to 
twelve (12) feet in increments of one (1) foot or less.  When required, a satisfactory 
means shall be provided for heating the screed uniformly throughout its length.  At 
no time shall the heating be accomplished by burning gasoline or other fuels on the 
screed or by any method that permits a flame in direct contact with the mixture. 

 
4. The screed or strike-off assembly shall operate by cutting or crowding or by other 

practical action without tearing, shoving, or gouging, when laid at the workable 
temperature specified.  The screed shall be adjustable to level and shall have an 
indicating level attached thereto in full view of the operator. 

 
5. Pavers shall be equipped with hoppers and independently operated distributing 

screws that will place the material evenly in front of the screeds.  Hoppers shall be 
designed to receive material from trucks without spillage. 

 
 

6. Mechanical devices, such as equalizing runners, straight-edge runners, even arms, 
or other compensating devices shall be provided that will confine the edges to true 
lines and adjust the grade line so that minor changes in grade elevations will not be 
reflected in the finished surface of the course being placed. 

 
7. The pavers shall also be equipped with blending or joint leveling devices for 

smoothing and adjusting all longitudinal joints between adjacent lanes of 
bituminous mixture. 

 
8. The paver shall be designed to operate at variable forward speeds consistent with 

the satisfactory laying of the mixture and shall be varied to minimize the stopping 
time between loads. 

 
J. Spreading and Finishing  

 
1. The mixture shall be laid only upon a base or existing surfaces which is dry and 

when the weather conditions are otherwise suitable, unless directed by the Engineer. 
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2. All catch basins must be properly plated prior to paving in such a way as to prevent 
bituminous material from falling into the catch basin cavity. 

 
3. Upon arrival at the point of use, the mixture shall be dumped in the hopper and 

spread by a bituminous mechanical paver conforming to the requirements above, 
true to the line, grade, and cross-section stipulated, and to the loose depth as will 
secure the compacted thickness, or the specified weight of mixture per square yard.  
The hot mixture shall be free from lumps and shall be spread which in a workable 
condition.  The exact edge of the bituminous plant mix shall be established by a 
string line for a distance of at least five hundred (500) feet ahead of the spreading of 
the mixture or other means as approved. 

 
4. If during construction, it is found that the spreading and finishing equipment in 

operation leaves the new course tracks or indented areas that are not satisfactory 
corrected by the scheduled operations, or if it produces other permanent blemishes, 
the use of such equipment shall be discontinued and other satisfactory spreading and 
finishing equipment shall be provided by the Contractor. 

 
5. On areas where irregularities or unavoidable obstacles make the use of mechanical 

spreading and finishing equipment impracticable, in the judgment of the Engineer, 
the mixture shall be spread and screened by hand. 

 
6. The Contractor shall provide suitable means for keeping all small tools clean and 

free from an accumulation of bituminous material. 
 

7. After the mixture has been screened and before roller compaction is started, the 
surface shall be checked by the Contractor, all fat spots and irregular areas removed 
and replaced with satisfactory material.  Irregularities in alignment and grade along 
the outside edge shall also be corrected by the addition of or removal of mixture 
before the edge is rolled. 

 
K. Compaction  
 

1. After spreading, and while still hot, the mixture shall be compacted thoroughly and 
uniformly by rolling.  Each roller shall be operated by a competent, experienced roller 
operator and must be kept as nearly as practicable in continuous operation.  Rolling 
shall begin at the sides and progress gradually toward the center of the pavement, except 
that on super elevated curves rolling shall progress from the lower to the upper edge 
parallel to the center line of the pavement and uniformly tapping each preceding tract 
until the entire surface has been rolled and all rollers marks are eliminated.  The motion 
of the roller shall at all time be slow enough to avoid displacement of the hot mixture.  
Any displacement occurring as a result of reversing the direction on the roller or from 
any other causes, shall be corrected at once by the use of rakes or lutes and of fresh 
mixture when required.  A minimum of two rollers shall be used.  Additional rollers 
shall be used as may be required to obtain the specified density. 
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2. To prevent adhesion of the mixture to the roller, the wheels shall be kept moistened.  
Rubber tired rollers shall be kept moistened with a detergent or parting agent which will 
prevent adhesion of the asphalt without causing stripping of the surface aggregate. 

 

3. Along forms, curbs, headers, and walls and at other places not accessible to the roller, 
the mixture shall be thoroughly compacted with hot hand tampers, smoothing irons or 
with mechanical tampers.  On widened areas, a trench roller shall be used to obtain 
proper compaction.  All exposed edges shall be tamped with a lute to produce a smooth 
leveled edge. 

 
L. Traverse and Longitudinal Joints  

 
1. The placing of any course of bituminous material shall be as continuous as possible, and 

the roller shall not pass over any unprotected end of freshly laid mixture except where 
the laying of the course is to be discontinued long enough to become cold.  In such 
cases when laying is discontinued, joints shall be made for proper bond with the new 
surface for full depth of the course by cutting back on the previous run so as to form a 
true transverse vertical face.  When the laying of the course is resumed, the fresh 
mixture shall be placed against the joint to form intimate contact with the previous 
course. 

 

2. Longitudinal joints for surface courses produced by concurrent paving of adjacent lanes 
shall be treated to insure a tightly bonded and sealed joint.  Such treatment shall be 
either the painting of the edge of the course in place with hot asphalt cement, or heating 
the edge with an approved infrared or radiant heating device at the time the abutting 
course is placed. 

 

3. The longitudinal joints for the surface course shall be on centerline and a minimum of 
eleven (11) feet either side of the centerline so that no joint falls in the center lane of 
travel. 

 

4. The longitudinal joints in the base course shall not coincide with longitudinal joints in 
the surface course. 

 
3.07 TRENCH REPAIR 
 

A. Pavement for all trench repairs shall consist of the placement of at least two and one-half 
inches (2 ½) of Binder Course and one and one-half inches (1 ½) of Modified Top Course, 
properly compacted, as specified herein.   
 

B. Area to be repaired or paved shall be cut back one (1) foot on each side of the trench, to 
reveal undisturbed soil.  Area cut back shall be thoroughly cleaned to eliminate all potential 
contaminants and previous semi-permanent asphalt, to a depth at no less than four (4) inches 
or to the bottom of the existing cut adjacent pavement surface, whichever is greater. 

 
 
 



 
2510-01 32 00 00-15  

C. Preparation work required will consist of cutting back existing pavement edges of the trench, 
excavating any excess gravel, adding fine gravel for grading purposes and then mechanically 
compacting gravel prior to paving to grade as directed by the Engineer.   
 

D. Trench work will generally be associated with previous water main breaks causing road 
deformities and incidental failures.  The edges of all trenches shall be properly tacked and 
sealed. 
 

E. Any work requiring cutting, excavating and removing pavement from an existing utility 
trench that has either a semi-permanent patch or has settled or deteriorated, the Contractor 
shall be responsible to separate the asphalt from the soils below if the soils are directed by 
the Engineer for hauling to the DPW. 

 
3.08 TRANSITIONS & HAND WORK 
 

A. Driveway Transitions and Hand Work 
 

1. The Contractor shall be responsible for maintaining proper access to any/all driveways 
within the work area at the close of each working day. The Contractor, under this contract, 
shall maintain driveway access by means of building up, and raking to grade, a gravel 
ramp at every driveway transition greater than two (2) inches above the (transitional) 
roadway grade.   

 
2. After the final course of paving has been applied or as directed by the Engineer, the 

Contractor is responsible to perform hand work along driveway aprons and also in other 
locations outside the final course paving limits, as directed. The contractor shall use 
Modified Top Course which shall conform to MHD-SSHB, Sub-Section M3.11, Class I, 
Type I-1 bituminous concrete, unless otherwise directed by the Engineer.  In some 
instances, binder course replacement may also be necessary, I which case a bituminous 
binder conforming to MHD-SSHB, Sub-Section M3.11, Class I, Type I-1 bituminous 
concrete shall be placed to thickness of the existing binder, but no less than 2 inches. 

 
3. Hand work shall be completed in a careful and neat manner to ensure a smooth and even 

transition. Aprons shall be built in such a manner as to keep stormwater on the roadway, 
unless otherwise directed by the Engineer.  

 
B. Lawn Transitions 

 
1. Loam shall be placed, spread, raked, harrowed or dragged to obtain a reasonably 

smooth surface to a depth equal to the disturbed area prior to commencing seeding 
operations.  All construction shall conform to MHD-SSHB, Section 751 and in 
compliance with the general provisions of Section 445. The final grade of the loam shall 
be to the lines and grades specified on the plans or as directed by the Engineer.  Also 
refer to specification Section 32 90 00  LANDSCAPING AND APPURTENANCES for 
additional information. 
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2. All seeding, maintenance and care shall conform, in every respect, with the construction 
methods specified in the MHD-SSHB, Section 765, including but not limited to loam 
areas, fertilizer application, hydroseedings, watering and reseeding (if required).  

 
3. Seeding by hydraulic sprayer (hydroseeding) in accordance to MHD-SSHB, Sub-Section 

765.65 shall be the preferred method of and shall be used wherever possible.  Other 
methods may be used where hydroseeding is not practical with the approval of the 
Engineer.   

 
4. Contactor is responsible to ensure that hydroseeded areas are initially properly hydrated.  

Suitable water will be the responsibility of the Contractor.  The Contractor shall furnish its 
own hose connections or other watering equipment.   

 
3.09 SWEEPING 

 
A. Prior to the application of the finish course, or overlay course, the contractor may be 

required to mechanically sweep the entire roadway surface clean of any/all debris, cuttings 
or refuse.  All swept material can be hauled and dumped at the Highway Department yard, 
in a location designated by the Engineer. 

 
END OF SECTION 
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SECTION 32 16 00 
 

BITUMINOUS CONCRETE SIDEWALKS  
 
 
PART 1.00 - GENERAL 
 
1.01  SCOPE OF WORK 
 
 A. The Contractor shall furnish all equipment, materials, labor and deliverables  necessary for all 

paving and pavement cutting, installation of bituminous sidewalks as hereinafter specified, 
where and as directed by the Engineer. 

 
1.02  REQUIREMENTS 
 

A. Contractor shall perform all work in accordance with all applicable ADA Accessible 
Guidelines for Buildings and Facilities, MHD-SSHB Section 701 and 2006 supplement, and 
Massachusetts Architectural Access Board (MAAB) 521 CMR Standards.  If there are any 
conflicts between standards the more stringent shall apply. Contractor shall install sidewalks 
or bituminous concrete as shown on the plans or as specified by the Engineer.  If any 
sidewalk or ramp is found to be non-compliant with the standards mentioned above it will be 
at the Contractors expense to fix or reconstruct as required.  

 
B. The construction of bituminous concrete sidewalks shall be done in accordance with these 

specifications and in close conformity with the lines and grades shown on the plans or 
established by the Engineer. This item of work shall also be performed in accordance with 
MHD-SSHB, Section 701 - Sidewalks, Wheelchair Ramps and Driveways of the 
Massachusetts Highway Department. 

C. Removing and resetting present mail boxes shall be done in accordance with these 
specifications and in close conformity with the lines and grades established by the Engineer. 
This item of work shall also be performed in accordance with MHD-SSHB, Section 715 -
Rural Mail Boxes Removed and Reset, and shall be considered incidental to sidewalk 
installation. 

D. Clearing, grubbing, root removal, stump grinding/removal and tree trimming shall be 
conducted within the designated sidewalk area and within a pedestrian envelope above the 
sidewalk extending to an eight foot height above the finished sidewalk grade and shall be 
considered incidental to sidewalk installation. 

 
PART 2.00 - PRODUCTS 
 
2.01  BITUMINOUS CONCRETE 
 
 A. Modified Top, Top and Binder Course, leveling courses and asphaltic pavements utilized for 

hand work shall be in accordance with the materials specified in MHD-SSHB, Section M3.11 
Type I-1 Bituminous Concrete Pavement. 

 
B. The tack coat shall be a hot poured rubberized emulsified asphalt sealant meeting the 

requirements of Federal Specifications SS-S-1041 or SS-S-164 at the rate of application of 
zero point five (0.05) gallons per square yard.   
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PART 3.00 - EXECUTION 

3.01 SIDEWALKS AND DRIVEWAYS  
A.  The sub-grade for the sidewalks and driveways shall be shaped parallel to the proposed surface 

of the walks and driveways and thoroughly compacted. All depressions occurring shall be filled 
with suitable material and again compacted until the surface is smooth and hard.  

 
B. After the sub-grade has been prepared, a foundation of gravel shall be placed upon it. This 

foundation shall be compacted thoroughly. The foundation shall be parallel to the proposed 
surface of the walk.  

 
C. Where walls, curbing or other suitable permanent supports are not present or where an 

approved mechanical spreader is not used, satisfactory forms shall be installed to assist in 
securing proper alignment and adequate compaction of the base and surface courses.  

 
D. Sidewalks shall be five (5) feet in width, unless specified by Engineer. 

 
E. Bituminous Concrete Sidewalks 

 
1. The bituminous concrete walk surface for new sidewalks shall be laid in two (2) courses 

with a tack coat in between, to a depth after rolling of three (3) inches.  The bottom 
course shall be one and one-half (1 ½) inches in thickness, and its surface after rolling 
shall be one and one-half (1 ½) inches below and parallel to the proposed grade of the 
finished surfaces.  Next the tack coat shall be placed followed by the Modified Top 
Course.  The Modified Top Course shall be one and one-half (1 ½) inches in thickness 
after rolling. 

 
2. Unless otherwise directed, the surface shall have sufficient pitch to the roadside edge to 

provide for surface drainage but not to exceed one point five (1.5) percent. 
 
3. The courses shall be constructed in accordance with the applicable requirements of 

MHD-SSHB, Section 460- Class I Bituminous Concrete Pavement, Type I-1   
 

 F. Sidewalk running slopes, surface level criteria, utility covers, or any appurtenances restricting 
sidewalk width shall be reviewed and approved by the Engineer.  They must be in 
compliance with ADA regulations. 

 
3.02  RURAL MAIL BOXES REMOVED AND RESET 

A. The mail boxes indicated shall be removed together with the posts, and the post holes filled 
with suitable material and properly tamped. If necessary, during the construction, the mail 
boxes shall be set in temporary locations as directed, so that they are easily accessible to the 
mail carrier. In their final permanent location and orientation, as determined by the Engineer, 
the present mail boxes shall be set on new wooden bases and iron pipe posts as previously 
existing and as recommended by MHD standard details for Setting Rural Mail Boxes, or as 
directed by the Engineer.  

 
B. Any damage by the Contractor to existing mailboxes shall be repaired by the Contractor at his 

own expense and in a timely fashion.  
 

END OF SECTION 
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SECTION 32 90 00 
 

LANDSCAPING AND APPURTENANCES 
 
 

PART 1 GENERAL 
 
1.01  SCOPE OF WORK 
 
 A. The work of this section shall include all labor, material and equipment required to 

complete all landscaping work including spreading loam, fine grading of shoulders 
and disturbed areas, soil treatment, hydro-seeding, maintenance and related items as 
indicated on the Drawings, specified herein or as directed by the Engineer.  Also refer 
to specification Section 31 25 00 - ENVIRONMENTAL PROTECTION for 
additional hydroseeding, seeding and slope stabilization requirements. 

 
PART 2 MATERIALS 
 
2.01  LOAM, FERTILIZER AND SEED 
 
 A. All materials required for landscaping construction shall conform in every respect to 

the ones specified in the Massachusetts Highway Department - Standard 
Specifications for Highways and Bridges (MHD-SSHB) of latest revision including 
M6.01.0, Limestone; M6.02.0, Fertilizer and M6.03.0, Seed.  Loam shall be provided 
by the Town from their stockpiles at the DPW yard on East Main Street Road. 

 
 B. For lawns and shoulder areas, the seed shall conform to the requirements of “Seed for 

Grassplots and Islands,” and for natural or wild growing grassed areas, wooded areas 
to be loamed and seeded or areas with slopes of 4:1 or greater, seed shall conform to 
the requirements of “Seed for Slopes and Shoulders,” all as specified in Section 
M6.03.0 of the MHD-SSHB.  Sloped areas shall be seeded with “Erosion Seed”, all 
as specified in Section M6.03.1 of the MHD-SSHB.   

 
 C. Fertilizer shall be commercial mixed free flowing granules or pelleted fertilizer with 

at least 40 percent of the nitrogen in the fertilizer to be slowly available (organic) 
form.  Fertilizer shall be delivered to the site in original unopened containers, each 
showing the manufacturer’s guaranteed analysis conforming to applicable state 
fertilizer laws. 

 
PART 3 CONSTRUCTION, MAINTENANCE AND CARE 
 
3.01  LANDSCAPING CONSTRUCTION, MAINTENANCE AND CARE 
 
 A. Loam shall be placed, spread, raked, harrowed or dragged to obtain a reasonably 

smooth surface and to a minimum depth of 4 inches prior to commencing seeding 
operations.  All construction shall conform to Section 751 of the MHD-SSHB and in 
compliance with the general provisions of Section 445 - Shoulders.  The final grade 
of the loam shall be to the lines and grades specified on the plans and/or as directed 
by the Engineer. 
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3.01  LANDSCAPING CONSTRUCTION, MAINTENANCE AND CARE (Continued) 
 
 B. All seeding, maintenance and care shall conform in every respect with the 

construction methods specified in the MHD-SSHB, Section 765, including but not 
limited to, loam areas, fertilizer application, hydroseedings, watering and reseeding 
(if required). 

 
  Seeding by Spray Machine (hydroseeding) in accordance with Section 765.65 shall be 

the preferred method and shall be used wherever possible.  Other methods may be 
used where hydroseeding is not practical with the approval of the Engineer. 

 
 C. The Contractor shall spread loam and hydroseed all newly graded, disturbed areas or 

edge of roadway as directed by the Engineer.  Slopes steeper than 4:1 shall be 
protected from erosion by means of a biodegradable blanket (jute, straw or hay) 
which promotes permanent vegetation.  Surface drainage shall be directed away from 
newly hydroseeded slopes with the use of earthen berms, straw mulch and/or hay 
bales 

 
3.02  WATERING 
 
 A. Hydroseeded areas must be watered not less than twice per week for four weeks. 
 
 B. Suitable water will be the responsibility of the Contractor.  The Contractor shall 

furnish his own hose and hose connections or other watering equipment. 
 
3.03  FINAL INSPECTION AND FINAL ACCEPTANCE 
 
 A. Before acceptance, hydroseeded area shall have a healthy, dense stand of grass, which 

has received a minimum of two (2) cuttings by the Contractor. 
 
 B. After the second cutting of hydroseeded areas and all necessary corrective work has 

been completed, the Engineer will certify in writing the final acceptance of the 
planting area. 

 
END OF SECTION 



SECTION 34 40 00 
 

TRAFFIC REGULATION AND CONTROL 
 
 

PART 1 GENERAL 
 
1.01  SCOPE OF WORK 
 
 A. When, in the opinion of the Owner or the Engineer, public safety or convenience 

requires the services of police, the Contractor will arrange, document and pay for 
manpower to direct traffic within the location of work under this Contract. 

 
 B. The intent is to insure public safety by police direction of traffic or by the use of 

temporary traffic control devices.  Police are not to serve as watchmen to protect the 
Contractor’s equipment and materials, or to warn pedestrians of hazards within the 
work zone. 

 
 C. Nothing contained herein shall be construed as relieving the Contractor of any of his 

responsibilities for protection of persons and property under the terms of the Contract. 
 
 D. All payments to police for work under this Contract shall be in accordance with 

Section 34B of Chapter 149 of the General Laws of the Commonwealth of 
Massachusetts which states that reserve police officers shall receive the same 
prevailing wage rate as paid to regular police officers 

 
 E. Special Duty Police shall be paid for on an hourly basis in accordance with an invoice 

from the Police Department, with payment sent directly to the Police Department.  
Copies of all invoices will be submitted to the Engineer along with reimbursement 
requests.  If twelve hour daily construction schedule is utilized, Contractor should 
sequence police details to minimize overtime pay.  For twelve hour shifts, Contractor 
should schedule an 8-hour and a 4-hour detail rather than scheduling a 12-hour detail. 

 
F. The Contractor shall furnish, position, reposition, maintain and remove as needed, 

and/or as directed by the Engineer:  traffic cones, reflectorized barrels with warning 
lights and regulatory, warning and guide signs together with their supports.  The above 
mentioned traffic control devices shall not be measured for payment.  Payment for such 
traffic control devices shall be considered incidental to the successful completion of the 
work of this Contract. 

 
G. The Traffic Management Plan included in the Drawings is for work to be completed by 

the Contractor prior to the start of construction.   
 
 

END OF SECTION 
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SECTION 34 71 21 
 

HIGHWAY GUARD RAIL 
 

PART 1  GENERAL 
 
1.01 SCOPE OF WORK 
 

A. The work of this section shall consist of the construction of guard rail in 
accordance with these specifications and in close conformity with the lines 
and grades shown on the plans or established by the Engineer. 

 
B. The construction of the guard rail shall include the assembly and erection 

of all components, parts and materials complete at the locations shown on 
the plans or as directed. 

 
PART 2  MATERIALS 
 
2.01 GUARD RAIL 
 

A. Materials shall meet the requirements specified in Subsection M8.07.0 of 
Division III, Materials of the MHD-SSHB. 

 
PART 3  EXECUTION 
 
3.01 POSTS 
 

A. Posts shall be set plumb, in hand or mechanically dug holes, or driven, 
then backfilled with acceptable material placed in layers and thoroughly 
compacted.   
If driven, the posts shall be provided with suitable driving caps and 
equipment used which will prevent battering or injury of posts.  Post 
damaged or distorted as a result of driving shall be removed and replaced 
with approved posts. 

 
B. Guard posts to be set in areas of hot mix asphalt pavement shall be erected 

prior to laying the surrounding finished surface unless otherwise permitted 
by the Engineer. 

 
3.02 STEEL BEAM RAIL 
 

A. The rail shall be erected so as to form a smooth continuous rail 
conforming to the required line and grade.  The rail element shall be 
spliced by lapping in the direction of the traffic or by other approved 
methods.  The holes in the rail element nearer the posts shall be slotted to 
facilitate erection and to permit expansion.  The rail shall make full 
contact at each splice. 
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B. All bolts, except where otherwise required at expansion joints shall be 

drawn tight.  Bolts through expansion joins shall be drawn up at tightly as 
possible without being too tight to prevent the rail elements from sliding 
past one another longitudinally. 

 
C. Posts shall be spaced as shown on the plans. 

 
 
 

END OF SECTION 
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Commonwealth of Massachusetts 
 

   
 

Wayne F. MacCallum, Director 
 

 
Division of Fisheries and Wildlife  
Temporary Correspondence: 100 Hartwell Street, Suite 230, West Boylston, MA 01583   
Permanent: Field Headquarters, North Drive, Westborough, MA 01581  (508) 389-6300  Fax (508) 389-7890 
An Agency of the Department of Fish and Game      
  
 

 
www.masswildlife.org 

September 13, 2012 
 

Georgetown Conservation Commission 
Town Hall 
1 Library Street 
Georgetown MA 01833 
 
Michael Farrell 
Town of Georgetown 
1 Library Street 
Georgetown MA 01833 
 
RE:        Applicant: Michael Farrell 

Project Location: West Street at the Parker River 
Project Description: Culvert and Roadway Improvements 
DEP Wetlands File No.: 161-0749 
NHESP File No.: 11-30203 

 
Dear Commissioners & Mr. Farrell: 
 
The applicant listed above submitted a Notice of Intent with site plans (dated June 2012)  to the Natural 
Heritage & Endangered Species Program (NHESP) of the Massachusetts Division of Fisheries & Wildlife, in 
compliance with the rare wildlife species section of the Massachusetts Wetlands Protection Act Regulations 
(310 CMR 10.59).  The NHESP also received the MESA Review Checklist and supporting documentation for 
review pursuant to the MA Endangered Species Act Regulations (321 CMR 10.18).   
 
The NHESP has determined that the proposed project is located within the mapped habitat of Blanding’s 
Turtle (Emydoidea blandingii) and Wood Turtle (Glyptemys insculpta). These species are listed as “Threatened” 
and “Special Concern;” individuals and their habitats are protected pursuant to the Massachusetts 
Endangered Species Act (M.G.L. c.131A) and its implementing regulations (321 CMR 10.00).   
 

Based on a review of the information that was provided and the information that is currently contained in 
our database, the NHESP has determined that this project, as currently proposed, will not adversely affect 
the actual Resource Area Habitat of state-protected rare wildlife species.  Therefore, it is our opinion that this 
project meets the state-listed species performance standard for the issuance of an Order of Conditions.  

WETLANDS PROTECTION ACT (WPA) 

 
Please note that this determination addresses only the matter of rare wildlife habitat and does not pertain to 
other wildlife habitat issues that may be pertinent to the proposed project.   
 

Based on a review of the information that was provided and the information that is currently contained in 
our database, the NHESP has determined that this project, as currently proposed, must be conditioned to 

MASSACHUSETTS ENDANGERED SPECIES ACT (MESA) 
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avoid a prohibited “take” of state-listed rare species.  Therefore, in order to avoid a prohibited “take” of 
Blanding’s Turtle the following conditions must be met: 
 
• The NHESP is concerned that in the absence of proper turtle protection measures this project 

could result in the direct harming or killing of state-listed turtles. Turtles are very long-lived and 
the loss of even a single adult turtle can negatively impact the survival of the local population.  
Therefore, prior to the commencement of work, the applicant shall submit a Turtle Protection 
Plan for state-listed turtle species to the NHESP for review and written approval.  Upon 
approval, said Plan shall be implemented during construction.  Please note that a Scientific 
Collection Permit must be obtained from the NHESP in order to handle state-listed species. 
Additionally, any observations of state-listed turtles will require the submittal of an NHESP 
Rare Species Observation Form. 

 
This determination is a final decision of the Division of Fisheries and Wildlife pursuant to 321 CMR 10.18.  
Any changes to the proposed project or any additional work beyond that shown on the site plans may 
require an additional filing with the NHESP pursuant to the MESA.  This project may be subject to further 
review if no physical work is commenced within five years from the date of issuance of this determination, 
or if there is a change to the project.  
 
Please note that this determination addresses only the matter of state-listed species and their habitats. If you 
have any questions regarding this letter please contact David J. Paulson, Endangered Species Review 
Biologist, at (508) 389-6366 
 
Sincerely, 

 
Thomas W. French, Ph.D. 
Assistant Director 
 
 
 
cc: MA DEP Northeast Region 
  Daniel Coughlin, Coughlin Environmental Services, LLC 
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TURTLE PROTECTION PLAN 
 
 

BACKGROUND 
 
During the environmental review process associated with the Town of Georgetown 
upgrade of the West Street culvert at the Parker River, the required Natural Heritage & 
Endangered Species Program (NHESP) project review determined that the project “will 
not adversely affect” rare wildlife species believed to be in the area of the project.   The 
determination went further to request that a Turtle Protection Plan be developed for the 
project to help protect against and avoid a prohibited “take” as defined by the 
Massachusetts Endangered Species Act (MESA) regulations.  The primary species of 
concern were the Blanding’s Turtle (Emydoidea blandingii) and the Wood Turtle 
(Glyptemys insculpta). The following documents details proposed protection measures 
and also provides informative appendix data for use by the Town and the Contractor 
during the execution of the construction project.  This document will be incorporated in 
contract Bid Documents as part of the Contractors obligation under Permitting. To avoid 
major impacts, heavy construction work will be attempted to be performed between 
October 16 and April 14 (the turtle inactive season) to avoid any major impacts.  Weather 
conditions may impact work scheduling and progress, so if the construction activity spans 
beyond that period, which is likely, this document will provide additional guidance for 
specie protection.  Extensive construction activity shall be avoided between May 25 and 
July 5 which is the primary nesting season. 
 
EXITING CONDITIONS AND DESIGN MEASURES TO ENHANCE HABITAT 
 
The culvert upgrade project currently 
involves several design measures to 
enhance the current habitat and promote 
the free passage of turtle species in the 
area of the work.  The existing culvert is a 
4 foot wide by 2 foot high stone culvert.  
Due to its relatively small opening and low 
height, the culvert is often submerged by 
river flow and is very susceptible to beaver 
damming.  A steel wire screen projecting 
out into the inlet channel (shown at right) 
has been historically used to minimize 
beaver damming; however, this also 
creates a debris capture mechanism and an 
obstruction to larger turtles, forcing them 
to traverse the roadway to follow the river channel  and its abutting wetlands.  The 
proposed culvert is a 10 foot wide by 6 foot high precast concrete box culvert. (Note: The 
effective depth is only 5 feet to allow for bottom infilling to establish a natural stream 
bottom.)  This culvert should function under most conditions in a non-submerged state 
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and also allow enhanced open width, freeboard and day-lighting to encourage turtle 
movement through the culvert and not over the roadway.  The new culvert, being of 
much larger open area and elevated above normal water levels would also be less apt to 
be subject to beaver damming or at least not as readily susceptible to damming as the 
existing culvert.   As a result, the new culvert will not include a debris screen of beaver 
preventing devices and as a result, the new culvert would no longer be a hindrance to 
turtle passage. 
 
As part of the culvert upgrade, the roadway section 
will also be raised up to three feet near the culvert 
to flood-proof the roadway.  This will create sloping 
areas adjacent to the roadway and abutting the 
wetland area, especially on the southwestern edge.  
Currently, as shown at the right, the road side is 
relatively flat and well grassed.   The new roadway 
side slopes would create an inclined surface above 
the normal high water mark.   
 
The northeastern roadway shoulder is being 
stabilized with a retaining wall near the culvert due 
to the close proximity of abutting wetlands.  Some 
replication will be conducted further away from the 
culvert exit and this replication area is currently 
proposed to be vegetated with a sloping approach to 
the roadway shoulder.   

 

PRE-CONSTRUCTION PERIOD 

 

SELECTION OF A BIOLOGIST 

Sweeps of work areas must be conducted by a highly qualified wildlife biologist who has 
direct and extensive experience working with the turtle species of concern.   

1. The NHESP MUST pre-approve the candidate biologist before work begins. The 
ability to locate and identify state-listed turtles requires significant experience with 
the target turtle species.  

2. The resume/curriculum vitae of the candidate biologist, demonstrating extensive 
experience locating the target turtle species, shall be sent to the NHESP for written 
pre-approval. 

3. The candidate biologist must develop a plan tied to the phasing of work and sensitive 
to the time of year, habitat features in the vicinity of work, and timing of searches 
associated with initiation of work and long cessations of work. The plan may include 
turtle barriers in portions of the project site, but rely on active sweeps over other 
sections of the work. This plan must be approved by the NHESP in writing prior to 
start of Construction mobilization. 
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4. In order to handle state-listed species, the biologist must obtain a Commercial 
Scientific Collection Permit for this project site prior to conducting turtle sweeps.  
Application & filing fee information is found at: 
http://www.mass.gov/dfwele/dfw/nhesp/regulatory_review/pdf/commercial_collect_p
ermit_app.pdf. 

 
Below is a list of three qualified biologist in the region of the work. This 
list is only provided for general  reference purposes and is not intended 
to be comprehensive or complete, nor is it a recommendation or 
endorsement of any individual or firm.  

 
Oxbow Associates, Inc. 
http://oxbowassociates.com/ 
  
Hyla Ecological Services 
http://www.hyla-ecological.com/ 
  
Mark Grgurovic 
Swamp Walkers Inc. 
(978) 265-4247 
 

CONSTRUCTION STAFF EDUCATION 

The NHESP-Approved Biologist will be responsible for providing training and guidance 
to all construction personnel relative to state-listed species.  All construction staff shall 
attend a training session in which they will be apprised of the biology and behavioral 
traits of state-listed species, protocol if a state-listed species is found, and regulatory 
implications for harming or removing state-listed species from the wild. 

At the beginning of construction, all workers entering the work zone shall be informed of 
the presence of the designated species. 
 
The following measures will be conducted prior to initiating field mobilization measures. 
 

1. A mandatory Pre-Construction Meeting will be held with the Contractor to 
advise and instruct their designated site foreman and/or other designated 
individuals or “Competent Person” regarding turtle specie identification, 
protection and reporting measures. That individual will be responsible to 
ensue that all workers and sub-contractors are advised of the presence of the 
designated specie before entering the work zone. (Educational data in 
Appendix materials.) 
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CONSTRUCTION PERIOD 

 

1. All erosion control barriers shall be placed so as to segregate the work zone 
from the wetland buffer and to prevent siltation and sediment transport.  A 
combination of silt fence, hay bales and eight inch diameter straw wattles may 
be used depending upon site terrain. 
a. Installation of the barrier must be conducted using methods that result in 

a minimum of disturbance (i.e., hand-dug, “2-man” trencher or auger). It 
is not appropriate to clear large access paths prior to sweeps for turtles. 
No clearing may occur outside the limit of work approved by the 
NHESP. 

b. The barrier must be composed of at least 2½feet of vertical barrier above 
ground and an additional 4-6 inches buried below ground.  

c. The face of the material must be relatively smooth. Materials commonly 
used include tightly woven geotextile, aluminum flashing, or other such 
materials stapled or tacked to stakes, which shall be placed at 6-10 foot 
intervals. Loosely woven geotextile fabrics, hay/straw bales, wattles or 
tubular materials are not generally sufficient.  

d. The bottom of the silt fencing must be carefully buried in a 4-6 inch deep 
trench. The trench must be backfilled and compacted. If it is not possible 
to dig a trench, then the bottom of the barrier must be affixed to the 
surface.  

e. If hay or straw bales are to be used with silt fencing, they shall be 
installed on the work-side of the silt fence to avoid turtles using these to 
breach the barrier.   

f. Once installed, the barrier shall be taut between the stakes. Slumps or 
loose materials will undermine the effectiveness of the barrier. In some 
circumstances, geotextile fabrics may need to be reinforced with backer 
material to ensure integrity. Backer material is typically similar to 
hardware cloth. 

g. Routine Turtle Barrier Inspections: Once per week, a person familiar with 
barrier maintenance and installation shall inspect the barrier and facilitate 
any repairs or alterations.  The turtle barrier should remain taught between 
stakes and any holes along the bottom repaired. 

 
2. Just prior to roadway closure, debris collection (snow or construction) fence 

shall in installed upstream and downstream of the culvert to capture debris and 
re-direct species away from work area. 

3. No sand piles shall be stockpiled within the work zone unless utilized within 
one (1) work day. 
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4. A morning inspection by construction staff around siltation barriers, 
equipment and stored materials shall be conducted to ensure that turtle species 
have not migrated to the site over night. 

a. Stockpiles of dirt, loam, sand – From June 1 through July 1, stockpiles 
should be fully encircled during non-work hours with a turtle barrier to 
prevent turtles from nesting in this material 

5. No open excavation shall be left over-night without suitable turtle barriers 
installed around it. 
 

6. Prior to construction within and in proximity to turtle habitat, and prior to any 
re-start of construction after a temporary shut-down, the qualified biologist 
shall be responsible for searching the work areas (inside all erosion and 
sedimentation barriers and cofferdams and along the outer edge) for any 
turtles and, pursuant to a valid Scientific Collection Permit, shall relocate any 
turtles or protected species to a suitable habitat outside of the work zone  

 
a. Work stoppage greater than 48 hours during month of June and month 

of September – The qualified biologist shall search in work zone for 
turtles and provide guidance about potential additional protective 
measures as noted above in “stockpiles…” to prevent turtles from nesting 
in work zones or to accommodate discovered nest.  

7. Land Under Water – The qualified biologist shall be present, at any time of 
year, as in-water barriers are installed (eg, coffer dam). Once installed, the 
qualified biologist shall search within the coffer dam and in the vicinity to 
remove any turtles encountered. Sweeps shall occur again immediately 
following dewatering.   

8. Bank – The qualified biologist shall visually search the areas immediately 
prior to any work, including physical bank alteration and vegetation cutting.  

9. Vegetated Areas within 200 feet of the Stream – In any area where machinery 
will enter over vegetated ground, the qualified biologist shall sweep for turtles 
in advance of machinery moving into and out of areas near the stream.  If 
vegetation will be cut or vegetation will be herbicided, the qualified biologist 
must conduct sweeps prior to the start of work and remove any turtles.  
Sweeps must occur prior to any vegetation alteration; thus, they can be 
minimized by completing all vegetation alteration into a single event.  Work 
shall be primarily conducted during the turtle inactive season (November 15 
through April 15).  To the extent possible, clearing, mowing, and grubbing 
shall NOT be conducted between May 1 and August 31. 

10. In the event of finding an injured state-listed turtle, the turtle shall be 
transported to a suitable veterinarian and the veterinarian should be instructed 
that the turtle is a state-listed rare species and to coordinate with NHESP. In 
the event of finding a turtle with a radio transmitter, NHESP and the contact 
on the transmitter shall be alerted immediately. 
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11. All state-listed species encountered in or near the project shall be reported 
within 10 days of the observation. All observed rare species shall be reported 
using Rare Animal Observation Forms (See Appendix materials). A digital 
photograph shall also be taken of the turtle as well as the location found. 

 
12. If species are encountered and believed to be entering the work zone and 

being subject to risk, they shall be carefully directed away from the site, 
without handling, in the direction the turtle was oriented.  Whenever possible, 
species shall be directed away or relocated a minimum of 250 feet from the 
work zone. No state-listed species may be handled or removed from the 
project site unless under the direct supervision of the qualified biologist or 
the NHESP. 

13. Furthermore, the NHESP shall be provided with reports notifying them of the 
initiation of work as well as the completion of work, indicating the dates of all 
searches, species observed, and any corrective measures taken. The qualified 
biologist may modify the above noted plan, with prior NHESP written 
approval, to accommodate specific construction sequencing.  

14. All dewatering sumps and pits shall be isolated/screened to protect species 
and the discharges should be directed to a stilling basin, fractionalization tank 
or filter bag to prevent wetland siltation, erosion or channel scouring. 

15. Construction debris collection shall be conducted at the end of each work. 

16. No activities shall occur outside of the NHESP approved limit of work. 
Construction equipment storage over-night shall be within one lane of the 
closed roadway and not off the roadway shoulder. 

 

POST CONSTRUCTION PERIOD 

 

1. The culvert re-opening shall be expedited and flow resumed as quickly as 
possible after construction completion. 

2. Disturbed slopes shall be stabilized via loaming and hydroseeding without 
fertilizer or pesticide applications. 

3. Final clean up shall be conducted to remove any debris, material piles or cut 
vegetation 

4. After disturbed areas are restored and vegetated, all siltation barriers shall be 
removed. 
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